

Phase II Pre-Work Timeline

7/28/11	SSC Presentation on Phase II Schedule, Outline and Task 7 Input Requirements (SSC meeting)
8/17/11	Distribute Phase II Pre-Work Timeline (i.e. this document)
8/18/11	Reminder to send TOTF names to Keystone
8/19/11	EISPC BOWG call – prep for SSC Scenario Task Force call
8/22/11	SSC Scenario Task Force call
8/24/11	TOTF names due
9/7/11	Send names of TOTF to SSC for verification – accepted unless objection raised
9/9/11	SSC Webinar – review NEEM results, high-level transmission costs, Phase 2 update
9/12/11	SSC Scenario Task Force Meeting – Arlington VA
9/22-23/11	EISPC Meeting – Baltimore
9/26/11	SSC Meeting – Philadelphia
10/19/11	<p>PAs distribute the following documents:</p> <ol style="list-style-type: none"> 1. Initial scope and process for obtaining TOTF comment 2. Process for consistently choosing generating units that would not be represented [“retirements” indicated by the NEEM analysis] in the load flow for transmission modeling 3. Definition of “less than peak” and when such a case is needed for Phase II build-out work 4. The set of reliability tests that will be used in Task 8
11/2/11	TOTF Webinar to review and discuss the initial scope and process prepared by the PAs – Specific date TBD
11/16-17/11	EISPC Meeting (after NARUC mtgs) – St. Louis MO
11/21/11	SSC Meeting – Specific date and location TBD
11/23/11	Three Scenarios finalized, inputs developed and written descriptions complete – descriptions to be included into draft report along with comments from Draft 3
12/9/11	Phase II Pre-Work documents revised as appropriate – Pre-Work Complete
1/10-11/12	Initial TOTF Meeting (2 days) – Specific date and location TBD