

**Josephine County Consulting Services for Fire Pr**

<b>Task Name</b>	<b>Start</b>	<b>Finish</b>
<b>Conduct Kickoff meeting</b>	<b>Mon 6/29/20</b>	<b>Thu 7/2/20</b>
<b>Data Collection &amp; Analysis</b>	<b>Mon 6/29/20</b>	<b>Thu 7/30/20</b>
Stakeholder Interviews	Mon 6/29/20	Thu 7/30/20
Collect Documentation from Stakeholders	Mon 6/29/20	Wed 7/29/20
<b>Community Engagement</b>	<b>Mon 7/13/20</b>	<b>Wed 8/12/20</b>
Public Input Survey	TBD	TBD
Public Input Forums	TBD	TBD
<b>Analyze Data</b>	<b>Mon 6/29/20</b>	<b>Wed 8/19/20</b>
<b>Develop Report of Findings and Recommendations</b>	<b>Thu 8/20/20</b>	<b>Mon 10/19/20</b>
Draft report and recommendations	Thu 8/20/20	Thu 9/17/20
Submit draft report to JC for review	Fri 9/18/20	Fri 9/18/20
Review report draft and provide feedback	Mon 9/21/20	Tue 10/6/20
Incorporate feedback, address recommendations	Wed 10/7/20	Tue 10/13/20
Final review	Wed 10/14/20	Fri 10/16/20
Provide final approval	Mon 10/19/20	Mon 10/19/20

**Protection Key Timelines and Project Milestones**

Responsible Parties	Notes
PCG, JC	
PCG, JC stakeholders	
PCG, JC stakeholders	
PCG, JC stakeholders	
PCG, JC, community members	
PCG, JC, community members	
PCG, JC, community members	
PCG	
PCG	
PCG	
PCG	
JC	
PCG	
PCG, JC	
JC	