

EIPC Schedule for 2013-2014 Work Plan

(to be adjusted as work progresses)

	Action	Date	Complete
1	Develop Documents for Stakeholder Process Roll-out	May and June	X
	a. SSMLFWG continues to develop roll-up cases during this timeframe		
2	Discussion with EISPC leadership	May and June	X
3	Finalize Documents for Distribution to Stakeholders	early June	X
4	Initial Outreach and Posting of Documents on Website	June	X
5	Regional Meetings:	June – August	X
	a. Background on non-grant work		
	b. Stakeholder process		
6	Scenario <u>Guidelines and Principles</u> posted for stakeholder discussion and development of potential scenarios during upcoming regional meetings	August 23, 2013	X
7	Stakeholder Comments and Input on Non-Grant Work Plan and Stakeholder Process	September 3, 2013	X
8	Email Notification to Stakeholders that the <u>Guidelines and Principles</u> Document has been Posted	September 11, 2013	X
	a. Request clarifying questions by October 18, 2013		
	b. Note discussions to be held at Regional meetings later in 2013		
9	EIPC Consideration of Comments Received on Work Plan and Stakeholder Process	August - September	X
10	Distribute EIPC List of Possible Scenarios and Post to EIPC Website any changes to the Stakeholder Process	October 18, 2013	X
11	Stakeholder Clarifying Questions on <u>Guidelines and Principles</u> Document Due	October 18, 2013	X
12	Regional Meetings:	September - October	X
	a. Discussion on possible scenarios		
	b. Update on schedule		

13	Distribute Report on Roll-Up Cases, Contingency Results, Transfer Testing, and make cases available to those with CEII clearance	December 6, 2013	X
14	Post Revisions to Guidelines and Principles Document (if any)	November 29, 2013	X
15	EIPC Webinar on Possible Scenarios & Roll-Up Case Report	December 13, 2013 9:30am Eastern start	X
16	Regional Meetings:	December - February	
	a. Present 2018 and 2023 roll-up base cases		
	b. Present results of roll-up case contingency and transfer testing		
	c. Additional discussion on possible scenarios		
	d. Stakeholder feedback on possible scenarios and which scenarios to select		
17	Stakeholder Input on Possible Scenarios and the Draft Roll-up Report Due	January 31, 2014	X
18	EIPC Webinar to discuss stakeholder feedback on scenario options and finalize scenarios to be studied in 2014	March 25, 2014 9:00am - 10:30am Eastern	
19	Stakeholder final comments on the scenarios due to regional process and in the alternative EIPC@tva.gov	March 28, 2014	
20	EIPC Consideration of comments on scenario selection and final determination of scenarios	April 2, 2014	
21	Final scenario descriptions & 2014 Schedule posted	April 4, 2014	
22	SSMLFWG Begins Work on Scenarios	April 7, 2014	