



Eastern Interconnection Planning Collaborative

---

# **Eastern Interconnection Gas- Electric System Interface Study**

## **Project Management Report and Schedule Update**

SSC Meeting  
June 25-26, 2014

# Acknowledgement and Disclaimer

---

## The EIPC appreciates and acknowledges the support of DOE for the Eastern Interconnections Studies Project

### Acknowledgement:

- This material is based upon work supported by the Department of Energy, National Energy Technology Laboratory, under Award Number DE-OE0000343.

### Disclaimers:

- This report was prepared as an account of work sponsored by an agency of the United States Government. Neither the United States Government nor any agency thereof, nor any of their employees, makes any warranty, express or implied, or assumes any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represents that its use would not infringe privately owned rights. Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise does not necessarily constitute or imply its endorsement, recommendation, or favoring by the United States Government or any agency thereof. The views and opinions of authors expressed herein do not necessarily state or reflect those of the United States Government or any agency thereof.

# Outline

---

- Project Management Report
- Next Steps and Schedule Update


# Project Management Report

---

- Project is progressing without major issues
- Data collection has been a challenge
  - We've been dealing with this through collaborative discussions with FERC, pipelines and LDCs
  - **THANK YOU** for your continued support
- Significant additional analytic work, discussion of results, and reporting is still ahead
- Schedule reevaluated and adjusted as needed
- Project schedule runs through June 4, 2015

# Schedule Update (1)

---

- **SSC Midpoint Meeting** – 6/25-26/14 
- Post List of Second Set of Sensitivities – 7/3/14
- **PPA Stakeholder Group Meetings** on Target 2 Results – between 7/3/14 and 9/26/14
- Stakeholder Written Comments on Initial Target 2 Draft Report Due – 7/11/14

Note – PPA Stakeholder Group meetings will occur throughout the project. All stakeholders are also invited to the SSC webinars and meetings.

# Schedule Update (2)

---

- **SSC Webinar – 8/1/14**
  - Discuss Target 2 status and results of additional sensitivities
  - Discuss Target 3 and 4 status
- **Target 2 Revised Draft Report to Include Second Set of Sensitivities – 9/12/14**
  - Includes results from second set of sensitivities
- **SSC Webinar – discuss Target 2 Report, Target 3 and 4 status – 9/19/14**
  - Target 2 Revised Draft Report
  - Target 3 status
  - Target 4 status

# Schedule Update (3)

---

- Stakeholder Written Comments on Target 2 Revised Draft Report Due – 9/26/14
- Target 2 Final Draft Report Submitted to DOE (Target 2 Complete) – 10/10/14
- Complete Schedule:
  - Revision 22 of the project schedule – dated 6/2/14
  - Posted on EIPC website – [eipconline.com](http://eipconline.com)

# Questions and Discussion

---

