



Eastern Interconnection Planning Collaborative

---

# Eastern Interconnection Gas-Electric System Interface Study

Next Steps and Schedule Update

SSC Webinar  
March 21, 2014

# Acknowledgement and Disclaimer

---

## The EIPC appreciates and acknowledges the support of DOE for the Eastern Interconnections Studies Project

### Acknowledgement:




- This material is based upon work supported by the Department of Energy, National Energy Technology Laboratory, under Award Number DE-OE0000343.

### Disclaimers:

- This report was prepared as an account of work sponsored by an agency of the United States Government. Neither the United States Government nor any agency thereof, nor any of their employees, makes any warranty, express or implied, or assumes any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represents that its use would not infringe privately owned rights. Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise does not necessarily constitute or imply its endorsement, recommendation, or favoring by the United States Government or any agency thereof. The views and opinions of authors expressed herein do not necessarily state or reflect those of the United States Government or any agency thereof.

# Next Steps (1)

---

- Stakeholder Written Input on First Set of Target 2 Sensitivities Due – 3/14/14 
- Stakeholder Comments on Target 1 Report Due – 3/14/14 
- **SSC Webinar: 3/21/14** 
  - Discuss Target 2 status
  - Discuss input on sensitivities from Regional stakeholder processes
  - Finalize the first set of sensitivities to be run
  - Kickoff Target 3

# Next Steps (2)

---

- Post List of Sensitivities in First Set and List of Other Sensitivities for Future Consideration as Part of the Second Set of Sensitivities – 3/28/14
- Target 1 Final Draft Report Submitted to DOE (Target 1 Complete) – 4/4/14
- Post Additional Details on Scenario/Sensitivity Data and Assumptions – 4/23/14

Note – PPA Stakeholder Group meetings will occur throughout the project. All stakeholders are also invited to the SSC webinars and meetings.

# Next Steps (3)

---

- **SSC Webinar: 5/7/14**
  - Discuss Target 2 status
  - Discuss second set of sensitivities
- Initial Target 2 Draft Report sent to Stakeholders – 5/30/14
  - Includes results from first set of sensitivities
- **PPA Stakeholder Group Meetings on Target 2 Results**
  - between 5/30/14 and 6/27/14

# Next Steps (4)

---

- Stakeholder Comments on Initial Target 2 Draft Report Due – 6/13/14
- **SSC Mid-Point Meeting – 6/25-26/14 (Location – Atlanta, Sheraton downtown)**
  - Discuss Target 2 Results
  - Discuss Initial Target 2 Draft Report (only includes the results from the three scenarios and the first set of sensitivities)
  - Finalize second set of sensitivities (PPAs will determine how many sensitivity runs can be accommodated)
  - Discuss on-going work in Target 3 and Target 4
- Post List of Second Set of Sensitivities – 7/3/14

# Complete Schedule

---

- Revision 19 of the project schedule – dated 3/19/14
- Posted on EIPC website – [eipconline.com](http://eipconline.com)

# Questions and Discussion

---

