


ID	Task Name	Duration	Start	Finish	Predecessors	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	
1	Proposal	85 days?	Mon 7/11/16	Wed 10/12/16																	
2	Summer 2016	11 days?	Wed 8/17/16	Mon 8/29/16																	
3	First Draft	1 day	Wed 8/17/16	Wed 8/17/16																	
4	Completed First Draft	1 day	Wed 8/17/16	Wed 8/17/16																	
5	Work on Second Draft	8 days?	Sat 8/20/16	Mon 8/29/16																	
6	Completed Second Draft	8 days?	Sat 8/20/16	Mon 8/29/16																	
7	School Opens in IUSD	1 day	Wed 8/24/16	Wed 8/24/16																	
8	Fall 2016	85 days?	Mon 7/11/16	Wed 10/12/16																	
9		1 day?	Mon 7/11/16	Mon 7/11/16																	
10	Work on Third Draft	19 days	Mon 8/29/16	Sat 9/17/16																	
11	General information	17 days	Wed 8/31/16	Sat 9/17/16																	
12	General Information	17 days	Wed 8/31/16	Sat 9/17/16																	
13	Facilities and Equipment	17 days	Wed 8/31/16	Sat 9/17/16																	
14	Facilities and Equipment	17 days	Wed 8/31/16	Sat 9/17/16																	
15	Safety	17 days	Wed 8/31/16	Sat 9/17/16																	
16	Vehicle Risk Mitigation	17 days	Wed 8/31/16	Sat 9/17/16																	
17	Recovery Risk Mitigation	17 days	Wed 8/31/16	Sat 9/17/16																	
18	Payload Risk Mitigation	17 days	Wed 8/31/16	Sat 9/17/16																	
19	Launch Safety Rules	17 days	Wed 8/31/16	Sat 9/17/16																	
20	Technical Design	17 days	Wed 8/31/16	Sat 9/17/16																	
21	Vehicle Design	17 days	Wed 8/31/16	Sat 9/17/16																	
22	Preparation and Launch	17 days	Wed 8/31/16	Sat 9/17/16																	
23	Recovery Electronics	17 days	Wed 8/31/16	Sat 9/17/16																	
24	Motor Type and Design	17 days	Wed 8/31/16	Sat 9/17/16																	
25	Science/Engineering Payload	17 days	Wed 8/31/16	Sat 9/17/16																	
26	Requirements for Rocket an	17 days	Wed 8/31/16	Sat 9/17/16																	
27	Testing	17 days	Wed 8/31/16	Sat 9/17/16																	
28	Educational Engagement	17 days	Wed 8/31/16	Sat 9/17/16																	
29	Educational Engagement	17 days	Wed 8/31/16	Sat 9/17/16																	
30	Project Plan	17 days	Wed 8/31/16	Sat 9/17/16																	
31	Project Plan	17 days	Wed 8/31/16	Sat 9/17/16																	
32	Plan for Sustainability	17 days	Wed 8/31/16	Sat 9/17/16																	
33	Deliverables	17 days	Wed 8/31/16	Sat 9/17/16																	
34	Flight Card?	17 days	Wed 8/31/16	Sat 9/17/16																	
35	Budget	17 days	Wed 8/31/16	Sat 9/17/16																	
36	Appendices	17 days	Wed 8/31/16	Sat 9/17/16																	
37	MSDS	17 days	Wed 8/31/16	Sat 9/17/16																	




Project: PDR Student Launch 2017 G
Date: Tue 11/8/16

Task Milestone External Tasks

Split Summary External Milestone


Progress Project Summary Deadline

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T












Project: PDR Student Launch 2017 G
 Date: Tue 11/8/16


Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	



Project: PDR Student Launch 2017 G
 Date: Tue 11/8/16

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T




Project: PDR Student Launch 2017 G
 Date: Tue 11/8/16

Task 

Split 

Progress 


Milestone 

Summary 


Project Summary 

External Tasks 

External Milestone 


Deadline 

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T












Project: PDR Student Launch 2017 G
 Date: Tue 11/8/16


Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	



Project: PDR Student Launch 2017 Gc
 Date: Tue 11/8/16

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T



Project: PDR Student Launch 2017 Gc
Date: Tue 11/8/16

Task 

Split 

Progress 

Milestone 

Summary 

Project Summary 










External Tasks 


External Milestone 

Deadline 




Project: PDR Student Launch 2017 Gc
 Date: Tue 11/8/16

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	



Project: PDR Student Launch 2017 G
 Date: Tue 11/8/16

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	




Project: PDR Student Launch 2017 Gc
 Date: Tue 11/8/16

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	




Project: PDR Student Launch 2017 Gc
 Date: Tue 11/8/16

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	



Project: PDR Student Launch 2017 Gc
 Date: Tue 11/8/16

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	




Project: PDR Student Launch 2017 Gc
 Date: Tue 11/8/16

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	




Project: PDR Student Launch 2017 G
 Date: Tue 11/8/16

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	



Project: PDR Student Launch 2017 Gc
 Date: Tue 11/8/16

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	




Project: PDR Student Launch 2017 Gc
 Date: Tue 11/8/16

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	




Project: PDR Student Launch 2017 Gc
 Date: Tue 11/8/16

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	



Project: PDR Student Launch 2017 Gc
 Date: Tue 11/8/16

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	



Project: PDR Student Launch 2017 Gc
 Date: Tue 11/8/16

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	