

Rimfire Balcony Repair

Preliminary Project Schedule	Week Beginning																	
	4-Apr	11-Apr	18-Apr	25-Apr	2-May	9-May	16-May	23-May	30-May	6-Jun	13-Jun	20-Jun	27-Jun					
Mobilization	■	■	■															
217, 317, 219, 319, 419, 222, 322, 422		■	■	■	■	■	■	■	■	■								
Demo and Prep for WP		■	■	■	■	■	■	■	■	■								
Waterproofing				■	■	■	■	■	■	■								
Final Reconstruction/Railing						■	■	■	■	■								
223, 323, 423, 225, 325, 425, 4848 Rf																		
Demo and Prep for WP					■	■	■	■	■	■	■	■	■	■				
Waterproofing							■	■	■	■	■	■	■	■				
Final Reconstruction/Railing										■	■	■	■	■				
228, 328, 428, 302																		
Demo and Prep for WP									■	■	■	■	■	■				
Waterproofing										■	■	■	■	■				
Final Reconstruction/Railing											■	■	■	■				
Number of Units Out of Service				8			14			5			9			4		
Areas Affected				Firefox/Old Spruce			Firefox/Old Spruce/4848			4848			4848/Mt Kids/St Bks			St Bucks		