



Eastern Interconnection Planning Collaborative

Eastern Interconnection Transmission Studies Project

Project Management & Schedule Update

SSC Webinar

December 20, 2013

Acknowledgement and Disclaimer

The EIPC appreciates and acknowledges the support of DOE for the Eastern Interconnections Studies Project


Acknowledgement:

- This material is based upon work supported by the Department of Energy, National Energy Technology Laboratory, under Award Number DE-OE0000343.

Disclaimers:

- This report was prepared as an account of work sponsored by an agency of the United States Government. Neither the United States Government nor any agency thereof, nor any of their employees, makes any warranty, express or implied, or assumes any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represents that its use would not infringe privately owned rights. Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise does not necessarily constitute or imply its endorsement, recommendation, or favoring by the United States Government or any agency thereof. The views and opinions of authors expressed herein do not necessarily state or reflect those of the United States Government or any agency thereof.

Schedule (1 of 6)

- **SSC Webinars – 12/13~~20~~/13** 
 - Assumptions
 - Description of three Scenarios – Reference, High, and Low
 - Discuss what sensitivities are and the process for Stakeholder input on sensitivities
- Written comments on webinar material due 1/6/14
- **SSC Webinar – 1/31/14**
 - Target 1 status
 - Stakeholder Input on sensitivities for Target 2
 - Kickoff of Target 4 and reaffirm assumptions

Note – PPA Stakeholder Group meetings will occur throughout the project. All stakeholders are also invited to the SSC webinars and meetings.

Schedule (2 of 6)

- Target 1 Draft Report and Presentation sent to Stakeholders – 2/21/14
- **PPA Stakeholder Group Meetings on Target 1 Results and Discuss Target 2 Sensitivities**
- Stakeholder Written Input on Target 2 Sensitivities Due – 2/21/14
- **SSC Webinar: 2/26/14**
 - Discuss Target 1 Results
 - Discuss/Prioritize Target 2 Sensitivities
- Post Prioritized List of Sensitivities – 2/28/14

Schedule (3 of 6)

- Final Stakeholder Written Input on Target 2 Sensitivities Due – 3/11/14
- Stakeholder Comments on Target 1 Report Due – 3/14/14
- **SSC Webinar: 3/18/14**
 - Discuss Target 2 results
 - Discuss input on sensitivities from Regional stakeholder processes and SSC
 - Finalize the sensitivity list (PPAs will determine how many sensitivity runs can be accommodated)
 - Kickoff Target 3

Schedule (4 of 6)

- Target 1 Complete – 4/4/14
- **SSC Webinar:** discuss Target 2 results – 4/9/14
- Target 2 Draft Report and Presentation sent to Stakeholders – 5/30/14
- **PPA Stakeholder Group Meetings on Target 2 Results**
- **SSC Mid-Point Meeting:** late June
 - Discuss Target 2 results
 - Discuss on-going work in Target 3 and Target 4
- Stakeholder Comments on Target 2 Report Due – 6/13/14

Schedule (5 of 6)

- Target 2 Complete – 7/11/14
- Target 4 Draft Report and Presentation sent to Stakeholders – 7/25/14
- **PPA Stakeholder Group Meetings on Target 4 Results**
- **SSC Webinar:** discuss Target 4 results – 8/1/14
- Stakeholder Comments on Target 4 Report Due – 8/15/14
- Target 4 Complete – 9/5/14
- **SSC Webinar:** discuss Target 3 results – 9/10/14

Schedule (6 of 6)

- Target 3 Draft Report and Presentation sent to Stakeholders – 11/14/14
- **PPA Stakeholder Group Meetings on Target 3 Results**
- **SSC Webinar:** discuss Target 3 results – 11/21/14
- Stakeholder Comments on Target 3 Report Due – 12/5/14
- Target 3 Complete – 12/26/14

Questions and Discussion

