

TIMELINE

KICKOFF AND INITIAL OUTREACH

LATE 2015
Kickoff, PAC 1

EARLY 2016
Survey Input

FEB 2016
Stakeholder 1

MAR 2016
Public Mtg 1

PURPOSE & NEED

2016-2017
Technical Studies

MAY 2017
Formal P&N Statement

KEY PIVOT POINT:
Officially defines problems to solve...

ALTERNATIVES DEVELOPMENT

MID 2017
Conceptual Alts

AUG 2017
PAC 2, Stakeholder 2

FALL 2017
Prelim Alts Analyses

OCT 2017
Public Mtg 2

MASTER PLAN

EARLY 2018
Emergency Services

MID 2018
Alternatives Documentation

LATE 2018
PennDOT/FHWA Approvals

KEY PIVOT POINT:
Transition to design...

WEST SECTION DESIGN

EARLY 2019
Design-Level Refinements

MAY 2019
Stakeholders, Public Mtg 3

MAY 2023
Complete Prelim Design

WHERE WE ARE

MAR 2025
Complete Final Design

AUG 2025
Project Let Date