Estimate



Service Address

0 Van Drive

Prepared For

Van Lakes HOA - Peter Pope

PO BOX 576

AUBURNDALE, FL 33823-0576

(863) 670-0288

Hurricane Hero LLC

101 Lake Wire Dr

Lakeland, FL 33815

Phone: (863) 288-0018

Email: <u>HurricaneHeroLLC@gmail.com</u>

Web: HurricaneHero.us

Estimate #23184

Date:10/23/2024

Business / Tax #66-0907861

Description

Rate

Quantity

Permit

\$391.40

Apply for permit via Auburndale City

Electrical Wiring

\$4.944

200

Conduit and Connections

Concrete Footers

\$767.35

2

Structural Footer Column

Concrete Footers - Gate

\$1,158.75

2

Structural Footer for Gate Column

Concrete Column 2'x2'

\$1,210.25

4

8x8x16 CMU with stucco finish prep 72" stack

Column Light

\$139.05

2

Gate Post Light and Wiring

Aluminum Fence 6' - Commercial

\$39.655

132

```
72" Aluminum Fence Panel "Maine" Installed in Asphalt, 6'H x 6'W Sections
Security Gate
$927.00
1
Pedestrian Entry Security Gate with Coded Access
Estate Gate - 18' Opening
$2,434.6625
2
Maine Style Aluminum Gate - 6'H
Gate Opener-Viking Commercial
$2,307.20
2
High Traffic - Single Side Electric Gate Opener
Emergency Access Controls
$257.50
S.O.S. and Set Up
Gate Keypad Post
$159.65
1
Metal Keypad Post and Mount
Gate Keypad
$103.00
Wireless entry keypad
```

Automatic Gate System Installation

Gate Remote
\$22.66
2
Wireless Gate Remote
Subtotal
\$29,652.16
Total
\$29,652.16
Deposit Due
\$14,000.00
We appreciate the opportunity to demonstrate our performance.

\$1,545.00

Good Morning Peter and Board,

Following your note about a homeowner vote, I'm submitting the underground power scope as a two-option change order for selection. Both options cover ~ new underground conduit to a new meter location. Electrical terminations and certification will be performed by a licensed EC.

Option A – Directional Bore (recommended if budget allows)

- Method: trenchless (HDD); minimal surface impact, no roadway sawcut.
- Duration: 1 working day on site + inspection.
- Budgetary NTE: \$10,800 (includes EC allowance, traffic control, restoration minimal).
- Pros: cleanest, fastest, least disruption; lower restoration risk.
- Cons: market availability; premium pricing from specialty subs.

Option B – Open-Cut Trench (budget-constrained path)

- Method: sawcut/demo, trench, conduit install, backfill/restore.
- Duration: 2–3 working days on site + inspection.
- Budgetary NTE: \$9,800 (includes EC allowance, traffic control, standard restoration).
- Pros: within current target budget.
- Cons: temporary lane/drive access impacts; higher restoration scope; weather-dependent.

Included (both options):

• Utility locates (811), MOT/traffic control, conduit, pull-string, warning tape, EC terminations & certification (allowance), standard surface restoration, inspections coordination.

Exclusions/Allowances:

• Utility provider fees (if any) billed directly by provider; unforeseen conflicts/rock requiring redesign; upgrades beyond specified meter/conduit. EC and restoration are included as allowances; unused amounts reduce final bill.

Schedule:


• We can mobilise within 5–7 business days of HOA approval, deposit and utility locates. Total timeline: ~3–7 days depending on option and inspections.


Decision request:

• Please approve **Option A** (NTE \$10,800) or **Option B** (NTE \$9,800) by Wednesday, Sept 24 to hold schedule. If the HOA prefers a different cap, tell me and I'll re-issue the CO.


We remain fully committed to a durable, clean installation and timely completion.


Thank you, T Hurricane Hero LLC 863-288-0018 HurricaneHero.us HurricaneHeroLLC@gmail.com














18 GATES SWING OPERATORS CONCRETE COLLIMINS
SECURITY FENCE
111 LF 5,000 5,280 2,500 5,000 AUTOMATION ACESS 20 x160

