

Element & Initiative TITLES	Totals	Anticipated	In Progress	Delayed	Completed
Arts and Cultural Opportunities	9	0	5	1	3
Civic Arts	3	0	2	0	1
Historic Preservation	6	0	3	1	2
<hr/>					
Business Reinvestment	16	6	10	0	0
Downtown and West Bank	5	1	4	0	0
Neighborhood Centers <i>retail clusters</i>	11	5	6	0	0
<hr/>					
Community Services	20	0	19	0	1
Community Flood Recovery Efforts	2	0	2	0	0
Facilities Master Plan	9	0	9	0	0
Neighborhood Safety	5	0	4	0	1
Repair Flood Damaged Utilities	4	0	4	0	0
<hr/>					
Housing & Neighborhood Character	17	0	15	1	1
Code Compliance	4	0	4	0	0
Infill & Mixed-Income Housing Development	13	0	11	1	1
<hr/>					
OPEN SPACE & RECREATION	28	1	23	0	4
Flood Damaged Parks & Facilities	17	0	13	0	4
Greenway Programming and Design	4	0	4	0	0
Neighborhood Parks	5	1	4	0	0
Recreational Opportunities for all Ages	2	0	2	0	0
<hr/>					
Preferred Flood Management Strategy	13	9	3	0	1
Flood management system construction	4	4	0	0	0
Interim Flood Management Strategies	3	0	2	0	1
U.S. Army Corps of Engineers' Cedar River Feasibility Study	6	5	1	0	0
<hr/>					
Transportation & Connectivity	56	29	25	0	2
Comprehensive Trail System	4	0	4	0	0
Parking Improvements	1	0	1	0	0
Public Transportation Services	6	0	5	0	1
Roadway Improvements	17	6	10	0	1
Streetscape Improvements	28	23	5	0	0
<hr/>					
Totals Anticipated In Progress Delayed Completed					

*WRDA
Water Resources Devel. Act*