


Nova Scotia's Electronic Transcript and Data Exchange Network


PESC Fall Data Summit
October 23, 2019



Nova Scotia



Universities & Colleges



Development timeline

2014

Feasibility funding

Consultation

Found PESC

- Development funding
- Requirements round 1
- Provider commitment

2016

- Developer contracted
- Requirements round 2
- Development & testing
- Implementation

2015

- Technical Blueprint
- Data mapping
- RFP development

2018

- Record resolution process
- Ten schools receiving
- 11,500 records delivered
- Annual review

2017

- Implementation
- Privacy Impact Assessment
- Information Sharing Agreement
- Launch


2019

- Continuous monitoring & improvement
 - · 23,000 records deliver<u>ed</u>



2013

Data Exchange Model





Next phases

2021 and beyond

- + Data receivers
- + Data providers
- + Data types

2019 - 2020

- Phase II institution-to-institution
- PIA updated
- Institution data mapping
- New institution-side interface
- Improved reporting
- New Brunswick institutions implementing



Lessons Learned

- You don't have to be big to have a big impact
- Plan for the unexpected be flexible
- Conflicting priorities
- Engage all partners from the start
- Provide support financial and technical
- Collaboration locally, regionally, nationally
- Dedicated project manager
 - o Keep the momentum
 - Set a regular meeting schedule and stick to it



Questions?



Ruth Blades, MLIS, PMP

Operations Manager

120 Western Parkway, Suite 202 Bedford, NS B4B oV2 t 902.453.2382

m 902.293.7164

e ruth.blades@nscat.ca

w www.mynsfuture.ca

