

Integrating the Embedded Software Path, Model-Based Systems Engineering, MOSA, and Digital Engineering with Program Management April 25, 2022

Paul Solomon

Note: This revision adds the GAO recommendation to use automated tools to enable access to real-time data for software development metrics to inform program decisions and ensure the quality of data is reliable.

DoDD 5000.01, The Defense Acquisition System (DAS), includes policies to speed up delivery of products that work as planned, e.g., products that meet the documented capability needs. However, several DoD instructions and guides should be revised to better enable achievement of DAS objectives. Revisions will benefit programs managers (PM) of programs with the following characteristics:

1. Use the embedded software path to develop software embedded in weapon systems
2. Employ digital engineering (DE) metrics
3. Employ model-based systems engineering (MBSE)

To speed up delivery of products that work, PMs need timely and accurate schedule status and situational awareness of program execution for proactive resolution of issues impacting cost, schedule, and technical achievement of program objectives. PMs also need situational awareness of the degree of product quality as measured by functional completeness.

Per the DoD DE Strategy (DE Strat), expected benefits of DE include better informed decision-making/greater insight through enhanced transparency and increased efficiency in acquisition practices. This evolution will require engaging contracting and legal teams to streamline business and contracting practices.

Information Needs of Program Managers

However, the current set of instructions and guides focus on engineering, not program management, and are insufficient to enable rapid decisions based on better-informed decision-making/insight of the base measures of schedule and progress. To enhance transparency, the following documents should be revised to address a PM's information needs for authoritative DE metrics of schedule, progress, quality, technical debt and technical performance:

1. DE Strat
2. DAS
3. DoD Instruction 5000.87 Operation of the Software Acquisition Pathway (5000.87)
4. DoD Instruction 5000.88 DoDI Engineering of Defense Systems (5000.88)
5. DoD Instruction 5000.89 DoDI Test and Evaluation (5000.89)
6. DoD Directive 5000.59 - DoD Modeling and Simulation (M&S) Management
7. DoD Systems Engineering Guidebook (SE Guidebook)
8. DoD SE Plan Outline version 4 (SEP)

The metrics are needed to inform the PM:

1. If the definitions of the technical baselines (functional, allocated, product), and if applicable Minimum Viable Product (MVP), and Minimum Viable Capability Release (MVCR), will be completed on schedule.
2. If the needed capabilities, features, and functions will be delivered on schedule.
3. If the software engineering processes mitigate cost and schedule risks by identifying and removing software-related technical debt early in development (SE Guidebook).
4. If technical performance is being assessed at all levels: component, subsystem, integrated product, and external interfaces.
5. If the intermediate goals for tracking technical performance measures (TPM) are achieved on schedule.
6. If Modular Open Systems Approach (MOSA), defined interfaces between modules that are defined by widely supported standards are achieved on schedule.

At the recent NDIA Systems and Mission Engineering Conference, David Cadman, acting assistant secretary of defense for acquisition enablers, addressed a PM's needs regarding MVP's and the integration of earned value management (EVM) with systems engineering (SE), as follows:


“We've opened up the software pathway with this idea of [yielding] a MVP with these quick updates and deliveries. “

“If you're not doing earned value, what are you doing? I mean, you can't be unmanaged when you do your program.”

“So, I'm not saying I know what the best way to do business is, but why don't you work with us to try to figure out what is the best way to manage programs.”

Another keynote speaker at that conference was Under Secretary of Defense, Research and Engineering Heidi Shyu. In my letter to USD Shyu, dated Dec. 16, I reiterated a recommendation to manage programs better by “Integrating SE with EVM.” Excerpts from that letter follow.

Additional rationale for my recommendations is provided in my 2004 article in *Defense AT&L Magazine*, “Integrating SE with EVM.” Despite the potential of DE to deliver performance faster using data-driven analysis, programs such as the Ground-Based Strategic Deterrent Program may encounter the same fate as programs which use EVM; schedule slips, Over Target Baselines, and Nunn-McCurdy breaches. You can mitigate these risks if the right base measures of technical and schedule performance are employed with proper contractual direction and incentives. The article is still relevant even if EVM is not contractually-required. Excerpts follow:



Practical and contractual advice to do integrate SE with EVM was presented in tutorials at NDIA SE conferences beginning in 2005. The last NDIA tutorial was in 2019, entitled "**Integrate SE with EVM and Program Management, Contractually and Practically.**" An updated version was presented at the Naval Postgraduate School in March 2020. That tutorial may be downloaded from www.pb-ev.com at the "Articles and Tutorial" tab.

Information Needs of Asst. Sec. of the AF (AT&L)

Mr. Andrew Hunter is Assistant Secretary of the Air Force for Acquisition, Technology and Logistics. In his response to Senate Armed Services Committee (SASC) Advance Policy Questions (APQ) as nominee for that post, on Oct. 5, 2021, he stated that, if confirmed:

I would also work closely with the Program Executive Officers to ensure all acquisition programs are on track to meet cost, schedule, and performance criteria, and take appropriate actions where needed when this is not the case.

I will perform active and close oversight of the B-21 program....to ensure the B-21 program cost, schedule, and performance stays on track.

I will review the Presidential Aircraft Replacement program in detail...to ensure the program is, and remains, on track to meet cost, schedule, and performance criteria.

I will work with the acquisition workforce leadership to continue emphasizing the pivot to digital engineering and modern software development by leveraging commercial practices and standards.

In his response, he also stated that "I believe that digital acquisition practices such as digital engineering, open systems architecture, and agile software development are best practices in these areas...If

confirmed, I will ensure the acquisition community is closely engaged with operators in pursuing technology and continues to employ best practices as we develop capability to meet evolving threats.

His commitment to ensure that all acquisition programs are on track to meet cost, schedule, and performance criteria is consistent with his actions in 2010 when he was a staffer on the House Armed Services Committee. He supported drafting of the Ike Skelton NDAA for FY 2011. NDAA Section 864, Review of Defense Acquisition Guidance, required the Secretary of Defense to review the acquisition guidance of the Department of Defense...and consider...*whether measures of quality and technical performance should be included in any earned value management system.*

Information Needs of Nominee for USD(A&S)

On March 22, 2022, the Hon. William LaPlante appeared before the SASC as nominee for Undersecretary of Defense for Acquisition and Sustainment. In his response to APQs, he stated his positions and commitments regarding EVM, iterative development approaches including MVCs, and DE. Excerpts from the APQ statement follow.

EVM

The earned value management system (EVMS) is used to assess the cost, schedule, and technical performance of major capability acquisitions for proactive course correction. However, the Section 809 Panel reported that EVM does not measure product quality and concluded, “EVM has been required on most large software programs but has not prevented cost, schedule, or performance issues.” In 2009 DoD reported to the committee that “a program could perform ahead of schedule and under cost according to EVM metrics but deliver a capability that is unusable by the customer” and stated the program manager should ensure that the EVM process measures the quality and technical maturity of technical work products instead of just the quantity of work performed.

51. If confirmed, what steps would you take, if any, to require contractors to report valid measures of cost, schedule, and technical performance for all acquisition pathways?

If confirmed, I will work across the Department and with the industrial base— current and emerging—to validate, improve, or ***establish appropriate metrics across the acquisition pathways***. ... I plan to continue open communications to ensure transparency and allow individual programs to continually improve and tailor approaches to best meet the warfighter need.

52. If confirmed, what steps would you take, if any, to require contractors that employ the DOD DE Strategy to maintain valid information in the digital authoritative data source that is sufficient for program managers to make informed and timely decisions to manage cost, schedule, performance, and risk?

If confirmed, I would seek to engage with our industry partners and Service representatives to better understand how they are currently employing DE and how we can work in partnership to better collaborate within and outside of the Department... A combination of strong data, tool and modeling standards and environments, training of our Acquisition Corps, and proper contract and data rights guidance are foundational to enabling ***successful adoption of DE to feed the right cost, schedule, performance and risk data*** to our acquisition decision makers.

Iterative Development Approaches

40. What is your opinion on the merits of DOD incorporating iterative development approaches centered on fielding minimum viable capabilities?

Best practices in software development focus on rapidly fielding a *minimum viable capability* to get into the hands of users to accelerate learning, capture feedback, and use the insights to shape requirements, design, and strategies. ... Iterative development can reduce cycle times and be more responsive to changing technologies, operations, and threats. If confirmed, I would seek to promote the DoD's use of this leading industry practice.

41. To what extent do you believe DOD has broadly implemented commercial best practice agile development approaches adequately for software and hardware systems?

... I also understand DoD has taken important steps such as issuing the new Software Acquisition Pathway which is purpose-built to implement best commercial agile approaches and enable modern software practices for *both applications and embedded software*. DoD is still in the early stages of effectively implementing agile and modern software approaches with progress in software intensive systems that can be leveraged for application to more of our hardware systems. If confirmed, software acquisition will be a high priority.

Information Also Needed for Congressional Oversight

The DE metrics should also be sufficient to demonstrate that past and pending DoD commitments to Congress, regarding cost and schedule reporting, will be met. Examples follow.

1. Provision in NDAA for FY 2022 Sec. 1650 Review of EMD Contract for Ground-Based Strategic Deterrent Program (GBSD)

Congress is concerned with the implementation of DE as a best practice. The NDAA for FY 2022 includes a provision that specifically addresses the implementation of DE; Sec. 1650, Review of EMD Contract for Ground-Based Strategic Deterrent Program (GBSD). That provision requires a review of DE with concern about the AF's ability to implement DR best practices and to leverage DE. Excerpts follow.

Excerpts of NDAA provision:

The Sec. of the AF shall conduct a review...include the following:

1. An analysis of the ability of the AF to implement industry best practices regarding DE during the EMD phase
2. An assessment of the opportunities offered by the adoption by the AF of DE processes and of the challenges the AF faces in implementing such industry best practices.
3. A review of the ability of the AF to leverage DE during such EMD phase.
4. Recommendations to improve the cost, schedule, and program management of the EMD phase

2. 2009 DoD Report to Congress Required by WSARA

DoD has unfinished acquisition reform tasks to satisfy its commitments in a 2009 report to Congress, *DoD EVM: Performance, Oversight & Governance Report*. The report was required by WSARA applies to EVM but is relevant to major acquisitions for which reporting of cost and schedule performance is required even if there is no requirement to comply with EIA-748. For easier reading, “EVM” was replaced by “cost and schedule performance” in the following excerpts from the report.

1 SE and cost and schedule performance should be integrated and not stove-piped.

2 The PM should ensure that the cost and schedule performance process measures the quality and technical maturity of technical work products instead of just the quantity of work performed.

3 Cost and schedule performance reporting can be an effective program management tool only if it is integrated with technical performance, if the ...processes are augmented with a rigorous SE process, and if the SE products are costed and included in cost and schedule performance tracking.

4 If good TPMs are not used, programs could report (schedule performance) as 100 percent complete even though behind schedule in validating requirements, completing the preliminary design, meeting the weight targets, or delivering software.

3. 2014 Report to Congress on Performance Assessments and Root Cause Analyses (PARCA)

Finally, the PARCA EVM Division will identify, document, and publish specific methods for relating technical performance to earned value performance. *The goal is to provide more accurate joint, program office, and contractor situational awareness of the program execution.* PARCA believes that earned value metrics and technical metrics such as TPMs should be consistent with program progress. Earned Value focuses on the completion of a set of tasks to mature the design. It should be consistent with the set of metrics that indicate the actual design maturity.

In 2018, the *Section 809 Report of the Advisory Panel on Streamlining and Codifying Acquisition Regulations* (Sec. 809 Report) reiterated issues in the DoD reports to Congress. The Panel reported that “another substantial shortcoming of EVM is that it *does not measure product quality*. A program could perform ahead of schedule and under cost according to EVM metrics but deliver a capability that is unusable by the customer...Traditional measurement using EVM provides *less value* to a program than an Agile process in which the end user continuously *verifies that the product meets the requirement*.”

The Sec. 809 Report’s assessment indicates that DoD’s EVM commitments to Congress in 2009 and 2014 have not been met. The PARCA goal of *accurate joint, program office, and contractor situational awareness of the program execution* is relevant to development programs, including those with no EVM requirements. There is a need to integrate DE with program management. For successful implementation of the DE Strat and to meet DAS goals, additional guidance is needed to ensure that the *PM measures schedule and progress towards meeting the requirements of the technical baseline*. Also, the DE Metrics Working Group (DEMWG) should develop and publish those metrics. *DE and program management should be integrated and not stove-piped*.

2022 GAO Report: Congressional Need for Performance Metrics (Cost and Schedule)

In February 2022, GAO released GAO-22-104687 *DEFENSE ACQUISITIONS Additional Actions Needed to Implement Proposed Improvements to Congressional Reporting*. Per the report, “DOD has yet to decide what information to include in acquisition reports to Congress, including performance metrics for each Adaptive Acquisition Framework pathway ... for example, the extent to which a program is meeting its baseline cost and schedule estimates.”

2022 GAO Report: Leading Practices

In March 2022, GAO released GAO-22-104513 *LEADING PRACTICES Agency Acquisition Policies Could Better Implement Key Product Development Principles*. GAO found that DOD policies only partially implement a key sub-principle for product development, used by leading commercial companies, to “Use Iterative Design and Testing to Identify a **Minimum Marketable Product**.”

GAO reviewed policies for provisions requiring development of a MVP or *initial capability* to be improved by subsequent or evolving releases. “GAO found that DOD Directive 5000.01 implies iterative design followed by successive updates, but there is **no reference to a minimum product** prior to developing successive updates. By comparison, the software policy requires program officials to “use an iterative, human-centered design process to define the MVP recognizing that an MVP’s definition may evolve as user needs become better understood.” The software policy is limited to software efforts using the software pathway and does not include hardware acquisitions or programs using other pathways.

2022 DOT&E Report: DOT&E FY 2021 Annual Report, MVP (DOT&E)

In January 2022, DOT&E assessed Block 4 software development on the F-35 program and discussed the MVP. DOT&E stated:

“Although the program designed C2D2 around commercial “agile software” development concepts, it does not adhere to the published best practices that include clear articulation of the capabilities required in the MVP, focused testing, comprehensive characterization of the product, and full delivery of the specified operational capabilities. The program did not deliver programmed capabilities to operational units, as defined in the Air Systems Playbook.”

Recommendations

Recommendations are provided herein that define the PM’s information needs and the DE metrics that meet those needs. ASOT for selecting DE metrics and recommended DE artifacts/work products that may be used as base measures of DE metrics are included in Appendices A and B.

The pertinent overarching DAS policies and objectives are:

1. Deliver Performance at the Speed of Relevance using *data driven* analysis.
2. Employ Performance Based-Acquisition Strategies that are structured around *the results to be achieved as opposed to the manner by which the work is to be performed*.
3. Conduct Integrated Test and Evaluation (T&E), *integrated with (M and S)*, to assess *attainment of technical performance parameters* and to confirm *performance against documented capability needs*.

The five documents cited above can be improved to better define the information needs of PMs for effective program technical planning and management, configuration and change management, and software engineering.

The PM needs accurate schedule status and situational awareness of program execution for proactive resolution of issues impacting cost, schedule, and technical achievement of program objectives. The technical achievement criteria are defined in the technical baselines. The PM also needs situational awareness of the degree of product quality as measured by functional completeness.

Finally, the exchange of schedule status information via model exchanges and automated transformations will eliminate the manual entry of estimated schedule performance such as the percent of work complete used with EVM. The estimated percent of work complete, such as drawings or code, may fail to be an indicator of the true status of validating requirements, completing the preliminary design, meeting the weight targets, or delivering software and may fail to properly account for rework.

The need for automated tools to communicate schedule performance was reiterated in GAO-22-105128, *F-35 Joint Strike Fighter Cost Growth and Schedule Delays Continue*, April 2022. GAO cited GAO-21-226 which recommended:

“The Undersecretary of Defense for Acquisition and Sustainment should direct the F-35 program office to identify and implement automated tools to enable access to real-time data for software development metrics to inform program decisions and ensure the quality of data is reliable.”
(Recommendation 2)

Per GAO-21-226, the implementation of tools to enable automated data collection on software development performance is a key practice of GAO’s *Agile Assessment Guide*.

Common DE Specifications and Standards for Model Exchanges and Automated Transformations

DoD recently established the new position of Chief Digital and Artificial Intelligence Officer (CDAO). The CDAO should be responsible for addressing the DE Strategy statement that “DoD will need to encourage commonality in terminology, develop a shared understanding of concepts, and ensure consistency and rigor in implementing DE across engineering activities...by evaluating current policy, guidance, specifications, and standards to determine what changes are necessary to implement DE.”

The evaluation should include providing a specifications and standards for exchanging data between the engineering requirements management data base (such as DOORS), the Authoritative Source of Truth (ASOT), and the program cost and schedule reports such the Integrated Program Management Data and Analysis Report (IMPDAR). The IMPDAR’s components include the Contract Performance Dataset (CPD) which provides performance/execution data from the contractor’s existing management systems and the schedule (comprised of both the Native Schedule File and the Schedule Performance Dataset (SPD) which provides data from the contractor’s Integrated Master Schedule.

DoD Directive 5000.59 - *DoD Modeling and Simulation Management* should be revised to assign responsibility to the CDAO for developing specifications and standards. Of course, budget should be requested to develop the specifications and standards.

Action Plan

It is recommended that the documents cited above be revised, as specified in Table 3. It is also recommended that the DEMWG develop and publish metrics specifications for DE and MBSE that support the information needs of PMs. The metrics specifications should be used as digital ASOTs for three PM responsibilities.

1. Develop the time phased schedule to complete the requirements definitions. It should reside in an automatedly linked scheduling system.
2. Assess the schedule progress of defining and completing requirements. Schedule progress should also reside in an automatedly linked scheduling system.
3. Use digital artifacts from the ASOT as base measures of DE metrics. These digital artifacts are ASOT that SE work products are completed, such as:
 - Requirement definitions including approved technical performance measures (TPM), verification methods, and completion criteria in the functional and allocated baselines.
 - Trade studies
 - Completed products in the product baseline including the MVP and MVCR baselines, if applicable
 - Test artifacts (e.g., test cases, plans, deficiencies, and results)

With MBSE, the record of authority shifts away from the documents to the digital model. Digital modeling provides an analytical tool, a coverage metric, to evaluate a current state of the model. In addition to calculating statistics of how many requirements are covered by test cases (Verify relationship) or design elements (Satisfy relationship), every metric records a time stamp. Periodically calculating the same metric allows the user to monitor changes of a specific aspect of the model in time.

The pertinent DAS overarching policies and objectives are considered to be ASOT for the purposes of the recommendations herein. They are in Table 1.

Table 1 ASOT for DE Metrics Specifications	
DAS Section	Excerpts
1.2.a	Deliver Performance at the Speed of Relevance. The DAS will: (d) Conduct <i>data driven</i> analysis.
1.2.k	Employ Performance Based-Acquisition Strategies To maximize competition, innovation, and interoperability, acquisition managers will consider and employ performance-based strategies for acquiring and sustaining products and services. “Performance-based strategy” means a strategy that supports an acquisition approach structured around <i>the results to be achieved as opposed to the manner by which the work is to be performed.</i>
1.2.o	Conduct Integrated Test and Evaluation (T&E) (1) T&E will be integrated throughout the defense acquisition process. Test and evaluation will be structured to provide essential information to decision makers, assess <i>attainment of technical performance parameters</i> , and determine whether systems are operationally effective, suitable, survivable, and safe for intended use. (2) The conduct of T&E, <i>integrated with (M&S)</i> will: (b) Assess <i>technology maturity</i> and interoperability.

	(d) Confirm <i>performance against documented capability needs</i> and adversary capabilities.
--	--

The recommended document modifications herein pertain to the following Practical Software and Systems Measurement (PSM) Information Categories and Measurable Concepts in Table 2.

Table 2 PSM Information Categories and Measurable Concepts	
Information Category	Measurable Concept
Schedule and Progress	Work Unit Progress
Product Quality	Functional Completeness (Traceability)

The proposed metrics specifications and DE artifacts support the objectives of and are consistent with documents that, in my opinion, are ASOT for DE. The documents follow.

- DoD Instruction 5000.85, Major Capability Acquisition (DoDI 5000.85)
- DoDI 5000.87
- DoDI 5000.88
- DoDI 5000.89
- DoD DE Strat
- DoD Software Modernization Strategy (SW Modernization)
- DoD OSD Best Practices for Using SE Standards (ISO/IEC/IEEE 15288, IEEE 15288.1, and IEEE 15288.2) on Contracts for DOD Acquisition Programs (15288BP)
- Software Engineering Institute (SEI) Blog Posts by Natalia Shevchenko
Requirements in MBSE, Feb. 22, 2021
Benefits and Challenges of MBSE, July 2021
- DoD SE Plan Outline version 4 (SEP)
- DOD Risk, Issue, and Opportunity Management Guide for Defense Acquisition Programs (Risk)
- DOT&E
- SE Guidebook
- SE Leading Indicators Guide (SELI)
- SERC SE Research Center Task Order WRT-1001: Digital Engineering Metrics, Technical Report SERC-2020-TR-002 (SERC)
- Solomon, Paul. SEI Technical Note CMU/SEI-2002-TN-016, Oct. 2002 "Using CMMI® to Improve EVM" (EVM)
Note: Despite its title, EVM is applicable to any project including projects that do not use EVM. SEI focuses on the base measures of work unit progress.
- Solomon, Paul and Young, Ralph. Performance-Based Earned Value, IEEE Computer Society/John Wiley and Sons, 2007. (PB-EV)
- AF Space and Missile Systems Ctr Standard, SE Requirements and Products, SMC-S-001, July 2013

Recommended revisions to 5000.87, 5000.88, 5000.89, and DE Strat are included Table 3.

**Table 3 Recommended Revisions to Authoritative Sources of Truth
for Embedded Software and DE Metrics Specifications**

Doc.	Excerpts	Revision
DAS	<p>g. Employ a Disciplined Approach.</p> <p>(2) Program goals for cost, schedule, and performance parameters (or alternative quantitative management controls) will describe the program over its life cycle. Approved program baseline parameters will serve as control objectives.</p>	<p>parameters</p> <p>Insert: including, if needed, MVP and MVCR baselines.</p>
DoDI 5000.87	<p>3.2 f. Test Strategy.</p> <p>(1) The test strategy defines the streamlined processes by which capabilities, features, user stories, use cases, etc., will be tested and evaluated to satisfy developmental test and evaluation criteria and to demonstrate operational effectiveness, suitability, interoperability, and survivability, including cyber survivability for operational test and evaluation. The strategy will:</p> <p>(f) Programs using the embedded software path will align test and integration with the testing and delivery schedules of the overarching system in which the software is embedded, including aligning resources and criteria for transitioning from development to test and operational environments.</p>	<p>embedded</p> <p>Insert: including the testing and delivery schedules of MVCRs and</p>
DoDI 5000.87	<p>3b(11) Each program will develop and track a set of metrics to assess and manage the performance, progress, speed, cybersecurity, and quality of the software development, its development teams, and ability to meet users' needs. Metrics collection will leverage automated tools to the maximum extent practicable. The program will continue to update its cost estimates and cost and software data reporting from the planning phase throughout the execution phase.</p>	<p>collection</p> <p>Add: , including collection of DE metrics of schedule progress towards the MVCR,</p>
DoDI 5000.88	<p>3.4 b. Technical Baseline Management</p> <p>The PM will implement and describe in the SEP a technical baseline management process as a mechanism to manage technical maturity, to include a mission, concept, functional, allocated, and product baseline. If practicable, the PM will establish and manage the technical baseline as a digital ASOT.</p>	<p>product baseline,</p> <p>Add: including, if needed, MVP and MVCR baselines.</p>
DoDI 5000.88	<p>3.4. PROGRAM TECHNICAL PLANNING AND MANAGEMENT.</p> <p>a. SEP</p> <p>(3) For MDAPs, ACAT II, and ACAT III programs, the SEP will contain these elements, unless waived by the SEP approval authority:</p>	<p>Add:</p> <p>(u) DE metrics of schedule progress will be ASOT for tracking and reporting metrics for technical performance, schedule progress, and quality.</p>

DoDI 5000.88	<p>3.4. PROGRAM TECHNICAL PLANNING AND MANAGEMENT.</p> <p>a. SEP</p> <p>(3) For MDAPs, ACAT II, and ACAT III programs, the SEP will contain these elements, unless waived by the SEP approval authority:</p> <p>(b) The engineering management approach to include technical baseline management; requirements traceability; CM; risk, issue, and opportunity management; and technical trades and evaluation criteria.</p>	<p>traceability;</p> <p>Including automated traceability to completion criteria in the schedule,</p>
DoDI 5000.88	<p>3.4. PROGRAM TECHNICAL PLANNING AND MANAGEMENT.</p> <p>a. SEP</p> <p>(3) For MDAPs, ACAT II, and ACAT III programs, the SEP will contain these elements, unless waived by the SEP approval authority:</p> <p>(c) The software development approach to include architecture design considerations; software unique risks; software obsolescence; inclusion of software in technical reviews; identification, tracking, and reporting of metrics for software technical performance, process, progress, and quality; software system safety and security considerations; and software development resources.</p>	<p>progress,</p> <p>Should be: schedule progress,</p>
DoDI 5000.88	<p>3.4. PROGRAM TECHNICAL PLANNING AND MANAGEMENT.</p> <p>a. SEP</p> <p>(3) For MDAPs, ACAT II, and ACAT III programs, the SEP will contain these elements, unless waived by the SEP approval authority:</p> <p>(r) The MOSA and program interdependencies with other programs and components, to include standardized interfaces and schedule dependencies.</p>	<p>Interfaces and schedule dependencies. Delete: "and" Add: , schedule dependencies, and collection of DE metrics of schedule progress towards developing and verifying the MOSA interdependencies and standardized interfaces.</p>
DoDI 5000.88	<p>3.4.c. Configuration and Change Management</p> <p>The LSE, under the direction of the PM, will implement a digital CM approach and automated tools to establish, control, and curate product attributes and technical baselines across the total system life-cycle. The CM approach will:</p> <p>(1) Identify, document, audit, and control schedule, cost, functional, physical, and performance characteristics of the system design.</p> <p>(2) Specifically, track any changes (e.g., a dynamic change log for in and out of scope changes, formal engineering change proposals) and provide an audit trail of program design decisions and design modifications.</p> <p>(3) Provide for traceability of mission capability to system requirements to performance and execution metrics.</p>	<p>(3) ...metrics, Add: including DE metrics for schedule progress and quality</p>
DoDI 5000.88	<p>3.6 Specialty Engineering</p> <p>3.6.a(2)(a)6</p> <p>Metrics identification, tracking, and reporting to address software technical performance, development process, and quality.</p>	<p>technical performance, Insert: schedule progress,</p>
DoDI 5000.88	<p>3.6.a(2)(b) The program may automate collection of metrics as much as possible.</p>	<p>metrics</p>

		Insert: , including DE metrics for schedule progress and quality,
DoDI 5000.89	3.1.i As part of the DE strategy... tools...must provide authoritative sources of models, data, and test artifacts (e.g. test cases, plans, deficiencies, and results)	results Insert: , including DE metrics for schedule progress and quality,
DE Strat	1.3 Exchange of information between technical disciplines or organizations should take place via model exchanges and automated transformations.	information Insert: , including DE metrics for schedule progress and quality,
DE Strat	2.3 Use the digital ASOT as the technical baseline Stakeholders should use the ASOT to make informed and timely decisions to manage cost, schedule, performance, and risk . For example, contract deliverables should be traced and validated from the ASOT.	deliverables Insert: that report schedule progress and product quality (functional completeness)
SEP	3.2.2 TPMs A set of TPMs covering a broad range of core categories, rationale for tracking, intermediate goals , and the plan to achieve them with as-of dates.	categories, Insert (from Risk): at all levels including component, subsystem, integrated product, external interfaces.

Digital Artifacts

Typical artifacts that should be the base measures of schedule performance are outputs from the measurement and verification processes in *OSD (Office of the Secretary of Defense) Best Practices for Using SE Standards (ISO (International Standards Organization)/IEC (International Electrotechnical Commission)/IEEE (Institute of Electrical and Electronics Engineers) 15288, IEEE 15288.1, and IEEE 15288.2) on Contracts for DOD Acquisition Programs (15288BP) and PB-EV*. These outputs are ASOTs for PMs. When DE is employed, the digital versions of these artifacts should be automatically transferred from the engineering to the program management organizations.

Per SE Guidebook, “software development activities should employ automation across all aspects of the software factory and project management components to eliminate tedious, manual steps to the maximum degree practicable, enabling higher velocity, consistency, and overall better quality software components.

Typical DE artifacts are included in Appendices A and B.

Appendix A ASOT for Selecting DE Metrics and Typical DE Artifacts

ASOT for Selecting DE Metrics and Typical DE Artifacts	
Doc.	Excerpts
5000.89	As part of the DE strategy...tools...must provide authoritative sources of models, data, and test artifacts (e.g. test cases, plans, deficiencies, and results)
15288BP	<p>6.3.5.4 Requirements Traceability Mapping</p> <p>1) Includes full bi-directional traceability between the requirements source and the system requirements <i>down to their lowest level</i>.</p>
15288BP	<p>6.3.7.4 Measurement process outputs</p> <p>c) Measurement data with the following attributes:</p> <p>1) Provides data on established TPMs for use in project assessment and control to support the assessment of the system technical performance, and for an assessment of risk in achieving the measures of effectiveness or measures of performance and associated operational requirements.</p> <p>NOTE—<i>TPMs</i> are a subset of measures that evaluate technical progress (i.e., <i>product maturity</i>) and support evidence-based decisions at key decision points such as technical reviews or milestone decisions.</p> <p>2) Provides technical project measurement data for use in project assessment and control to support the assessment of <i>technical progress toward fulfilling system requirements</i>.</p>
15288BP	<p>6.4.9.4 Verification process outputs</p> <p>a) Planned system verification with the following attributes:</p>

	<p>1) Quantitatively verifies that each system product ...meets all of its requirements and design constraints in accordance with the verification method for each requirement or constraint in the allocated baseline.</p> <p>b) Verification results with the following attributes:</p> <p>1) Verify required performance of all critical characteristics by demonstration or test.</p> <p>2) Verify risks identified in the Risk Management process are mitigated to levels acceptable for continued development of the system as planned.</p> <p>d) Acceptance verification data with the following attributes:</p> <p>1) Verifies that each delivered hardware product, each constituent product of a delivered hardware product, and each system product that is used to manufacture, verify, integrate, or deploy end products that are to be delivered meets each of its requirements ...in the maintained, allocated, or product baselines in accordance with the applicable verification method or verification requirements.</p>
SELI	<ol style="list-style-type: none"> 1. Requirements Validation Trends 2. Requirements Verification Trends 3. Technical Measurement Trends
EVM	<p>The purpose of Requirements Management is to manage the requirements of the project's products and product components and to identify inconsistencies between those requirements and the project's plans and work products.</p> <ul style="list-style-type: none"> • The project plans, activities, and work products are reviewed for consistency with the product requirements and the changes made to them.
SEI	<p>Digital modeling provides us with another analytical tool--a coverage metric, which allows us to evaluate a current state of the model. In addition to calculating statistics of how many requirements are covered by test cases (Verify relationship) or design elements (Satisfy relationship), every metric records a time stamp. Periodically calculating the same metric allows the user to monitor changes of a specific aspect of the model in time.</p> <p>With MBSE, the record of authority shifts away from the documents to the digital model.</p>
SW Modernization	<p>3 Unifying Principles</p> <p>Resilient software must be defined first by execution stability, quality, and dependable cyber-survivability. These attributes can be achieved at speed by aggressively adopting modern software development practices that effectively integrate performance and security throughout the software development lifecycle.</p> <p>More Than Code - Software modernization is more than just code development. It includes the many policies, processes, and standards that take a concept from idea to reality. Considerations such as contracting and intellectual property rights, as well as transition from development to fielding, are often overlooked and underappreciated. These policies, processes, and standards must not hinder, but empower the vision of this strategy.</p>
SEP	Introduction:

	<ul style="list-style-type: none"> • The SEP should include a digital ecosystem implementation plan that addresses the DE Strat goals and defines six key digital engineering ecosystem attributes ... Applied elements of these attributes (requirements, models, digital artifacts, ...) will be evident in the planning of the digital ecosystem implementation that results in the (ASoT) for the program • The SEP will describe a data management approach consistent with the DoD DE Strat. The approach should support maximizing the technical coherency of data as it is shared across engineering disciplines ... Additional approaches to data management should at a minimum describe: <ul style="list-style-type: none"> ○ Digital artifact generation for reporting and distribution purposes
SEP	<p>2.1 Requirements Development</p> <p>Program should maximize traceability and the use of models as an integral part of the mission, concept, and technical baseline to trace measures of effectiveness, measures of performance, and all requirements throughout the life cycle from JCIDS (or equivalent requirements authoritative source(s)) into a verification matrix, equivalent artifact, or tool that provides contiguous requirements traceability digitally.</p> <p>Program should trace all requirements from the highest level (JCIDS or equivalent requirements sources) to the lowest level (e.g., component specification or user story). This traceability should be captured and maintained in digital requirements management tools or within model(s). The system Requirements Traceability Matrix (RTM) should be a model output that can be embedded in or attached to the SEP, or the SEP should contain a tool reference location. ...The matrix should include the verification method for each of the identified requirements and an indication whether each requirement is expected to change over the life of the program.</p>
SEP	<p>2.3 Specialty Engineering (SpEng)</p> <p>As part of the program’s digital engineering approach, describe how models, simulations, the digital ecosystem, and digital artifacts will be used as part of an integrated approach to supporting SpEng activities and deliverables.</p>
SEP	<p>3.2.2 TPMs</p> <p>Technical Assessment Process ... should include ... a set of TPMs covering a broad range of core categories, rationale for tracking, intermediate goals, and the plan to achieve them with as-of dates (Table 3.2-2). (a)This table was erroneously numbered “3.2-2.” It should be “3.2.1.”</p>
Risk	<p>3.2.1 Risk Identification Methodologies</p> <p>Assess technical performance at all levels: component, subsystem, integrated product, external interfaces.</p>

DOT&E	<p>...commercial “agile software” development ... published best practices ,, include clear articulation of the capabilities required in the MVP, focused testing, comprehensive characterization of the product, and full delivery of the specified operational capabilities.</p>
SE Guidebook	<p>2.2.4 Software Engineering</p> <p>Properly planned software engineering processes can mitigate cost and schedule risks by allowing DoD programs to identify and remove software-related technical debt early in development. This early action can increase acquisition efficiency and lead to higher success rates during operational testing and during operations and sustainment.</p>
SMC-S-001	<p>4.2.1.2.1 Required SE Products</p> <p>a. Comparison of all SE assessments in the decision database to the initial plans, the results of each iteration for which it is a part to include tradeoffs and other assessments, the decisions made and their justification, and the actions taken.</p> <p>4.2.1.2.2 Required Product Attributes</p> <p>a. Each documented assessment includes ... Metrics and select technical parameters for tracking that are critical indicators of technical progress and achievement and include system parameters, configuration item (CI) parameters, or both.</p>
SMC-S-001	<p>4.2.1.3 Interface Management</p> <p>The contractor shall manage the internal interfaces within their contractual responsibility, support activities established to ensure that external interfaces are managed and controlled, and develop the associated required SE products with the product attributes specified in this document.</p> <p>4.2.1.3.1 Required SE Products</p> <p>a. Interface definition documentation.</p> <p>b. Operational concepts documentation.</p> <p>4.2.1.3.2 Required Product Attributes</p> <p>a. The interface definition documentation, for each SE iteration:</p> <p>(1) Establishes, coordinates, and maintains interface controls for interface requirements, documents, and drawings, and includes all applicable contractor, vendor, and subcontractor contract items and government-furnished equipment, computer programs, facilities, and data.</p>
PB-EV	<p>Maintain bi-directional traceability of product and product component requirements among the project plans, work packages, planning packages, and work products. Requirements traceability is a necessary activity of mapping customer needs to the system requirements and tracking how the system requirements are met throughout the development process—in the design, to system component development, through testing and system documentation, including for validation, verification, as well as to the project plans, and work products. CMMI® requires bi-directional traceability, that is, that evidence of an association between a requirement and its source requirement, its implementation, and its verification is established from the source requirement to its lower-level requirements, and from the lower-level requirements back to their source. A requirements traceability matrix is used to track the requirements.</p>

Appendix B PB-EV Typical SE/DE work products/artifacts

PB-EV Table E-1: Typical SE/DE Work Products/Artifacts in CMMI	
CMMI Process Area	Typical Work Products/Artifacts
Requirements Development	Customer requirements Derived requirements Product requirements Product-component requirements Interface requirements Functional architectures Activity diagrams and use cases Object-oriented analyses with services identified Technical performance measures Records of analysis methods and results Results of requirements validation
Technical Solution	Product component operational concepts, scenarios, and environments Use cases Documented relationships between requirements and product components Product architectures Product-component designs Technical data packages Allocated requirements Product component descriptions Key product characteristics Required physical characteristics and constraints Interface requirements Material requirements Verification criteria used to ensure requirements have been achieved Conditions of use (environments) and operating/usage scenarios, modes, and states for operations, support, training, and verifications throughout the life cycle Interface design specifications Interface control documents Implemented design Product support documentation (training materials, users manual, maintenance manual, online help.)
Requirements Management	Requirements traceability matrix
Validation	Validation results
Verification	Exit and entry criteria for work products Verification results
Measurement and Analysis	Specifications of base and derived measures
Decision Analysis and Resolution	Results of evaluating alternate solutions

PB-EV Table F-1 Trade Study Plan: Typical Work Products/Artifacts

Activity	Trade Study Work Product/Artifacts
1. Generate trade study plan	Trade study plan (based on time stamps of planned completion dates)
2. Establish objectives	Trade objectives
3. Establish evaluation criteria	Evaluation criteria
4. Define baseline candidates	Candidate definition: Include performance characteristics and / or models, engineering drawings, schematics, flow diagrams, equations etc.
5. Establish candidate evaluation methods: Approaches include preliminary design, analysis /evaluations, prototyping, simulation, analytical modeling, lessons learned, analysis	Evaluation methods
6. Establish interpretation guidelines	Interpretation guidelines
7. Trade study stakeholder review	Stakeholder review report
8. Evaluate candidates	Results of performing evaluation
9. Prioritize according to best fit	Trade study recommendations
10. Establish refinement criteria (if necessary): Accommodate new information	Refinement criteria and methods