
2014
2015
October
Nov
Dec
Jan
Feb
March
April
May
June
July
August
Sept
October
Nov
Dec
PLANNING
Identify resources
Create project team
Assess effects
Create project plan
Secure budget
COMMUNICATIONS
Inform staff
Contact vendors
Contact payers
Monitor vendor prep
Monitor payer prep
TESTING
High-level training
for test team
Level 1: internal
Level 2: external
Contact your software vendor and MAC for possibilities
COMPREHENSIVE TRAINING
Documentation
Coding
Dual Coding Practice
20 top diagnoses
3 cases per week
5 cases per week
Dual Coding Actually Begins
OTHER ANALYSES/TASKS
Review list of cmdx
Additional training on grouper
Training on OASIS C-1
Evaluate grouper for impact
on payment
Ongoing quality audits