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DATED 15-05-20 WEEK 09 

 

 

WC 18-05-20 

Continue excavation for new road formation and import stone fill / cart away excavated materials. 

Form the temporary entrance out onto the public highway, this will be controlled by give and take 

signage and barriers (as traffic  lights aren’t required in this case) and will be for a period of three 

days, starting Wednesday 20th to Friday 22nd of May, including the installation of the temporary kerbs. 

WC 25-05-20 

Install temporary drive ways up to plots 4 and 6, including associated drainage etc and prepare and 

stone up for site compound. 

Tarmac to access road, temporary crossover and drive ways (Tuesday 26th May) 

WC 01-06-20 

Start foundations to plots 4, 5 and 6 at the rear of the site, including concrete and cart away of 

surplus material. 

 

WC 08-06-20 

Continue foundations to plots 4, 5 and 6 at the rear of the site, including concrete and cart away of 

surplus material. 

 

 


