
Company 	ame
Program Name    

Labor Compliance Document  Tracker    Initial Document Date: 11/04/10

Legend Revised: 01/01/14

Project #1 DSA Application #04-110601 	OS Not on site this week, Cert in file

OPSC Tracking # 57/68395-00-000 YOS Yes, on site this week, Cert Payroll in file Missing certified payroll documentation

DSA Application #04-110989 Missing Missing all records BBB to verify if trade contractors working on site this pay period

Final Certificate in file stating last reporting period No outstanding information, file complete.

Yes Documents have been submitted and are on file Trade contractors not tracked by BBB on their summary sheet (?)

5/9 5/16 5/23 5/30 6/6 6/13 6/20 6/27 7/4 7/11 7/18 7/25 8/1 8/8 8/15 8/22 8/29 9/5 9/12 9/19 9/26 10/3 #### #### #### #### 11/7 #### #### #### 12/5 #### #### #### 1/2 1/9 1/16 1/23 1/30 1st Request
2nd 

Request

1 Sub-Contractor Name
Carpet, Resilient Flooring, 

Terrazzo Tile & Ceramic Tile
7 139,298.00$     Yes Yes 29-Jul YOS YOS YOS YOS NOS YOS NOS YOS NOS YOS NOS NOS NOS NOS NOS NOS NOS NOS YOS YOS NOS NOS NOS YOS NOS YOS NOS

2 Sub-Contractor Name Yes Yes 6-Aug YOS NOS NOS NOS YOS NOS YOS NOS NOS NOS NOS NOS NOS NOS NOS NOS YOS YOS YOS NOS NOS NOS NOS NOS NOS NOS

3 Sub-Contractor Name Yes Yes 28-Jul YOS YOS NOS NOS NOS NOS NOS NOS NOS NOS NOS YOS YOS Final

4 Sub-Contractor Name Electrical & Low Voltage Yes Yes 28-Jun YOS YOS NOS NOS NOS Final

5 Sub-Contractor Name Yes Yes 11-Jun YOS NOS NOS YOS YOS YOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS Final

6 Sub-Contractor Name Electrical & Low Voltage 12 1,246,000.00$  Yes Yes 12-May YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS NOS YOS YOS YOS YOS 5-Nov 2-Dec

7 Sub-Contractor Name General Contractor 	A 	A

8 Sub-Contractor Name

Doors/Frames/Hardware, Metal 

Framing, Insulation, Drywall, 

Plaster, Paint, Tack Boards & 

6 710,347.00$     Yes Yes 26-May YOS YOS NOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS NOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS NOS YOS 31-Mar

9 Sub-Contractor Name Yes Yes 2-Aug Final

10 Sub-Contractor Name Demolition Scope 1 208,000.00$     Yes Yes 11-Jun YOS YOS YOS YOS YOS YOS YOS YOS NOS NOS NOS NOS NOS YOS NOS NOS YOS YOS YOS YOS NOS YOS NOS YOS NOS NOS NOS NOS NOS NOS YOS NOS NOS NOS

11 Sub-Contractor Name Electrical & Low Voltage Yes Yes 30-Jun YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS NOS NOS YOS YOS YOS YOS YOS YOS YOS YOS YOS NOS NOS YOS NOS YOS YOS

12 Sub-Contractor Name Yes Yes 30-Jul YOS NOS NOS NOS NOS NOS NOS NOS NOS NOS YOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS Final

13 Sub-Contractor Name Rough Carpentry 3 87,500.00$       Yes Yes 21-Jun YOS YOS YOS YOS YOS YOS YOS YOS NOS NOS NOS NOS NOS NOS NOS NOS Final

14 Sub-Contractor Name Yes Yes 28-Jun YOS YOS YOS Final

15 Sub-Contractor Name Cleaning service (sub to Brady) Yes Yes 4-Aug YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS Final

16 Sub-Contractor Name Food Service Equipment 9 101,592.00$     Yes Yes 21-Jul YOS YOS YOS YOS YOS NOS YOS Final

17 Sub-Contractor Name Yes Yes 29-Jul YOS YOS YOS NOS NOS NOS NOS YOS NOS NOS YOS NOS NOS NOS YOS NOS NOS NOS NOS NOS NOS NOS Final

18 Sub-Contractor Name Yes Yes 24-Jul YOS YOS YOS YOS YOS YOS YOS NOS YOS NOS YOS YOS YOS YOS YOS YOS YOS NOS YOS NOS NOS YOS NOS NOS YOS YOS 31-Mar

19 Sub-Contractor Name

Concrete, Asphalt, Metals, 

Ornamental Fencing & 

Landscaping

Yes Yes 21-Jul YOS YOS YOS YOS NOS YOS NOS NOS NOS NOS NOS NOS Final

20 Sub-Contractor Name Specialties 8 53,161.00$       Yes Yes 30-Jun YOS YOS YOS NOS NOS NOS YOS NOS YOS NOS NOS NOS NOS NOS NOS NOS YOS NOS NOS NOS NOS NOS Final

21 Sub-Contractor Name
HVAC & Controls, Sheet Metal & 

Roofing
Yes Yes 23-Jun YOS NOS NOS NOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS NOS YOS YOS YOS YOS YOS YOS NOS YOS NOS NOS NOS NOS YOS 30-Mar

22 Sub-Contractor Name Plumbing & Underground Utilities 10 239,970.00$     Yes Yes 14-Jun YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS NOS Final

23 Sub-Contractor Name Finish Carpentry & Cabinetry 4 188,959.00$     Yes Yes 23-Jul YOS YOS YOS YOS YOS YOS YOS YOS NOS NOS YOS NOS NOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS NOS NOS NOS

24 Sub-Contractor Name Yes Yes 26-Jul YOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS 15-Feb 31-Mar

25 Sub-Contractor Name

Concrete, Asphalt, Metals, 

Ornamental Fencing & 

Landscaping

Yes Yes 26-Jul YOS YOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS NOS YOS YOS NOS YOS YOS

26 Sub-Contractor Name
HVAC & Controls, Sheet Metal & 

Roofing
11 208,000.00$     Yes Yes 25-Jun YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS YOS NOS NOS YOS NOS NOS NOS YOS NOS NOS YOS 20-Dec 15-Feb

First day on 

Project

May-14 Jan-11

 Note Fringe Benefit Statement 

Amount?

Refer to Anton Greenville and Kent 

correspondence in the BBB file.

Contractor DSA 140

Fringe 

Benefit 

Statement

Bid AmountScope of Bid Package

Bid 

Package 

	umber 

Missing Documents 

Jun-14 Jul-14 Aug-14 Sep-14 Oct-14

Copies of all correspondence 

located in the appropriate 

project file

	ov-14 Dec-14
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