
Garney is requesting the closure of each of the following locations: 

- Gibbs Rd – Sta 440+50 – anticipated late February / early March 

- Lake Rd – Sta 494+00 – anticipated mid-April 

- Carrie Smith Rd – Sta 557+50 – anticipated late June 

- Grimsley Rd – Sta 571+00 – anticipated early July 

 

 

Our reasoning is as follows: 

 

1) Reasoning for the closures: To ensure public safety and the safety of our employees remains 

the sole focus of each road crossing. With the amount of equipment and materials that will 

be around this crossing it will become a distraction to the folks who frequent the road. 

Closing the road will ensure public passersby will follow detour signs out of the way of our 

construction site. 

2) How long the street will remain closed: The street will need closed for 5 working days. Our 

best estimate for dates of this work are provided above. As we get closer we propose a 48 

hour notification of road closure. 

3) Procedures to be taken to maintain the flow of traffic: The traffic control plans being 

submitted will ensure the flow of traffic is not impeded. Garney will verify each morning and 

evening that the signage is placed properly per the plan. 

4) Do not close public roads overnight: Garney’s intent is for a full road closure and our plan 

for the safety of everyone is to leave the roads closed overnight. 

5) Traffic Control Plan: Please see attached traffic control plans for the locations discussed above. 

 


