
Escape�Troy, MI �30 Lanes
14 Pairs of Lanes plus 2 single lanes (16 CPU�s)

Upgrade Bowland to BES-X
No Fortigate, No Internet

Day 1 �Tuesday, July 23, 2019 �The scoring equipment arrived two days ago and was off-loaded by the
Bowing Center. We inventoried and all was here. We removed old front desk 2 at control desk, and installed
new Front desk #1 in its place.

We wired to the back office ConquerorNet switch. We installed the new Server and Back office Computers.



We will keep old Front Desk #1 and new Front Desk #1 in place while we transition from part Bowland/part
BES-X, to all BES-X. The center will have all lanes available every day, but some will be on old system while
some are on the new system, starting tomorrow. We ran Solid Copper wire from the New Server to the
Curtainwall Master Switch location �teted good. We installed untire curtainwall Network switches and wiring
to eventual 5 HD Hub locations. Master ScoringNet Switch and Slave #2 wiring below.



We installed all overhead wiring on all but three of the CPU-to-5 HD Hub Curtainwall locations. We installed 10
of the 16 CPU�svertically, in the ceiling just above the existing Scoring Monitors. We mounted ALL F-Boxes
and 5 HD Hubs on the Curtainwall �leaving the old six-boxes in place and functional.

Here is the Network Diagram for Escape:




