

Via Electronic Filing

December 2, 2013

Ms. Kimberly D. Bose, Secretary
Federal Energy Regulatory Commission
888 First Street, N.E.
Washington, D.C. 20426

**Re: Project No. P-14425-000
Scott's Mill Hydropower Project, Liberty University, Inc.
Second Six-Month Preliminary Permit Progress Report**

Dear Ms. Bose:

On December 6, 2012, the Federal Energy Regulatory Commission issued a Preliminary Permit to Liberty University, Inc. ("Liberty") regarding the Scott's Mill Hydropower Project No. 14425 ("Project"). Pursuant to Article 4 of the Preliminary Permit, Liberty University, Inc. hereby submits its second six-month progress report. During the second six-month period of the Preliminary Permit, on behalf of Liberty, Luminaire Technologies has:

- Conducted project site visits and meetings with the owner of the existing Scott's Mill Dam concerning powerhouse siting feasibility, timing, economic, geotechnical, construction and engineering issues.
- Continued to evaluate the feasibility of installing new or refurbished turbine and generation equipment. Focused on new vertical full Kaplan turbines and generating equipment or refurbished Francis turbines and generators.
- Continued discussions with Commonwealth of Virginia resource agencies concerning minimum flows, recreation, and public access at the site.
- Continued review regarding commercial aspects of the Project, including financial and marketing assessments.

Liberty intends to pursue the following development activities over the next six month period:

- Continue to evaluate new vertical full Kaplan turbines (and generating equipment) and refurbished Francis turbines and generators.

- Continue to review and evaluate the commercial, financial, and operational aspects of the Project.
- Continue to identify and refine studies, investigations, tests, plans and specifications regarding the Project.

Please contact the undersigned if you have any questions or comments regarding this progress report.

Respectfully submitted,

LIBERTY UNIVERSITY, INC.

A handwritten signature in blue ink that reads "Lee Beaumont". The signature is written in a cursive style with a large initial "L" and a prominent "B".

Mr. Lee Beaumont
Vice President, Auxiliary Services