

## Lean Project Management (PMO)

**Lean Project Management** is the lean “spin” on the traditional Project Management Office or PMO. In our Lean PMO, we use lean concepts like Value Stream or Process Mapping to establish the baseline for project. We also employ the rational or scientific method to ensure potential problems are identified and prevented where possible. The LEANwRIGHT project management training also utilizes Visual Controls and simple cadence with Gantt Charts (project timelines) using Microsoft Excel™ rather than expensive software programs. Our training has been put to use in hundreds of projects with outstanding results.

**LEANwRIGHT Lean Project Management** – Two half days or 8 hours

**Prerequisite(s):** Able to use Microsoft Excel™

**Class Size:** Up to 20 depending on classroom or venue size

**Description:** This class covers the key elements of effective project management. The lean tools of Value Stream and Processing Mapping, Visual Controls and Standard Work are presented in conjunction with standard PMO tools. Problem identification and prevention with contingency plans and triggers are also covered. Gantt charts in Excel™ and critical path vs. critical chain are reviewed. Students passing the 25 question exam will receive Lean PMO Certificates.

**Cost:** \$3,500-\$4,800 per class plus expenses depending on training location

**LEANwRIGHT Advanced Project Management** – Two half days or 8 hours

**Prerequisite(s):** Lean Project Management or equivalent, MS Excel™ proficiency

**Class Size:** Up to 20 depending on classroom or venue size

**Description:** This class covers Lean PMO plus, students will learn how to address selecting PMs, identifying and managing problem people, using project buffers to stay on-time and on-budget and managing upward to Steering Teams. Students passing the 50 question exam will receive Advanced Lean PMO certificates.

**Cost:** \$5,500-\$7,500 per class plus expenses depending on training location