



Town of Thomaston
Update #41 – October 6, 2017

WORK SCHEDULE: October 9th - October 21st

THE END IS NEAR

The end of the project is nearing. Those involved in the MaineDOT Rte 1 project realize the challenges people and businesses have dealt with this fall especially regarding traveling on Main Street with the increase in holdups (flaggers).

Good news - final paving will occur in the center of town next week (10/9 to 10/14). Final paving means the project is in the final stages of completion. It is anticipated that the Main Street paving will be completed by the end of October. Sidewalk and lawn repair work etc will take place thru December.

Below is an estimated schedule that may change due to weather, scheduling of subcontractors, and other unknown conditions. Be advised work areas may change as needed. Please use caution when navigating the work zones.

MONDAY 9th (Yes, Lane is working on a holiday)

- Raise Manholes – Georges St / Booker St
- Finegrade Basins – Oyster River Rd to Wadsworth St
- Excavate & Gravel Sidewalks – Wadsworth St to School St

TUESDAY 10th

- Raise Manholes – Water Tower Rd / Ship St / Shibles Ln
- Pave Curb & Basins & Drives – Oyster River Rd to Green St

WEDNESDAY 11th

- Pave Surface – Georges St to Gilchrest St
ALL BEECHWOOD TRAFFIC WILL BE DIRECTED DOWN ERIN ST
ALL KNOX ST TRAFFIC WILL BE DIRECTED DOWN THATCHER ST

THURSDAY 12th

- Pave Surface – Georges St to Gilchrest St
ALL BEECHWOOD TRAFFIC WILL BE DIRECTED DOWN ERIN ST
ALL KNOX ST TRAFFIC WILL BE DIRECTED DOWN THATCHER ST
- Pave Surface – Turn Lane Southbound Pine St to St George's Rd

FRIDAY 13th

- Pave Surface Sideroads – Beechwood St to Fish St
- Loam – Toll Bridge Rd to Ridgeview Dr

SATURDAY 14th

- Pave Surface Sideroads – School St to Gilcrest St

MONDAY 16th

- Pave Surface – Shibles Ln to Booker St

TUESDAY 17th

- Pave Surface – Shibles Ln to Booker St

WEDNESDAY 18th

- Pave Surface – Thomaston Auction Gallery to Shibles Ln
- Excavation & Gravel Sidewalks – Wadsworth St to Booker St

THURSDAY 19th

- Pave Surface – Thomaston Auction Gallery to Shibles Ln
- Pave Surface – Oyster River Rd to Ridgeview Dr
- Excavation & Gravel Sidewalks – Wadsworth St to Booker St

FRIDAY 20th

- Pave Sideroads – Shibles Ln to Georges St
- Excavation & Gravel Sidewalks – Green St to Booker St

SATURDAY 21st

- Pave Sideroads – Toll Bridge Rd to Ship St

ONE –WAY TRAFFIC

One-way traffic has resumed on the MaineDOT Rte 1 Project. This is in accordance with the contract between MaineDOT and Lane Construction. Just like last fall, Lane Construction will work hard to keep traffic flowing and use one-way traffic on an as needed base particularly when it is unsafe to use two-way traffic. Town officials, MaineDOT, and Lane Construction realize the impact one-way traffic has on the businesses, community, and commuters and are working hard to limit its use. However, it is unrealistic to predict daily when and for how long one-way traffic will be used.

THOMASTON BUSINESSES - Thank you for continuing to shop and support Thomaston businesses.

Questions or Concerns

If you have any questions, problems, or concerns please contact Audrey Lovering at audreylovering@gmail.com or (207) 899-6925.