

June 2018

Monday	Tuesday	Wednesday	Thursday	Friday
				1
4 Equipment delivered to Main Street. PA One Call markings.	5 ⇒	6 ⇒	7 ⇒	8 ⇒
11 Tapping on Maple, Centennial, and Park in preparation of connection to temporary Water Main	12 ⇒	13 ⇒	14 ⇒	15
18 Connection to Temporary water service on all sections of Main Street	19 ⇒	20 ⇒	21 ⇒	22 ⇒
25 ⇒	26 ⇒	27 ⇒	28 ⇒	29 ⇒
JULY 2 Excavation of Roadway and sidewalks to install New Water Main	3 ⇒	4 ⇒	5 ⇒	6 ⇒

9 ⇒	10 ⇒	11 ⇒	12 ⇒	13 ⇒
16 Install new Services to properties on Main Street	17 ⇒	18 ⇒	19 ⇒	20 ⇒
23 ⇒	24 ⇒	25 ⇒	26 ⇒	27 ⇒
30 Restoration to Road and Sidewalks on Main Street	31 ⇒	AUGUST 1 ⇒	2 ⇒	3 ⇒
6 Tapping on Church Road, Lower Frederick, in preparation of connection to temporary Water Main	7 ⇒	8 Directional drilling(under the road) on Church Road	9 ⇒	10 ⇒
13 New valves installed on Church Road	14 ⇒	15 ⇒	16 ⇒	17 ⇒

20 Eight new Services on Church Road	21 ⇒	22 ⇒	23 ⇒	24 ⇒
27 Restoration of yards on Church Road	28 ⇒	29 ⇒	30 ⇒	31 ⇒

September 2018

3	4	5	6	7
10	11	12	13	14
17	18	19	20	21
24	25	26	27	28