

## 50

The 50-car team has finished wiring the car to be able to have power from the battery to the steering and the brakes. Also they are almost done putting new brake fluid into the brakes and make sure the brakes are working correctly. Some difficulties have been riveting the tail to the body. The team has had the problem of the placement of the rivets. The plan for next month is body work. They plan to be working on fitting the body to the belly pan and chassis.

## 40

The 40 car is the first car of the three to be up and running. Also the team is currently is working on sanding and modifying tail. Some difficulties this month have been..... The plan for next month for the 40 car is to start painting and placing graphics on the car.

## 30

The 30-car team has started to assemble the body of the car and started to construct the tail. They have finished the electronics in the car as well as the brakes. However some of the difficulties include the brakes leaking and the curvature of the panels needs to be perfect, which is posing a challenge. The 30 car's future plans include: finishing the body, gearing, and painting the body, when they have one.