

Task	Start Date	End Date	Days
GSA Board Mtg.		7/29/2019	
30-day Admin Draft GSP Release	7/30/2019 -	8/29/2019	30
Comments to TAC	8/29/2019 -	9/2/2019	4
TAC Input		9/6/2019	
GSP revise for Board	9/6/2019 -	9/16/2019	10
Board Meeting & 90-day NOI		9/16/2019	
90-day GSP Release	9/17/2019 -	12/16/2019	90
EKGSA Regular Board Mtg.		10/28/2019	
Public Hearing		12/16/2019	
Consider GSP Adoption	1/13/2020 -	1/17/2020	
GSP Submittal Deadline		1/31/2020	