

*Streetscape improvements to 2nd Avenue SW*

**Action Item Anticipated**

- This project was identified in the Neighborhood Planning Process and the Preferred Framework for Neighborhood Reinvestment; the City will implement streetscape improvements along 2nd Ave SW as funds become available.

*Streetscape improvements to 2nd Street SE*

**Action Item In Progress**

- As sewer improvements are implemented along 2nd Street SE, streetscape improvements will be made as well. Sewer improvements are currently pending FEMA funding.

*Streetscape improvements to 3rd Avenue SE*

**Action Item Anticipated**

- This project was identified in the Neighborhood Planning Process and the Preferred Framework for Neighborhood Reinvestment; the City will implement streetscape improvements along 3rd Avenue SE as funds become available.

*Streetscape improvements to 3rd Street SE*

**Action Item In Progress**

- Capital Improvement Project (CIP) funds have been allocated for design and construction of streetscape improvements for 3rd Street SE. Construction is anticipated to begin early 2011.

*Streetscape improvements to 5th Avenue SW*

**Action Item Anticipated**

- This project was identified in the Neighborhood Planning Process and the Preferred Framework for Neighborhood Reinvestment; the City will implement streetscape improvements along 5th Avenue SW as funds become available.

*Streetscape Improvements to 5th Street SE*

**Action Item Anticipated**

- This project was identified in the Neighborhood Planning Process and the Preferred Framework for Neighborhood Reinvestment; the City will implement streetscape improvements along 5th Street SE as funds become available.