



Economic Development Council
of Okaloosa County, Florida

Tri-County Community Partnership Initiative

Program Update

Nathan Sparks

Sal Nodjomian

15 Dec 15

Agenda

- Summary of Nov 9 Community Partnership Program (CPP)
- Update on Round 1 Initiatives
- Update on Round 2 Initiatives
- New Ideas/Thoughts
- Way Ahead

Community Partnership Program Summary

- ▶ Meeting held Nov 9 at NWFSC
- ▶ Air Force CPP update
 - SAF/IE Commitment: this is an enduring requirement; “refresh” new leaders/staff every 2 years or as requested
 - Participation: 51 installations/communities
 - Initiatives: 114 implemented agreements; 300 priority initiatives actively being worked
 - 10 USC 2679 facilitates state/local agreements—anticipate AF-wide use
- ▶ Current successes (next slide)

Community Partnership Program Summary


- ▶ **Completed agreement:** Hanscom AFB–Bedford where town to provide proactive salt brine application at lower cost to AF; increased safety and reduced environmental impacts
- ▶ **Intergovernmental Support Agreements in development:** Civil Engineer training; refuse and recycling; cooperative purchasing; pavement marking and striping
- ▶ **In work:** Joint firing ranges – shared cost between AFBs and local governments to construct new facility (O&M, lease, MILCON)
- ▶ **Developing templates:** Joint use airfield, water/wastewater, shared golf course, transition assistance, and training
- ▶ **Guidance/Templates:** SAF/IEI and SAF/AQC IGSA policy memo (24 Aug 15); 10 USC 2679 Q&A on APAN; BCA outline/template; AFCP MOU template on APAN

Community Partnership Program Summary


- ▶ Ongoing partnership programs reviews
- ▶ New partnership ideas – all approved
- ▶ Partnership MOU signing

Memorandum of Understanding
Between
CareerSource Okaloosa Walton
and
96th Test Wing and 1st Special Operations Wing


1. **Purpose:** This agreement is designed to sustain the exemplary Air Force Community Partnerships known as P4 (Public-Public and Public-Private) Initiatives. One of these initiatives focuses on promoting flexibility, inclusiveness, and information-sharing that lead to meaningful career support for transitioning service members and military spouses.
2. **Scope:** This agreement is adopted by CareerSource Okaloosa Walton, the 96th Test Wing at Eglin Air Force Base and the 1st Special Operations Wing at Hurlburt Field as a vehicle to collaborate, create and preserve jobs for transitioning service members and to connect them to career opportunity and training services. Execution of this Military Member Reemployment P4 Initiative will pave the way for improved opportunities and services. We will continue to collectively pursue funding, such as the Florida Defense Support Task Force grants.
3. **Commitment:** CareerSource Okaloosa Walton, Eglin Air Force Base, and Hurlburt Field look forward to executing this P4 Initiative project thereby expanding opportunities for transitioning service members and military families.



LINDA SUMBLIN
Executive Director, CareerSource Okaloosa Walton


Date


LEE A. MCGEHEE
Vice Director, 96th Test Wing


Date


TODD A. FOGLE, Colonel, USAF
Commander, 1 SOMSG


Date

Update – Round 1 Partnership Initiatives

#	Partnership	Status
1	Eglin Energy Resource and Innovation Partnership	Active
2	Eglin AFB Concrete Materials to Build Artificial Reefs	On-going
3	Solid Waste Collection on Eglin AFB Beach Property	On-going
4	Supplemental Reclaimed Water Main for Sustainability	Active
5	Transition and Employment Working Group	Active
6	Continuing Education for Medical and Allied Health Professionals	Pause
7	Expanded Access to Veteran Medical Services	Pause

Update – Round 1 Partnership Initiatives

Partnership Concept	Next Steps	Responsible Party / Action Office	Completion Date / Estimated Completion Date
Eglin Energy Resource and Innovation Partnership	Develop partnerships among Eglin and other public entities in the areas of research, education, training and installation support for energy conservation and sustainable energy.	Dave Robau/Gulf Coast Energy Network	<ol style="list-style-type: none"> 1. Executed MOU with Doolittle Institute 2. Have prepared draft of MOUs with Utility providers and completing reviews 3. Held meetings with University of Florida and University of Central Florida. Discussing collaboration agreements with both. 4. Working with the Florida Energy System Consortium (FESC) to coordinate energy research at Florida Universities to benefit DOD installations
	Assist private entities in matching their potential solutions with Eglin/Hurlburt specific requirements, such as coordination documentation, preparing proposals/submittals	Dave Robau/Gulf Coast Energy Network	<ol style="list-style-type: none"> 1. As a result of workshop 4 private entities have had follow up meetings with Eglin energy office. 2. One private company is discussing Cooperative Research and Development Agreement(CRADA) and another is discussing ESTCP proposal. 3. Okaloosa Gas is sponsoring introductions to Gas Technology Institute to discuss collaboration
	Create searchable database of ideas and technologies that may be used at Eglin/Hurlburt to find solutions for specific deficiencies	Dave Robau/Gulf Coast Energy Network	Have had discussions with University of Florida and Doolittle Institute to support this effort as well as an energy multinational firm.
	Organize energy demonstration on energy solutions.	Dave Robau/Gulf Coast Energy Network	<ol style="list-style-type: none"> 1) Submitted Siemens ESTCP Proposal (MicroGrids/Energy Security at Eglin AFB). Siemens proposal not selected. Working on follow on efforts 2) Working with Via Motors for EV Pick-Up demonstration at Eglin AFB.(Ongoing) 3) Working with UCF/FSEC on solar canopy project at Eglin AFB.(Ongoing)

Update – Round 1 Partnership Initiatives

Partnership Concept	Next Steps	Responsible Party / Action Office	Completion Date / Estimated Completion Date
Eglin AFB Concrete Materials to Build Artificial Reefs	Document technical specifications for materials that are appropriate for using in constructing the artificial reefs	Jim Trifilio, Resource Coordinator, Coastal Management Coordinator, Okaloosa County Tourism Development Department	Done
	Finalize construction documents and complete the contractor bid / selection process	Matthew Trammell, Taylor Engineering	Done
	Prepare MOA between Eglin AFB and Okaloosa County that describes how the two entities will work together to achieve the partnership objectives	Sal Nodjomian, EDC	Done
	Begin construction and deployment of the artificial reefs.	Jim Trifilio, Okaloosa TDD Matthew Trammell, Taylor Engineering	Done

Update – Round 1 Partnership Initiatives

- ▶ Video for Concrete to Reefs will be embedded in this slide.

Update – Round 1 Partnership Initiatives

Partnership Concept	Next Steps	Responsible Party / Action Office	Completion Date / Estimated Completion Date
Supplemental Reclaimed Water Main for Sustainability	Prepare and submit funding requests for the project through the NFWFMD and Florida State Legislature. The Funding request includes: 10-mile main to service City of Niceville, 1-mile lateral to service Eglin AFB, and wastewater treatment plant equipment to produce reclaimed water.	Mark Wise, Deputy Director, Okaloosa Water and Sewer	Requests were submitted Feb. 2015; continuing to seek funding opportunities
	Utilities Easement: Approval from Eglin AFB Committees (RC3 and 96 TW Facilities Board)	Real Property	Completed March 2015
	Execute FDEP Grant Agreement for \$3M Appropriation	Mark Wise, Deputy Director, OCWS	Dec. 2015
	Design & Environmental	Mark Wise, Deputy Director, OCWS	2016
	Utilities Easement: Prepare survey and legal description	Mark Wise, Deputy Director, OCWS	2016
	Prepare and submit funding requests for the reclaimed water infrastructure within Eglin AFB.	John Gustafson, 796 CES/CL	TBD

Update – Round 1 Partnership Initiatives

Partnership Concept	Next Steps	Responsible Party / Office	Action	Completion Date / Estimated Completion Date
Transition and Employment Working Group	HQ AF approved Tyndall's, Eglin's and Hurlburt's participation in an AF pilot effort that grants permission for the AF to share non PII transition data with the Dept. of Economic Development, closing the loop on missing workforce data needed for potential economic growth in our community. Tyndall AFB will begin data pull/sharing in Oct, refine the process, and then share a template/lessons learned with Eglin and Hurlburt.	Mark Wilke, 96 FSS/FSFR		Data pulled by 16 JAN
	CareerSource Gulf Coast and the Eglin A&FRC have implemented an automated/voluntary survey for those participating in TAP in order to glean workforce data currently not provided and data that may not be available in the pilot initiative.	Mark Wilke, 96 FSS/FSFR		Implemented Ongoing
	Agreement executed with the 96 th Test Wing at Eglin Air Force Base and the 1 st Special Operations Wing at Hurlburt Field and CareerSource Okaloosa Walton as a vehicle to collaborate, create, and preserve jobs for transitioning service members and to connect them to career opportunity and training services. The agreement mirrored the agreement between Tyndall AFB and CareerSource Gulf Coast.	Mark Wilke, 96 FSS/FSFR		Executed 09 Nov, 2015 Ongoing

Update – Round 2 Partnership Initiatives

#	Partnership	POC	Status
1	Shared-Service and Partnerships	Gus Gustafson (Eglin) Jason Autrey (Okaloosa) Hurlburt POC TBD	Active
2	Environment	Bruce Hagedorn (Eglin) Erika Zambello (TDD) Hurlburt POC TBD	Active
3	Training Initiatives	Chief Giuliano (Eglin) Community member TBD Hurlburt POC TBD	Active
4	Potential Enhanced-Use-Lease Initiatives	Glen Wagner (Eglin) Nathan Sparks (EDC)	Active

Update – Round 2 Partnership Initiatives

- ▶ Have the co-chairs met to discuss how best to move forward?
- ▶ If so, have you discussed names of potential partners?
- ▶ Have you begun to flesh out details of potential initiatives?
- ▶ Have you established a “battle rhythm”
- ▶ Value of a Kick-off meeting

Way Ahead

- Full time consultant services (Matrix Design Group) concludes in January
- EDC and its installation partners committed to ensuring continued success
- EDC and installations will take on Working Group coordination
- EDC will take on:
 - Meeting logistics, preparation, and execution
 - Maintenance and management of www.floridapartnerships.com website

Way Ahead

- Initial vetting of future potential P4 projects will be accomplished by the Eglin & Hurlburt CP Advisory Board
- Exploring opportunities for Matrix to continue supporting TCPI; potential duties including:
 - Continued interface with Eglin and Hurlburt partners
 - Continued advocacy at national conferences
- TCPI Steering Group will continue local, regional, state and national community outreach

Way Ahead – Schedule

TCPI

- 26 Jan 16, 1500–1630
- 22 Mar 16, 1500–1630
- 26 Apr 16, 1500–1630
- 28 Jun 16, 1500–1630
- 26 Jul 16, 1500–1630
- 27 Sep 16, 1500–1630
- 25 Oct 16, 1500–1630
- 20 Dec 16, 1500–1630

CPP

- 17 Feb 16, 1300–1430
- 18 May 16, 1000–1130
- 24 Aug 16, 1300–1430
- 22 Nov 16, 1000–1130