

### Phase I Report Timeline

7/20/11	Draft 1 of Table of Contents (Outline), Intro and Background, and Sections covering Tasks 1 through 4 (covering work already completed) distributed to stakeholders
7/29/11	Initial SSC Input (at SSC meeting) – expected to be high-level, not written
8/17/11	Writers revise sections based on high-level stakeholder comment Revisions combined into Draft 2
9/16/11	Draft 2 (includes Task 5 write-up) distributed to stakeholders
9/27/11	Additional SSC Input (at SSC meeting)
9/30/11	Initial written comments due from stakeholders Comments incorporated into draft, which creates Draft 3
10/14/11	Draft 3 (include first draft of Task 6 – may have one or more scenario description placeholders – includes all other sections) distributed to stakeholders
11/1/11	SSC Comments Due on Draft 3
11/23/11	Three Scenarios finalized, inputs developed and written descriptions complete – descriptions to be included into draft report along with comments from Draft 3
11/29/11	Comments incorporated into draft, which creates Draft 4
11/30/11	Final Draft (4) ready for Final Review – include descriptions of three scenarios – distributed to stakeholders
12/9/11	Final SSC written comments due
12/14/11	Comments incorporated into final report
12/16/11	Final Version Filed with DOE