

**WIS 22  
WIS 60 – Montello  
WIS 16 Bridge B-11-0072  
Columbia County**

**Project ID: 6030-01-05/85**

**Proposed traffic impacts and construction schedule**

The project is divided into three stages to replace the structure in order to minimize impacts to the traveling public. During the replacement of the structure, WIS 16 will remain open, but will utilize the on and off ramps.

**Stage 1: Preparation of WIS 16 Off-Ramps**

In this stage, the pork chop islands on the WIS 16 off-ramps will be removed to allow WIS 16 traffic to use both the on and off ramp while the bridge is under construction.

Anticipated schedule: 4/13/20 – 4/17/20

Traffic Impacts: Short-term WIS 16 off-ramp closures

**Stage 2: Bridge Deck Replacement**

In this stage, WIS 16 will be routed to the on and off-ramps and the bridge superstructure will be replaced. WIS 22 traffic will be detoured.

Anticipated schedule: 4/20/20 – 5/22/20

Traffic Impacts: Detour of WIS 22 (see next page) and WIS 16 traffic will utilize the on and off-ramps

**Stage 3: Pavement and Ramp Repair**

In this stage, the remaining pavement adjacent to bridge will be crushed and overlaid. Traffic on WIS 16 will be routed back to underneath the structure.

Anticipated schedule: 5/26/20 – 6/12/20

Traffic Impacts: Detour of WIS 22 (see next page) and WIS 16 on and off ramps will be closed.

# WIS 22 Detour Route

