

Changeover Plan

Sunday, July 3 2016

	7pm	7:30pm	8pm	8:30pm	9pm	9:30pm	10pm	10:30pm	11pm	11:30pm	12am	12:30am	1am	1:30am	2am	2:30 AM	3am
Adam C.	Soft Goods, Lights, Streamers, Fan, Projector, JYF		RP Portal		Chain Link Legs				Dinner	Chain Link legs	Towers					End of Day	
Dan D.	Soft Goods, Lights, Streamers, Fan, Projector, JYF		RP Portal		Chain Link Legs					Chain Link legs	Towers						
Matthew D.	Soft Goods, Lights, Streamers, Fan, Projector, JYF		RP Portal		Chain Link Legs					Chain Link legs	Towers						
Ken S.	Soft Goods, Lights, Streamers, Fan, Projector, JYF		RP Portal		Chain Link Legs					Chain Link legs	Towers						
Paul D.	Soft Goods, Lights, Streamers, Fan, Projector, JYF		Shuffle	Tower Prep- Pull Windows/doors/ gussets		Dumpster				Dumpster							
Theresa R.	Soft Goods, Lights, Streamers, Fan, Projector, JYF		RP Portal		Chain Link Legs					Chain Link legs	Towers						
OH: Bjorn F.	Soft Goods, Lights, Streamers, Fan, Projector, JYF		RP Portal		Chain Link Legs					Chain Link legs	Towers						
Bo S.	Soft Goods, Lights, Streamers, Fan, Projector, JYF		Shuffle	Tower Prep- Pull Windows/doors/ gussets		Dumpster				Dumpster							
Justin A.	Soft Goods, Lights, Streamers, Fan, Projector, JYF		Shuffle	Tower Prep- Pull Windows/doors/ gussets		Dumpster				Dumpster							
Marcel L.	Soft Goods, Lights, Streamers, Fan, Projector, JYF		Shuffle	Tower Prep- Pull Windows/doors/ gussets		Dumpster				Dumpster							
Beth E.	Soft Goods, Lights, Streamers, Fan, Projector, JYF		Shuffle	Tower Prep- Pull Windows/doors/ gussets		Dumpster				Dumpster							
Corina C.					Dumpster					Dumpster							
Ilia P.					Dumpster					Dumpster							
Brendan D.					Dumpster					Dumpster							
Anelise D.					Dumpster				Dumpster								

Changeover Plan

Monday, July 4 2016

	1pm	1:30pm	2pm	2:30pm	3pm	3:30pm	4pm	4:30pm	5pm	5:30pm	6pm	6:30pm	7pm	7:30pm	8pm	8:30pm	9pm	9:30pm	10pm	10:30pm	11pm
Adam C.	Shrew Shuffle		Shrew Install								Dinner	Shrew Install								End of Day	
Dan D.	Shrew Shuffle		Shrew Install									Shrew Install									
Matthew D.	Shrew Shuffle		Plt		Blithe							Blithe									
Ken S.	Shrew Shuffle		Shrew Install									Shrew Install									
Paul D.	Shrew Shuffle		Dumpster									Pod Shuffle/Parque Floor				Soft Goods					
Theresa R.	Shrew Shuffle		Plt		Floor Cuts				Brick Wall Cable	Brick Wall Cable		Blithe									
Bo S.	Shrew Shuffle		Shrew Install									Shrew Install									
Justin A.	Shrew Shuffle		Shrew Install									Shrew Install									
Marcel L.	Shrew Shuffle		Dumpster									Pod Shuffle/Parque Floor				Soft Goods					
Corina C.	Shrew Shuffle		Dumpster									Pod Shuffle/Parque Floor				Soft Goods					
Ilia P.	Shrew Shuffle		Dumpster									Pod Shuffle/Parque Floor				Soft Goods					
Brendan D.	Shrew Shuffle		Plt		Dumpster							Pod Shuffle/Parque Floor				Soft Goods					
Anelise D.	Shrew Shuffle		Plt		Floor Cuts				Brick Wall Cable	Brick Wall Cable		Pod Shuffle/Parque Floor				Soft Goods					
Beth E.	Shrew Shuffle		Dumpster									Pod Shuffle/Parque Floor				Soft Goods					