

GP CPCS
Report:
October 2021

10th November 2021



**Greater Manchester
Community Pharmacy**
Provider Board

GP CPCS Highlights: October

- **61%** GM general practices engaged or live
- **97** practices live, **78** actively making referrals
- **29%** referrals for children aged under 10
- Top 4 presenting complaints in October:
 - Cough
 - Skin condition or rash
 - Sore throat or hoarse voice
 - Cold or flu-like symptoms
- **82%** completion rate within 12 hours by community pharmacy
- **46%** referrals - advice only consultation outcome

October Update

Governance

- EMIS procurement – no update received on the final SBS contract with EMIS
- Project funding:
 - Year 2 EMIS licence fees - agreed in principle but funding source not identified, pending decision on the 'Primary care accelerator fund' bid
 - PMO funding - confirmation from NW region of an additional ~£60k funding to support deployment – commitments to secure this funding under discussion
 - Interim CHL funding for November agreed in advance of receipt of the NW region funding
 - Forecast spend to year end calculated and shared with GMHSCP
- Monthly meetings with LB as SRO, GMHSCP finance & GMSS continue
- Assessment of the Impact and Investment Fund (IIF) for PCNs and the Winter Pressures Access Fund (WPAF) for general practices announcements in October on GM deployment plans

Engagement

- Significant engagement work in Wigan and also in Oldham
- GM association of LMCs flagged as an engagement gap – further liaison to arrange a meeting in October
- GPPB update provided
- RPS training for CPCS with GM introduction communicated to pharmacies – Tues 23rd and Tues 30th November

Project Planning

- Regular maintenance and review of the deployment plan and go live cohorts within the 3-month SLA
- Training slides updated to reference targets for referral numbers to align with IIF targets
- A review of issues raised by pharmacies and practices was conducted in October with a view to attempting to mitigate by amending the engagement and training slides
- Dos and Don'ts for practices and pharmacies created and shared, added to training slides
- Pharmacy comms re practices going live updated
- IIF and WPAF impact on deployment plans discussed but no clear response to actual requirements, particularly re WPAF deadline of December
- Further pharmacy mapping activities were conducted
- Further work with CCGs around access to translation services for community pharmacy
- Continued review of NHS 111 and GP CPCS referral activity was conducted to inform the pharmacy deployment plan and highlight best practice, as well as any issues with responsiveness

Deployment

- 15 practices went live in October
- Total 97 practices live, 78 actively referring
- Post-deployment work continues with daily support to community pharmacies and regular ad hoc support to general practices – resource to continue this essential work flagged to GMHSCP; PCB resource to support this work commenced in October
- Concept of drop-in support sessions to be made available to practices and pharmacies who are live with GP CPCS discussed at the working group with an


Deployment update

Deployment Overview

Status Date: 1/11/2021

Number of General Practices in Deployment
by Deployment Status

Deployment Stage	Number of Practices	% of GM practices
1 Initial Engagement	107	25%
2 Pre Implementation	35	8%
3 Implementation	23	5%
4 Go Live	12	3%
5 Post Go Live	48	11%
6 Implementation complete	37	9%



263 (61%) of GM General Practices are currently in deployment

Deployment Overview by CCG

CCG	Number of practices	% Practices engaged	% Practices Trained	% Practices Live	
Bolton	49	14%	2%	33%	
Bury	26	31%	0%	8%	
HMR	36	17%	0%	25%	
Manchester	85	11%	19%	62%	
Salford	38	82%	0%	0%	
Stockport	36	86%	0%	0%	
T&G	37	46%	11%	8%	
Trafford	27	26%	0%	11%	
Wigan	58	55%	0%	0%	
Oldham	39	26%	5%	10%	

Deployment Activity

Deployment Stage	Number of meetings held	Number of General Practices represented
1 Initial Engagement	10	17
2 Pre Implementation	6	11
3 Implementation	4	8

Deployment Resource:

LPC resource is provided from core LPC funding (contractual levy from pharmacy contractors) – no additional funding has been received to deploy GP CPCS. CHL resource for November agreed from minimal existing project funds held.

Deployment Resource:

Bolton LPC: 28 hours (n=1)
 CHL hours: 66 hours (n=2)
 GMLPC: 80 hours (n=3)
 PCB: 10 hours (n=1)

Deployment update:


October saw the announcement of the Impact and Investment Fund (IIF) for PCNs and the Winter Pressures Access Fund (WPAF) for general practice. Both sources of additional NHS funding for general practice include requirements around GP CPCS, attempting to ensure engagement and implementation in general practice.

IIF requires general practice to ‘work collaboratively with community pharmacy colleagues to develop and commence delivery of a plan to increase referrals to [CPCS] with referral levels increasing by no later than 31st March 2022.

WPAF requires general practice to ‘sign up’ to CPCS before December 2021 to access funding.

Consequences to and impact on GM’s deployment plan are currently being worked through

Live & Active Practices



CCG	% Live Practices Active
Bolton	63%
Bury	100%
HMR	100%
Manchester	75%
Salford	N/A
Stockport	N/A
T&G	100%
Trafford	100%
Wigan	N/A
Oldham	100%

Practices Live : 97 (78 active)

GP CPCS Objectives: Key

Objectives 1 & 2	
	On track or achieved
	Requires improvement
	Significant issues
	Not applicable

Objective #3	
Within the calendar month:	
>=75% of live practices met referral target	
>=75% of live practices made some referrals	
>25% of live practices did not make any referrals	

Objective #4	
Within the calendar month:	
>70% referrals completed within 12 hours	
60-69% referrals completed within 12 hours	
<60% referrals completed within 12 hours	

GP CPCS Objectives: October

Objectives	May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21
50% Practices live by 31/03/2022	0.2%	0.2%	0.2%	0.2%	20%	23%
75% Practices live by 31/03/2023	N/A	N/A	N/A	N/A	N/A	N/A
Target number of referrals per week for live practices	67%	75%	90%	89%	54%	74%
70% referrals completed within 12 hours	96%	93%	95%	92%	84%	82%



Deployment Success Criteria: October

Success Criteria	May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21
GM Processes defined, documented & signed off ready for adoption in deployment						
100% of EMIS General Practices included in the deployment plan have the EMIS CPCS template installed & ready for use by agreed date					100%	97%
100% of non-EMIS General Practices included in the deployment plan have access to PharmRefer by agreed date					100%	100%
95% of pharmacies identified as likely to receive referrals from a general practice included in the deployment plan have been informed & confirmed readiness	87%		100%		100%	100%
80% of general practices included in the deployment plan make a referral in the week they go live	67%		100%		70%	50%
70% of referrals completed by community pharmacy within timeframes specified in the service specification and toolkit – within 12 hours or the next working day.	96.40%	93.40%	95%	92%	84%	82%

Activity report

Referral Activity Trend

1595 referrals in October
2732 referrals to date



October Referral Activity

Consultation Outcomes:

Number of Referrals sent	Number of General Practices actively referring	Number of Pharmacies referred to
1595	75	209

Advice only
525 (46%)

Advice & OTC sale
253 (22%)

Advice & MAS supply
51 (4%)

Advice & non-urgent referral
224 (19%)

Urgent Escalation
88 (8%)

Urgent Escalation (A&E)
8 (0.7%)

Escalations

Of **224 Non-urgent escalations**, 203 were to GP and 21 to other healthcare professionals.


In the pilot, it was observed that there was a greater number of non-urgent escalations in the early days of the referral pathway commencing, whilst the practice staff got used to identifying appropriate patients to refer.

It is anticipated this should average out at around 10-12% once the service is embedded.


Of **88 urgent escalations**, all were a same-day appointment request to GP.

Of **8 urgent escalations**, 4 patients were referred to A&E, 2 to the NHS 111 clinical hub and 2 to an urgent NHS walk-in

Age of referred patients



Presenting complaint



Looking ahead to next month

Activities Planned for November:

Governance	Project Management	Engagement	Deployment
<ul style="list-style-type: none">• c/f Primary Care Accelerator bid update• c/f Liaise with general practice colleagues re practices live but not referring• Confirmation on the process for GP sign up to ensure concurrence with WPAF and IIF requirements and to align with deployment blueprint and plan	<ul style="list-style-type: none">• c/f Review deployment blueprint• c/f Plan activity reporting to all PCNs with GMHSCP• Identify resource constraints following the changed focus of deployment ref WPAF & IIF and mitigate any risks• Update Annex C info in PharmOutcomes	<ul style="list-style-type: none">• c/f GM association of LMCs• Deliver RPS-supported CPCS training sessions for community pharmacy	<ul style="list-style-type: none">• c/f Support set-up of PharmOutcomes / Outcomes 4 Health logins for live practices re access to data and reporting & then confirm to practices how to access• Final practices live before go live pause for Christmas

GM Locality Deployment Detail

Bolton: louise@boltonlpc.org.uk

Practice code	Practice Name	Deployment stage	Practice post code	Locality	PCN
P82030	Deane Medical Centre	1 Deployment stage Initial Engagement	BL3 5AH	Bolton	Bolton Central
P82633	Great Lever One	5 Deployment stage Post Go Live	BL3 6RN	Bolton	Bolton Central
P82036	Dr Subramanian	2 Deployment stage Pre-implementation	BL3 1JF	Bolton	Brightmet & Little Lever
P82020	Dr C Hallikeri	2 Deployment stage Pre-implementation	BL3 1JF	Bolton	Brightmet & Little Lever
P82011	Dr J Lowe & Partners (Tonge Fold)	4 Deployment stage Go Live	BL2 6DY	Bolton	Brightmet & Little Lever
p82001	The Dunstan Partnership	5 Deployment stage Post Go Live	BL2 6NT	Bolton	Brightmet & Little Lever
P82018	Dr A Ariff & Partners (Alastair Ross)	5 Deployment stage Post Go Live	BL2 6NT	Bolton	Brightmet & Little Lever
P82010	Dalefield Surgery	5 Deployment stage Post Go Live	BL1 4JP	Bolton	Chorley Roads Network
P82014	Spring House	5 Deployment stage Post Go Live	BL1 6AF	Bolton	Chorley Roads Network
P82031	Heaton Medical Centre	5 Deployment stage Post Go Live	BL1 5PU	Bolton	Chorley Roads Network
P82627	Cornerstone surgery	4 Deployment stage Go Live	BL1 6AH	Bolton	Chorley Roads Network
P82634	Dr James-Authe & Partner (Wyresdale Surgery)	5 Deployment stage Post Go Live	BL1 4DN	Bolton	Chorley Roads Network
P82007	Kearsley Medical Centre	5 Deployment stage Post Go Live	BL4 8EP	Bolton	Farnworth & Kearsley
p82008	Stonehill	5 Deployment stage Post Go Live	BL4 9QZ	Bolton	Farnworth & Kearsley
Y03079	Bolton Community Practice	5 Deployment stage Post Go Live	BL1 8TU	Bolton	Horwich Network
P82022	Dr C Hendy & Partner	2 Deployment stage Pre-implementation	BL1 3RG	Bolton	HWL Network
P82012	Dr Earnshaw & Partners (Lever Chambers 1)	3 Deployment stage Implementation	BL1 1SQ	Bolton	HWL Network
P82029	Dr M Jeyam & Partner	5 Deployment stage Post Go Live	BL1 3RG	Bolton	HWL Network
P82626	Dr Uddin & Partners	5 Deployment stage Post Go Live	BL1 3RG	Bolton	HWL Network
P82002	Dr Mirza (Pikes Lane 1)	2 Deployment stage Pre-implementation	BL3 5HP	Bolton	Rumworth
P82009	Garnet Fold Practice	5 Deployment stage Post Go Live	BL3 3RR	Bolton	Rumworth
P82004	Swan Lane	6 Implementation Completed	BL3 6TL	Bolton	Rumworth
P82016	Harwood Medical Centre	2 Deployment stage Pre-implementation	BL2 3HQ	Bolton	Turton
P82643	Dr S N Liversedge & Partners	2 Deployment stage Pre-implementation	BL7 9RG	Bolton	Turton

Bury: alison@cpgmhealthcare.co.uk
luvjit@gmlpc.org.uk

Practice code	Practice Name	Deployment stage	Practice post code	Locality	PCN
P83015	Ribblesdale Medical Practices	6 Implementation Completed	BL9 0SN	Bury	Bury
P83612	Mile Lane Health Centre	1 Deployment stage Initial Engagement	BL8 2JR	Bury	Horizon
P83012	Tower Family Healthcare	2 Deployment stage Pre-implementation	BL8 4AD	Bury	Horizon
P83017	Woodbank MC	2 Deployment stage Pre-implementation	BL8 1EG	Bury	Horizon
P83603	Redbank Health Centre	6 Implementation Completed	M26 2SP	Bury	Horizon
P83009	Blackford House Medical Centre	1 Deployment stage Initial Engagement	BL9 8QA	Bury	Whitefield District & Community
P83605	Whittaker Lane Medical Centre	1 Deployment stage Initial Engagement	M25 1EX	Bury	Prestwich
P83004	Uplands Medical Centre	2 Deployment stage Pre-implementation	M45 8GH	Bury	Whitefield District & Community
P83011	Unsworth Medical Centre	2 Deployment stage Pre-implementation	BL9 8JR	Bury	Whitefield District & Community
P83608	The Elms Medical Centre	2 Deployment stage Pre-implementation	M45 7FD	Bury	Whitefield District & Community

HMR: alison@cpgmhealthcare.co.uk
luvjit@gmlpc.org.uk

Practice code	Practice Name	Deployment stage	Practice post code	Locality	PCN
P86007	Dr Caldwell & Partners	6 Implementation Completed	OL11 1AD	HMR	Canalside Health & Wellbeing Network
P86009	Dr Bodner & Partners	6 Implementation Completed	OL11 3HY	HMR	Canalside Health & Wellbeing Network
Y02720	The Kingsway Practice	6 Implementation Completed	OL16 4AT	HMR	Canalside Health & Wellbeing Network
Y02721	Kirkholt Medical Practice	6 Implementation Completed	OL11 2JG	HMR	Canalside Health & Wellbeing Network
P86011	Longford Street Group Practice	6 Implementation Completed	OL10 4NH	HMR	Heywood
P86016	Heywood Health	6 Implementation Completed	OL10 3SD	HMR	Heywood
P86023	Dr Osborne & Partner	6 Implementation Completed	OL10 2BS	HMR	Heywood
P86602	Heady Hill Surgery	6 Implementation Completed	OL10 4RG	HMR	Heywood
Y02718	Birtle View Medical Practice	6 Implementation Completed	OL10 4PW	HMR	Heywood
P86002	Vicar's Drive Surgery (Dr Bhima)	1 Deployment stage Initial Engagement	OL11 1DN	HMR	The Bridge
P86014	Dr Babar & Partners	1 Deployment stage Initial Engagement	OL16 2UP	HMR	The Bridge
P86606	Dr Swamy & Partner	1 Deployment stage Initial Engagement	OL11 2JG	HMR	The Bridge
P86609	The Dale Medical Practice	1 Deployment stage Initial Engagement	OL11 1DN	HMR	The Bridge
P86614	Dr Hamid	1 Deployment stage Initial Engagement	OL11 1DN	HMR	The Bridge
P86619	Dr Ghafoor & Partner	1 Deployment stage Initial Engagement	OL11 1DN	HMR	The Bridge

Manchester p1: Rikki.Smeeton@gmlpc.org.uk luvjit@gmlpc.org.uk

Practice code	Practice Name	Deployment stage	Practice post code	Locality	PCN
P84030	Collegiate Medical Centre	2 Deployment stage Pre-implementation	M8 0DA	Manchester	Cheetham Hill & Crumpsall
P84046	Cheetham Hill Primary Care Centre	2 Deployment stage Pre-implementation	M8 8AU	Manchester	Cheetham Hill & Crumpsall
P84074	Wellfield Medical Centre	2 Deployment stage Pre-implementation	M8 9JT	Manchester	Cheetham Hill & Crumpsall
P84005	The Vallance Centre	6 Implementation Completed	M13 9UJ	Manchester	Ardwick & Longsight
P84009	Ailsa Craig Medical Group	6 Implementation Completed	M13 0YL	Manchester	Ardwick & Longsight
P84023	Surrey Lodge Group Practice	6 Implementation Completed	M14 5BY	Manchester	Ardwick & Longsight
P84026	Dickenson Road Medical Centre	6 Implementation Completed	M13 0WQ	Manchester	Ardwick & Longsight
P84037	The Ardwick Medical Practice - prev Dr Cunningham	6 Implementation Completed	M13 9UJ	Manchester	Ardwick & Longsight
P84611	Drs Chiu, Koh & Gan	6 Implementation Completed	M13 9UJ	Manchester	Ardwick & Longsight
P84626	Wilmslow Road Medical Centre	6 Implementation Completed	M14 5LQ	Manchester	Ardwick & Longsight
P84644	Parkside Surgery	6 Implementation Completed	M12 5RU	Manchester	Ardwick & Longsight
P84689	Longsight Medical Practice	6 Implementation Completed	M13 0RR	Manchester	Ardwick & Longsight
P84640	Queens Medical Centre	2 Deployment stage Pre-implementation	M8 8UP	Manchester	Cheetham Hill & Crumpsall
P84645	Park View Medical Centre	2 Deployment stage Pre-implementation	M8 4RF	Manchester	Cheetham Hill & Crumpsall
P84663	The Neville Family Medical Centre	2 Deployment stage Pre-implementation	M9 8DX	Manchester	Cheetham Hill & Crumpsall
P84684	Jolly Medical Centre	2 Deployment stage Pre-implementation	M8 9NT	Manchester	Cheetham Hill & Crumpsall
P84042	Florence House Medical Practice	6 Implementation Completed	M11 1JG	Manchester	Clayton Beswick & Openshaw
P84064	New Islington Medical Practice	5 Deployment stage Post Go Live	M4 6EE	Manchester	City Centre & Ancoats
P84673	Urban Village Medical Practice	3 Deployment stage Implementation	M4 6EE	Manchester	City Centre & Ancoats
Y02849	City Health Centre	6 Implementation Completed	M1 1PL	Manchester	City Centre & Ancoats

Manchester p2: Rikki.Smeeton@gmlpc.org.uk luvjit@gmlpc.org.uk

P84041	Cornerstones Family Practice	5 Deployment stage Post Go Live	M11 3AA	Manchester	Clayton Beswick & Openshaw
P84051	Eastlands Medical Practice, Clayton Health Centre	5 Deployment stage Post Go Live	M11 4EJ	Manchester	Clayton Beswick & Openshaw
P84059	Lime Square Medical Centre	5 Deployment stage Post Go Live	M11 1DA	Manchester	Clayton Beswick & Openshaw
P84004	Five Oaks Family Practice	6 Implementation Completed	M11 3BB	Manchester	Clayton Beswick & Openshaw
P84032	Clayton Health Centre	6 Implementation Completed	M11 4EJ	Manchester	Clayton Beswick & Openshaw
P84637	Clayton Health Centre	5 Deployment stage Post Go Live	M11 4EJ	Manchester	Clayton Beswick & Openshaw
P84034	Barlow Medical Centre	5 Deployment stage Post Go Live	M20 2RN	Manchester	Didsbury Chorlton Park & Burnage
P84066	David Medical Centre	5 Deployment stage Post Go Live	M21 8AH	Manchester	Didsbury Chorlton Park & Burnage
P84678	Didsbury Medical Centre	3 Deployment stage Implementation	M20 6BA	Manchester	Didsbury Chorlton Park & Burnage
P84016	Levenshulme Health Centre	5 Deployment stage Post Go Live	M19 3BX	Manchester	Gorton & Levenshulme
P84027	West Point Medical Centre	5 Deployment stage Post Go Live	M19 2AF	Manchester	Gorton & Levenshulme
P84028	Gorton Medical Centre	3 Deployment stage Implementation	M18 8LJ	Manchester	Gorton & Levenshulme
P84050	Mount Road Surgery	5 Deployment stage Post Go Live	M18 7BQ	Manchester	Gorton & Levenshulme
P84052	West Gorton Medical Practice	5 Deployment stage Post Go Live	M12 5JE	Manchester	Gorton & Levenshulme
P84053	Ashcroft Surgery	4 Deployment stage Go Live	M19 3BS	Manchester	Gorton & Levenshulme
Y02890	The Hawthorn Medical Centre	5 Deployment stage Post Go Live	M14 6FS	Manchester	Gorton And Levenshulme
P84022	Kingsway Medical Practice	5 Deployment stage Post Go Live	M19 1UG	Manchester	Didsbury Chorlton Park & Burnage
P84616	Manchester Medical	6 Implementation Completed	M14 4GP	Manchester	Hulme Moss Side Rusholme & City Centre South
P84669	Cornbrook Medical Practice	6 Implementation Completed	M15 4EA	Manchester	Hulme Moss Side Rusholme & City Centre South
P84630	The Arch MP Hulme Medical Centre	6 Implementation Completed	M15 5TJ	Manchester	Hulme Moss Side Rusholme & City Centre South
P84683	The Docs	5 Deployment stage Post Go Live	M1 3LY	Manchester	Hulme Moss Side Rusholme & City Centre South

Manchester p3: Rikki.Smeeton@gmlpc.org.uk luvjit@gmlpc.org.uk

P84025	St Georges Medical Centre	5 Deployment stage Post Go Live	M40 5HP	Manchester	Miles Platting, Newton Heath & Moston
P84047	Droylsden Road Family Practice	3 Deployment stage Implementation	M40 1NT	Manchester	Miles Platting, Newton Heath & Moston
P84054	Whitley Road Medical Centre	5 Deployment stage Post Go Live	M40 7QH	Manchester	Miles Platting, Newton Heath & Moston
P84067	Hazeldene Medical Centre	3 Deployment stage Implementation	M40 3HD	Manchester	Miles Platting, Newton Heath & Moston
P84070	Newton Heath Health Centre	3 Deployment stage Implementation	M40 2JF	Manchester	Miles Platting, Newton Heath & Moston
Y01695	Victoria Mill Medical Practice	5 Deployment stage Post Go Live	M40 7LJ	Manchester	Miles Platting, Newton Heath & Moston
Y02520	Simpson Medical Practice	3 Deployment stage Implementation	M40 9NB	Manchester	Miles Platting, Newton Heath & Moston
P84012	Northenden Group Practice	5 Deployment stage Post Go Live	M22 4DH	Manchester	Northenden & Brooklands (Wythenshawe)
P84651	Northern Moor Medical Centre	5 Deployment stage Post Go Live	M23 0PH	Manchester	Northenden & Brooklands (Wythenshawe)
P84045	Park Medical Centre	5 Deployment stage Post Go Live	M23 9AB	Manchester	Northenden & Brooklands (Wythenshawe)
P84672	Woodlands Medical Practice	5 Deployment stage Post Go Live	M23 9RL	Manchester	Northenden & Brooklands (Wythenshawe)
P84061	Brooklands Medical Practice	5 Deployment stage Post Go Live	M23 9JH	Manchester	Northenden & Brooklands (Wythenshawe)
P84072	The Robert Darbshire Practice Ltd.	4 Deployment stage Go Live	M14 5NP	Manchester	Robert Darbshire Practice
P84635	The Whitswood Practice	4 Deployment stage Go Live	M16 7AP	Manchester	Robert Darbshire Practice
Y02960	New Bank Health Centre	4 Deployment stage Go Live	M12 4EY	Manchester	Robert Darbshire Practice
P84038	Ashville Surgery	5 Deployment stage Post Go Live	M16 9RT	Manchester	West Central Manchester
P84039	The Range Medical Centre	3 Deployment stage Implementation	M16 8EE	Manchester	West Central Manchester
P84056	Princess Road Surgery	3 Deployment stage Implementation	M20 1BH	Manchester	West Central Manchester
P84068	Chorlton Family Practice	4 Deployment stage Go Live	M21 1NJ	Manchester	West Central Manchester
P84071	Wilbraham Surgery	5 Deployment stage Post Go Live	M21 0UF	Manchester	West Central Manchester
P84650	The Alexandra Practice	3 Deployment stage Implementation	M16 8NG	Manchester	West Central Manchester
P84652	Corkland Road Medical Practice	4 Deployment stage Go Live	M21 8UP	Manchester	West Central Manchester
P84010	Borchardt Medical Centre	3 Deployment stage Implementation	M20 1EB	Manchester	Withington & Fallowfield
P84017	Ladybarn Group Practice	3 Deployment stage Implementation	M20 4SS	Manchester	Withington & Fallowfield
P84018	Mauldeth Medical Centre	3 Deployment stage Implementation	M14 6SQ	Manchester	Withington & Fallowfield
P84035	Bodey Medical Centre	5 Deployment stage Post Go Live	M14 6WP	Manchester	Withington & Fallowfield
P84639	Fallowfield Medical Practice	5 Deployment stage Post Go Live	M14 6YL	Manchester	Withington & Fallowfield
P84665	Al-Shifa Medical Centre	5 Deployment stage Post Go Live	M20 3HE	Manchester	Withington & Fallowfield
P84014	RK Medical Practice	3 Deployment stage Implementation	M22 9UH	Manchester	Wythenshawe
P84020	Peel Hall Medical Practice	5 Deployment stage Post Go Live	M22 5RX	Manchester	Wythenshawe
P84605	Fernclough Surgery	2 Deployment stage Pre-implementation	M9 5RD	Manchester	H-Blackley Harpurhey & Charlestown
P84679	Willowbank Surgery	2 Deployment stage Pre-implementation	M9 4WH	Manchester	H-Blackley Harpurhey & Charlestown
P84021	The Maples Medical Centre	5 Deployment stage Post Go Live	M23 2SY	Manchester	Wythenshawe

Oldham: alison@cpgmhealthcare.co.uk
luvjit@gmlpc.org.uk

Practice code	Practice Name	Deployment stage	Practice post code	Locality	PCN
p85010	Wilkinson Practice	5 Deployment stage Post Go Live	OL9 0LH	Oldham	Milltown Alliance
P85011	CH Medical	2 Deployment stage Pre-implementation	OL9 8NH	Oldham	Milltown Alliance
P85028	Block Lane Surgery	2 Deployment stage Pre-implementation	OL9 7SG	Oldham	Milltown Alliance
P85605	Littletown Family Medical Practice	2 Deployment stage Pre-implementation	OL8 4LR	Oldham	Milltown Alliance
P85612	Werneth Medical Practice	2 Deployment stage Pre-implementation	OL8 4AL	Oldham	Milltown Alliance
P85018	Dr Danson	5 Deployment stage Post Go Live	OL9 7AY	Oldham	Milltown Alliance
P85004	Dr Akhter & Partners	3 Deployment stage Implementation	OL9 0LH	Oldham	Milltown Alliance
P85014	Hopwood House Medical Practice	2 Deployment stage Pre-implementation	OL4 1JN	Oldham	Oldham Central
P85615	Kapur Family Care	5 Deployment stage Post Go Live	OL9 7AY	Oldham	Milltown Alliance
P85005	Leesbrook Surgery	3 Deployment stage Implementation	OL4 3DG	Oldham	Oldham East
P85016	Saddleworth Medical Practice	1 Deployment stage Initial Engagement	OL3 6AH	Oldham	Oldham East
P85022	Lees Medical Practice	1 Deployment stage Initial Engagement	OL4 3BP	Oldham	Oldham East
P85606	Moorside Medical Practice	1 Deployment stage Initial Engagement	OL1 4JU	Oldham	Oldham East
P89006	Pennine Medical Centre	1 Deployment stage Initial Engagement	OL5 9AJ	Oldham	Oldham East
P85602	Saraf Medical Practice	1 Deployment stage Initial Engagement	OL1 4JU	Oldham	Oldham East
P85020	Springfield House Medical Centre	1 Deployment stage Initial Engagement	OL4 2RJ	Oldham	Oldham East

Salford: rikki@gmlpc.org.uk
luvjit@gmlpc.org.uk

Practice code	Practice Name	Deployment stage	Practice post code	Locality	PCN
P87020	Dr Budden & Partners	1 Deployment stage Initial Engagement	M30 0NU	Salford	Eccles & Irlam
P87024	Dr Tamkin & Partners	1 Deployment stage Initial Engagement	M30 8QD	Salford	Eccles & Irlam
P87610	Dr Hope & Partners	1 Deployment stage Initial Engagement	M44 5LH	Salford	Eccles & Irlam
P87620	Dr Borg-Costanzi & Partners	1 Deployment stage Initial Engagement	M30 8AR	Salford	Eccles & Irlam
P87649	Dr Joshi & Partner	1 Deployment stage Initial Engagement	M44 6FE	Salford	Eccles & Irlam
P87657	Salford Care Centres Irlam	1 Deployment stage Initial Engagement	M44 6DP	Salford	Eccles & Irlam
Y00445	Salford Primary Care Together	1 Deployment stage Initial Engagement	M7 3SE	Salford	Eccles & Irlam
P87004	Dr A Salim & Partner	1 Deployment stage Initial Engagement	M6 5PP	Salford	Ordsall & Claremont
P87015	Dr M Austin & Partner	1 Deployment stage Initial Engagement	M6 5FX	Salford	Ordsall & Claremont
P87027	Dr Haber & Partners	1 Deployment stage Initial Engagement	M6 5WW	Salford	Ordsall & Claremont
P87032	Dr V B Raj & Partner	1 Deployment stage Initial Engagement	M6 8LE	Salford	Ordsall & Claremont
P87035	Dr Saxby & Partners	1 Deployment stage Initial Engagement	M5 3PH	Salford	Ordsall & Claremont
P87040	Dr N A Finegan & Partners	1 Deployment stage Initial Engagement	M6 7HL	Salford	Ordsall & Claremont
P87634	Dr J W Tankel & Partners	1 Deployment stage Initial Engagement	M6 5FX	Salford	Ordsall & Claremont
P87639	Salford Care Centres Weaste	1 Deployment stage Initial Engagement	M6 5QQ	Salford	Ordsall & Claremont
P87658	Dr J Y Amin	1 Deployment stage Initial Engagement	M5 5JR	Salford	Ordsall & Claremont
Y02767	The Height General Practice	1 Deployment stage Initial Engagement	M6 7NJ	Salford	Ordsall & Claremont
p87019	Silverdale Medical Practice	1 Deployment stage Initial Engagement	M27 8HP	Salford	Swinton
P87025	Dr Stedman & Partners	1 Deployment stage Initial Engagement	M27 4AF	Salford	Swinton
P87002	Dr J Harris & Partners	1 Deployment stage Initial Engagement	M27 0NA	Salford	Swinton
P87016	Dr G K Jolly & Partners	1 Deployment stage Initial Engagement	M27 0EW	Salford	Swinton
P87008	Dr B Sutherland & Partners	1 Deployment stage Initial Engagement	M28 3AT	Salford	Walkden & Little Hulton
P87017	Dr D K Mccarthy & Partners	1 Deployment stage Initial Engagement	M28 3AT	Salford	Walkden & Little Hulton
P87028	Dr Browne & Partners	1 Deployment stage Initial Engagement	M28 3DR	Salford	Walkden & Little Hulton
P87613	Dr U I N Umeadi & Partner	1 Deployment stage Initial Engagement	M38 9RS	Salford	Walkden & Little Hulton
P87618	Dr Y Loomba	1 Deployment stage Initial Engagement	M28 3EZ	Salford	Walkden & Little Hulton
P87624	Dr S Mccorkindale & Partners	1 Deployment stage Initial Engagement	M28 1PB	Salford	Walkden & Little Hulton
P87625	Dr A Ahuja	1 Deployment stage Initial Engagement	M38 9GH	Salford	Walkden & Little Hulton
P87627	Dr Nagesh Chennupati	1 Deployment stage Initial Engagement	M28 1LZ	Salford	Walkden & Little Hulton
P87630	Cherry Medical Practice	1 Deployment stage Initial Engagement	M28 0AY	Salford	Walkden & Little Hulton
P87661	Dr M T Khan	1 Deployment stage Initial Engagement	M38 9LQ	Salford	Walkden & Little Hulton

Stockport: rikki@gmlpc.org.uk
luvjit@gmlpc.org.uk

Practice code	Practice Name	Deployment stage	Practice post code	Locality	PCN
P88025	Dr Shipston AM & Partners	1 Deployment stage Initial Engagement	SK8 6LU	Stockport	Bramhall & Cheadle Hulme
P88002	Dr Hedley PJ & Partners	1 Deployment stage Initial Engagement	SK6 5AA	Stockport	Hazel Grove High Lane & Marple
P88006	Heaton Norris Health Centre	1 Deployment stage Initial Engagement	SK6 6BW	Stockport	Hazel Grove High Lane & Marple
P88012	Heaton Norris Health Centre	1 Deployment stage Initial Engagement	SK7 4QR	Stockport	Hazel Grove High Lane & Marple
P88021	Dr Valluri & Partners	1 Deployment stage Initial Engagement	SK6 6AB	Stockport	Hazel Grove High Lane & Marple
P88606	Dr Aldabbagh	1 Deployment stage Initial Engagement	SK7 4AA	Stockport	Hazel Grove High Lane & Marple
P88623	Dr Mathewson RCL & Partners	1 Deployment stage Initial Engagement	SK6 8DR	Stockport	Hazel Grove High Lane & Marple
P88020	Cheadle Medical Practice	4 Deployment stage Go Live	SK8 1BH	Stockport	Cheadle Network
P88023	Heald Green Health Centre 2	4 Deployment stage Go Live	SK8 3JD	Stockport	Cheadle Network
P88024	Gatley Medical Centre	4 Deployment stage Go Live	SK8 4DG	Stockport	Cheadle Network
P88042	Heald Green Health Centre 1	4 Deployment stage Go Live	SK8 3JD	Stockport	Cheadle Network
P88005	Family Surgery	2 Deployment stage Pre-implementation	SK5 6RN	Stockport	Tame Valley
P88011	Heaton Norris Health Centre	2 Deployment stage Pre-implementation	SK4 1JX	Stockport	Tame Valley
P88018	Park View Group Practice	5 Deployment stage Post Go Live	SK5 6ET	Stockport	Tame Valley
P88043	Brinnington Health Centre	5 Deployment stage Post Go Live	SK5 8BS	Stockport	Tame Valley
P88610	South Reddish Medical Centre	5 Deployment stage Post Go Live	SK5 7QU	Stockport	Tame Valley
P88615	Vernon Park Surgery	2 Deployment stage Pre-implementation	SK1 2EX	Stockport	Tame Valley
P88009	South Reddish Medical Centre	1 Deployment stage Initial Engagement	SK6 1ND	Stockport	Werneth
P88017	Dr Spreckley DE & Partners	1 Deployment stage Initial Engagement	SK6 4QR	Stockport	Werneth
P88019	The Alvanley Family Practice	1 Deployment stage Initial Engagement	SK6 2AH	Stockport	Werneth
P88044	Dr Armstrong MH & Partners	1 Deployment stage Initial Engagement	SK6 2AH	Stockport	Werneth
P88607	Dr Patel R & Partner	1 Deployment stage Initial Engagement	SK6 4QR	Stockport	Werneth
P88625	Dr Parker G & Partners	1 Deployment stage Initial Engagement	SK6 1ND	Stockport	Werneth

T&G: alison@cpgmhealthcare.co.uk
luvjit@gmlpc.org.uk

Practice code	Practice Name	Deployment stage	Practice post code	Locality	PCN
p89020	HT PRACTICE	1 Deployment stage Initial Engagement	OL6 7SR	T&G	Ashton
P89010	Medlock Vale Medical Practice	1 Deployment stage Initial Engagement	M43 7BW	T&G	Denton
P89029	Market Street Medical Practice	1 Deployment stage Initial Engagement	M43 6DE	T&G	Denton
Y02663	Droylsden Medical Practice	1 Deployment stage Initial Engagement	M43 7NP	T&G	Denton
Y02713	Guide Bridge Medical Practice	1 Deployment stage Initial Engagement	M34 5HY	T&G	Denton
P89015	Millgate Healthcare Partnership	2 Deployment stage Pre-implementation	M34 2AJ	T&G	Denton
P89018	Denton Medical Practice	3 Deployment stage Implementation	M34 3JE	T&G	Denton
P89002	The Brooke Surgery	1 Deployment stage Initial Engagement	SK14 1AT	T&G	Hyde
P89004	Awburn House Surgery	1 Deployment stage Initial Engagement	SK14 6LA	T&G	Hyde
P89012	Clarendon Medical Centre	1 Deployment stage Initial Engagement	SK14 2AQ	T&G	Hyde
P89013	Hattersley Group Practice	1 Deployment stage Initial Engagement	SK14 3EH	T&G	Hyde
P89014	Haughton Thornley Medical Centres	1 Deployment stage Initial Engagement	SK14 1JY	T&G	Hyde
P89016	Donneybrook Medical Centre	1 Deployment stage Initial Engagement	SK14 2AH	T&G	Hyde
P89021	Dukinfield Medical Centre	1 Deployment stage Initial Engagement	SK16 4DB	T&G	Hyde
P89602	The Smithy Surgery	1 Deployment stage Initial Engagement	SK14 8LN	T&G	Hyde
P89005	Lockside Medical Centre	5 Deployment stage Post Go Live	SK15 2PT	T&G	Stalybridge
P89007	Staveleigh Medical Centre	5 Deployment stage Post Go Live	SK15 2AE	T&G	Stalybridge
P89026	Grosvenor Medical Centre	1 Deployment stage Initial Engagement	SK15 1RZ	T&G	Stalybridge
P89612	Mossley Medical Practice	1 Deployment stage Initial Engagement	OL5 9AB	T&G	Stalybridge
P89618	The Pike Medical Centre	1 Deployment stage Initial Engagement	OL5 0HE	T&G	Stalybridge
P89022	King Street Medical Centre	3 Deployment stage Implementation	SK16 4JZ	T&G	Stalybridge
P89023	St. Andrews House	3 Deployment stage Implementation	SK15 2AU	T&G	Stalybridge
Y02936	Millbrook Medical Practice	3 Deployment stage Implementation	SK15 3BJ	T&G	Stalybridge
P89025	Town Hall Surgery	5 Deployment stage Post Go Live	SK16 4LD	T&G	Stalybridge

Trafford: luvjit@gmlpc.org.uk

Practice code	Practice Name	Deployment stage	Practice post code	Locality	PCN
P91020	Brooks Bar Medical Centre	2 Deployment stage Pre-implementation	M16 9NW	Trafford	North Trafford
P91018	The Delamere Medical Practice	1 Deployment stage Initial Engagement		Trafford	North Trafford
P91013	Boundary House Medical Centre	1 Deployment stage Initial Engagement	M33 2RH	Trafford	Sale Central
P91014	Washway Road Medical Centre	1 Deployment stage Initial Engagement	M33 7SS	Trafford	Sale Central
P91017	Bodmin Road Health Centre	1 Deployment stage Initial Engagement	M33 5JH	Trafford	Sale Central
P91021	Firsway Health Centre	1 Deployment stage Initial Engagement	M33 4BR	Trafford	Sale Central
P91035	Conway Road Health Centre	1 Deployment stage Initial Engagement	M33 2TB	Trafford	Sale Central
P91006	The Urmston Group Practice	6 Implementation Completed	M41 8AA	Trafford	Trafford West
P91009	Davyhulme Medical Centre	6 Implementation Completed	M41 7WJ	Trafford	Trafford West
P91012	Primrose Surgery	6 Implementation Completed	M41 7AB	Trafford	Trafford West

Wigan: luvjit@gmlpc.org.uk

Practice code	Practice Name	Deployment stage	Practice post code	Locality	PCN
P92007	Wong & Partners	1 Deployment stage Initial Engagement	WN7 2PG	Wigan	Leigh
P92023	Brookmill Medical Centre	1 Deployment stage Initial Engagement	WN7 2RB	Wigan	Leigh
P92029	Westleigh Medical Practice	1 Deployment stage Initial Engagement	WN2 5XB	Wigan	Leigh
P92035	Lilford Park Surgery	1 Deployment stage Initial Engagement	WN7 1HR	Wigan	Leigh
P92602	Foxleigh Family Surgery	1 Deployment stage Initial Engagement	WN7 2PE	Wigan	Leigh
P92607	Grasmere Surgery	1 Deployment stage Initial Engagement	WN7 1HR	Wigan	Leigh
P92615	The Avenue Surgery	1 Deployment stage Initial Engagement	WN7 1HR	Wigan	Leigh
P92621	Premier Health	1 Deployment stage Initial Engagement	WN7 2PE	Wigan	Leigh
Y00050	Pennington Park Surgery	1 Deployment stage Initial Engagement	WN7 2PE	Wigan	Leigh
Y02322	Leigh Family Practice	1 Deployment stage Initial Engagement	WN7 2PE	Wigan	Leigh
Y02886	Leigh Sports Village	1 Deployment stage Initial Engagement	WN7 4JY	Wigan	Leigh
P92651	The Surgery	1 Deployment stage Initial Engagement	WA3 2AQ	Wigan	LiGA Wigan
Y02378	Bryn Street Surgery	1 Deployment stage Initial Engagement	WN4 8LB	Wigan	LiGA Wigan
P92041	SSP Health Ltd	1 Deployment stage Initial Engagement	WN4 9SU	Wigan	LiGA Wigan
P92012	High Street Surgery	1 Deployment stage Initial Engagement	WA3 3GS	Wigan	LiGA Wigan
P92639	Shahbazi	1 Deployment stage Initial Engagement	WA3 3GS	Wigan	LiGA Wigan
P92630	Pal & Partner	1 Deployment stage Initial Engagement	WN4 9PT	Wigan	LiGA Wigan
P92648	Slag Lane Medical Practice	1 Deployment stage Initial Engagement	WA3 2EZ	Wigan	LiGA Wigan
P92002	Braithwaite Surgery	1 Deployment stage Initial Engagement	WA3 2HY	Wigan	LiGA Wigan
P92010	Beech Hill Medical Practice	1 Deployment stage Initial Engagement	WN6 7PD	Wigan	North Wigan
P92014	Standish Medical Practice	1 Deployment stage Initial Engagement	WN6 0HD	Wigan	North Wigan
P92015	Aspull Surgery	1 Deployment stage Initial Engagement	WN2 1XH	Wigan	North Wigan
P92017	Shevington Surgery	1 Deployment stage Initial Engagement	WN6 8ET	Wigan	North Wigan
P92003	The Dicconson Group Practice	2 Deployment stage Pre-implementation	WN6 7LB	Wigan	Wigan Central
P92008	Suntha & Partners	2 Deployment stage Pre-implementation	WN5 0AB	Wigan	Wigan Central
P92011	Smith & Partners	2 Deployment stage Pre-implementation	WN1 3TB	Wigan	Wigan Central
P92019	Pemberton Surgery	1 Deployment stage Initial Engagement	WN5 9QX	Wigan	Wigan Central
P92021	Drs D'Arifat, Elislam, Wan & Shaikh	2 Deployment stage Pre-implementation		0Wigan	Wigan Central
P92026	Patel, Kamath & Partners	2 Deployment stage Pre-implementation	WN1 3NH	Wigan	Wigan Central
P92030	Dr Seabrook & partner	1 Deployment stage Initial Engagement	WN1 2AZ	Wigan	Wigan Central
P92634	Ellis & Partner	1 Deployment stage Initial Engagement	WN1 1ST	Wigan	Wigan Central
Y02885	Marsh Green Medical Practice	2 Deployment stage Pre-implementation	WN5 0QL	Wigan	Wigan Central