

EIPC Schedule for 2013-2014 Work Plan

(to be adjusted as work progresses)

	Action	Due Date	Complete
1	EIPC recreates transfer analysis performed in the initial Roll-up analysis to identify effect of model updates on transfer capability between areas. (Scenario A)	August 26, 2014	
2	EIPC Webinar to present the results of the updated 2023 Summer Roll-up case and present final input assumptions for the Heat Wave & Drought scenario.	September 9, 2014 10am Eastern	
3	EIPC modifies updated 2023 Summer Roll-up case to model the agreed upon assumptions for the Heat Wave & Drought conditions. (Scenario B)	September 19, 2014	
4	EIPC performs Heat Wave & Drought analysis. (Scenario B)	September 30, 2014	
5	EIPC assembles draft report (supplement to the original Roll-up Report) to incorporate results of transfer analysis on updated 2023 Summer Roll-up case and results of Heat Wave & Drought Scenario.	October 31, 2014	
6	EIPC Webinar to present the scenario analysis results and to obtain input on the updated Roll-up report.	Week of November 17, 2014	
7	Stakeholder written comments on updated Roll-up report due	December 5, 2014	
8	If needed, hold an interconnection-wide stakeholder meeting to review Roll-up report.	Early December 2014	

Note: Regional Stakeholder updates are provided during regularly scheduled regional meetings throughout the remainder of 2014 based on regional interest in the analysis.