



Eastern Interconnection Planning Collaborative

Phase I Report

EISPC Meeting/SSC Meeting
July 26 and July 29, 2011

Reference to Phase I Report in SOPO

- A draft Part I report will be developed and provided for SSC and stakeholder review. The Planning Authorities will present the results of the analysis, respond to questions, and solicit input from stakeholders. The SSC, taking into consideration the input from the discussion(s) will provide consensus-based comments on the draft report.

Initial Phase I Documents

- Working Outline
- Timeline
- Initial draft of a few Sections of the report

3



Phase I Report Working Outline

- Current Outline
 - Executive Summary
 - Introduction and Background
 - Study Results by Task
 - Description of 3 Scenarios for Study in Phase II
 - Conclusions and Observations
 - Appendices – provide links to website
- What's missing?

4



Phase I Report Timeline

- 7/29/11 Initial SSC Input (at SSC meeting) – expected to be high-level, not written**
- 8/17/11 Writers revise sections based on high-level stakeholder comment
Revisions combined into Draft 2
- 9/16/11 Draft 2 (includes Task 5 write-up) distributed to stakeholders
- 9/27/11 Additional SSC Input (at SSC meeting)**
- 9/30/11 Initial written comments due from stakeholders**
Comments incorporated into draft, which creates Draft 3
- 10/14/11 Draft 3 (include first draft of Task 6 – may have one or more scenario description placeholders – includes all other sections) distributed to stakeholders
- 11/1/11 SSC Comments Due on Draft 3**
- 11/23/11 Three Scenarios finalized, inputs developed and written descriptions complete – descriptions to be included into draft report along with comments from Draft 3
- 11/29/11 Comments incorporated into draft, which creates Draft 4
- 11/30/11 Final Draft (4) ready for Final Review – include descriptions of three scenarios – distributed to stakeholders
- 12/9/11 Final SSC written comments due**
- 12/14/11 Comments incorporated into final report
- 12/16/11 Final Version Filed with DOE

5

Phase I Report Initial Draft Sections

- First (early) drafts of:
 - Background – DOE FOA/Purpose, SOPO Phase I, and Overview of Schedule
 - Task 1 – Form SSC and Governance
 - Task 3 – Eliminated
 - Task 4 – Futures Development, Sensitivities, Data Inputs
- Looking for high-level feedback on structure, style, scope of topics included, etc.
- Detailed comments and editorial suggestions later

6

Questions



7