













































JULY 9 Connection to Temporary water service on all sections of Main Street	10 	11 	12 	13 
16 	17 	18 	19 	20 
23 	24 	25 	26 	27 
30 	31 	AUGUST 1 	2 	3 
6  Install New Water main and Sewer on Main Street	7  	8   Install New services to properties on Main Street	9   	10   

13    Wet Taps on Park Road	14   	15   	16   	17   
20   Restoration on Main Street	21   	22   	23   	24   
27   	28  	29  	30  	31  
SEPTEMBER 3   Tapping on Church Road, Lower Frederick, in preparation of temporary Water Main	4  Directional drilling (under the road) on Church Road	5  	6  	7  
10 New valves installed on Church Road	11 	12 	13 	14 

17 Eight new Services on Church Road	18 →	19 →	20 →	21 →
24 Restoration of Church Road	25 →	26 →	27 →	28 →
OCTOBER 1				