

Housing First Solano CoC HMIS Transition to Clarity

Below is a list of key dates to keep in mind for the transition from Service Point Community Services to Clarity

Date	Activity
Friday, January 26, 2024	Final day to enter data into Service Point HMIS
Monday, January 29, 2024	Blackout period begins: <ul style="list-style-type: none">• No data entry into HMIS until Clarity Go Live• Use HMIS downtime procedures (data collection forms will be updated and shared)
Week of February 5-9 th , 2024	Clarity Training: <ul style="list-style-type: none">• All users will be required to attend training• Multiple training dates/times will be available-TBA
Monday, February 12, 2024	Go-Live in Clarity HMIS: <ul style="list-style-type: none">• All users that have attended training will be able to login to Clarity• HUD required data will be available in Clarity for all programs that have been active in the last 7 years
February 12-March 15, 2024	Technical Assistance Provided by Pathways: <ul style="list-style-type: none">• Includes weekly office hours (TBA) and on-call support
Thursday, February 29, 2024	End date for data entry of black out period
March 2024-June 2024	Custom Data Migrations