



Eastern Interconnection Planning Collaborative

Update on Project Schedule and Remaining Work

SSC Webinar
February 12, 2015

Acknowledgement and Disclaimer

The EIPC appreciates and acknowledges the support of DOE for the Eastern Interconnections Studies Project

Acknowledgement:

- This material is based upon work supported by the Department of Energy, National Energy Technology Laboratory, under Award Number DE-OE0000343.


Disclaimers:

- This report was prepared as an account of work sponsored by an agency of the United States Government. Neither the United States Government nor any agency thereof, nor any of their employees, makes any warranty, express or implied, or assumes any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represents that its use would not infringe privately owned rights. Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise does not necessarily constitute or imply its endorsement, recommendation, or favoring by the United States Government or any agency thereof. The views and opinions of authors expressed herein do not necessarily state or reflect those of the United States Government or any agency thereof.

Gas-Electric System Interface Study

- Four Target Areas to be Analyzed
 - Target 1: Baseline assessment and description of the natural gas-electric system interface (final draft report complete)
 - Target 2: Evaluate the capability of the natural gas system(s) to supply the fuel requirements of the electric power sector (draft report posted – comments due 2-27-15)
 - Target 3: Identify contingencies on the natural gas system that could adversely affect electric system reliability and vice versa (draft report scheduled for 2-27-15)
 - Target 4: Review the availability or non-availability of dual fuel capability at electric generating stations (final draft report complete)

Study Region



Next Steps (1 of 4)

- Stakeholder Written Comments on Target 2 Report Due – 2/27/15
- Post Draft Target 3 Report (public version) and send notice to SSC and Stakeholders – 2/27/15
- **SSC Webinar** – discuss Draft Target 3 Report – 3/3/15
- Final Draft Target 2 Report submitted to DOE (Target 2 complete) – 3/13/15

Note – PPA Stakeholder Group meetings will occur throughout the project. All stakeholders are also invited to the SSC webinars and meetings.

Next Steps (2 of 4)

- Stakeholder Comments on Draft Target 3 Report Due – 3/13/15
- Final Draft Target 3 Report submitted to DOE (Target 3 Complete) – 3/27/15
- Post Draft Revision to Phase II Report and send notice to SSC and Stakeholders – 5/8/15
- **SSC Meeting** – discuss Revised Draft Phase II Report – 5/28-29/15

Next Steps (3 of 4)

- Final Written Stakeholder Input on Draft Report Due – 6/3/15
- Revised Final Draft Report Sent to DOE – 6/12/15
- DOE comments on Final Draft Report – 6/26/15
- Final Report Submitted – 7/2/15
- End of Project – 7/17/15

Questions and Discussion

