

Drainage Project Update As of September 11th, 2017



Summer Village of Yellowstone

As a result of the dramatic increase in drainage problems that occurred this spring, Council directed Administration to commence drainage rehabilitation work throughout the Summer Village.

The first step was to complete a visual assessment of each culvert/approach. A contractor was then brought in to dig out the ends of each culvert and a hydrovac was brought in to flush out all culverts so that a further assessment could be completed. Where we knew there were major previous problems, these areas were dug up in order to have a better visual assessment to determine any required repairs. A contractor was then brought in to repair the most severe drainage problems which included:

- the reserve area between 6th and 7th street (has been completed, still requires seeding)
- 7th street (majority has been completed, still requires culvert work under walking path area)
- 3rd street (majority/priority areas have been completed)
- 5th street (starting work on Sept. 11th)

We will then review our project costs to date and determine if any further work can be completed at this time. Council approved \$50,000.00 at their April 2017 Council meeting to proceed with this drainage assessment/implementation project, these costs will be funded through the Basic Municipal Transportation Grant (BMTG). With this type of project, it is impossible to estimate what the actual costs will be because we do not know what we are truly facing until we are able to assess each culvert and area of concern.