

	Funding Phase One Projects								Funding Phase Two Projects										Grand Total	
	Project #1	Project #2	Project #3	Project #4	Project #5	Project #6	Project #7	Phase 1 Total	Project #8	Project #9	Project #10	Project #11	Project #12	Project #13	Project #14	Project #15	Project #16	Phase 2 Total		
Baseline % = TotalPhase-Sub Total (1)	14.23%	12.99%	15.91%	12.73%	13.92%	13.32%	16.90%	100%	17.20%	21.41%	25.26%	7.36%	8.58%	14.15%	4.47%	2.42%	1.15%	100%		
Current % = TotalPhase Sub-Total (2)	13.88%	13.51%	16.57%	12.17%	13.92%	13.23%	12.17%	100%	17.03%	22.32%	23.01%	7.31%	8.47%	14.01%	4.41%	2.35%	1.09%	100%		
Proposition X G.O. Bond																				
1 Proposition ##	\$ 1,636,628	\$ 3,046,330	\$ 3,377,291	\$ 3,241,550	\$ 2,874,871	\$ 3,242,524	\$ 4,093,466	\$ 21,512,661	\$ 4,216,715	\$ 5,304,159	\$ 5,782,637	\$ 1,672,176	\$ 2,217,544	\$ 3,426,668	\$ 1,155,720	\$ 615,508	\$ 286,433	\$ 24,677,560	\$ 46,190,221	
2 District Share (to match OPSC 40%)	\$ 2,390,616	\$ 1,735,009	\$ 2,255,889	\$ 1,368,256	\$ 1,892,564	\$ 1,551,251	\$ 2,016,194	\$ 13,209,779	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 13,209,779	\$ 59,400,000
Interest (6)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 297,072	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 297,072	
State Matching Funds																				
3 Basic Modernization Grant	\$ 191,762	\$ 2,451,088	\$ 3,163,674	\$ 1,895,988	\$ 48,580	\$ 2,080,810	\$ 2,844,466	\$ 12,676,368	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 12,676,368	
4 ADA/FLS Grant Program (3)	\$ 181,413	\$ 151,425	\$ 220,159	\$ 153,323	\$ 143,114	\$ 242,582	\$ 175,295	\$ 1,267,311	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,267,311	
5 Fifty-Year Grant Program	\$ 3,212,749	\$ -	\$ -	\$ -	\$ 2,647,152	\$ -	\$ -	\$ 5,859,901	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,859,901	\$ 19,803,580
Projected SAB 3.00% grant increase based on the CCI 01/XC/12	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
Other Funding Sources																				
6 Cafeteria Special Revenue Fund 13	\$ 101,592.00	\$ 120,500.00	\$ 250,000.00	\$ 70,476.67	\$ 131,478.00	\$ 70,476.67	\$ 70,476.67	\$ 815,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 815,000	
7 Capital Facilities Fund 25	\$ 6,407.76	\$ 6,407.76	\$ 6,407.76	\$ 6,407.76	\$ 6,407.76	\$ 6,407.76	\$ 6,407.76	\$ 44,854	\$ 5,229	\$ 5,229	\$ 5,229	\$ 5,229	\$ -	\$ 5,229	\$ -	\$ -	\$ -	\$ 26,146	\$ 71,000	
8 County School Facilities Fund 35	\$ 79,510.38	\$ 79,510.38	\$ 79,510.38	\$ 79,510.38	\$ 79,510.38	\$ 79,510.38	\$ 79,510.38	\$ 556,573	\$ 64,885	\$ 64,885	\$ 64,885	\$ 64,885	\$ -	\$ 64,885	\$ -	\$ -	\$ -	\$ 324,427	\$ 881,000	
9 E-Rate Fund 40	\$ 164,616.27	\$ 164,616.27	\$ 164,616.27	\$ 164,616.27	\$ 164,616.27	\$ 164,616.27	\$ 164,616.27	\$ 1,152,314	\$ 134,337	\$ 134,337	\$ 134,337	\$ 134,337	\$ -	\$ 134,337	\$ -	\$ -	\$ -	\$ 671,686	\$ 1,824,000	
10 Microsoft Settlement	\$ 36,250.00	\$ 36,250.00	\$ 36,250.00	\$ 36,250.00	\$ 36,250.00	\$ 36,250.00	\$ 36,250.00	\$ 253,750	\$ 36,250	\$ 36,250	\$ 36,250	\$ 36,250	\$ -	\$ 36,250	\$ -	\$ -	\$ -	\$ 181,250	\$ 435,000	
Added Deferred Maintenannci	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 300,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 300,000	
11 QZAB Funding	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
12 Total	\$ 8,001,545	\$ 7,791,137	\$ 9,553,798	\$ 7,016,378	\$ 8,024,543	\$ 7,624,428	\$ 9,636,682	\$ 57,648,511	\$ 4,457,417	\$ 5,841,933	\$ 6,023,339	\$ 1,912,878	\$ 2,217,544	\$ 3,667,370	\$ 1,155,720	\$ 615,508	\$ 286,433	\$ 26,178,142	\$ 83,826,652	\$ 4,326,000

General Contractor	General Contractor Projects - Phase One										General Contractor Projects - Phase Two										Grand Total	
	Project #1	Project #2	Project #3	Project #4	Project #5	Project #6	Project #7	Phase 1 Total	Project #8	Project #9	Project #10	Project #11	Project #12	Project #13	Project #14	Project #15	Project #16	Phase 2 Total				
	Baseline % = Total/Phase-Sub Total (1)										Baseline % = Total/Phase-Sub Total (1)											
	Current % = Total/Phase-Sub Total (2)										Current % = Total/Phase-Sub Total (2)											
	Object Code																					
13 Survey Costs	6140	\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$	6,235	\$	6,235	
14 Other Cost	6150	0.00%	\$	50	\$	50	\$	50	\$	50	\$	50	\$	50	\$	50	\$	50	\$	400	\$	400
15 Contingency Owner/Contractor(4)	6160*	1.69%	\$	-	\$	-	\$	417,476	\$	-	\$	415,661	\$	-	\$	833,137	\$	-	\$	50	\$	2,270,322
16 General Site Improvements	6170	2.60%	\$	128,574	\$	470,174	\$	682,410	\$	-	\$	1,000	\$	-	\$	1,282,158	\$	-	\$	986,812	\$	2,268,970
17 Design - Fee & Reimbursable	6220	6.58%	\$	444,066	\$	452,935	\$	579,602	\$	386,053	\$	452,630	\$	384,372	\$	551,328	\$	3,250,986	\$	-	\$	4,731,540
18 DSA Fee	6225	0.48%	\$	34,600	\$	29,525	\$	36,917	\$	35,178	\$	34,620	\$	237,772	\$	16,141	\$	23,616	\$	23,616	\$	96,852
19 CDE Fees	6230	0.11%	\$	3,750	\$	3,000	\$	4,265	\$	3,000	\$	3,500	\$	1,998	\$	3,214	\$	3,580	\$	3,000	\$	92,098
20 Preliminary Testing	6240	0.32%	\$	-	\$	26,668	\$	36,180	\$	5,000	\$	35,277	\$	-	\$	158,365	\$	21,896	\$	26,774	\$	334,624
21 Other Construction	6245	1.03%	\$	84,917	\$	65,000	\$	70,000	\$	55,000	\$	98,889	\$	65,000	\$	70,000	\$	508,806	\$	-	\$	530,806
22 Support Costs	6250	0.85%	\$	58,279	\$	78,683	\$	92,481	\$	40,233	\$	56,576	\$	39,976	\$	51,172	\$	417,400	\$	18,036	\$	527,798
23 Program Management - Fee & Reimbursable	6260	8.82%	\$	638,238	\$	590,473	\$	706,122	\$	540,228	\$	651,398	\$	537,865	\$	688,503	\$	4,352,838	\$	357,111	\$	6,340,707
24 Labor Compliance	6265	0.27%	\$	-	\$	10,787	\$	35,663	\$	27,284	\$	-	\$	27,165	\$	34,773	\$	135,672	\$	18,036	\$	236,070
26 Construction	6270	69.05%	\$	4,424,382	\$	5,058,889	\$	5,786,641	\$	3,789,832	\$	4,819,640	\$	4,239,393	\$	5,969,110	\$	34,087,887	\$	2,442,063	\$	46,694,902
27 Interim Housing	6275	1.70%	\$	132,044	\$	105,146	\$	142,651	\$	109,137	\$	103,458	\$	80,662	\$	100,190	\$	127,144	\$	72,144	\$	1,241,799
28 Construction Testing	6280	0.53%	\$	16,380	\$	40,171	\$	41,695	\$	14,458	\$	41,514	\$	53,139	\$	261,855	\$	27,562	\$	27,562	\$	415,261
29 Construction Inspection	6290	1.07%	\$	49,500	\$	80,102	\$	99,856	\$	76,396	\$	49,500	\$	76,063	\$	97,364	\$	528,781	\$	50,501	\$	809,894
29 Furniture and Equipment	6400	1.29%	\$	115,707	\$	71,289	\$	96,718	\$	73,995	\$	110,353	\$	73,673	\$	94,304	\$	636,039	\$	48,914	\$	908,320
30 Program Contingency Funds (5)	9999	3.62%	\$	295,086	\$	-	\$	-	\$	330,530	\$	424,238	\$	339,898	\$	396,413	\$	1,786,165	\$	27,835	\$	1,998,372
31 Sub-Total			\$	6,425,573	\$	7,090,407	\$	8,434,055	\$	5,953,921	\$	6,822,290	\$	6,415,041	\$	8,229,054	\$	49,370,340	\$	3,635,017	\$	69,668,336

District Projects	District Projects - Phase One									District Projects - Phase One										Grand Total																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
	Project #1	Project #2	Project #3	Project #4	Project #5	Project #6	Project #7	Phase 1 Total	Project #8	Project #9	Project #10	Project #11	Project #12	Project #13	Project #14	Project #15	Project #16	Phase 2 Total																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
	Baseline % = Total/Phase-Sub Total (1)								16.28%	15.76%	11.55%	11.35%	8.35%	15.83%	20.87%	100%	14.80%								21.33%	13.08%	19.72%	11.48%	13.33%	2.09%	2.18%	1.97%	100%																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								
	Current % = Total/Phase-Sub Total (2)								24.49%	13.07%	15.03%	13.90%	6.36%	11.59%	15.49%	100%	14.67%								22.04%	12.96%	19.55%	11.37%	13.21%	2.08%	2.16%	1.95%	100%																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								
	32 Survey Costs	6140	#DIV/0!	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -

Total Comparison									
Project #1	Project #2	Project #3	Project #4	Project #5	Project #6	Project #7	Phase 1 Total		
51 Total Revenue (Line 12)	\$ 8,001,545	\$ 7,791,137	\$ 9,553,798	\$ 7,616,378	\$ 8,024,543	\$ 7,624,428	\$ 9,636,682	\$ 57,648,511	
52 Total Expenses (Line 31+50)	\$ 7,738,553	\$ 7,791,137	\$ 9,239,811	\$ 6,702,446	\$ 7,163,215	\$ 7,036,513	\$ 9,059,174	\$ 54,730,849	
53 Balance (Line 51-52)	\$ 262,992	(0)	\$ 313,987	\$ 313,932	\$ 861,328	\$ 587,915	\$ 577,508	\$ 2,917,662	

Total Comparison									
Central	Emory	Imperial Beach	Mendoza	VIP Village	Westview	Ed Center	Transportation	Purchasing	Phase 2 Total
\$ 4,457,417	\$ 5,841,933	\$ 6,023,339	\$ 1,912,878	\$ 2,217,544	\$ 3,667,370	\$ 1,155,720	\$ 615,508	\$ 286,433	\$ 26,178,142
\$ 4,457,417	\$ 5,567,663	\$ 6,023,339	\$ 1,912,878	\$ 2,217,544	\$ 3,667,370	\$ 1,155,720	\$ 615,508	\$ 286,433	\$ 25,903,872
(0)	\$ 274,270	(0)	(0)	\$ -	(0)	\$ -	\$ -	\$ -	\$ 274,270

Grand Total	\$ 83,826,652	\$ 80,634,721	\$ 3,191,932
-------------	---------------	---------------	--------------

(1) Equals Baseline Proportion of School Total divided by Phase Total. Reference document Program Budget Distribution 04/16/09

(3) ADA- FLS Grants for Bayside and Oneonta are estimates pending final DSA & OPSC approvals

(5) Program Contingency is not used by the District so Ohio

(7) Projected Amount. Actual Final Revenue amount subject to SAB determination