


TIMELINE

End to End RFP Process Efficiency Review



- M1 Milestone 1: Preliminary Project Plan (ETA: **10/9/2009**)
- M2 Milestone 2: Final Project Plan (ETA: **10/23/2009**)
- M3 Milestone 3: Process Improvement, Training and Communication Tools (ETA: **12/4/2009**)
- M4 Milestone 4: Project Evaluation Survey (ETA: **12/18/2009**)



Track progress, monitor and handle risks, issues and proposed changes