

## HMHD Unfinished Projects

<b>Project</b>	<b>Action needed</b>	<b>Proposed Timeline</b>	<b>Additional Comments / Notes</b>
400 Mary Park	Decide on property	by end of 2017	<ol style="list-style-type: none"> <li>1. Halt all expenses and decisions until consensus is reached re next steps/possible sale of property.</li> <li>2. Further discussion is warranted/possible special meeting might be needed.</li> </ol>
Mega Park	Decision is dependent on feasibility study	no timeline set	<ol style="list-style-type: none"> <li>1. VANIR/Melinda</li> <li>2. Feasibility study fees might be mitigated</li> </ol>
Wellness Path	Review with HMHD board and decide	by end of 2017	
Wellness for Kids	Review program under contracts – give 2 <sup>nd</sup> revision	by Sept 1 2107	<ol style="list-style-type: none"> <li>1. Review success rate</li> <li>2. Hector will review what % has actually been successful.</li> </ol>
Wellness Parks	Decide on exercise equipment  Add equipment to existing parks	by Oct 1, 2017	<ol style="list-style-type: none"> <li>1. Sen Ben Hueso interested in sponsoring a park for disabled population.</li> <li>2. Where will equipment come from?</li> </ol>