

City of Goleta – New Zoning Ordinance Project Timeline  
April 17, 2017

<b>Steps in the Process</b>	<b>Estimated Timeline</b>
Finalize and release the “Public Hearing Draft New Zoning Ordinance”	End of August 2017
Release an “Underline-Strikethrough Public Hearing Draft Zoning Ordinance” reflecting changes to the Public Review Draft made during public review process	End of August 2017
Finalize and release a “Summary of Changes from Public Review Draft to Public Hearing Draft Zoning Ordinance”	End of August 2017
Prepare and release a “Key Issues Guide” which highlights proposed changes from the existing zoning to proposed zoning	End of August 2017
Finalize and release, a “Notice of Availability of the Public Hearing Draft Zoning Ordinance and the Schedule for Public Review and Adoption Process”	End of August 2017
Host four open houses with a focus on the “Key Issues Guide”	September to November 2017
Hold two City Council Ordinance Standing Committee Meetings	September to November 2017
Hold one joint City Council and Planning Commission Meeting	September to November 2017
Hold one meeting with each member of the City Council along with their appointed Planning Commission member to review the “Key Issues Guide” and “Public Hearing Draft Zoning Ordinance” (a total of five meetings)	September to November 2017
Make necessary changes to the Public Hearing Draft and release a Proposed Final New Zoning Ordinance and Final Supplemental EIR	November 2017
Conduct a Planning Commission Hearing for the Final Supplemental EIR Certification and New Zoning Ordinance Adoption Recommendation	Early 2018
Conduct City Council Hearings for the Final Supplemental EIR Certification and New Zoning Ordinance Adoption	Early 2018