

| Jun-24 Project Details Name | Description | STATUS |
|--|---|--------------------|
| Storm Debris Cleanup | Working with Home Team, FEMA, Harris County, City of Houston, Waste Mgmt and Best Trash to pick up storm debris. | In Progress |
| Trees | Removing hanging branches, root balls and several dead trees. | In Progress |
| Landscape | Season color installation. | Completed |
| Irrigation | Sinkhole irrigation repair. | Completed |
| Management Company | Voted to remove Graham Mgmt. Selected Crest Mgmt. Transition in process. Completed new bank setup. Worked with Crest on Welcome letter and FAQs | In Progress |
| Gate Repair | Continue to monitor progress with Amazon. | In Progress |
| July 4th Event | Continue to organize and gather volunteers. | In Progress |
| Grounds Committee | Continue to monitor neighborhood. Selection for Yard of the Month. | Completed |
| Pest Control | Cypress Creek Pest Control. Spraying for mosquitos. Taking over spider, fire ant and cockroach spraying at pools. | Completed |
| Board | Nominated Steve Barnhart to fill open Board seat. | Completed |
| Sidewalk Repair | Start estimating required sidewalk repairs. Starting with WWL/Allegro. | In Progress |
| Website | Posted Record Retention Policy. Posted Color Paint chart with colors, names and numbers. | Completed |
| Pools | Voted to close pools on Tuesday to apply chemicals. Repaired siding and painted large Pool Pump house. Voted to repair/replace pool sand filters. | Completed |
| Dog Park | Working with Harris County Health on waste water coming from RV park. | In Progress |
| Home Team | Storm debris cleanup. Install pool pathway stepping stones. | Complete |

| | | |
|---------------|--|-------------|
| Garage Sale | Purchased new garage sale signs to replace "missing" signs. WWL Women's Club has volunteered to be a seller at the garage sale to raise money to replace stolen Christmas items. | In Progress |
| Electric | Repaired clipped wire, entrance of Section 4 Gessner. | Complete |
| Harris County | Gessner Road Survey Requested - Following Up with Harris County. | In Progress |

| Coming Soon | Description | Status |
|------------------------|--|-------------|
| Crest | Continue transition for accounting, access and resident support. | IN PROGRESS |
| Sidewalk Repair | Survey/Work with MUD 261 on next repairs. | IN PROGRESS |
| Sinkhole Repair Lake 3 | Still monitoring. Monarch filling with dirt. Need to discuss with Windfern UD. | STILL OPEN |
| Trees | Large number of trees needing removed. | IN PROGRESS |
| Green Metal Bin Repair | MUD/SiEnviro estimating repair to lid of large green bin, Woodwind Lakes/Windfern. | STILL OPEN |
| Signs | Creating proposal for sign replacement around lake areas. | IN PROGRESS |
| Tennis Courts | Replace bleacher seating. | Aug/Sept |
| Tot Lot | Replace fence/landscape timbers. | Aug/Sept |
| Nominating Committee | Starting steps to support candidates for October election. | IN PROGRESS |
| Finance | Working on reserve study and 2025 budget. | IN PROGRESS |
| Tennis Courts | Both sides of fence - windscreens reinstalled and new screen purchased and installed for damaged screen. | Completed |

| Ask the Board | | |
|--------------------------|---|----------------|
| Type | Description | Current Status |
| Trees/Shrubs/Landscaping | Storm debris, dead & downed trees. | In Progress |
| Parking | Asking for input from board. Non-resident parking on cul-de-sacs. | In Progress |
| Gate and Amenity Access | Crest handling 9 requests for access. | Completed |
| Dog Bag Dispensers | Out of bags. Bag filling now performed by Grounds Committee. | Completed |

| | | |
|------------------------------------|--|-----------|
| Deed Restriction Violations | Reviewed Deed Restriction violations. | Completed |
| Dog Park | Please cease weed spraying in dog park. Discussed with Monarch - will discontinue weed spraying. | Completed |
| Monarch | Gate keys missing from lockbox. New lockbox installed. | Completed |
| Roofing | Roofing company set up sales booth on sidewalk. Asked company to remove. | Completed |