

August 24, 2022

**ROCHESTER HOUSING AUTHORITY
ADDENDUM TO INVITATION TO BID
FACIA REPLACEMENT**

AT

WELLSWEEP ACRES, MAGIC AVE AND GONIC DEVELOPEMENTS

CN 22-02

In the interest of obtaining more bids for this project we have made the following change to Section 2.4 specifically Section 2.4.3 Time of Completion. The time to complete this project has been changed from 60 days to 180 days.

2.4.3 Time for Completion: The contractor shall commence work within seven (7) days of the Notice to Proceed and shall complete all work related to this project within 180 days of the date of such Notice to Proceed. If for any reason weather or shipping delays should occur the contractor shall notify the Housing Authority in writing of such and request a time extension. This notification must be sent before the Completion Date set by the contract and any other change orders.

All other sections of this bid are in effect and there are no further changes at this time.

Any questions contact:

John Sullivan

Capital Funds Manager

cfp@rhanh.org