

**Ridgeview Water Mains Upgrade Project  
August 3, 2018: Two-Week Look-Ahead  
(Weather Permitting):**

**NOTE: Due to recent weather delays, the crew may need to work on Saturday, Aug. 4<sup>th</sup>. If they do, they will start a little later in the morning.**

**Week of Aug. 6-10 and Aug. 13-17: Final Project Work**

Blue Ridge Avenue and Locust Streets:

Crews will be conducting bacteria tests on the new water mains on Monday and Tuesday. A water shut down is planned for Monday to install a new Tee and valve at Stonewall and Locust. Residents in the area will be without water for a period of time during this work.

Tie-in of the new water mains with the existing water system is planned for Wednesday. House connections are scheduled for Thursday and Friday, Aug. 9 & 10. If that work is completed, the crews will remove the temporary bypass service on Friday as well. All of this work will require temporary water service breaks for affected homeowners.

Stonewall Avenue:

Several homes on Stonewall Avenue in the vicinity of Reed Street need to have their service relocated to Stonewall Avenue. This work is planned for Tuesday, Aug. 8 and Monday, Aug. 13 and will involve temporary breaks in service for the affected homes.

**Week of Aug 13 - 17:**

Stonewall Avenue:

As noted above, some Stonewall Avenue homes will have their service relocated to the Stonewall Avenue water main from Reed Street. This work, which will cause a temporary loss of service for those homes involved, is planned to be completed on Monday, Aug. 13. After that date, the project will be substantially complete, and the contractor and project engineer will be working on punch list items, if any, in order to declare the project completed.