County and Township Road Meeting 2016.06.13 Notes

- Dust control
 - John Gabbord=Sherman Township. Complaints from Locals over Dust (Glenwood, Sharp)
 - Solution: Magnesium Chloride=To begin tomorrow evening (June 14, 2016).
- Request from Lance Strong
 - Stabilize Lakesite Road from HWY 6 past the ball fields (approximately 1.25 Miles). Josh Tran and Mike Berhinger to reviewing. Follow up during June 2016 meeting.
 - Landowner complaint about their turning. Install radius improvement
- Reduce speeds on HWY J where working
- Potential meeting with MoDOT regarding roads and their maintenance
 - Regular meeting to mitigate pot holes
 - Requesting O Hwy be milled and maintained until the end of the project. Once construction ends resurface.
- Complaints for Frost Road
 - Pot holes= look into the main cause and have proper party fix
 - Increase water and add magnesium chloride
- Trenching through roads
 - Flowable fill options
- Conservation Property
 - \circ $\;$ Worst Case Scenario=shutting down road for half of a day
- Depth of Cable
 - The minimum cover over all direct buried cable and conduit in township, county or state right of way shall be 48 inches. The minimum cover over cable and conduit located on private right of way shall be 48 inches for primary (35 kV) cable and 36 inches for secondary cable (met tower feeders) or communications cable that are not in a common trench with 35 kV power cables.

Schedule & Look Ahead

- June 6, 2016 COMPLETE Glenwood from 31 to Sharp= Stabilize
- June 7, 2016 COMPLETE Sharp from Glenwood to Fairmount=Stabilize
- June 8, 2016 COMPLETE Sharp from Fairmount to Route 6= Stabilize
- June 9, 2016 COMPLETE Bowen Road from South of Crabill to South of Glenwood=Stabilize
 - COMPLETE Glenwood from 31 to Sharp=Place Stone
- June 10, 2016 COMPLETE (Except last 200' to finish) Glenwood from Bowen to 31=Stabilize IN PROGRESS Sharp from Glenwood to Fairmount= Place Stone
- June 11, 2016 COMPLETE Stabilize Access Roads 93,94,95,97

IN PROGRESS Sharp from Fairmount to Route 6=Place Stone

- June 13, 2016 IN PROGRESS SW Patton from HWY J to 1 Mile West of HWY J=Stabilize
- June 14, 2016Bowen Road from South of Crabill to South of Glenwood=Place StoneStabilize Access Roads 90, 91,92, 87Glenwood from Bowen to 31=Place StoneSpray Magnesium Chloride to Glenwood from 31 to Sharp, Sharp from Glenwood to
HWY 6June 15, 2016Stabilize Access Roads 80, 82, 86, 88SW Patton from J to McCartney=Place StoneJune 16, 2016Glenwood from Bowen to ½ mile West= Place StoneCrabill from 31 to ¾ mile West=Place StoneGlenwood from NW Ogle .9 mile East=StabilizeJune 17, 2016Glenwood between Ogle and Sharp=StabilizeNW Glenwood from Bowen to ½ mile West=Place StoneNW Glenwood from Bowen to ½ mile West=Place Stone
- June 18, 2016 Sharp from Glenwood North ¾ Mile=Stabilize Glenwood from Sharp East to Waldo=Place Stone