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R-2536 (Formerly R-2536AA, AB, B, C and D) Project Synopsis 
August 15, 2014 

 

Stipend 

 
 A stipulated fee of $125,000 will be awarded to each short-listed Design-Build Team 

that provides a responsive, but unsuccessful, Design-Build Proposal in response to the 

Final Request for Proposals and all associated Addenda.  If a contract award is not 

made, all short-listed Design-Build Teams that provide a responsive Design-Build 

Proposal shall receive the stipulated fee. In the event that the Department suspends or 

discontinues the procurement process prior to the Design-Build Proposal submittal 

date current at the time of the suspension, no stipulated fee will be paid. 

 

Project Description and Purpose 
 

 Project R-2536 will provide a four-lane divided facility on new location from existing 

US 64 west of Asheboro to existing US 64 east of Asheboro, a distance of 

approximately 14.6 miles; and a two-lane facility primarily on new location from east 

of Staleys Farm Road (SR 2839) to existing NC 159 / Zoo Entrance, a distance of 

approximately 1.8 miles. 

 

 The project purpose is to improve traffic flow and levels of service on existing US 64, 

reduce congestion on existing US 64, enhance high-speed regional travel on the  

US 64 Intrastate Corridor and improve access to the North Carolina Zoological Park. 
 

Planning 
 

 The R-2536 Abbreviated Final Environmental Impact Statement (FEIS) was signed 

on March 12, 2007, the Record of Decision (ROD) was signed on December 6, 2007 

and a Reevaluation of the Abbreviated FEIS was signed on October 31, 2012. It is 

anticipated that a second Reevaluation of the Abbreviated FEIS will be completed in 

October 2014.   

  

 The Design-Build Team shall adhere to all environmental document commitments.  A 

copy of the completed documents will be made available to the short-listed Design-

Build Teams. 
 

Public Involvement  
 

 During the project’s construction, the Design-Build Team shall coordinate with the 

Division 8 Office and the Construction Unit to inform the public of lane closures, 

construction progress, etc.  

 

 Spanish accommodations will be required.    
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Roadway  
 

 The Design-Build Team shall design and construct the US 64 Bypass, a four-lane 

divided freeway with a 46-foot median, from existing US 64 west of Asheboro to 

existing US 64 east of Asheboro. The US 64 Bypass shall be designed and 

constructed to meet a 70 mph design speed for a freeway designed to interstate 

standards. 
 

 The Design-Build Team shall design and construct the Zoo Connector, a two-lane 

facility, from east of Staleys Farm Road (SR 2839) to existing NC 159 / Zoo 

Entrance. The Zoo Connector shall be designed and constructed to meet a 60 mph 

design speed.   

 

 The Design-Build Team shall design and construction new interchanges at the 

following locations: 

 

 Existing US 64 (US 64 Business) west of Asheboro 

 NC 49 

 US 220 / I-73 / I-74 

 Zoo Connector 

 NC 42 

 Existing US 64 (US 64 Business) east of Asheboro 

 

Structures  
 

 The Design-Build Team shall design and construct all structures necessary to 

complete the project.  The Design-Build Team shall design and construct bridges at 

the following anticipated locations: 

 

 At West Chapel Road / Stutts Road and US 64 Business 

 At relocated US 64 Business westbound and US 64 Bypass  

 At US 64 Business eastbound and US 64 Bypass 

 At Old NC 49 and US 64 Bypass 

 At NC 49 and US 64 Bypass 

 At Mack Road and US 64 Bypass 

 On US 64 Bypass over Little River 

 At loop connecting US 64 Bypass westbound to US 220 / I-73 / I-74 southbound 

and US 64 Bypass 

 At loop connecting US 64 Bypass westbound to US 220 / I-73 / I-74 southbound 

and US 220 / I-73 / I-74 

 At US 64 Bypass and US 220 / I-73 / I-74 

 At Southmont Drive and US 220 / I-73 / I-74 

 At US 220 Business / Fayetteville Street and US 64 Bypass 

 At Pastureview Road and US 64 Bypass 

 At loop connecting US 64 Bypass westbound to the Zoo Connector and  

US 64 Bypass 
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 At ramp connecting the Zoo Connector to US 64 Bypass westbound and  

US 64 Bypass 

 At Staleys Farm Road and the Zoo Connector 

 At US 64 Bypass and NC 159 / Zoo Parkway 

 At Old Cox Road and US 64 Bypass 

 On US 64 Bypass over Vestal Creek 

 At Pine Hill Road and US 64 Bypass 

 At NC 42 and US 64 Bypass 

 At Luck Road and US 64 Bypass 

 At ramp connecting US 64 Bypass eastbound to US 64 Business westbound and  

US 64 Bypass 

 At relocated US 64 Business eastbound and US 64 Bypass 

 

 The Design-Build Team shall design and construct all required reinforced concrete 

box culverts. It is anticipated that a minimum of twenty-four (24) reinforced concrete 

box culverts will be required.  

 

 The Design-Build Team shall design and construct all required sound barrier walls. It 

is anticipated that at least one sound barrier wall will be required. 

 

Hydraulics 

 
 The Design-Build Team shall design and construct all storm drainage. 

 

 The Design-Build Team shall obtain FEMA compliance for the regulated stream 

crossings. 
 

 The Design-Build Team shall be responsible for all Bridge and Culvert Survey 

Reports.  
 

 The Design-Build Team shall develop a State Stormwater Management Plan. 
 

Geotechnical 
 

 Roadway and structure subsurface investigations will be provided to the short-listed 

Design-Build Teams. The Design-Build Team shall be responsible for all 

recommendations, as well as supplemental roadway and structural investigations. 

 

 The Design-Build Team shall design and construct all foundations, embankments, 

slopes, retaining walls and temporary structures. 

 

GeoEnvironmental 

 
 The specific Design-Build Team and NCDOT responsibilities for geoenvironmental 

remediation will be outlined in the Request for Proposals. 

 



 

 

Page 4 of 5 

Environmental 
 

 The Design-Build Team shall prepare all documents necessary for the Department to 

obtain the environmental permits for this project. The anticipated required permits 

include a US Army Corps of Engineers Section 404 Individual Permit and a NC 

Department of Environment and Natural Resources, Division of Water Resources 

(DWR) Section 401 Water Quality Certification. 

 

 The Design-Build Team shall be responsible for completing the Merger 01 Process, 

including but not limited to obtaining Concurrence Points 4B and 4C.   

 

On-Site Mitigation 
 

 There are approximately 20 potential on-site mitigation sites located within the 

project corridor. The Design-Build Team and NCDOT responsibilities for on-site 

mitigation will be outlined in the Request for Proposals. 

 

Erosion Control 
 

 The Design-Build Team shall be responsible for all erosion control designs and 

implementation. 

 

 The Design-Build Team shall have a certified erosion control inspector on the project 

at all times during construction. 

 

Transportation Management 
 

 The Design-Build Team shall develop and implement the Traffic Control Plans.  A 

list of parameters, such as lane closures, time restrictions and general guidelines will 

be provided in the Request for Proposals. 

 

Pavement Markings 
 

 The Design-Build Team shall develop the Pavement Marking Plans, and install all 

required temporary and permanent pavement markings and markers. 

 

Traffic Signals 
 

 The Design-Build Team shall design and install all temporary and permanent traffic 

signals.  

 

Pavement Design 
 

 Alternate mainline asphalt and concrete pavement designs will be provided in the 

Request for Proposals. 
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 The Design-Build Team shall design all temporary pavements and evaluate existing 

shoulders and roadways regarding their suitability for carrying traffic during 

construction, if necessary. 

 

Signing 
 

 The Design-Build Team shall design, fabricate and install all roadway signs. 

 

Location and Surveys 
 

 Electronic surveys are completed and will be provided to the short-listed teams.  The 

Design-Build Team shall be responsible for all supplemental surveys. 

 

 Known existing utilities have been located and will be included with the survey data 

provided to the short-listed teams.  The Design-Build Team shall be responsible for 

all supplemental SUE work. 

 

 The Design-Build Team shall be responsible for all structure surveys. 

 

Utility Construction  
 

 For all water and sewer facilities in conflict with the project, the Design-Build Team 

shall design and construct the required relocations. 

 

R/W Utilities, Conflicts, and / or Construction 
 

 The Design-Build Team shall be responsible for all utility conflicts / relocations and 

utility construction plans. Coordination shall include, but not be limited to, 

preparations and / or obtaining all necessary utility agreements. 

 

 The Design-Build Team shall be responsible for coordinating the construction / 

relocation of private utilities with the appropriate owners. 

 

Right of Way 
 

 The Design-Build Team shall acquire all right of way, easement and control of 

access.  

 

Construction Engineering Inspection (CEI) 
 

 The Department will be responsible for CEI work.   

 

 


