SPANISH VALLEY WATER & SEWER IMPROVEMENT DISTRICT
Special Meeting-——-————-— April 6, 1983

The meeting was called to order by Chairman Darwin ATTENDANCE
Gilger at the District's Office at 7:00 P.M. with the
following Board of Trustees present: Dan Holyoak, George
White, Neal Dalton and Linda McKinney.

Also present: John Hill, Consulting Engineer, John
Keogh, Surveyor, Johnny Olerain and David Maki, Surveyors
with John Keogh, Ray Townsend, Inspector, David J. Bretzke,
Executive Director, and Donna Jo Koskinen, Executive Secretary.

The Board of Trustees discussed with John Keogh the
cost and problems involved with the surveying of the sewer
project.

David J. Bretzke handed Darwin Gilger a letter from STRATTON
Stratton Brothers Construction Co. concerning their pro- BROTHERS
duction and cost on the sewer project. Mr. Stratton feels CONSTRUCTI
that the plans for the sewer project are being changed in
regards to depths of trenches and with utilities in the
alignment of the sewer installation. Mr. Stratton feels
he should be compensated for the extra cost. (Letter is
attached). John Hill stated that the surveyors had not
kept to the plan grade and profile, if he could do all
the cut sheets, road crossing on Mill Creek was not the
problem, slope is costing quite a bit of money, was told
by Brent Slater to keep with the plan flow line elevation,
anything over a 10' depth manhole, we have to pay extra
depth on, we alotted for 90' and so far we have /0'already
laid. John Hill also stated: each man hole is already 2'

- deeper than they should be, asked David Maki to get us

e
ey

back on plan elevation, David Maki did not do this.

David Maki stated that Brent Slater told him to go
by slope. He thought that he was doing right.

David J. Bretzke stated that Stratton Bros. Construc-
tion is charging us $70.00 per foot for extra depth. The
total i$63.M.00 that we have alotted for extra depth for
the whole project.

John Hill stated that the Contractor wants a change
order for the extra depth charge when we get over 90' and
if we issue a change order, the rate should be the same as
the original bid cost per foot.

David Maki stated that he has asked for a list of
priorities and regulations. He has not received this yet.

John Hill stated that he felt that we are not at fault
for the deep cuts.

George White asked John Hill who gives the surveyors
the elevation, depth, and changes. David Maki answered that
the plans give the elevation and depth and that the inspector,
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David Bretzke or whoever did the plans and profiles. David
Maki also stated that he did some of the changes.

John Keogh gave several examples for the changes that
was made by his crew. They are as follows:
Out of 23 manholes all were changed but 2
Most changes were due to unknown water lines
Manhole errors
Cannot anticipate some changes
No one is at fault for some of the changes
Ete.

[ a RV, QIR UV

John Hill stated that it is our fault for the deep
cut and not the contractors and that legally the Contractor

can charge the District for extra depth over 90'. -

Darwin Gilger asked John Keogh about the cost for the
surveying of the sewer project. John Keogh stated that the
rate for staking manholes and offsets is $.16 per foot.

This does not include easement work, office or field, draft-— |
ing work or meetings exceeding one hour per week. (Letter '
is attached).

David J. Bretzke stated that we have spent $22,000.00
for surveying in 2 months and that the budget has a total
of $46,000.00 for the total surveying of the project.

John Keogh stated that he estimated that without any
changes, the cost for the surveying of the remainder of the
project would be $9,600.00.

John Hill stated that there is approximately 70,000 ft
left to do, and 65,000 ft. left to be surveyed.

John Hill also stated that he was not dissatisfied with
the workmanship of John Kecgh's crew, but work done to date
has not been done correctly. Information from Manhole 80A
to 120A shows no changes were required in elevation and
alignment, and that when he did the cut sheets, there were
no problems.

John Hill also stated that after meeting with John
Keogh tonight, he believes it is best that John Keogh do
the cut sheets.

John Keogh asked the Board te approve his check for the

months of Januvary and February. The Board approved these
pavments.

A Motion by George White and seconded by Dan Holyoak
to correct the Revenue Bond error that was made at the loan

BOND
LRROR
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closing. MOTION CARRIED

The meeting adjourned at 9:00 P.M.

2, Ll

W. Darwin Gilger, ChAirman

ATTEST:

Rinde Wt

linda McKinney, Tredsurer

* Figureaweted at the April 13 meeting of the Board of
Directors. /éfﬁﬁﬁ/



