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SUBJECT: Wabash Cannonball Trail – Bridge Assessment  

 

Between Montpelier and the Eastern edge of Williams County there are three bridges along the Wabash 

Cannonball Trail. Below is an assessment of each bridge. 

 

South Liberty Street Bridge 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Bridge Location: Bridge over South Liberty Street 

Span: 56’ 

Width: 16’ 

~ 900 sq ft 

 

The bridge over S Liberty St. is a through girder bridge with wood decking over the ties. The roof 

framing was added on top of the steel plate girders. This bridge and its structural members are in fair 

condition with minor repairs recommended.  
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We recommend replacing the wood decking and joists to support maintenance and emergency vehicle 

loads in the future. Although the trail is not intended for ATV use, when walking the path there were tire 

marks along portions of the trail. Replacing the decking to support vehicle loads would also ensure any 

improper use of the path would still be safe and supported. The decking is otherwise in fair condition. 

 

 

 
 

 

There are a few areas of exposed rebar in the abutments below this bridge. These areas should be repaired 

and patched to not compromise the integrity of the bridge. Also seen in this photo (underneath the filled 

region), is vandalism with expletive words. Since this bridge spans over a county road, we recommend 

painting over. On one side of this bridge there is damaged siding. This damage is purely cosmetic and is 

not necessary to remedy for structural reasons. 
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Williams County Road 15 Bridge 

 

 
 

Bridge Location: Bridge over Williams County Road 15 

Span: 47’ 

Width: 16’ 

~ 760 sq ft 

 

The bridge spanning County Road 15 is similar in construction to the bridge spanning S Liberty St. The 

framing added for the roof is slightly different but in similar condition. This bridge and its structural 

members are in fair condition with minor repairs recommended. The recommendations of this bridge are 

similar in nature to the recommendations for the S Liberty St. bridge and are as follows: 

1. Repair concrete where rebar is exposed. 

2. Remove decking and joists to support vehicle loads. Ties are to remain. 

3. Paint over expletive vandalism.  

 

In addition to the above, we recommend adding a handrail to the approach to deter people from walking 

off the path. 
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Beaver Creek Bridge 

 

 
 

Bridge Location: Beaver Creek (between CR 17 and CR 17.75) 

Span: 57’ 

Width: 9.5’ 

~ 550 sq ft 

 

The bridge spanning Beaver Creek is an open deck girder bridge. This bridge and its structural members 

are in fair condition with minor repairs recommended. The wood members on this bridge are more 

weathered than the previous two bridges. 

 

Beaver Creek has a large drop off along the bank. We recommend adding railing to the approach on both 

sides to deter people from wandering off the path and prevent bicyclists from exiting the path into a drop 

off hazard. The existing handrail on the bridge is not secured. We recommend replacing this with a 

handrail that can withstand an impact, since it is a horse friendly trail. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Similar to the previous two bridges, we recommend the decking be replaced to support maintenance and 

emergency vehicle loads. Some of the ties below the decking have substantial rot and we recommend they 

be replaced with either new ties or galvanized steel. It is recommended to strip all wood framing, down to 

the steel, and replace it in its entirety. The layers of wood on this bridge are in worse condition than the 

previous two bridges and require more immediate attention. 
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Summary 

 

For all decking being replaced we recommend using composite or treated boards with integral non-slip or 

similar coating. For all other wood being replaced (handrail, joists, ties) we recommend using treated 

boards. The ties that are to be removed can either be replace with new ties or galvanized wide flange 

beams. For all bridges, the steel substructure is in fair condition and can remain with areas to be spot 

painted.  All concrete abutments should be patched in areas where the concrete has been weathered away 

and where rebar is exposed.  
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Public Survey Results 



Wabash Cannonball Trail

1 / 23

Q1 Which best describes you?

Answered: 554 Skipped: 0

Montpelier

Resident

West Unity

Resident

Bryan Resident

Edon Resident

Edgerton

Resident

Stryker

Resident

Pioneer

Resident

Holiday City

Resident

Northwest

Township...

Bridgewater

Township...

Madison

Township...

Millcreek

Township...

Florence

Township...

Superior

Township...

Jefferson

Township...

Brady Township

Resident

St Joseph

Township...

Center

Township...

Pulaski



Wabash Cannonball Trail

2 / 23

27.80% 154

5.42% 30

10.29% 57

0.72% 4

0.54% 3

1.08% 6

3.43% 19

0.36% 2

0.18% 1

0.90% 5

0.72% 4

0.18% 1

0.72% 4

3.07% 17

5.23% 29

0.72% 4

0.00% 0

1.81% 10

0.18% 1

0.54% 3

36.10% 200

TOTAL 554

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Township...

Springfield

Township...

Not a resident

of Williams...

ANSWER CHOICES RESPONSES

Montpelier Resident

West Unity Resident

Bryan Resident

Edon Resident

Edgerton Resident

Stryker Resident

Pioneer Resident

Holiday City Resident

Northwest Township Resident

Bridgewater Township Resident

Madison Township Resident

Millcreek Township Resident

Florence Township Resident

Superior Township Resident

Jefferson Township Resident

Brady Township Resident

St Joseph Township Resident

Center Township Resident

Pulaski Township Resident

Springfield Township Resident

Not a resident of Williams County



Wabash Cannonball Trail
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5.05% 28

1.44% 8

9.21% 51

19.49% 108

25.45% 141

19.13% 106

20.22% 112

Q2 What is your age range?

Answered: 554 Skipped: 0

TOTAL 554

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Under 18

18-24

25-34

35-44

45-54

55-64

65 or over

ANSWER CHOICES RESPONSES

Under 18

18-24

25-34

35-44

45-54

55-64

65 or over



Wabash Cannonball Trail

4 / 23

Q3 What is your zip code?

Answered: 542 Skipped: 12



Wabash Cannonball Trail

5 / 23

70.76% 392

23.10% 128

6.14% 34

Q4 Which best describes you?

Answered: 554 Skipped: 0

TOTAL 554

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Current User

of Wabash...

Potential User

of Wabash...

None of the

above

ANSWER CHOICES RESPONSES

Current User of Wabash Cannonball Trail

Potential User of Wabash Cannonball Trail

None of the above



Wabash Cannonball Trail

6 / 23

61.33% 295

16.84% 81

19.96% 96

7.69% 37

8.32% 40

26.61% 128

Q5 If you are a user of the Wabash Cannonball Trail, how did you hear

about it?  Please check all that apply. 

Answered: 481 Skipped: 73

Total Respondents: 481

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Word of Mouth

Signage

Social Media

Newspaper

Trails App

Other (please

specify)

ANSWER CHOICES RESPONSES

Word of Mouth

Signage

Social Media

Newspaper

Trails App

Other (please specify)



Wabash Cannonball Trail

7 / 23

65.92% 323

44.69% 219

46.73% 229

6.94% 34

Q6 If you are a user of the Wabash Cannonball Trail, which county’s

section have you traveled?  Please check all that apply.

Answered: 490 Skipped: 64

Total Respondents: 490

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Williams

County

Fulton County

Lucas County

Not applicable

ANSWER CHOICES RESPONSES

Williams County

Fulton County

Lucas County

Not applicable



Wabash Cannonball Trail

8 / 23

61.27% 337

17.64% 97

12.73% 70

2.73% 15

2.91% 16

2.73% 15

Q7 How much do you value trails?

Answered: 550 Skipped: 4

TOTAL 550

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Highly value

trails

Moderately to

highly value...

Moderately

value trails

Moderately to

lowly value...

Lowly value

trails

I do not value

trails

ANSWER CHOICES RESPONSES

Highly value trails

Moderately to highly value trails

Moderately value trails

Moderately to lowly value trails

Lowly value trails

I do not value trails



Wabash Cannonball Trail

9 / 23

67.03% 368

18.94% 104

14.03% 77

Q8 Do you travel other trails in Ohio and nation-wide?

Answered: 549 Skipped: 5

TOTAL 549

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Yes

No

If no, why?

ANSWER CHOICES RESPONSES

Yes

No

If no, why?



Wabash Cannonball Trail

10 / 23

Q9 What other trails have you traveled?

Answered: 332 Skipped: 222



Wabash Cannonball Trail

11 / 23

3.85% 21

21.25% 116

11.90% 65

17.58% 96

12.09% 66

5.31% 29

20.33% 111

7.69% 42

Q10 How often, on average, do you use trails currently?

Answered: 546 Skipped: 8

TOTAL 546

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Every day

Few times a

week

About once a

week

Few times a

month

About once a

month

Less than once

a month

Seasonally

Never

ANSWER CHOICES RESPONSES

Every day

Few times a week

About once a week

Few times a month

About once a month

Less than once a month

Seasonally

Never



Wabash Cannonball Trail

12 / 23

5.11% 28

18.25% 100

10.77% 59

20.44% 112

14.60% 80

6.75% 37

17.88% 98

6.20% 34

Q11 How often, on average, would you use an improved Wabash

Cannonball Trail in Williams County?

Answered: 548 Skipped: 6

TOTAL 548

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Every day

Few times a

week

About once a

week

Few times a

month

About once a

month

Less than once

a month

Seasonally

Never

ANSWER CHOICES RESPONSES

Every day

Few times a week

About once a week

Few times a month

About once a month

Less than once a month

Seasonally

Never



Wabash Cannonball Trail

13 / 23

2.19% 12

28.34% 155

48.99% 268

14.63% 80

5.85% 32

Q12 How much time do you or would you generally spend on the trail each

visit?

Answered: 547 Skipped: 7

TOTAL 547

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Less than 30

minutes

30 minutes to

under 1 hour

1-2 hours

More than 2

hours

Not applicable

ANSWER CHOICES RESPONSES

Less than 30 minutes

30 minutes to under 1 hour

1-2 hours

More than 2 hours

Not applicable



Wabash Cannonball Trail

14 / 23

7.52% 41

17.06% 93

21.65% 118

23.49% 128

30.28% 165

Q13 How much distance would you prefer to have between trailheads?

Answered: 545 Skipped: 9

TOTAL 545

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Less than 1

mile

About 1 mile

1-2 miles

2 or more

miles

No preference

ANSWER CHOICES RESPONSES

Less than 1 mile

About 1 mile

1-2 miles

2 or more miles

No preference



Wabash Cannonball Trail

15 / 23

Q14 What amenities would you like to see at trailheads? Please check all

that apply.

Answered: 536 Skipped: 18

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Emergency call

boxes

Restrooms

Parking (1-2

spaces)

Parking (3-6

spaces)

Drinking

fountains/wa...

Bike

racks/bike...

Wayfinding/dire

ctional sign...

Benches/trash

recycling...

Historical and

educational...

Camping

Other (please

specify)



Wabash Cannonball Trail

16 / 23

26.68% 143

71.46% 383

15.30% 82

48.13% 258

59.51% 319

15.30% 82

44.96% 241

66.42% 356

37.87% 203

16.04% 86

6.34% 34

Total Respondents: 536

ANSWER CHOICES RESPONSES

Emergency call boxes

Restrooms

Parking (1-2 spaces)

Parking (3-6 spaces)

Drinking fountains/water bottle refill stations

Bike racks/bike storage

Wayfinding/directional signage

Benches/trash recycling receptacles

Historical and educational plaques

Camping

Other (please specify)



Wabash Cannonball Trail

17 / 23

35.79% 194

36.35% 197

11.44% 62

16.42% 89

Q15 There are approximately 7 miles between the CR13 Montpelier

trailhead and the West Unity Wabash Park trailhead. Is this farther than

you would prefer between restroom facilities or drinking fountains?

Answered: 542 Skipped: 12

TOTAL 542

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Yes, it is too

far

No, it is not

too far

I would travel

the trail in...

I have no

preference

ANSWER CHOICES RESPONSES

Yes, it is too far

No, it is not too far

I would travel the trail in shorter segments and would not be affected by this

I have no preference



Wabash Cannonball Trail

18 / 23

Q16 Where would you like to see trailheads?

Answered: 155 Skipped: 399



Wabash Cannonball Trail

19 / 23

29.65% 145

11.25% 55

48.88% 239

75.26% 368

39.67% 194

7.16% 35

Q17 What amenities would you like to see along the trail? Please check all

that apply.

Answered: 489 Skipped: 65

Total Respondents: 489  

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Emergency call

boxes

Bike

racks/bike...

Wayfinding/dire

ctional sign...

Benches/trash

recycling...

Historical and

educational...

Other (please

specify)

ANSWER CHOICES RESPONSES

Emergency call boxes

Bike racks/bike storage

Wayfinding/directional signage

Benches/trash recycling receptacles

Historical and educational plaques

Other (please specify)



Wabash Cannonball Trail

20 / 23

71.85% 388

76.67% 414

9.81% 53

10.00% 54

5.93% 32

7.22% 39

7.04% 38

2.78% 15

1.85% 10

Q18 What modes of transportation do you prefer for traveling the Wabash

Cannonball Trail? Please check all that apply.

Answered: 540 Skipped: 14

Total Respondents: 540  

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Cycling

Walking/Jogging

/Running

Roller blading

Cross country

skiing

Snowshoeing

Motorized

wheelchair o...

Horseback

Riding

I do not and

would not us...

Other (please

specify)

ANSWER CHOICES RESPONSES

Cycling

Walking/Jogging/Running

Roller blading

Cross country skiing

Snowshoeing

Motorized wheelchair or scooter

Horseback Riding

I do not and would not use the trail.

Other (please specify)



Wabash Cannonball Trail

21 / 23

18.66% 100

37.87% 203

32.28% 173

11.19% 60

Q19 What category pedestrian/bicyclist would you consider

yourself? Interested but Concerned being “not comfortable with bike lanes,

may bike on sidewalks even if bike lanes are provided; prefer off-street or

separated bicycle facilities or quiet or traffic-calmed residential roads. May

not bike at all if bicycle facilities do not meet needs for perceived

comfort”.Somewhat Confident being “prefer more separated facilities, but

are comfortable riding in bicycle lanes or on paved shoulders if need

be”.Highly Confident being “comfortable riding with traffic; will use roads

without bike lanes”.

Answered: 536 Skipped: 18

TOTAL 536

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Interested but

Concerned

Somewhat

Confident

Highly

Confident

Not applicable

ANSWER CHOICES RESPONSES

Interested but Concerned

Somewhat Confident

Highly Confident

Not applicable



Wabash Cannonball Trail

22 / 23

60.11% 327

14.34% 78

2.57% 14

6.25% 34

16.73% 91

Q20 What type of trail surface would you prefer?

Answered: 544 Skipped: 10

TOTAL 544

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Paved asphalt

or concrete

Compacted

stone

Cinder

Grass

No preference

ANSWER CHOICES RESPONSES

Paved asphalt or concrete

Compacted stone

Cinder

Grass

No preference



Wabash Cannonball Trail

23 / 23

Q21 If you have other feedback or thoughts, please comment below.

Please leave your email address so we can contact you during the

planning process. Additional questions can be directed to

wabashcannonballwmsco@gmail.com.

Answered: 128 Skipped: 426
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Village of Montpelier
1 CR13 Trailhead Improvements $372,000

2 CR13 to SR15 Underpass (0.94 mile) $1,275,000

3 SR15 Underpass to CR15 Bridge (1.02 mile) $2,120,000

4 CR15 Trailhead & Connector Trail Improvements $61,000

5 CR15 Bridge Improvements $45,000

6 CR15 Bridge to CR16 (0.96 mile) & CR16 Crossing $1,698,000

7 CR16 Trailhead (New) $98,000

7 CR16 to CR17 (1.03 mile) & CR17 Crossing $1,389,000

Village of Montpelier Total $7,058,000

Trail Subtotal $6,527,000

Trailhead Subtotal $531,000

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-

wide asphalt path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new 

trailheads along the route. The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east 

to the county line. The Hilltop School Connector and West Unity Wabash Park are outside of the corridor and will need approvals by 

the schools and Village in their respective right of way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation 

calculator.

Engineer's Opinion of Probable Project Costs



Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-

wide asphalt path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new 

trailheads along the route. The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east 

to the county line. The Hilltop School Connector and West Unity Wabash Park are outside of the corridor and will need approvals by 

the schools and Village in their respective right of way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation 

calculator.

Engineer's Opinion of Probable Project Costs

Williams County
9 CR17 Trailhead Improvements $92,000

10 CR17 to Beaver Creek Bridge (0.39 mile) $843,000

11 Beaver Creek Bridge Improvements $72,000

12 Beaver Creek Bridge to CR17-75 (0.33 mile) & CR17-75 Crossing $671,000

13 CR17-75 Trailhead (New) $62,000

14 CR17-75 to US127 (2.22 mile) & US127 Crossing $3,653,000

15 Connector Trail from Hilltop School $144,000

16 US127 to (SR191) S Main St (0.29 mile) & SR191 Crossing $544,000



Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-

wide asphalt path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new 

trailheads along the route. The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east 

to the county line. The Hilltop School Connector and West Unity Wabash Park are outside of the corridor and will need approvals by 

the schools and Village in their respective right of way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation 

calculator.

Engineer's Opinion of Probable Project Costs

Williams County (Continued)
17 West Unity - Wabash Park Trailhead Improvements $129,000

18 Main St (SR191) to S Liberty St (CR20.40) Bridge (0.13 mile) $281,000

19 CR20.40 S Liberty St Bridge Improvements $45,000

20  S Liberty St (CR20.40) Bridge to CR21 (0.61 mile) & CR21 Crossing $983,000

21 CR21 Trailhead (New) $61,000

22 CR21 to CR22 (1.0 mile) & CR22 Crossing $1,875,000

23 CR22 to CR21N (0.73 mile) & CR21N Crossing $1,384,000

24 CR21N Trailhead (New) $60,000

25 CR21N to County Line (0.26 mile) $360,000

Williams County Total $11,259,000

Trail Subtotal $10,711,000

Trailhead Subtotal $548,000



Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Village of Montpelier
1 CR13 Trailhead Improvements $372,000

Asphalt parking, define parking and trail areas. Connect proposed path to existing

Trail and Parking Paving SubTotal $55,220.00

203 excavation 400 cy $25.00 $10,000.00

203 embankment 200 cy $25.00 $5,000.00

204 subgrade compaction 795 sy $2.00 $1,590.00

204 proof rolling 2 hr $175.00 $350.00

304 aggregate base (8") 250 cy $60.00 $15,000.00

407 non-tracking tack coat 60 gal $3.00 $180.00

441 asphalt concrete surface course (1-1/4") 40 cy $265.00 $10,600.00

441 asphalt concrete intermediate course (1-3/4") 50 cy $250.00 $12,500.00

Traffic Control SubTotal $15,480.00

620 flexible delineator, post surface mounted 20 each $100.00 $2,000.00

630 sign allowance lump sum $5,000.00 $5,000.00

644 center line 0.03 mile $5,000.00 $150.00

644 edge line 0.06 mile $4,000.00 $240.00

644 stop line 10 ft $9.00 $90.00

644 parking stall line 200 ft $3.00 $600.00

644 handicap symbol marking 1 each $200.00 $200.00

special concrete parking block 8 each $250.00 $2,000.00

special bollard 4 each $275.00 $1,100.00

special bollard, hinged 2 each $2,050.00 $4,100.00

Restroom with Drinking Fountain SubTotal $152,000.00

building and site prep allowance lump sum $18,000.00 $18,000.00

pre-cast concrete facility 1 each $78,000.00 $78,000.00

facility plumbing connection hookups lump sum $4,000.00 $4,000.00

611 sanitary manhole 2 each $4,500.00 $9,000.00

611 6" sanitary sewer 200 ft $60.00 $12,000.00

625 site electric and lights allowance lump sum $8,000.00 $8,000.00

drinking fountain with ADA pedestal fountain and pet station 1 each $4,100.00 $4,100.00

638 water service 1 each $2,000.00 $2,000.00

638 8" water main 200 ft $50.00 $10,000.00

638 8" gate valve & box 3 each $2,300.00 $6,900.00

Incidentals SubTotal $15,100.00

614 maintaining traffic lump sum $3,600.00 $3,600.00

623 construction layout stakes & surveying lump sum $5,500.00 $5,500.00

624 mobilization lump sum $6,000.00 $6,000.00

General SubTotal $12,200.00

picnic table 4 each $1,400.00 $5,600.00

bench 6 each $600.00 $3,600.00

bike repair station and concrete base 1 each $3,000.00 $3,000.00

construction subtotal $250,000

20% contingencies $50,000

24% inflation (2028) $72,000

construction total $372,000

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Page 1 of 38



Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Village of Montpelier
2 CR13 to SR15 Underpass (0.94 mile) $1,275,000

Trail Improvements & Paving SubTotal $583,230.00

201 clearing and grubbing lump sum $75,000.00 $75,000.00

202 removals misc. lump sum $40,000.00 $40,000.00

203 excavation 3,550 cy $25.00 $88,750.00

203 embankment 2,650 cy $25.00 $66,250.00

204 subgrade compaction 7,170 sy $2.00 $14,340.00

204 excavation of subgrade 300 cy $22.00 $6,600.00

204 granular embankment 300 cy $40.00 $12,000.00

204 proof rolling 16 hr $175.00 $2,800.00

304 aggregate base (8") 1,350 cy $60.00 $81,000.00

407 non-tracking tack coat 330 gal $3.00 $990.00

441 asphalt concrete surface course (1-1/4") 200 cy $265.00 $53,000.00

441 asphalt concrete intermediate course (1-3/4") 270 cy $250.00 $67,500.00

607 wood fence - decorative/privacy 500 ft $150.00 $75,000.00

Horse Trail - Single Tread SubTotal $89,945.00

201 clearing and grubbing lump sum $14,000.00 $14,000.00

203 excavation 810 cy $25.00 $20,250.00

203 embankment 885 cy $25.00 $22,125.00

204 subgrade compaction 2,755 sy $2.00 $5,510.00

204 excavation of subgrade 80 cy $22.00 $1,760.00

204 granular embankment 80 cy $40.00 $3,200.00

204 proof rolling 8 hr $175.00 $1,400.00

411 stabilized crushed aggregate (4") 310 cy $70.00 $21,700.00

Erosion Control SubTotal $77,625.00

653 topsoil furnished and placed 650 cy $55.00 $35,750.00

659 seeding and mulching 5,550 sy $2.00 $11,100.00

659 repair seeding and mulching 300 sy $1.00 $300.00

659 commercial fertilizer 0.85 ton $900.00 $765.00

659 water 30 Mgal $1.00 $30.00

670 slope erosion protection 560 sy $3.00 $1,680.00

832 storm water pollution prevention plan lump sum $8,000.00 $8,000.00

832 erosion control lump sum $20,000.00 $20,000.00

Page 2 of 38



Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

2 Continued

Drainage SubTotal $21,100.00

602 concrete masonry 2 cy $2,000.00 $4,000.00

611 8" conduit 20 ft $80.00 $1,600.00

611 12", 15", 18" conduit 50 ft $110.00 $5,500.00

611 catch basin 2 each $2,500.00 $5,000.00

611 manhole 1 each $5,000.00 $5,000.00

Traffic Control SubTotal $4,500.00

644 center line 0.9 mile $5,000.00 $4,500.00

Incidentals SubTotal $80,600.00

614 maintaining traffic lump sum $20,600.00 $20,600.00

623 construction layout stakes & surveying lump sum $15,000.00 $15,000.00

624 mobilization lump sum $45,000.00 $45,000.00

construction subtotal $857,000

20% contingencies $171,000

24% inflation (2028) $247,000

construction total $1,275,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Village of Montpelier
3 SR15 Underpass to CR15 Bridge (1.02 mile) $2,120,000

Trail Improvements & Paving SubTotal $1,122,675.00

201 clearing and grubbing lump sum $85,000.00 $85,000.00

202 removals misc. lump sum $45,000.00 $45,000.00

203 excavation 3,850 cy $25.00 $96,250.00

203 embankment 2,890 cy $25.00 $72,250.00

204 subgrade compaction 7,800 sy $2.00 $15,600.00

204 excavation of subgrade 385 cy $22.00 $8,470.00

204 granular embankment 385 cy $40.00 $15,400.00

204 proof rolling 17 hr $175.00 $2,975.00

304 aggregate base (8") 1,500 cy $60.00 $90,000.00

407 non-tracking tack coat 360 gal $3.00 $1,080.00

441 asphalt concrete surface course (1-1/4") 210 cy $265.00 $55,650.00

441 asphalt concrete intermediate course (1-3/4") 300 cy $250.00 $75,000.00

607 wood fence/railing 200 ft $100.00 $20,000.00

special boardwalk 600 ft $900.00 $540,000.00

Horse Trail - Single Tread SubTotal $98,105.00

201 clearing and grubbing lump sum $15,500.00 $15,500.00

203 excavation 875 cy $25.00 $21,875.00

203 embankment 965 cy $25.00 $24,125.00

204 subgrade compaction 3,000 sy $2.00 $6,000.00

204 excavation of subgrade 90 cy $22.00 $1,980.00

204 granular embankment 90 cy $40.00 $3,600.00

204 proof rolling 9 hr $175.00 $1,575.00

411 stabilized crushed aggregate (4") 335 cy $70.00 $23,450.00

Erosion Control SubTotal $85,220.00

653 topsoil furnished and placed 700 cy $55.00 $38,500.00

659 seeding and mulching 6,500 sy $2.00 $13,000.00

659 repair seeding and mulching 300 sy $1.00 $300.00

659 commercial fertilizer 1.0 ton $900.00 $900.00

659 water 30 Mgal $1.00 $30.00

670 slope erosion protection 650 sy $3.00 $1,950.00

832 storm water pollution prevention plan lump sum $8,540.00 $8,540.00

832 erosion control lump sum $22,000.00 $22,000.00
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

3 Continued

Drainage SubTotal $20,000.00

602 concrete masonry 1 cy $2,000.00 $2,000.00

611 8" conduit 25 ft $80.00 $2,000.00

611 12", 15", 18" conduit 100 ft $110.00 $11,000.00

611 catch basin 2 each $2,500.00 $5,000.00

Traffic Control SubTotal $5,000.00

644 center line 1.0 mile $5,000.00 $5,000.00

Incidentals SubTotal $94,000.00

614 maintaining traffic lump sum $14,000.00 $14,000.00

623 construction layout stakes & surveying lump sum $15,000.00 $15,000.00

624 mobilization lump sum $65,000.00 $65,000.00

construction subtotal $1,425,000

20% contingencies $285,000

24% inflation (2028) $410,000

construction total $2,120,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Village of Montpelier
4 CR15 Trailhead & Connector Trail Improvements $61,000

Define parking, keep clear access for emergency, and add bollards to access point

Parking & Connector Trail - Asphalt Surface SubTotal $11,790.00

407 tack coat - parking 15 gal $3.00 $45.00

407 tack coat - trail 40 sy $3.00 $120.00

441 asphalt concrete surface course (1-1/2") - parking 7 cy $265.00 $1,855.00

441 asphalt concrete surface course (1-1/2") - trail 18 cy $265.00 $4,770.00

607 wood fence/railing 50 ft $100.00 $5,000.00

Traffic Control SubTotal $9,410.00

630 sign allowance lump sum $6,000.00 $6,000.00

644 center line 0.07 mile $5,000.00 $350.00

644 stop line 10 ft $9.00 $90.00

644 parking stall line 40 ft $3.00 $120.00

special concrete parking block 1 each $250.00 $250.00

special bollard 2 each $275.00 $550.00

special bollard, hinged 1 each $2,050.00 $2,050.00

Incidentals SubTotal $15,600.00

614 maintaining traffic lump sum $5,600.00 $5,600.00

623 construction layout stakes & surveying lump sum $4,500.00 $4,500.00

624 mobilization lump sum $5,500.00 $5,500.00

General SubTotal $4,200.00

bench 2 each $600.00 $1,200.00

bike repair station and concrete base 1 each $3,000.00 $3,000.00

construction subtotal $41,000

20% contingencies $8,000

24% inflation (2028) $12,000

construction total $61,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Village of Montpelier
5 CR15 Bridge Improvements $45,000

Decking & Structure SubTotal $9,680.00

trex/composite decking 760 sf $7.50 $5,700.00

2x10, 2x12 treated joists 645 ft $4.00 $2,580.00

concrete repair 8 sf $175.00 $1,400.00

Steel Girder Spot Paint SubTotal $590.00

surface prep 2 sf $80.00 $160.00

prime coat 2 sf $65.00 $130.00

intermediate coat 2 sf $45.00 $90.00

finish coat 2 sf $105.00 $210.00

Bridge Approach Fence/Railing SubTotal $10,000.00

607 wood fence 100 ft $100.00 $10,000.00

Incidentals SubTotal $9,730.00

614 maintaining traffic lump sum $4,130.00 $4,130.00

624 mobilization lump sum $5,600.00 $5,600.00

construction subtotal $30,000

20% contingencies $6,000

24% inflation (2028) $9,000

construction total $45,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Village of Montpelier
6 CR15 Bridge to CR16 (0.96 mile) $1,698,000

Trail Improvements & Paving SubTotal $883,325.00

201 clearing and grubbing lump sum $73,000.00 $73,000.00

202 removals misc. lump sum $41,000.00 $41,000.00

203 excavation 3,630 cy $25.00 $90,750.00

203 embankment 2,725 cy $25.00 $68,125.00

204 subgrade compaction 7,355 sy $2.00 $14,710.00

204 excavation of subgrade 360 cy $22.00 $7,920.00

204 granular embankment 360 cy $40.00 $14,400.00

204 proof rolling 16 hr $175.00 $2,800.00

304 aggregate base (8") 1,385 cy $60.00 $83,100.00

407 non-tracking tack coat 340 gal $3.00 $1,020.00

441 asphalt concrete surface course (1-1/4") 200 cy $265.00 $53,000.00

441 asphalt concrete intermediate course (1-3/4") 280 cy $250.00 $70,000.00

607 wood fence/railing 3,570 ft $100.00 $357,000.00

608 curb ramp 100 sf $65.00 $6,500.00

Horse Trail - Single Tread SubTotal $92,355.00

201 clearing and grubbing lump sum $14,600.00 $14,600.00

203 excavation 825 cy $25.00 $20,625.00

203 embankment 910 cy $25.00 $22,750.00

204 subgrade compaction 2,830 sy $2.00 $5,660.00

204 excavation of subgrade 85 cy $22.00 $1,870.00

204 granular embankment 85 cy $40.00 $3,400.00

204 proof rolling 8 hr $175.00 $1,400.00

411 stabilized crushed aggregate (4") 315 cy $70.00 $22,050.00

Erosion Control SubTotal $77,775.00

653 topsoil furnished and placed 630 cy $55.00 $34,650.00

659 seeding and mulching 5,685 sy $2.00 $11,370.00

659 repair seeding and mulching 285 sy $1.00 $285.00

659 commercial fertilizer 0.8 ton $900.00 $720.00

659 water 40 Mgal $1.00 $40.00

670 slope erosion protection 570 sy $3.00 $1,710.00

832 storm water pollution prevention plan lump sum $8,000.00 $8,000.00

832 erosion control lump sum $21,000.00 $21,000.00

Traffic Control SubTotal $5,045.00

644 stop line 5 ft $9.00 $45.00

644 center line 1.0 mile $5,000.00 $5,000.00
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

6 Continued

Incidentals SubTotal $77,700.00

614 maintaining traffic lump sum $17,400.00 $17,400.00

623 construction layout stakes & surveying lump sum $15,300.00 $15,300.00

624 mobilization lump sum $45,000.00 $45,000.00

CR16 Crossing SubTotal $4,800.00

630 ground mounted support, no. 3 post 85 ft $12.00 $1,020.00

630 sign post reflector 4 each $35.00 $140.00

630 sign, flat sheet 45 sf $16.00 $720.00

644 crosswalk line, 24" 40 ft $8.00 $320.00

special bollard 2 each $275.00 $550.00

special bollard, hinged 1 each $2,050.00 $2,050.00

construction subtotal $1,141,000

20% contingencies $228,000

24% inflation (2028) $329,000

construction total $1,698,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Village of Montpelier
7 CR16 Trailhead (New) $98,000

Parking - Stone SubTotal $36,500.00

203 excavation 50 cy $25.00 $1,250.00

203 embankment 20 cy $25.00 $500.00

204 subgrade compaction 170 sy $2.00 $340.00

304 aggregate base (8") 51 cy $60.00 $3,060.00

602 concrete masonry 4 cy $2,000.00 $8,000.00

611 36" conduit, type B 80 ft $250.00 $20,000.00

620 flexible delineator, post surface mounted 6 each $100.00 $600.00

630 sign allowance lump sum $2,000.00 $2,000.00

special concrete parking block 3 each $250.00 $750.00

Incidentals SubTotal $14,500.00

614 maintaining traffic lump sum $5,500.00 $5,500.00

623 construction layout stakes & surveying lump sum $4,000.00 $4,000.00

624 mobilization lump sum $5,000.00 $5,000.00

General SubTotal $15,000.00

trailhead kiosk 1 each $8,000.00 $8,000.00

picnic table 2 each $1,400.00 $2,800.00

bench 2 each $600.00 $1,200.00

bike repair station and concrete base 1 each $3,000.00 $3,000.00

construction subtotal $66,000

20% contingencies $13,000

24% inflation (2028) $19,000

construction total $98,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Village of Montpelier
8 CR16 to CR17 (1.03 mile) $1,389,000

Trail Improvements & Paving SubTotal $568,520.00

201 clearing and grubbing lump sum $78,000.00 $78,000.00

202 removals misc. lump sum $44,000.00 $44,000.00

203 excavation 3,885 cy $25.00 $97,125.00

203 embankment 2,915 cy $25.00 $72,875.00

204 subgrade compaction 7,880 sy $2.00 $15,760.00

204 excavation of subgrade 390 cy $22.00 $8,580.00

204 granular embankment 390 cy $40.00 $15,600.00

204 proof rolling 17 hr $175.00 $2,975.00

304 aggregate base (8") 1,481 cy $60.00 $88,860.00

407 non-tracking tack coat 365 gal $3.00 $1,095.00

441 asphalt concrete surface course (1-1/4") 210 cy $265.00 $55,650.00

441 asphalt concrete intermediate course (1-3/4") 300 cy $250.00 $75,000.00

608 curb ramp 200 sf $65.00 $13,000.00

Horse Trail - Single Tread SubTotal $99,340.00

201 clearing and grubbing lump sum $15,600.00 $15,600.00

203 excavation 894 cy $25.00 $22,350.00

203 embankment 975 cy $25.00 $24,375.00

204 subgrade compaction 3,030 sy $2.00 $6,060.00

204 excavation of subgrade 90 cy $22.00 $1,980.00

204 granular embankment 90 cy $40.00 $3,600.00

204 proof rolling 9 hr $175.00 $1,575.00

411 stabilized crushed aggregate (4") 340 cy $70.00 $23,800.00

Erosion Control SubTotal $82,170.00

653 topsoil furnished and placed 675 cy $55.00 $37,125.00

659 seeding and mulching 6,055 sy $2.00 $12,110.00

659 repair seeding and mulching 305 sy $1.00 $305.00

659 commercial fertilizer 0.9 ton $900.00 $765.00

659 water 35 Mgal $1.00 $35.00

670 slope erosion protection 610 sy $3.00 $1,830.00

832 storm water pollution prevention plan lump sum $8,300.00 $8,300.00

832 erosion control lump sum $21,700.00 $21,700.00

Drainage SubTotal $83,000.00

602 concrete masonry 1 cy $2,000.00 $2,000.00

611 8" conduit 200 ft $80.00 $16,000.00

611 12", 15", 18" conduit 500 ft $110.00 $55,000.00

611 catch basin 2 each $2,500.00 $5,000.00

611 manhole 1 each $5,000.00 $5,000.00

Traffic Control SubTotal $5,090.00

644 stop line 10 ft $9.00 $90.00

644 center line 1.0 mile $5,000.00 $5,000.00
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

8 Continued

Incidentals SubTotal $90,000.00

614 maintaining traffic lump sum $22,000.00 $22,000.00

623 construction layout stakes & surveying lump sum $18,000.00 $18,000.00

624 mobilization lump sum $50,000.00 $50,000.00

CR17 Crossing SubTotal $4,880.00

630 ground mounted support, no. 3 post 85 ft $12.00 $1,020.00

630 sign post reflector 4 each $35.00 $140.00

630 sign, flat sheet 45 sf $16.00 $720.00

644 crosswalk line, 24" 50 ft $8.00 $400.00

special bollard 2 each $275.00 $550.00

special bollard, hinged 1 each $2,050.00 $2,050.00

construction subtotal $933,000

20% contingencies $187,000

24% inflation (2028) $269,000

construction total $1,389,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County
9 CR17 Trailhead Improvements $92,000

Add paved handicap parking and a paved connector path

Add restroom with vault toilet until water & sewer is available

ADA Connector Trail and Parking SubTotal $6,460.00

407 non-tracking tack coat 20 gal $3.00 $60.00

441 asphalt concrete surface course (1-1/4") 10 cy $265.00 $2,650.00

441 asphalt concrete intermediate course (1-3/4") 15 cy $250.00 $3,750.00

Traffic Control SubTotal $16,660.00

630 sign allowance lump sum $6,000.00 $6,000.00

644 center line 0.03 mile $5,000.00 $150.00

644 stop line 10 ft $9.00 $90.00

644 parking stall line 40 ft $3.00 $120.00

644 handicap symbol marking 1 each $200.00 $200.00

special concrete parking block 1 each $250.00 $250.00

special bollard 6 each $275.00 $1,650.00

special bollard, hinged 4 each $2,050.00 $8,200.00

Restroom (vault) SubTotal $12,000.00

site prep lump sum $3,000.00 $3,000.00

prefabricated batrhoom unit with vault toilet lump sum $12,000.00 $12,000.00

Incidentals SubTotal $12,880.00

614 maintaining traffic lump sum $3,580.00 $3,580.00

623 construction layout stakes & surveying lump sum $4,000.00 $4,000.00

624 mobilization lump sum $5,300.00 $5,300.00

General SubTotal $11,000.00

picnic table 4 each $1,400.00 $5,600.00

bench 4 each $600.00 $2,400.00

bike repair station and concrete base 1 each $3,000.00 $3,000.00

construction subtotal $62,000

20% contingencies $12,000

24% inflation (2028) $18,000

construction total $92,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County
10 CR17 to Beaver Creek Bridge (0.39 mile) $843,000

Trail Improvements & Paving SubTotal $429,045.00

201 clearing and grubbing lump sum $40,000.00 $40,000.00

202 removals misc. lump sum $17,000.00 $17,000.00

203 excavation 1,480 cy $25.00 $37,000.00

203 embankment 1,110 cy $25.00 $27,750.00

204 subgrade compaction 3,000 sy $2.00 $6,000.00

204 excavation of subgrade 150 cy $22.00 $3,300.00

204 granular embankment 150 cy $40.00 $6,000.00

204 proof rolling 7 hr $175.00 $1,225.00

304 aggregate base (8") 565 cy $60.00 $33,900.00

407 non-tracking tack coat 140 gal $3.00 $420.00

441 asphalt concrete surface course (1-1/4") 80 cy $265.00 $21,200.00

441 asphalt concrete intermediate course (1-3/4") 115 cy $250.00 $28,750.00

607 wood fence/railing 2,000 ft $100.00 $200,000.00

608 curb ramp 100 sf $65.00 $6,500.00

Horse Trail - Single Tread SubTotal $38,055.00

201 clearing and grubbing lump sum $6,000.00 $6,000.00

203 excavation 340 cy $25.00 $8,500.00

203 embankment 371 cy $25.00 $9,275.00

204 subgrade compaction 1,155 sy $2.00 $2,310.00

204 excavation of subgrade 35 cy $22.00 $770.00

204 granular embankment 35 cy $40.00 $1,400.00

204 proof rolling 4 hr $175.00 $700.00

411 stabilized crushed aggregate (4") 130 cy $70.00 $9,100.00

Erosion Control SubTotal $31,525.00

653 topsoil furnished and placed 260 cy $55.00 $14,300.00

659 seeding and mulching 2,305 sy $2.00 $4,610.00

659 repair seeding and mulching 115 sy $1.00 $115.00

659 commercial fertilizer 0.3 ton $900.00 $270.00

659 water 10 Mgal $1.00 $10.00

670 slope erosion protection 240 sy $3.00 $720.00

832 storm water pollution prevention plan lump sum $3,200.00 $3,200.00

832 erosion control lump sum $8,300.00 $8,300.00

Drainage SubTotal $24,600.00

602 concrete masonry 0.3 cy $2,000.00 $600.00

611 8" conduit 200 ft $80.00 $16,000.00

611 12", 15", 18" conduit 50 ft $110.00 $5,500.00

611 catch basin 1 each $2,500.00 $2,500.00
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

10 Continued

Traffic Control SubTotal $2,045.00

644 stop line 5 ft $9.00 $45.00

644 center line 0.4 mile $5,000.00 $2,000.00

Incidentals SubTotal $41,730.00

614 maintaining traffic lump sum $7,730.00 $7,730.00

623 construction layout stakes & surveying lump sum $8,000.00 $8,000.00

624 mobilization lump sum $26,000.00 $26,000.00

construction subtotal $567,000

20% contingencies $113,000

24% inflation (2028) $163,000

construction total $843,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County
11 Beaver Creek Bridge Improvements $72,000

Decking & Structure SubTotal $29,250.00

trex/composite decking 550 sf $7.50 $4,125.00

timber railing 154 ft $100.00 $15,400.00

W8, W10 galvanized beams 425 ft $20.00 $8,500.00

concrete repair 7 sf $175.00 $1,225.00

Bridge Approach Fence/Railing SubTotal $10,000.00

wood fence 100 ft $100.00 $10,000.00

Incidentals SubTotal $8,750.00

614 maintaining traffic lump sum $3,250.00 $3,250.00

624 mobilization lump sum $5,500.00 $5,500.00

construction subtotal $48,000

20% contingencies $10,000

24% inflation (2028) $14,000

construction total $72,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County
12 Beaver Creek Bridge to CR17-75 (0.33 mile) $671,000

Trail Improvements & Paving SubTotal $328,545.00

201 clearing and grubbing lump sum $35,000.00 $35,000.00

202 removals misc. lump sum $15,000.00 $15,000.00

203 excavation 1260 cy $25.00 $31,500.00

203 embankment 945 cy $25.00 $23,625.00

204 subgrade compaction 2,550 sy $2.00 $5,100.00

204 excavation of subgrade 130 cy $22.00 $2,860.00

204 granular embankment 130 cy $40.00 $5,200.00

204 proof rolling 6 hr $175.00 $1,050.00

304 aggregate base (8") 480 cy $60.00 $28,800.00

407 non-tracking tack coat 120 gal $3.00 $360.00

441 asphalt concrete surface course (1-1/4") 70 cy $265.00 $18,550.00

441 asphalt concrete intermediate course (1-3/4") 100 cy $250.00 $25,000.00

607 wood fence/railing 1300 ft $100.00 $130,000.00

608 curb ramp 100 sf $65.00 $6,500.00

Horse Trail - Single Tread SubTotal $32,670.00

201 clearing and grubbing lump sum $5,500.00 $5,500.00

203 excavation 290 cy $25.00 $7,250.00

203 embankment 315 cy $25.00 $7,875.00

204 subgrade compaction 980 sy $2.00 $1,960.00

204 excavation of subgrade 30 cy $22.00 $660.00

204 granular embankment 30 cy $40.00 $1,200.00

204 proof rolling 3 hr $175.00 $525.00

411 stabilized crushed aggregate (4") 110 cy $70.00 $7,700.00

Erosion Control SubTotal $26,840.00

653 topsoil furnished and placed 220 cy $55.00 $12,100.00

659 seeding and mulching 1,980 sy $2.00 $3,960.00

659 repair seeding and mulching 100 sy $1.00 $100.00

659 commercial fertilizer 0.3 ton $900.00 $270.00

659 water 10 Mgal $1.00 $10.00

670 slope erosion protection 200 sy $3.00 $600.00

832 storm water pollution prevention plan lump sum $2,700.00 $2,700.00

832 erosion control lump sum $7,100.00 $7,100.00

Drainage SubTotal $24,600.00

602 concrete masonry 0.3 cy $2,000.00 $600.00

611 8" conduit 200 ft $80.00 $16,000.00

611 12", 15", 18" conduit 50 ft $110.00 $5,500.00

611 catch basin 1 each $2,500.00 $2,500.00

Traffic Control SubTotal $1,545.00

644 stop line 5 ft $9.00 $45.00

644 center line 0.3 mile $5,000.00 $1,500.00
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

12 Continued

Incidentals SubTotal $32,000.00

614 maintaining traffic lump sum $6,000.00 $6,000.00

623 construction layout stakes & surveying lump sum $8,000.00 $8,000.00

624 mobilization lump sum $18,000.00 $18,000.00

CR17-75 Crossing SubTotal $4,800.00

630 ground mounted support, no. 3 post 85 ft $12.00 $1,020.00

630 sign post reflector 4 each $35.00 $140.00

630 sign, flat sheet 45 sf $16.00 $720.00

644 crosswalk line, 24" 40 ft $8.00 $320.00

special bollard 2 each $275.00 $550.00

special bollard, hinged 1 each $2,050.00 $2,050.00

construction subtotal $451,000

20% contingencies $90,000

24% inflation (2028) $130,000

construction total $671,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County
13 CR17-75 Trailhead (New) $62,000

Parking - Stone SubTotal $11,650.00

203 excavation 55 cy $25.00 $1,375.00

203 embankment 115 cy $25.00 $2,875.00

204 subgrade compaction 250 sy $2.00 $500.00

304 aggregate base (8") 55 cy $60.00 $3,300.00

620 flexible delineator, post surface mounted 6 each $100.00 $600.00

630 sign allowance lump sum $2,000.00 $2,000.00

special concrete parking block 4 each $250.00 $1,000.00

Incidentals SubTotal $15,350.00

614 maintaining traffic lump sum $5,550.00 $5,550.00

623 construction layout stakes & surveying lump sum $4,500.00 $4,500.00

624 mobilization lump sum $5,300.00 $5,300.00

General SubTotal $15,000.00

trailhead kiosk 1 each $8,000.00 $8,000.00

picnic table 2 each $1,400.00 $2,800.00

bench 2 each $600.00 $1,200.00

bike repair station and concrete base 1 each $3,000.00 $3,000.00

construction subtotal $42,000

20% contingencies $8,000

24% inflation (2028) $12,000

construction total $62,000

Page 19 of 38



Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County - within West Unity for eastern 0.7 mile
14 CR17-75 to US127 (2.22 mile) $3,653,000

Trail Improvements & Paving SubTotal $1,432,620.00

201 clearing and grubbing lump sum $195,000.00 $195,000.00

202 removals misc. lump sum $98,000.00 $98,000.00

203 excavation 8,370 cy $25.00 $209,250.00

203 embankment 6,280 cy $25.00 $157,000.00

204 subgrade compaction 16,955 sy $2.00 $33,910.00

204 excavation of subgrade 840 cy $22.00 $18,480.00

204 granular embankment 840 cy $40.00 $33,600.00

204 proof rolling 36 hr $175.00 $6,300.00

304 aggregate base (8") 3,190 cy $60.00 $191,400.00

407 non-tracking tack coat 785 gal $3.00 $2,355.00

441 asphalt concrete surface course (1-1/4") 455 cy $265.00 $120,575.00

441 asphalt concrete intermediate course (1-3/4") 635 cy $250.00 $158,750.00

607 wood fence - decorative/privacy 1300 ft $150.00 $195,000.00

608 curb ramp 200 sf $65.00 $13,000.00

Horse Trail - Single Tread SubTotal $212,840.00

201 clearing and grubbing lump sum $33,500.00 $33,500.00

203 excavation 1,900 cy $25.00 $47,500.00

203 embankment 2,100 cy $25.00 $52,500.00

204 subgrade compaction 6,520 sy $2.00 $13,040.00

204 excavation of subgrade 200 cy $22.00 $4,400.00

204 granular embankment 200 cy $40.00 $8,000.00

204 proof rolling 18 hr $175.00 $3,150.00

411 stabilized crushed aggregate (4") 725 cy $70.00 $50,750.00

Erosion Control SubTotal $173,420.00

653 topsoil furnished and placed 1450 cy $55.00 $79,750.00

659 seeding and mulching 13,040 sy $2.00 $26,080.00

659 repair seeding and mulching 655 sy $1.00 $655.00

659 commercial fertilizer 1.75 ton $900.00 $1,575.00

659 water 70 Mgal $1.00 $70.00

670 slope erosion protection 130 sy $3.00 $390.00

832 storm water pollution prevention plan lump sum $17,800.00 $17,800.00

832 erosion control lump sum $47,100.00 $47,100.00

Drainage SubTotal $373,000.00

602 concrete masonry 2 cy $2,000.00 $4,000.00

611 8" conduit 800 ft $80.00 $64,000.00

611 12", 15", 18" conduit 2500 ft $110.00 $275,000.00

611 catch basin 6 each $2,500.00 $15,000.00

611 manhole 3 each $5,000.00 $15,000.00

Traffic Control SubTotal $17,090.00

630 field drive crossing signage 3 each $2,000.00 $6,000.00

644 stop line 10 ft $9.00 $90.00

644 center line 2.2 mile $5,000.00 $11,000.00
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

14 Continued

Incidentals SubTotal $225,000.00

614 maintaining traffic lump sum $35,000.00 $35,000.00

623 construction layout stakes & surveying lump sum $65,000.00 $65,000.00

624 mobilization lump sum $125,000.00 $125,000.00

US127 Crossing SubTotal $21,030.00

630 ground mounted support, no. 3 post 60 ft $12.00 $720.00

630 sign post reflector 4 each $35.00 $140.00

630 sign, flat sheet 35 sf $16.00 $560.00

630 rectangular rapid flashing beacon (RRFB) 2 each $8,000.00 $16,000.00

644 crosswalk line, 24" 70 ft $8.00 $560.00

644 yield line 30 ft $15.00 $450.00

special bollard 2 each $275.00 $550.00

special bollard, hinged 1 each $2,050.00 $2,050.00

construction subtotal $2,455,000

20% contingencies $491,000

24% inflation (2028) $707,000

construction total $3,653,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County - within West Unity
15 Connector Trail from Hilltop School (0.6 mile) $144,000

Add connector trail from school parking lot with bollards at access points

Trail Improvements & Paving SubTotal $41,910.00

201 clearing and grubbing lump sum $10,000.00 $10,000.00

202 removals misc. lump sum $5,000.00 $5,000.00

203 excavation 150 cy $25.00 $3,750.00

203 embankment 100 cy $25.00 $2,500.00

204 subgrade compaction 370 sy $2.00 $740.00

204 excavation of subgrade 100 cy $22.00 $2,200.00

204 granular embankment 100 cy $40.00 $4,000.00

204 proof rolling 2 hr $175.00 $350.00

304 aggregate base (8") 85 cy $60.00 $5,100.00

407 non-tracking tack coat 30 gal $3.00 $90.00

441 asphalt concrete surface course (1-1/4") 12 cy $265.00 $3,180.00

441 asphalt concrete intermediate course (1-3/4") 20 cy $250.00 $5,000.00

Traffic Control SubTotal $11,290.00

630 sign allowance lump sum $3,000.00 $3,000.00

644 stop line 10 ft $9.00 $90.00

644 center line 0.6 mile $5,000.00 $3,000.00

special bollard 4 each $275.00 $1,100.00

special bollard, hinged 2 each $2,050.00 $4,100.00

Incidentals SubTotal $25,800.00

614 maintaining traffic lump sum $5,000.00 $5,000.00

623 construction layout stakes & surveying lump sum $8,000.00 $8,000.00

624 mobilization lump sum $12,800.00 $12,800.00

General SubTotal $18,000.00

trailhead kiosk 1 each $8,000.00 $8,000.00

story walk 20 each $500.00 $10,000.00

construction subtotal $97,000

20% contingencies $19,000

24% inflation (2028) $28,000

construction total $144,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County - within West Unity
16 US127 to SR191 (S Main St) (0.29 mile) $544,000

Trail Improvements & Paving SubTotal $176,585.00

201 clearing and grubbing lump sum $30,000.00 $30,000.00

202 removals misc. lump sum $10,000.00 $10,000.00

203 excavation 1100 cy $25.00 $27,500.00

203 embankment 850 cy $25.00 $21,250.00

204 subgrade compaction 2230 sy $2.00 $4,460.00

204 excavation of subgrade 110 cy $22.00 $2,420.00

204 granular embankment 110 cy $40.00 $4,400.00

204 proof rolling 5 hr $175.00 $875.00

304 aggregate base (8") 420 cy $60.00 $25,200.00

407 non-tracking tack coat 110 gal $3.00 $330.00

441 asphalt concrete surface course (1-1/4") 60 cy $265.00 $15,900.00

441 asphalt concrete intermediate course (1-3/4") 85 cy $250.00 $21,250.00

608 curb ramp 200 sf $65.00 $13,000.00

Horse Trail - Single Tread SubTotal $27,960.00

201 clearing and grubbing lump sum $4,400.00 $4,400.00

203 excavation 250 cy $25.00 $6,250.00

203 embankment 275 cy $25.00 $6,875.00

204 subgrade compaction 855 sy $2.00 $1,710.00

204 excavation of subgrade 25 cy $22.00 $550.00

204 granular embankment 25 cy $40.00 $1,000.00

204 proof rolling 3 hr $175.00 $525.00

411 stabilized crushed aggregate (4") 95 cy $70.00 $6,650.00

Erosion Control SubTotal $26,875.00

653 topsoil furnished and placed 200 cy $55.00 $11,000.00

659 seeding and mulching 1750 sy $2.00 $3,500.00

659 repair seeding and mulching 100 sy $1.00 $100.00

659 commercial fertilizer 0.25 ton $900.00 $225.00

659 water 10 Mgal $1.00 $10.00

670 slope erosion protection 180 sy $3.00 $540.00

832 storm water pollution prevention plan lump sum $3,000.00 $3,000.00

832 erosion control lump sum $8,500.00 $8,500.00

Drainage SubTotal $83,000.00

611 8" conduit 100 ft $80.00 $8,000.00

611 12", 15", 18" conduit 500 ft $110.00 $55,000.00

611 catch basin 4 each $2,500.00 $10,000.00

611 manhole 2 each $5,000.00 $10,000.00

Traffic Control SubTotal $1,590.00

644 stop line 10 ft $9.00 $90.00

644 center line 0.3 mile $5,000.00 $1,500.00

Page 23 of 38



Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

16 Continued

Incidentals SubTotal $28,900.00

614 maintaining traffic lump sum $8,000.00 $8,000.00

623 construction layout stakes & surveying lump sum $5,400.00 $5,400.00

624 mobilization lump sum $15,500.00 $15,500.00

SR191 Crossing SubTotal $21,090.00

630 ground mounted support, no. 3 post 70 ft $12.00 $840.00

630 sign post reflector 4 each $35.00 $140.00

630 sign, flat sheet 40 sf $16.00 $640.00

630 rectangular rapid flashing beacon (RRFB) 2 each $8,000.00 $16,000.00

644 crosswalk line, 24" 60 ft $8.00 $480.00

644 yield line 26 ft $15.00 $390.00

special bollard 2 each $275.00 $550.00

special bollard, hinged 1 each $2,050.00 $2,050.00

construction subtotal $366,000

20% contingencies $73,000

24% inflation (2028) $105,000

construction total $544,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County - within West Unity
17 West Unity - Wabash Park Trailhead Improvements $129,000

Add designated parking and a connector trail with bollards at access points

Parking Improvements SubTotal $36,740.00

203 excavation 200 cy $25.00 $5,000.00

203 embankment 120 cy $25.00 $3,000.00

204 subgrade compaction 460 sy $2.00 $920.00

204 proof rolling 2 hr $175.00 $350.00

301 asphalt concrete base (3") 40 cy $70.00 $2,800.00

304 aggregate base (6") 80 cy $60.00 $4,800.00

407 non-tracking tack coat 60 gal $3.00 $180.00

441 asphalt concrete surface course (1-1/4") 20 cy $265.00 $5,300.00

441 asphalt concrete intermediate course (1-3/4") 30 cy $250.00 $7,500.00

644 parking stall line 380 ft $3.00 $1,140.00

644 handicap symbol marking 2 each $200.00 $400.00

special concrete parking block 11 each $250.00 $2,750.00

special bollard 2 each $275.00 $550.00

special bollard, hinged 1 each $2,050.00 $2,050.00

Connector Trail SubTotal $7,760.00

203 excavation 20 cy $25.00 $500.00

203 embankment 30 cy $25.00 $750.00

204 subgrade compaction 60 sy $2.00 $120.00

204 proof rolling 1 hr $175.00 $175.00

304 aggregate base (8") 15 cy $60.00 $900.00

407 non-tracking tack coat 5 gal $3.00 $15.00

441 asphalt concrete surface course (1-1/4") 2 cy $265.00 $530.00

441 asphalt concrete intermediate course (1-3/4") 3 cy $250.00 $750.00

620 flexible delineator, post surface mounted 8 each $100.00 $800.00

630 sign allowance lump sum $3,000.00 $3,000.00

644 center line 0.01 mile $5,000.00 $50.00

644 edge line 0.02 mile $4,000.00 $80.00

644 stop line 10 ft $9.00 $90.00

Drinking Fountain Addition SubTotal $5,000.00

special drinking fountain with ADA pedestal fountain and pet station 1 each $4,200.00 $4,200.00

638 water service 1 each $800.00 $800.00

Incidentals SubTotal $15,100.00

614 maintaining traffic lump sum $5,500.00 $5,500.00

623 construction layout stakes & surveying lump sum $4,600.00 $4,600.00

624 mobilization lump sum $5,000.00 $5,000.00

General SubTotal $22,400.00

picnic table 5 each $1,400.00 $7,000.00

bench 4 each $600.00 $2,400.00

story walk 20 each $500.00 $10,000.00

bike repair station and concrete base 1 each $3,000.00 $3,000.00

construction subtotal $87,000

20% contingencies $17,000

24% inflation (2028) $25,000

construction total $129,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County - within West Unity
18 SR191 (S Main St) to CR20-40 (S Liberty St) Bridge (0.13 mile) $281,000

Trail Improvements & Paving SubTotal $77,715.00

201 clearing and grubbing lump sum $10,000.00 $10,000.00

202 removals misc. lump sum $6,000.00 $6,000.00

203 excavation 476 cy $25.00 $11,900.00

203 embankment 355 cy $25.00 $8,875.00

204 subgrade compaction 965 sy $2.00 $1,930.00

204 excavation of subgrade 50 cy $22.00 $1,100.00

204 granular embankment 50 cy $40.00 $2,000.00

204 proof rolling 3 hr $175.00 $525.00

304 aggregate base (8") 180 cy $60.00 $10,800.00

407 non-tracking tack coat 45 gal $3.00 $135.00

441 asphalt concrete surface course (1-1/4") 30 cy $265.00 $7,950.00

441 asphalt concrete intermediate course (1-3/4") 40 cy $250.00 $10,000.00

608 curb ramp 100 sf $65.00 $6,500.00

Horse Trail - Single Tread SubTotal $12,920.00

201 clearing and grubbing lump sum $2,000.00 $2,000.00

203 excavation 110 cy $25.00 $2,750.00

203 embankment 120 cy $25.00 $3,000.00

204 subgrade compaction 370 sy $2.00 $740.00

204 excavation of subgrade 15 cy $22.00 $330.00

204 granular embankment 15 cy $40.00 $600.00

204 proof rolling 2 hr $175.00 $350.00

411 stabilized crushed aggregate (4") 45 cy $70.00 $3,150.00

Erosion Control SubTotal $11,020.00

653 topsoil furnished and placed 85 cy $55.00 $4,675.00

659 seeding and mulching 735 sy $2.00 $1,470.00

659 repair seeding and mulching 40 sy $1.00 $40.00

659 commercial fertilizer 0.1 ton $900.00 $90.00

659 water 5 Mgal $1.00 $5.00

670 slope erosion protection 80 sy $3.00 $240.00

832 storm water pollution prevention plan lump sum $2,000.00 $2,000.00

832 erosion control lump sum $2,500.00 $2,500.00

Drainage SubTotal $75,000.00

602 concrete masonry 1 cy $2,000.00 $2,000.00

611 8" conduit 100 ft $80.00 $8,000.00

611 12", 15", 18" conduit 500 ft $110.00 $55,000.00

611 catch basin 2 each $2,500.00 $5,000.00

611 manhole 1 each $5,000.00 $5,000.00
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

18 Continued

Traffic Control SubTotal $545.00

644 stop line 5 ft $9.00 $45.00

644 center line 0.1 mile $5,000.00 $500.00

Incidentals SubTotal $11,800.00

614 maintaining traffic lump sum $3,400.00 $3,400.00

623 construction layout stakes & surveying lump sum $2,400.00 $2,400.00

624 mobilization lump sum $6,000.00 $6,000.00

construction subtotal $189,000

20% contingencies $38,000

24% inflation (2028) $54,000

construction total $281,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County - within West Unity
19 CR20.40 Bridge Improvements $45,000

Decking & Structure SubTotal $11,310.00

trex/composite decking 900 sf $7.50 $6,750.00

2x10, 2x12 treated joists 790 ft $4.00 $3,160.00

concrete repair 8 sf $175.00 $1,400.00

Steel Girder Spot Paint SubTotal $590.00

surface prep 2 sf $80.00 $160.00

prime coat 2 sf $65.00 $130.00

intermediate coat 2 sf $45.00 $90.00

finish coat 2 sf $105.00 $210.00

Bridge Approach Fence/Railing SubTotal $10,000.00

wood fence 100 ft $100.00 $10,000.00

Incidentals SubTotal $8,100.00

614 maintaining traffic lump sum $3,100.00 $3,100.00

624 mobilization lump sum $5,000.00 $5,000.00

construction subtotal $30,000

20% contingencies $6,000

24% inflation (2028) $9,000

construction total $45,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County - within West Unity for 0.1 mile
20 CR20-40 (S Liberty St) Bridge to CR21 (0.61 mile) $983,000

Trail Improvements & Paving SubTotal $334,900.00

201 clearing and grubbing lump sum $46,000.00 $46,000.00

202 removals misc. lump sum $26,000.00 $26,000.00

203 excavation 2300 cy $25.00 $57,500.00

203 embankment 1730 cy $25.00 $43,250.00

204 subgrade compaction 4660 sy $2.00 $9,320.00

204 excavation of subgrade 230 cy $22.00 $5,060.00

204 granular embankment 230 cy $40.00 $9,200.00

204 proof rolling 10 hr $175.00 $1,750.00

304 aggregate base (8") 880 cy $60.00 $52,800.00

407 non-tracking tack coat 215 gal $3.00 $645.00

441 asphalt concrete surface course (1-1/4") 125 cy $265.00 $33,125.00

441 asphalt concrete intermediate course (1-3/4") 175 cy $250.00 $43,750.00

608 curb ramp 100 sf $65.00 $6,500.00

Horse Trail - Single Tread SubTotal $58,700.00

201 clearing and grubbing lump sum $9,200.00 $9,200.00

203 excavation 525 cy $25.00 $13,125.00

203 embankment 580 cy $25.00 $14,500.00

204 subgrade compaction 1,795 sy $2.00 $3,590.00

204 excavation of subgrade 55 cy $22.00 $1,210.00

204 granular embankment 55 cy $40.00 $2,200.00

204 proof rolling 5 hr $175.00 $875.00

411 stabilized crushed aggregate (4") 200 cy $70.00 $14,000.00

Erosion Control SubTotal $48,910.00

653 topsoil furnished and placed 400 cy $55.00 $22,000.00

659 seeding and mulching 3590 sy $2.00 $7,180.00

659 repair seeding and mulching 180 sy $1.00 $180.00

659 commercial fertilizer 0.5 ton $900.00 $450.00

659 water 20 Mgal $1.00 $20.00

670 slope erosion protection 360 sy $3.00 $1,080.00

832 storm water pollution prevention plan lump sum $5,000.00 $5,000.00

832 erosion control lump sum $13,000.00 $13,000.00

Drainage SubTotal $155,500.00

602 concrete masonry 0.5 cy $2,000.00 $1,000.00

611 8" conduit 400 ft $80.00 $32,000.00

611 12", 15", 18" conduit 1000 ft $110.00 $110,000.00

611 catch basin 3 each $2,500.00 $7,500.00

611 manhole 1 each $5,000.00 $5,000.00
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

20 Continued

Traffic Control SubTotal $5,090.00

630 field drive crossing signage 1 each $2,000.00 $2,000.00

644 stop line 10 ft $9.00 $90.00

644 center line 0.6 mile $5,000.00 $3,000.00

Incidentals SubTotal $53,100.00

614 maintaining traffic lump sum $11,000.00 $11,000.00

623 construction layout stakes & surveying lump sum $12,100.00 $12,100.00

624 mobilization lump sum $30,000.00 $30,000.00

CR21 Crossing SubTotal $4,800.00

630 ground mounted support, no. 3 post 85 ft $12.00 $1,020.00

630 sign post reflector 4 each $35.00 $140.00

630 sign, flat sheet 45 sf $16.00 $720.00

644 crosswalk line, 24" 40 ft $8.00 $320.00

special bollard 2 each $275.00 $550.00

special bollard, hinged 1 each $2,050.00 $2,050.00

construction subtotal $661,000

20% contingencies $132,000

24% inflation (2028) $190,000

construction total $983,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County
21 CR21 Trailhead (New) $61,000

Parking - Stone SubTotal $11,000.00

203 excavation 50 cy $25.00 $1,250.00

203 embankment 120 cy $25.00 $3,000.00

204 subgrade compaction 170 sy $2.00 $340.00

304 aggregate base (8") 51 cy $60.00 $3,060.00

620 flexible delineator, post surface mounted 6 each $100.00 $600.00

630 sign allowance lump sum $2,000.00 $2,000.00

special concrete parking block 3 each $250.00 $750.00

Incidentals SubTotal $15,000.00

614 maintaining traffic lump sum $5,500.00 $5,500.00

623 construction layout stakes & surveying lump sum $4,500.00 $4,500.00

624 mobilization lump sum $5,000.00 $5,000.00

General SubTotal $15,000.00

trailhead kiosk 1 each $8,000.00 $8,000.00

picnic table 2 each $1,400.00 $2,800.00

bench 2 each $600.00 $1,200.00

bike repair station and concrete base 1 each $3,000.00 $3,000.00

construction subtotal $41,000

20% contingencies $8,000

24% inflation (2028) $12,000

construction total $61,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County
22 CR21 to CR22 (1.0 mile) $1,875,000

Trail Improvements & Paving SubTotal $750,090.00

201 clearing and grubbing lump sum $80,000.00 $80,000.00

202 removals misc. lump sum $42,000.00 $42,000.00

203 excavation 3760 cy $25.00 $94,000.00

203 embankment 2820 cy $25.00 $70,500.00

204 subgrade compaction 7620 sy $2.00 $15,240.00

204 excavation of subgrade 380 cy $22.00 $8,360.00

204 granular embankment 380 cy $40.00 $15,200.00

204 proof rolling 16 hr $175.00 $2,800.00

304 aggregate base (8") 1435 cy $60.00 $86,100.00

407 non-tracking tack coat 355 gal $3.00 $1,065.00

441 asphalt concrete surface course (1-1/4") 205 cy $265.00 $54,325.00

441 asphalt concrete intermediate course (1-3/4") 290 cy $250.00 $72,500.00

607 wood fence - decorative/privacy 1300 ft $150.00 $195,000.00

608 curb ramp 200 sf $65.00 $13,000.00

Horse Trail - Single Tread SubTotal $95,815.00

201 clearing and grubbing lump sum $15,000.00 $15,000.00

203 excavation 855 cy $25.00 $21,375.00

203 embankment 940 cy $25.00 $23,500.00

204 subgrade compaction 2,930 sy $2.00 $5,860.00

204 excavation of subgrade 90 cy $22.00 $1,980.00

204 granular embankment 90 cy $40.00 $3,600.00

204 proof rolling 8 hr $175.00 $1,400.00

411 stabilized crushed aggregate (4") 330 cy $70.00 $23,100.00

Erosion Control SubTotal $79,285.00

653 topsoil furnished and placed 650 cy $55.00 $35,750.00

659 seeding and mulching 5860 sy $2.00 $11,720.00

659 repair seeding and mulching 295 sy $1.00 $295.00

659 commercial fertilizer 0.8 ton $900.00 $720.00

659 water 30 Mgal $1.00 $30.00

670 slope erosion protection 590 sy $3.00 $1,770.00

832 storm water pollution prevention plan lump sum $8,000.00 $8,000.00

832 erosion control lump sum $21,000.00 $21,000.00

Drainage SubTotal $234,000.00

602 concrete masonry 0.5 cy $2,000.00 $1,000.00

611 8" conduit 600 ft $80.00 $48,000.00

611 12", 15", 18" conduit 1500 ft $110.00 $165,000.00

611 catch basin 4 each $2,500.00 $10,000.00

611 manhole 2 each $5,000.00 $10,000.00
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

22 Continued

Traffic Control SubTotal $9,090.00

630 field drive crossing signage 2 each $2,000.00 $4,000.00

644 stop line 10 ft $9.00 $90.00

644 center line 1 mile $5,000.00 $5,000.00

Incidentals SubTotal $87,000.00

614 maintaining traffic lump sum $17,000.00 $17,000.00

623 construction layout stakes & surveying lump sum $20,000.00 $20,000.00

624 mobilization lump sum $50,000.00 $50,000.00

CR22 Crossing SubTotal $4,720.00

630 ground mounted support, no. 3 post 85 ft $12.00 $1,020.00

630 sign post reflector 4 each $35.00 $140.00

630 sign, flat sheet 45 sf $16.00 $720.00

644 crosswalk line, 24" 30 ft $8.00 $240.00

special bollard 2 each $275.00 $550.00

special bollard, hinged 1 each $2,050.00 $2,050.00

construction subtotal $1,260,000

20% contingencies $252,000

24% inflation (2028) $363,000

construction total $1,875,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County
21 CR22 Trailhead (New) $60,000

Parking - Stone SubTotal $10,500.00

203 excavation 50 cy $25.00 $1,250.00

203 embankment 100 cy $25.00 $2,500.00

204 subgrade compaction 170 sy $2.00 $340.00

304 aggregate base (8") 51 cy $60.00 $3,060.00

620 flexible delineator, post surface mounted 6 each $100.00 $600.00

630 sign allowance lump sum $2,000.00 $2,000.00

special concrete parking block 3 each $250.00 $750.00

Incidentals SubTotal $14,500.00

614 maintaining traffic lump sum $5,500.00 $5,500.00

623 construction layout stakes & surveying lump sum $4,000.00 $4,000.00

624 mobilization lump sum $5,000.00 $5,000.00

General SubTotal $15,000.00

trailhead kiosk 1 each $8,000.00 $8,000.00

picnic table 2 each $1,400.00 $2,800.00

bench 2 each $600.00 $1,200.00

bike repair station and concrete base 1 each $3,000.00 $3,000.00

construction subtotal $40,000

20% contingencies $8,000

24% inflation (2028) $12,000

construction total $60,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County
23 CR22 to CR21N (0.73 mile) $1,384,000

Trail Improvements & Paving SubTotal $416,260.00

201 clearing and grubbing lump sum $60,000.00 $60,000.00

202 removals misc. lump sum $35,000.00 $35,000.00

203 excavation 2770 cy $25.00 $69,250.00

203 embankment 2080 cy $25.00 $52,000.00

204 subgrade compaction 5610 sy $2.00 $11,220.00

204 excavation of subgrade 280 cy $22.00 $6,160.00

204 granular embankment 280 cy $40.00 $11,200.00

204 proof rolling 12 hr $175.00 $2,100.00

304 aggregate base (8") 1055 cy $60.00 $63,300.00

407 non-tracking tack coat 260 gal $3.00 $780.00

441 asphalt concrete surface course (1-1/4") 150 cy $265.00 $39,750.00

441 asphalt concrete intermediate course (1-3/4") 210 cy $250.00 $52,500.00

608 curb ramp 200 sf $65.00 $13,000.00

Horse Trail - Single Tread SubTotal $70,640.00

201 clearing and grubbing lump sum $11,200.00 $11,200.00

203 excavation 630 cy $25.00 $15,750.00

203 embankment 700 cy $25.00 $17,500.00

204 subgrade compaction 2,155 sy $2.00 $4,310.00

204 excavation of subgrade 65 cy $22.00 $1,430.00

204 granular embankment 65 cy $40.00 $2,600.00

204 proof rolling 6 hr $175.00 $1,050.00

411 stabilized crushed aggregate (4") 240 cy $70.00 $16,800.00

Erosion Control SubTotal $58,530.00

653 topsoil furnished and placed 480 cy $55.00 $26,400.00

659 seeding and mulching 4310 sy $2.00 $8,620.00

659 repair seeding and mulching 220 sy $1.00 $220.00

659 commercial fertilizer 0.6 ton $900.00 $540.00

659 water 30 Mgal $1.00 $30.00

670 slope erosion protection 440 sy $3.00 $1,320.00

832 storm water pollution prevention plan lump sum $5,900.00 $5,900.00

832 erosion control lump sum $15,500.00 $15,500.00

Drainage SubTotal $316,500.00

602 concrete masonry 1 cy $2,000.00 $2,000.00

611 8" conduit 500 ft $80.00 $40,000.00

611 12", 15", 18" conduit 2200 ft $110.00 $242,000.00

611 catch basin 7 each $2,500.00 $17,500.00

611 manhole 3 each $5,000.00 $15,000.00
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

23 Continued

Traffic Control SubTotal $3,590.00

644 stop line 10 ft $9.00 $90.00

644 center line 0.7 mile $5,000.00 $3,500.00

Incidentals SubTotal $59,600.00

614 maintaining traffic lump sum $10,000.00 $10,000.00

623 construction layout stakes & surveying lump sum $14,600.00 $14,600.00

624 mobilization lump sum $35,000.00 $35,000.00

CR21N Crossing SubTotal $4,880.00

630 ground mounted support, no. 3 post 85 ft $12.00 $1,020.00

630 sign post reflector 4 each $35.00 $140.00

630 sign, flat sheet 45 sf $16.00 $720.00

644 crosswalk line, 24" 50 ft $8.00 $400.00

special bollard 2 each $275.00 $550.00

special bollard, hinged 1 each $2,050.00 $2,050.00

construction subtotal $930,000

20% contingencies $186,000

24% inflation (2028) $268,000

construction total $1,384,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County
24 CR21N Trailhead (New) $60,000

Parking - Stone SubTotal $10,500.00

203 excavation 50 cy $25.00 $1,250.00

203 embankment 100 cy $25.00 $2,500.00

204 subgrade compaction 170 sy $2.00 $340.00

304 aggregate base (8") 51 cy $60.00 $3,060.00

620 flexible delineator, post surface mounted 6 each $100.00 $600.00

630 sign allowance lump sum $2,000.00 $2,000.00

special concrete parking block 3 each $250.00 $750.00

Incidentals SubTotal $14,500.00

614 maintaining traffic lump sum $5,500.00 $5,500.00

623 construction layout stakes & surveying lump sum $4,000.00 $4,000.00

624 mobilization lump sum $5,000.00 $5,000.00

General SubTotal $15,000.00

trailhead kiosk 1 each $8,000.00 $8,000.00

picnic table 2 each $1,400.00 $2,800.00

bench 2 each $600.00 $1,200.00

bike repair station and concrete base 1 each $3,000.00 $3,000.00

construction subtotal $40,000

20% contingencies $8,000

24% inflation (2028) $12,000

construction total $60,000
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Wabash Cannonball Trail - Montpelier & Williams County Date: 9/20/2023
Friends of Montpelier Parks, Village of Montpelier, Williams County Calculated by: HAC

Project Number: 24000041

Item Total Unit Total
No. Item Quantity Units Price Price

Engineer's Opinion of Probable Project Costs

Description: Improvements include improving the existing cinder Wabash Cannonball trail to become a paved and accessible 10-foot-wide asphalt 

path. Other improvements include crossing treatments at roadways, bridge repairs, and improvements at existing or new trailheads along the route. 

The Village of Montpelier owns the trail from CR13 to CR17. Williams County owns the trail from CR17 east to the county line. The Hilltop School 

Connector and West Unity Wabash Park are outside of the corridor and will need approvals by the schools and Village in their respective right of 

way. Inflation is estimated for summer of 2028 construction utilizing ODOT's inflation calculator.

Williams County
25 CR21N to County Line (0.26 mile) $360,000

Trail Improvements & Paving SubTotal $157,800.00

201 clearing and grubbing lump sum $30,000.00 $30,000.00

202 removals misc. lump sum $11,000.00 $11,000.00

203 excavation 985 cy $25.00 $24,625.00

203 embankment 740 cy $25.00 $18,500.00

204 subgrade compaction 1995 sy $2.00 $3,990.00

204 excavation of subgrade 100 cy $22.00 $2,200.00

204 granular embankment 100 cy $40.00 $4,000.00

204 proof rolling 5 hr $175.00 $875.00

304 aggregate base (8") 375 cy $60.00 $22,500.00

407 non-tracking tack coat 95 gal $3.00 $285.00

441 asphalt concrete surface course (1-1/4") 55 cy $265.00 $14,575.00

441 asphalt concrete intermediate course (1-3/4") 75 cy $250.00 $18,750.00

608 curb ramp 100 sf $65.00 $6,500.00

Horse Trail - Single Tread SubTotal $25,440.00

201 clearing and grubbing lump sum $4,000.00 $4,000.00

203 excavation 225 cy $25.00 $5,625.00

203 embankment 250 cy $25.00 $6,250.00

204 subgrade compaction 770 sy $2.00 $1,540.00

204 excavation of subgrade 25 cy $22.00 $550.00

204 granular embankment 25 cy $40.00 $1,000.00

204 proof rolling 3 hr $175.00 $525.00

411 stabilized crushed aggregate (4") 85 cy $70.00 $5,950.00

Erosion Control SubTotal $21,215.00

653 topsoil furnished and placed 170 cy $55.00 $9,350.00

659 seeding and mulching 1535 sy $2.00 $3,070.00

659 repair seeding and mulching 80 sy $1.00 $80.00

659 commercial fertilizer 0.25 ton $900.00 $225.00

659 water 10 Mgal $1.00 $10.00

670 slope erosion protection 160 sy $3.00 $480.00

832 storm water pollution prevention plan lump sum $2,500.00 $2,500.00

832 erosion control lump sum $5,500.00 $5,500.00

Drainage SubTotal $16,000.00

611 8" conduit 200 ft $80.00 $16,000.00

Traffic Control SubTotal $1,545.00

644 stop line 5 ft $9.00 $45.00

644 center line 0.3 mile $5,000.00 $1,500.00

Incidentals SubTotal $20,000.00

614 maintaining traffic lump sum $5,000.00 $5,000.00

623 construction layout stakes & surveying lump sum $4,000.00 $4,000.00

624 mobilization lump sum $11,000.00 $11,000.00

construction subtotal $242,000

20% contingencies $48,000

24% inflation (2028) $70,000

construction total $360,000

Page 38 of 38



Wabash Cannonball Trail Preliminary Engineering Study – Williams County 

 

 

ATTACHMENT 4  

Typical Section 





Wabash Cannonball Trail Preliminary Engineering Study – Williams County 

 

 

ATTACHMENT 5  

Conceptual Plan 










































