NORTHWEST LAKEWOOD SANITATION DISTRICT
141 Union Boulevard, Suite 150
Lakewood, Colorado 80228-1898
Tel: 303-987-0835  800-741-3254
Fax: 303-987-2032

NOTICE OF REGULAR MEETING AND AGENDA
OF THE BOARD OF DIRECTORS OF THE DISTRICT
AND OF THE WASTE WATER UTILITY ENTERPRISE
Board of Directors:
Anthony M. Dursey
James D. “Jim” Zimmerman
Gregory A. “Greg” Fabisiak
Catherine “CiCi” Kesler
George C. Davenport
DATE:

April 28, 2021

TIME:

4:00 P.M.

PLACE:

VIA Zoom

Office:
President
Secretary
Treasurer
Assistant Secretary

Term/Expiration:
2022/May 2022
2022/May 2022
2023/May 2023
2023/May 2023
2022/May 2022

Due to Executive Order D 2020 044 Safer at Home issued by Governor Polis on
April 26, 2020, and Public Health Order 20-28 implementing the Executive Order,
issued by the Colorado Department of Health and Environment (CDPHE) on April
26, 2020, this meeting will be held via teleconferencing/Zoom and can be joined
through the directions below: If you experience technical difficulties, email Steve
Beck at sbeck@sdmsi.com.
Join Zoom Meeting
https://us02web.zoom.us/j/83836830084?pwd=bmZZY04wM0s0dkxDTTJId2h0SnpMQT09
Meeting ID: 838 3683 0084
Passcode: 946415
Dial In: 1-253-215-8782
I.

ADMINISTRATIVE MATTERS
A.

II.

Review and approve Minutes of the March 24, 2021 regular meeting (enclosure).

PUBLIC COMMENT
A.
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III.

FINANCIAL MATTERS
A.

Review and approve the payment of claims through the period ending April 15,
2021 as follows (enclosure):
General Fund
Enterprise Fund
Total:

$
$
$

9,813.80
17,161.75
26,975.55

and accept the schedule of cash position as of March 31, 2021 (enclosure); and the
unaudited financial statements for the period ending March 31, 2021; and a report
on collections for the facilities renovation fees, grease trap inspection fee
collections, commercial billing and any other fees imposed and collected by the
District (enclosure).

B.

IV.

V.

Consider using Bill.com for accounts payable.

LEGAL MATTERS
A.

Update on 930 Alkire Street Easements.

B.

Update on proposed Third Restated and Amended Sewer Service Agreement with
Applewood Sanitation District (to be distributed).

OPERATIONS MATTERS
A.

Operations Monthly Report (enclosure).
1.

B.

Engineer’s Report (enclosure).
1.

VI.

Status of 2021 Capital Improvements.

OTHER BUSINESS
A.

Metro Wastewater Update.
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VII.

B.

Website update.

C.

Discuss New Safety and Loss Prevention Grant Allocations (enclosure).

ADJOURNMENT

THE NEXT REGULAR MEETING IS SCHEDULED FOR
MAY 26, 2021.

RECORD OF PROCEEDINGS

MINUTES OF A REGULAR MEETING OF
THE BOARD OF DIRECTORS OF THE
NORTHWEST LAKEWOOD SANITATION DISTRICT
AND THE BOARD OF DIRECTORS OF THE
WASTEWATER UTILITY ENTERPRISE
HELD
MARCH 24, 2021
Due to the COVID19 pandemic, the Regular monthly meeting of the Board of Directors
of the Northwest Lakewood Sanitation District and the Board of Directors of its
Wastewater Utility Enterprise (collectively referred to hereafter as “Board”) was
convened by Zoom video conference and teleconference call on Wednesday, March
24, 2021, at 4:00 P.M. The Zoom Meeting and call-in information was listed in the
meeting notice posted by the District and the public was able to attend the meeting by
telephone, if they so desired.
___________
ATTENDANCE

Directors In Attendance Were:
Anthony M. Dursey
Jim Zimmerman
Greg Fabisiak
Cici Kesler
Clark Davenport
Also In Attendance Were:
Steve Beck; Special District Management Services, Inc.
Bill Willis; Martin/Martin Consulting Engineers
Wayne Ramey; Ramey Environmental Compliance
Walt Frankland
___________

ADMINISTRATIVE Minutes: The Board reviewed the minutes of the February 24, 2021 Regular Meeting.
MATTERS
Following discussion, upon motion duly made by Director Davenport, seconded by
Director Kesler, and upon vote, unanimously carried, the minutes of the February 24,
2021 Regular Meeting were approved, as presented.
___________
PUBLIC
COMMENTS

There were no public comments.
___________
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FINANCIAL
MATTERS

Claims: Mr. Beck discussed the claims for the period ending March 18, 2021 with the
Board and revised the total claims due to the addition of an additional payment for
$8,030.86 as follows:
General Fund
Enterprise Fund
Total

$
$
$

13,854.16
98,904.58
111,948.74

Following discussion, upon motion duly made by Director Kesler, seconded by
Director Davenport and, upon vote, unanimously carried, the Board approved the
payment of claims for the period ending March 18, 2021 as amended.
Unaudited Financial Statement: Mr. Beck reviewed with the Board the unaudited
financial statements of the District setting forth the cash deposits, investments, and
budget analysis, accounts payable vouchers for the period ending February 28, 2021,
the schedule of cash position dated February 28, 2021, and the Accounts Receivable
reports on collections of fees, the past due accounts and collection efforts.
Following discussion, upon motion duly made by Director Fabisiak, seconded by
Director Kesler, and, upon vote, unanimously carried, the Board accepted the unaudited
financial statements of the District setting forth the cash deposits, investments, budget
analysis, accounts payable vouchers and accounts receivables reports for the period
ending February 28, 2021, and the schedule of cash position dated February 28, 2021,
as presented.
Bill.com discussion: Because the District’s legal counsel was unable to attend this
meeting, the discussion was tabled until April so that Attorney Flynn can discuss the
Terms and Conditions of Bill.com with the Board.
___________
LEGAL MATTERS

Update on 930 Alkire Street Easement: Mr. Willis discussed with the Board the
continued efforts to secure the required easement for the District.
Third Restated and Amended Sewer Service Agreement with Applewood
Sanitation District: The discussion was tabled until the April meeting.
___________

OPERATIONS
MATTERS

Operations Monthly Report: Mr. Ramey reviewed the monthly report (February 128) with the Board. A copy of the report is attached hereto and incorporated herein by
this reference.
Engineer’s Report: Mr. Willis reviewed with the Board the engineering report dated
March 24, 2021. A copy of the report is attached hereto and incorporated herein by this
reference. Mr. Willis also discussed the 2021 Capital Improvements planning and the
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coordination with the City of Lakewood’s street repaving schedule and the Denver
Water Conduit Project. Director Fabisiak said that the Denver Water Conduit Project
is in process of going under the Lena Gulch and about to reach 32nd Avenue.
___________
OTHER BUSINESS

Website Update: Mr. Frankland reported on website activity.
Metro Wastewater Board Position: Director Davenport reported that he had been
sworn in as a member of the Metro Board representing the District and will be attending
up to two Metro meetings per month and will keep the Board advised of the
proceedings.
___________

ADJOURNMENT

There being no further business to come before the Board at this time, upon motion
duly made by Director Kesler, seconded by Director Zimmerman and, upon vote,
unanimously carried, the meeting was adjourned.
Respectfully submitted,

By __________________________________
Secretary for the Meeting
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2021 - Approximate Linear Footage
▪ 151,393 LF total
▪ 110,286 LF in Zone C (jetting/Televising) Excludes footages for Accel maint. 6,783 LF Roots, minerals.
▪ 36,469 LF of accelerated maintenance outside Zone C (Jet and CCTV)
▪ 3,341 LF of root cuts with CCTV outside Zone C
▪ 1,297 LF of mineral cleaning with CCTV outside Zone C
TCP plans have been completed and were sent to REC on July 13, and July 17, 2020. M89/M is in process of
submission of the entire Zone B to be jetted as well as the specialty areas for City permits. The CIP report and
videos are being completed and we anticipate a report at the September Board meeting. Construction contractors
still appear to be very busy. A permit for this work was received on October 8, 2020 from CDOT. CDOT has
requested the standard Traffic Control Plans be modified for CDOT streets to be specific to the area being worked
on. We are in process of completing for resubmission. 2021 Capital Improvement Construction Project is
underway beginning coordination of initial survey and planning for construction documents. The resurfacing plans
have been provided by the City of Lakewood. Improvements are being compared to prioritize them first. 2021
Capital Improvements are progressing and anticipate initial bidding toward the end of April, first of May.
UPDATE: 2020 annual Flow & Loading report was received from the District on March 23, 2021. REC March
Moffat Flows were received on April 1, 2021. MM is working on the Flow/Loading Report for submission.
3400 Pierson St. – Prospect Valley Elementary
The Districts 10” mainline that runs across the School’s property within and easement, needs to be relocated to
accommodate plans for a new school. The line appears to have an option to relocate west along the south
roadway to Quail and replace Quail north to the end of the cul-de-sac. Survey by the School is underway and
M/M is to coordinate understanding flow values anticipated down the new line in Quail. The site planning for the
replacement school is beginning and Martin/Martin is reviewing this effort. A meeting was held on November 13th
to discuss sanitary re-alignment that crosses the school parcel to Quail St. An agreement from District’s Attorney
was reviewed. Provided information to the design/JeffCo schools related to need for equivalent ability to transmit
flow as exists with the two lines that exist (8” within School property and 10” down Quail). A 12” will be required
from the point of intercept north on Quail to the end of the Cul-de Sac. We have addressed all questions to date
asked by the School with exception of existing taps which we have the information available. District Details were
also provided to the School’s Engineer. 100% CDs were received on January 29, 2021 and are under review.
Questions about the necessary requirements were received and answered on February 8, 2021. We understand
that the deposit has not yet been received and thus response to the CD’s will be held up until received. The
agreement has been executed and MOA Architecture paid the deposit. A full review of plans was provided, and
further coordination being provided. The plans should be fairly easy to complete. A question related to allowing
more than one connection from the school needs to be considered. They currently show three individual 6”
connections. Typically, only a single connection is allowed.
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UPDATE: The access gate on Amanda Weaver’s property needs to be modified to accommodate changes to the
School’s fence and ROW. Revised plans were received and most modification are complete and ready to go in
terms of the new sanitary within Quail Street.
930 Alkire St. – Jetter Head Removal – Various Homeowners
On September 25th, 2018, the District’s Attorney reached out to the homeowner at 930 Alkire St. for permanent
sanitary sewer easement within the property. This easement along with temporary access/construction
easements are being coordinated through the District’s Attorney. M/M performed survey on the property on
March 27, 2019. Laying out the requested easement and new manhole location. The idea moving forward is to
leave the main and manhole in the garage, and to leave the service as is. A point excavation is required to put in
the manhole and remove the hose. The easement needs are being coordinated by the attorney. The Board agreed
to leave the manhole under the shed in place and functioning. The attorney is working on updating the easement.
Proposed form of Easement Agreement was sent June 26, 2019 to M/M. It appears that there will not be any
construction on Lucy Davitt’s property. The District is going to leave the manhole in place that she currently
discharges into. It appears the work will be done on the Willbanks’ property and perhaps the property behind the
Willbanks’. Entry was planned from what appears to be the North side of the Willbanks’ property, farthest away
from Lucy Davitt’s property. M/M sent revised stamped easement to District’s Attorney on August 1, 2019. M/M
sent revised stamped easement to District’s Attorney on August 28, 2019. District’s attorney sent revised
easement agreement to Chris Willbanks, the homeowner on September 4, 2019. M/M and Tim Flynn met with the
current Owners (Trust) to discuss completion of an easement and location of the desired MH that must be
constructed allowing removal of the Jet Nozzle. The owner also desires the line remain extended beneath the
garage as they believe the new owners will eventually remove the garage allowing access. Revised sanitary sewer
line easement agreement was sent on April 1, 2020 by Attorney. Estimate for new location of MH was provided
that is below $20,000 – T. Lowell. T. Lowell is prepared to accommodate installation of the MH between the two
garages. The easement has been presented by the District and we are awaiting execution. There has been ongoing
coordination regarding the easement agreement. The realtor/Owner does not want a permanent easement
through the garages of the property but they are willing to have a manhole between the garages. No tap will be
permitted until the manhole work and easement have been completed and the realtor has been made aware of
this. A letter from the District’s Attorney has been prepared to the Owner/Trust to try and get the construction
underway. It appears the property is about to sell. Coordination is being accomplished by the District’s Attorney
to get the new MH access constructed. There has been ongoing coordination for the new MH; however, the
Owner has not made a conclusion to date. An alternate concept for re-alignment is being requested to behind the
garage. This concept will be difficult to accommodate as we prefer not to create a “kink” in the main and we still
need an access to the end of the mainline. Martin/Martin is arranging to try and locate the position of the MH
beneath the Garage. A new Owner has moved into 930 Alkire. Martin/Martin’s Structural department tried to
locate the MH with GPR but was unsuccessful. The District’s attorney is now coordinating to get on site to
excavate the line. Prelim easement language was sent to the new Owner by the District’s Attorney. GPR was
performed by Martin/Martin on December 4, 2020, to find the MH and service. However, we were unable to
locate the structure. In discussion with the new Owner, construction of the MH between garages or simply open
the pipe and then repair after pulling the hose needs to progress. M/M has created an easement land description
and exhibit that was suggested by M/M. However, this may need to be modified to an acceptable width per the
Owners if negotiated. Lucy Devitt is at 905 Zinnia and has asked about the project. T. Lowell has the availability to
work on this project (as of January 26, 2021). M/M provided an initial easement for the property. A revision is
being provided to accommodate desires of the landowner at 930 Alkire. M/M is modifying the easement for the
landowner.
UPDATE: 1) The JeffCo Cert. form of Water and Sewer Availability was requested by the Developer (South) on
April 7th, the form along with an availability letter was returned on April 9, 2021. 2) On April 14, 2021, Lucy
Devitt at 905 Zinnia was having potential backing up issues. While there was concern about the Jet Head, it was
found that paper towels were hung up on roots causing the plug. REC went out within a couple of hours to
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CCTV the service line using Elite. The easements for 930 Alkire and the property to the south have been
modified by Martin/Martin for the Owner to work with District’s Attorney for execution to construct the MH
and extract the jet head.
12905 W. 24th Pl – (6) Attached Single Family residences
A submission was made and the units face 24th Pl. All that is needed is the connection fees and inspection.
20th Ave at Urban to Union – City of Lakewood Storm and Street Improvements FIR
A virtual initial review was held with City of Lakewood related to improvements along 20th ave. We made the
review and reported the need for Pre-CCTV and Post CCTV. The first crossing of our sanitary is within 12” and
needs to be monitored.
11777 W. 18th Ave: Lot line adjustment request: (2/24/21) Vance
A lot line adjustment is desired. We have requested added information to review I the adjustment will cut any
other resident off.
UPDATE: None
Paramount Heights Shopping Center – NWC 26th & Kipling – Golds Grocery
Second ALTA survey provided by Adam Radcliffe did not show the District’s line along Kipling. M/M reviewed
District’s mainline video north of the site from 2017 on September 16, 2019, and the line appears to be operating
normally. There are a few minor cracks and fractures. A meeting was held introducing the project to the District
on Sept. 17, 2019. Requirements were outlined during the meeting. M/M and MEP are coordinating on sizing
requirements for grease interceptor. The District has been contacted by the Developer indicating that the
purchase of the center is close at hand and they want to understand process. M/M has coordinated with the
Developer in relation to a Will Serve Letter based Fon a concept plan. The intent is a renovation of the existing
building to which they anticipate 3- Grease interceptors being needed. Service lines are anticipated to extend and
connect to the existing District mainline north of the property. A normal review process will take place. An
availability letter was sent to City Feb. 10, 2020 per request Feb. 3, 2020. Additional coordination related to
anticipated grease interceptor sizing has been on-going. They also desire to provide a private collector main from
individual units then connect to the District Main to the east of the property. This needs to be considered. $5K
deposit has been received by District for reviews. Plans are in review and comments are anticipated to be
provided the week of the 13th. Grease interceptor letter was sent to the Developer on April 22, 2020. Comments
on the 100% drawings were sent on April 23, 2020, and the Developer sent updated drawings that addressed the
comments along with a variance request letter on May 5, 2020. The variance request is attached asking to
combine several services into a private collection line then connect to the District main at one location. A request
to vacate the existing easement for the District main is also being requested in exchange for a new easement
being Deeded to the District along the actual sanitary alignment (north of the previous easement). Received a
letter from Consolidated Mutual regarding meter sizes on May 28, 2020. A conditional acceptance letter for the
private main system to which the Board conditionally allowed has been provided. Completion of dedicated
easement and vacation of NWLSD rights associated with the existing easement are underway. Ownership
information has been requested. An acceptance letter was sent with conditional acceptance on June 17, 2020.
There is a discrepancy with the benchmarks used in the survey which have been coordinated and completed for
the vacation/dedication easements. There has been ongoing coordination with the District’s attorney on the
easement documents for the Developer. Vacation and final easement documents appear acceptable and just
need to be executed and recorded. A preconstruction meeting is set up to begin installation of the private main.
There has been ongoing coordination for the pre-construction meeting. The Developer is hoping to sign tenants
and use existing sanitary services until spring when they would like to construct the private main. MM has asked
that the developer provide fixture information to see if grease interceptors are needed prior to accepting reuse of
existing connections. Also, water meter sizing will be required to verify connection fees. The developer and
contractor contacted M/M related to grading operations on the site that would result in adding a foot of elevation
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to existing Mh’s adjacent to Kipling St. M/M informed them that the top barrel will need to be removed and a new
4’ diameter 2’ barrel added. This will replace current 18” riser and the new 12”. The District’s Attorney is working
on a deposit agreement with OK 26 LLC. As this project is advancing to the next stage of construction and the
Developer is trying to get all fees paid before January 2021. Coordination on tap sizes and connection fees is ongoing. An additional $2,500 in review fees is being requested by the District for any additional plan reviews that
are needed for this project. Construction of Grease interceptors is about to begin this month. A concern over tap
fees was brought to light by the Developer as they had estimated costs using an old 1993 version of fees on the
web site. The District is working to update. RD Pipeline was on-site to excavate and shore for the grease
interceptors as well as pour concrete for the MH connection. This was performed the week of January 25, 2021,
and MM observed the construction. Tap fees are anticipated to be paid in the next couple weeks. MM created a
summary of costs. REC has had issue with locates in this area by Bore Contractor that will not sign the
acknowledgment notice. REC will make a note of this for the record. Because of the age of the building, some
connections cannot be placed as planned and REC/MM will check to make sure that all connections are tied into
the grease interceptor.
UPDATE: None
2100 Youngfield – Land Use
M/M received plans for a proposed Long-Term Temporary Use for surface parking development on December 7,
2018. An acceptance letter was sent to the City of Lakewood on December 17, 2018. M/M received proposal on
June 26, 2019 and provided response on June 27, 2019. There appears to be a MH in the middle of the site but it
doesn’t appear they are planning to use it. TJC contacted M/M to get info on review process and get checklists,
details, and paperwork. Developer is working on agreements. M/M requested a $15,000 deposit, provided TJC
with details and most of the District common notes, and stated that an easement agreement, extension
agreement and locates will be required. TJC Limited requested the necessary paperwork to set up escrow and
agreements and they are ready to start submitting design plans. M/M sent the Developer an invoice for the
required deposit on December 12, 2019. Sanitary utilities map was sent to the contractor and suggested that they
verify line sizes. A flow study is being required based on volume anticipated to be contributed and potential of 6”
line existing. Legal exhibit, easement, title commitment, and plat were sent to the Attorney on June 9, 2020.
Sanitary plans were received and appear acceptable. The developer has also requested a vacation of existing
easement as it no longer is necessary to serve the District. A stamped easement and exhibit were received from
the Developer on July 9, 2020. A flow study has been completed and is acceptable. The Attorney has prepared a
sewer line easement and extension agreement and we are awaiting Developer. An availability letter was provided
for each building (5) for submission to the City. The contractor notified MM that they found a MH in the middle of
their parcel. Research confirmed this to be a MH on the segment to the East roadway. The solution is that they
will cap the main at the property line so if a service is live on the line it will not be affected. The one service on
the line does not appear live and we will ultimately verify no connection. Plans were received on January 15, 2021
for review. The Contractor was informed that they will also need to hold a pre-construction meeting before work
begins and after plans are reviewed and appear acceptable. Utility submittals were received on January 19, 2021
and are under review. Work has progressed. Comments were received from the submittal and there were issues
with the grading, this has been resolved. The Contract estimates that the sanitary work will begin in early May
2021.
UPDATE:
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26th Ave and Oak St. City Wheat Ridge Asphalt
The City requested a meeting 2020-12-08, with Consolidated, M/M (NWLSD) and the developer’s ContractorT. Lowell. The City is trying to state they have concern with subgrade of the street and we pointed out that the
roadway was already in distress and to compare subgrade stability now vs. previous will be difficult. It was agreed
that T. Lowell will fix a couple of asphalt depressions, but the remainder will wait for a year to see if there is any
sinking of asphalt.
UPDATE: None
12700 Colfax Ave - Harris Kocher Smith
2020-11; 150 apartments at a 4.9-acre site has been proposed and Martin/Martin has provided a conditional will
serve letter.
UPDATE: None
2259 Kipling St. – 3-unit Townhome referral
City of Lakewood sent a referral letter request September 15, 2020. M/M will address following review.
UPDATE: None
12599 W 27th Ave – New Dewatering Building – Consolidated Mutual Water
M/M received plans for a new proposed dewatering building on November 15, 2018. M/M received the plumbing
plans for a new proposed dewatering building on November 21, 2018. M/M coordinating with engineer to clarify
drawings. M/M provided a sanitary sewer availably letter on December 5, 2018. A meeting is being set up to
discuss current tap fees and service fees for each building associated with CMWC. Received flow data from
Consolidated Mutual. Tap fees appear to be up to date as long as a single service to their treatment and
maintenance buildings is ok. Service fees are more difficult to identify. A metering manhole could be installed in
the future. Has requested tap application for ¾” service to new solids building. On-going coordination is taking
place for flow values contributed over the years without service fees. M/M received interceptor sizing calculations
and design drawings for the Consolidated Mutual sanitary service lines on August 19, 2019 and corrected
documents were received August 20, 2019. M/M is reviewing. M/M provided review letter for sand interceptor on
September 9, 2019. M/M provided review letter for service lines on September 11, 2019. Consolidated Mutual
sent response letter to M/M. M/M is to review. CMWC is resuming this project and is working with Ramey for the
required flow rates and water quality tests.
UPDATE: NONE
Denver Water Conduit Replacement
A meeting was attended on July 17th, 2013 to discuss the Denver Water replacement that will begin at the
Applewood Shops and extend towards the Moffat Treatment Plant within the District. The 84” waterline
installation will cross multiple district lines and is the early stages of design. Coordination between Dewberry and
REC has occurred for locating existing sanitary sewer lines and potholing will commence on certain areas that
design feels is necessary for conflicts with the new waterline. Meetings with HDR and Dewberry survey
representatives occurred on November 6th and 8th to determine the location of the existing mainlines within the
Applewood Shopping Center as well as 32nd Avenue and Ward Road to allow design to continue on the 84”
waterline. Discussions concerning possible conflicts of the waterline with existing sanitary mainline occurred –
Location: Applewood Knolls Drive and Benthaven Drive. Coordination with K. Bushdiecker from HDR occurred on
April 10th, 2014 concerning the as-constructed documents of the mainlines located within the Applewood
Shopping Center. HDR was interested in the depths of the District mainline and horizontal location as the new
conduit may need to include a bore of the new 84” waterline. A meeting occurred on December 5 between
Denver Water Department and the District. DWD stated in the meeting that the installation is slated to occur in
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2019. The installation is planned to be an 84” diameter water conduit. There are likely areas where conflicts will
occur with District sanitary mains. Conduit No. 16 Project was put on hold in 2015 due to budgeting. Construction
is expected to re-start in 2017. Construction of the bore across I-70 at approximately 40th Ave. (to the South) is
almost ready to begin. Based on inquiry by M/M, on February 28th, 2018, the DWD engineer reached out
inquiring about District facilities along the path of the conduit replacement. Sanitary maps were provided and it
was requested that the District be contacted regarding design plans for waterline replacement. M/M provided the
DWD Engineer with mapping and CCTV information so they could identify potential sanitary service conflicts. A
meeting is set for October 1st to discuss utility conflicts with the proposed pipeline. Coordination is ongoing to
identify potential sanitary service conflicts. M/M has coordinated with DWD’s engineer on which sanitary lines
have been previously lined. A 60” steel casing has been constructed across 32nd Av at Ward. DWD decided to
proceed with this while COVID had traffic reduced and the City would allow a temporary shut-down of the Street.
M/M observed and coordinate the crossing of the District’s two sanitary mains in 32nd. It appears that adequate
bracing was provided as they constructed the casing beneath the sanitary. We suggest a CCTV of the line upon
construction completion to verify no damage is present. Work has started back up and we have sent links to
information for the project from DWD. This work will progress for over a year. MM will be on-site during
significant crossings. https://mplshdrshared.com/denverwaternsreast/
UPDATE: Follow up is being provided with DWD progress

Miscellaneous
• 11655 W Applewood Knolls Drive (Daria Shaffer): The Owner is concerned about construction
happening at her neighbor’s property and that there is potentially damage to her lateral from this
construction. REC pulled the tap card on April 12, 2021. This information was sent to the owner;
however, letting her know that the lateral is her responsibility if there is damage.
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From:
To:
Subject:
Date:

Karen Steggs
Karen Steggs
FW: New Safety and Loss Prevention Grant Allocations for Northwest Lakewood Sanitation District
Monday, April 19, 2021 8:48:27 AM

From: CSD Pool Administrator [mailto:csdpool@McGriff.com]
Sent: Wednesday, April 14, 2021 5:40 PM
To: Steve Beck <sbeck@sdmsi.com>
Subject: New Safety and Loss Prevention Grant Allocations for Northwest Lakewood Sanitation
District

Dear Member,
This year, Northwest Lakewood Sanitation District will receive a Safety and Loss Prevention
Grant allocation of $1568.1 for 2020. As of today, this brings your district’s balance to
$9352.43. These funds can be used to reimburse up to 50% of eligible safety and loss
prevention purchases. This is a great opportunity to improve the safety culture of your district
by spending these funds on items that will make your district a safer place.
For a limited time, qualifying members can receive up to 100% reimbursement on purchases
related to safety and loss prevention surrounding COVID-19-related expenses. This includes
pandemic supplies such as deep cleaning services, disinfectants, gloves, and masks. If you
would like to use your funds in this way, please complete our specific COVID-19 grant
application here.
You can find more information about the Safety Grant program, including the application, at
our website.
Regards,
CSD Pool Administration
P.O. Box 1539 | Portland, OR | 97207-1539
P: 800-318-8870
Please be advised insurance coverage cannot be altered, bound or cancelled by voicemail, email, fax, or
online via our website and insurance coverage is not effective until confirmed in writing by a licensed
agent. The information in this transmission may contain proprietary and non-public information of McGriff
Insurance Services, Truist, or their affiliates and may be subject to protection under the law. The
message is intended for the sole use of the individual or entity to which it is addressed. If you are not the
intended recipient, you are notified that any use, distribution or copying of the message is strictly
prohibited. If you received this message in error, please delete the material from your system without
reading the content and notify the sender immediately of the inadvertent transmission.
Any information, analyses, opinions and/or recommendations contained herein relating to the impact or
the potential impact of coronavirus/COVID-19 on insurance coverage or any insurance policy is not a
legal opinion, warranty or guarantee, and should not be relied upon as such. As insurance agents, we do

