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This KLAMATH HYDROELECTRIC SETTLEMENT AGREEMENT (“Settlement”) is 
made and entered into by and among the following entities who sign this Settlement: 
  

Ady District Improvement Company; 
American Rivers; 
Bradley S. Luscombe; 
California Department of Fish and Game (“CDFG”); 
California Natural Resources Agency (“CNRA”); 
California Trout; 
Collins Products, LLC;  
Del Norte County, California; 
Don Johnston & Son; 
Enterprise Irrigation District; 
Humboldt County, California; 
Institute for Fisheries Resources; 
Inter-County Properties Co., which acquired title as Inter-County Title Co.; 
Karuk Tribe; 
Klamath Basin Improvement District; 
Klamath County, Oregon; 
Klamath Drainage District; 
Klamath Irrigation District; 
Klamath Tribes; 
Klamath Water and Power Agency (“KWAPA”); 
Klamath Water Users Association (“KWUA”);  
Malin Irrigation District; 
Midland District Improvement Company; 
Northern California Council, Federation of Fly Fishers; 
Oregon Department of Environmental Quality (“ODEQ”); 
Oregon Department of Fish and Wildlife (“ODFW”); 
Oregon Water Resources Department (“OWRD”); 
Pacific Coast Federation of Fishermen’s Associations; 
PacifiCorp; 
Pine Grove Irrigation District; 
Pioneer District Improvement Company; 
Plevna District Improvement Company; 
Poe Valley Improvement District; 
Randolph Walthall and Jane Walthall as trustees under declaration of trust dated 

November 28, 1995 (the “Randolph and Jane Walthall 1995 trust”); 
Reames Golf and Country Club; 
Salmon River Restoration Council;   
Shasta View Irrigation District; 
Siskiyou County, California; 
Sunnyside Irrigation District; 
Trout Unlimited; 
Tulelake Irrigation District; 
United States Department of Commerce’s National Marine Fisheries Service (“NMFS”); 
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United States Department of the Interior (“Interior”);  
Upper Klamath Water Users Association (“UKWUA”);  
Van Brimmer Ditch Company; 
Westside Improvement District #4; 
Winema Hunting Lodge, Inc.; and 
Yurok Tribe; 
 

each referred to individually as a “Party” and collectively as “Parties.” 
 
 
1. Introduction 
 

1.1 Recitals 
 
WHEREAS, the States, the United States and PacifiCorp entered into an Agreement in Principle 
(“AIP”) to address issues pertaining to the resolution of certain litigation and other controversies 
in the Klamath Basin, including a path forward for possible Facilities Removal;  
 
WHEREAS, the AIP provided that the parties to the AIP would continue good-faith negotiations 
to reach a final settlement agreement in order to minimize adverse impacts of dam removal on 
affected communities, local property values and businesses and to specify substantive rights, 
obligations, procedures, timetables, agency and legislative actions, and other steps for Facilities 
Removal; and 
 
WHEREAS, the other Parties to this Settlement desired to participate in the negotiations of a 
final settlement agreement in order to ensure that the interests of Indian tribes, environmental 
organizations, fishermen, water users, and local communities were addressed; and 
 
WHEREAS, the Parties view this Settlement as an important part of the resolution of long-
standing, complex, and intractable conflicts over resources in the Klamath Basin; and 
 
WHEREAS, the AIP established a “commitment to negotiate” a Settlement “based on existing 
information and the preliminary view of the governmental Parties (the United States, Oregon, 
and California) that the potential benefits for fisheries, water and other resources of removing the 
Facilities outweigh the potential costs, risks, liabilities or other adverse consequences of such 
removal”; and 
 
WHEREAS, certain Parties believe that decommissioning and removal of the Facilities will help 
restore Basin natural resources, including anadromous fish, fisheries and water quality; and 
 
WHEREAS, the Parties understand that the Project dams are currently the property of 
PacifiCorp, and that they are currently operated subject to applicable State and Federal law and 
regulations.  The other Parties understand that the decision before PacifiCorp is whether the 
decommissioning and removal of certain Facilities is appropriate and in the best interests of 
PacifiCorp and its customers.  PacifiCorp asserts that prudent and reasonable long term utility 
rates and protection from any liability for damages caused by Facilities Removal are central to its 
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willingness to voluntarily surrender the dams and the low-carbon renewable energy they produce 
and to concur in the removal of the dams; and   

 
WHEREAS, the United States has devoted considerable funds and resources to resource 
enhancements, management actions, and compensation in the Klamath Basin, and various Parties 
believe that a broader and integrated approach is appropriate to realize basin-wide objectives; 
and   
 
WHEREAS, this Settlement contemplates a substantial non-federal contribution in support of 
said approach; and 
 
WHEREAS, PacifiCorp is a regulated utility and did not participate in the KBRA negotiations 
and will not have obligations for implementation of the KBRA; and 
 
WHEREAS, the Tribal Parties and the Federal Parties agree that this Settlement advances the 
trust obligation of the United States to protect Basin Tribes’ federally-reserved fishing and water 
rights in the Klamath and Trinity River Basins; and 
 
WHEREAS, all of the Parties agree that this Settlement is in the public interest.   
 
NOW, THEREFORE, the Parties agree as follows: 
 

1.2 Purpose of Settlement 
 
 The Parties have entered into this Settlement for the purpose of resolving among them the 
pending FERC relicensing proceeding by establishing a process for potential Facilities Removal 
and operation of the Project until that time.   
 

1.3 Parties Bound by Settlement 
 

The Parties shall be bound by this Settlement for the term stated in Section 8.1 herein, 
unless terminated pursuant to Section 8.11.   
 

1.4 Definitions 
 

“Affirmative Determination” means a determination by the Secretary under 
Section 3 of this Settlement that Facilities Removal should proceed. 

 
“Agreement in Principle” or “AIP” refers to the Agreement in Principle 

executed on November 13, 2008, by the States of Oregon and California, Interior, and 
PacifiCorp setting forth a framework for potential Facilities Removal. 

 
“Applicable Law” means general law which (i) exists outside of this Settlement, 

including, but not limited to a Constitution, statute, regulation, court decision, or common 
law, and (ii) applies to obligations or activities of Parties contemplated by this 
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Settlement.  The use of this term is not intended to create a contractual obligation to 
comply with any law that would not otherwise apply. 

 
“Authorizing Legislation” refers to the statutes enacted by Congress and the 

Oregon and California Legislatures, respectively, to authorize and implement this 
Settlement.  Appendices E and G state the proposals for federal and California 
legislation, which the Parties will support pursuant to Section 2.1.1.  The term “federal 
legislation” as used in this Settlement includes but is not limited to federal Authorizing 
Legislation.   

 
“CEQA” refers to the California Environmental Quality Act, Cal. Pub. Res. Code 

§ 21000 et seq. 
 
“CWA” refers to the Clean Water Act, 33 U.S.C. § 1251 et seq. 

 
“Concurrence” means the decisions by each State whether to concur with an 

Affirmative Determination and, if applicable, a designation of a non-federal DRE.  
 

“Coordination Process” for the Studies Supporting the Secretarial Determination 
means the process contained in Appendix A by which the United States will obtain input 
and assistance from the Parties to this Settlement, as governed by Applicable Law, 
regarding the studies and environmental compliance actions needed to inform and 
support the Secretarial Determination. 

 
“Counties” refers to Siskiyou County, California; Humboldt County, California; 

and Klamath County, Oregon. 
 

“Dam Removal Entity” or “DRE” means an entity designated by the Secretary 
that has the legal, technical, and financial capacities set forth in Section 7.1.  The 
Secretary may designate Interior to be the DRE.  

 
“Decommissioning” means PacifiCorp’s physical removal from a facility of any 

equipment and personal property that PacifiCorp determines has salvage value, and 
physical disconnection of the facility from PacifiCorp’s transmission grid.  

 
“Definite Plan” means a plan and timetable for Facilities Removal prepared by 

the DRE under Section 7.2.1 after an Affirmative Determination by the Secretary.   
 
“Detailed Plan” means the plan prepared to inform the Secretarial Determination 

under Section 3.3.1 and including the elements described in Section 3.3.2.   
 
“Dispute Resolution Procedures” means the procedures established by Section 

8.6. 
 
“Due Diligence” means a Party’s taking all reasonable steps to implement its 

obligations under this Settlement.  
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“Effective Date” is defined in Section 8.2. 
 
“EPAct” refers to the Energy Policy Act of 2005, Section 241, codified at 16 

U.S.C. § 823d and amendments to 16 U.S.C. §§ 797(e) and 811. 
 
“ESA” refers to the federal Endangered Species Act, 16 U.S.C. §§ 1531 et seq.   
 
“Facilities” or “Facility” means the following specific hydropower facilities, 

within the jurisdictional boundary of FERC Project No. 2082: Iron Gate Dam, Copco No. 
1 Dam, Copco No. 2 Dam, and J.C. Boyle Dam and appurtenant works currently licensed 
to PacifiCorp. 

 
“Facilities Removal” means physical removal of all or part of each of the 

Facilities to achieve at a minimum a free-flowing condition and volitional fish passage, 
site remediation and restoration, including previously inundated lands, measures to avoid 
or minimize adverse downstream impacts, and all associated permitting for such actions.   

 
“Federal Parties” refers to Interior, including the component agencies and 

bureaus of Interior, and the NMFS. 
 
                        “FERC” refers to the Federal Energy Regulatory Commission. 
     

“Interim Conservation Plan” or “ICP” refers to the plan developed by 
PacifiCorp through technical discussions with NMFS and the U.S. Fish and Wildlife 
Service (USFWS) regarding voluntary interim measures for the enhancement of coho 
salmon and suckers listed under the ESA, filed with FERC on November 25, 2008, or 
such plan as subsequently modified. 

“Interim Measures” refers to those measures described in Appendices C and D 
to this Settlement.  

“Interim Period” refers to the period between the Effective Date and 
Decommissioning. 

 
“Keno facility” means Keno Dam, lands underlying Keno Dam, appurtenant 

facilities and PacifiCorp-owned property described as Klamath County Map Tax Lot R-
3907-03600-00200-000 located in Klamath County, Oregon. 

 
 “Klamath Basin Restoration Agreement” or “KBRA” refers to the Klamath 

Basin Restoration Agreement for the Sustainability of Public and Trust Resources and 
Affected Communities entered on February 18, 2010. 

“Meet and Confer” procedures mean the procedures established by Section 8.7 
of this Settlement.   

 
 “Negative Determination” means a determination by the Secretary under Section 
3 of this Settlement that Facilities Removal should not proceed.   
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“NEPA” refers to the National Environmental Policy Act, 42 U.S.C. §§ 4321 et 
seq. 
 

“Nominal dollars” means dollars that are not adjusted for inflation at the time 
they are collected. 

 
“Non-bypassable surcharge” means a monetary surcharge authorized by the 

appropriate state utility commission through a tariff schedule that applies to all retail 
customers who rely on PacifiCorp's transmission and distribution system for the delivery 
of electricity. 

 
“Notice” means written notice pursuant to the requirements and procedures of 

Section 8.5. 
 
“Oregon Surcharge Act” is defined in Section 2.3. 
 
“PacifiCorp's Economic Analysis” means the primary economic analysis 

prepared by PacifiCorp and relied upon by PacifiCorp to compare the present value 
revenue requirement impact of this Settlement against the present value revenue 
requirement of relicensing of the Facilities under defined prescriptions generally based on 
the FERC Final Environmental Impact Statement dated November 2007, which analysis 
PacifiCorp will file with the Oregon PUC pursuant to Section 4(1) of the Oregon 
Surcharge Act and with the California PUC in accordance with Section 4 of this 
Settlement.  This analysis is used to compare the relative cost of relicensing with the 
relative cost of this Settlement. 

 
“Parties” or “Party” means the signatories to this Klamath Hydroelectric 

Settlement Agreement.  
 

“Project” refers to the Klamath Hydroelectric Project as licensed by FERC under 
Project No. 2082. 

 
“Public Agency Party” means each Tribe, the Federal Parties, the agencies of 

each State, Counties, and each other Party, which is a public agency established under 
Applicable Law.  

 
“Regulatory Approval” means each permit or other approval under a statute or 

regulation necessary or appropriate to implement any of the obligations or activities of 
Parties contemplated under this Settlement.  

 
“Regulatory Obligation” means each of those obligations or activities of Parties 

contemplated by this Settlement, which are subject to Regulatory Approval and, upon 
such approval, are enforceable under regulatory authority. 

 
“Secretarial Determination” means the determination by the Secretary as set 

forth in Section 3 of this Settlement. 
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“Secretary” refers to the Secretary of the Interior. 
 
“Services” means the National Marine Fisheries Service and the U.S. Fish and 

Wildlife Service. 
 
“Settlement” means the entirety of this Klamath Hydroelectric Settlement 

Agreement and Appendices A through K.  “Settlement” does not include Exhibits 1 
through 3, which are related documents attached for informational purposes. 

 
  “States” refers to the State of Oregon by and through the Oregon Department of 

Fish and Wildlife, Oregon Department of Environmental Quality, and Oregon Water 
Resources Department, and the State of California by and through the California 
Department of Fish and Game and the California Resources Agency.  

 
“State Cost Cap” means the collective maximum monetary contribution from the 

States of California and Oregon as described in Section 4.1.3 of this Settlement.  
 
“Timely” or “Timeliness” means performance of an obligation by the deadline 

established in the applicable provision of this Settlement, and otherwise in a manner 
reasonably calculated to achieve the bargained-for benefits of this Settlement. 

 
“Tribes” means the Yurok Tribe, the Karuk Tribe, and the Klamath Tribes. 
 
“Value to Customers” means potential cost reductions described in Section 

7.3.8.  These cost reductions would (1) decrease the customer contribution for Facilities 
Removal, (2) decrease the costs of ongoing operations, (3) decrease the costs of 
replacement power, or (4) increase the amount of generation at the Facilities, as 
compared against the assumptions contained in PacifiCorp's Economic Analysis. 

 
 

1.5 Compliance with Legal Responsibilities 
 
In the implementation of this Settlement, Public Agency Parties shall comply with 
Applicable Law, including but not limited to the Authorizing Legislation, NEPA, ESA,  
CWA, the Wild and Scenic Rivers Act, and CEQA.  
 
1.6 Reservations 

 
1.6.1 Generally 

 
Nothing in this Settlement is intended or shall be construed to affect or limit the 
authority or obligation of any Party to fulfill its constitutional, statutory, and 
regulatory responsibilities or comply with any judicial decision.  Nothing in this 
Settlement shall be interpreted to require the Federal Parties, the States, or any 
other Party to implement any action which is not authorized by Applicable Law or 
where sufficient funds have not been appropriated for that purpose by Congress or 
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the States.  The Parties expressly reserve all rights not granted, recognized, or 
relinquished in this Settlement.   

 
 1.6.2 Reservations Regarding Federal Appropriations 
 

All actions required of the Federal Parties in implementing this Settlement are 
subject to appropriations for that purpose by Congress.  Nothing in this Settlement 
shall be interpreted as or constitute a commitment or requirement that any Federal 
agency obligate or pay funds in violation of the Anti-Deficiency Act, 31 U.S.C. § 
1341, or other Applicable Law.  Nothing in this Settlement is intended or shall be 
construed to commit a federal official to expend federal funds not appropriated for 
that purpose by Congress.  Nothing in this Settlement is intended to or shall be 
construed to require any official of the executive branch to seek or request 
appropriations from Congress to implement any provision of this Settlement.   
 
1.6.3   Availability of Public Funds 

 
Funding by any Public Agency Party under this Settlement is subject to the 
requirements of Applicable Law.  Nothing in this Settlement is intended or shall 
be construed to require the obligation, appropriation, or expenditure of any funds 
by the States or a Public Agency Party except as otherwise permitted by 
Applicable Law. 
 
1.6.4 Reservations Regarding Legislative Proposals 
  
Nothing in this Settlement shall be deemed to limit the authority of the executive 
branch of the United States government to make recommendations to Congress on 
any particular proposed legislation.  

 
1.6.5 Reservations Regarding Regulations 
 
Nothing in this Settlement is intended or shall be construed to deprive any public 
official of the authority to revise, amend, or promulgate regulations.   
 
1.6.6 No Pre-decisional Commitment 
 
Nothing in this Settlement is intended or shall be construed to be a pre-decisional 
commitment of funds or resources by a Public Agency Party.  Nothing in this 
Settlement is intended or shall be construed to predetermine the outcome of any 
Regulatory Approval or other action by a Public Agency Party necessary under 
Applicable Law in order to implement this Settlement.  
 
1.6.7 No Waiver of Sovereign Immunity 
 
Nothing in this Settlement is intended or shall be construed as a waiver of 
sovereign immunity by the United States, the State of Oregon, the State of 
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California, or any other Public Agency Party.  This Settlement does not obligate 
the United States or any Federal Party to affirmatively support this Settlement 
regarding any state or local legislative, administrative, or judicial action before a 
state administrative agency or court.  
 
1.6.8 No Argument, Admission, or Precedent 

 
This Settlement shall not be offered for or against a Party as argument, admission, 
or precedent regarding any issue of fact or law in any mediation, arbitration, 
litigation, or other administrative or legal proceeding, except that this Settlement 
may be used in any future proceeding to interpret or enforce the terms of this 
Settlement, consistent with Applicable Law.  This Settlement may also be used by 
any Party in litigation by or against non-Parties to implement or defend this 
Settlement.  This section shall survive any termination of this Settlement.   

 
1.6.9 Protection of Interests  
 
Each Party may, in a manner consistent with this Settlement, protect, defend, and 
discharge its interests and duties in any administrative, regulatory, legislative or 
judicial proceeding, including but not limited to the Secretarial Determination, 
FERC relicensing process, CWA 401 proceedings, or other proceedings related to 
potential Project relicensing, Decommissioning, or Facilities Removal. 

 
1.7 Trinity River  
 
The Parties intend that this Settlement shall not adversely affect the Trinity River 
Restoration Program, and the Trinity River Restoration Program shall not adversely 
affect this Settlement.   
 
To reach that conclusion, the Karuk, Yurok and Klamath Tribes reaffirm and rely upon 
their view of the existing fishery restoration goals and principles for the Trinity River 
Fishery Restoration Program, as follows:   

 
1. Restoration of the Trinity River fish populations to pre-Trinity Dam 

construction levels; 
 

2. Fishery restoration shall be measured not only by returning anadromous 
fish spawners but also by the ability of dependent tribal and non-tribal 
fishers to participate fully in the benefits of restoration through meaningful 
subsistence and commercial harvest opportunities;  

 
3. An appropriate balance between stocks of natural and hatchery origins 

shall be maintained to minimize negative interactions upon naturally 
produced fish by hatchery mitigation releases; 
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4. A collaborative- working relationship between federal agencies and the 
above mentioned Tribes; 

 
5. Portions of federal activities that are associated with fishery restoration 

programs are Indian Programs for the purposes of the Indian Self-
Determination Act; and   

 
6. The Tribes support full funding implementation of the Trinity River 

Record of Decision from funding sources outside of this Settlement.   
 
Nothing in this Section binds any Party to any particular interpretation of the law or 
requires any Party to take particular actions, including performance of Interim Measures, 
or excuses any action otherwise required by Applicable Law or this Settlement.  
 
 

2. Implementation of Settlement 
 

2.1 General Duty to Support Implementation  
 

The Parties shall fully support this Settlement and its implementation.  The form, manner, 
and timing of each Party’s support are reserved to the discretion of each Party.  Each 
Party agrees to refrain from any action that does not support or further cooperative efforts 
in support of the goals of this Settlement and its effective implementation.   

 
2.1.1 Legislation 
 

A. The Parties acknowledge that legislation is necessary to provide 
certain authorizations and appropriations to carry out this 
Settlement as well as the KBRA.  Obligations under this 
Settlement that require such additional authorizations or 
appropriations shall become effective as provided in that 
legislation.  Each non-Federal Party shall support the proposal and 
enactment of legislation materially consistent with Appendix E; 
provided that nothing in this Settlement shall be deemed to limit 
the authority or discretion of the federal or state Executive Branch 
consistent with Applicable Law.  The Parties agree that the goal is 
introduction of legislation within 90 days of the Effective Date.   

 
B. The United States may also request and support the enactment of 

federal legislation materially consistent with Appendix E, subject 
to the requirements of Executive Order 12,322, 46 Fed. Reg. 
46,561 (1981), and Circular No. A-19 of the Office of 
Management and Budget, and the President’s authority to make 
such legislative recommendations to Congress as he shall judge 
necessary and expedient.  The Parties intend and anticipate that 
such federal legislation will provide certain federal authorizations 
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necessary for the Federal Parties to carry out the federal 
obligations under this Settlement and the KBRA.   

 
C. The State of California shall Timely recommend legislation 

materially consistent with Appendix G-1 and G-2.  Further, within 
sixty days of Concurrence by the State of California with an 
Affirmative Determination, CDFG will provide draft legislation to 
the Parties regarding a limited authorization for incidental take of 
Lost River Suckers, Shortnose Sucker, Golden Eagles, southern 
Bald Eagles, Greater Sandhill Cranes, or American Peregrine 
Falcon contingent upon the fulfillment of certain conditions, if 
such authorization is necessary for implementation of this 
Settlement.  After reasonable opportunity for Parties to provide 
comments on the draft legislation, the State of California shall 
Timely recommend the legislation.  

 
D. Upon the Effective Date and prior to the enactment of Authorizing 

Legislation, the Parties shall perform obligations under this 
Settlement that can be performed under their existing authorities. 

 
E.   In consideration for PacifiCorp executing the Settlement, the 

legislation that Parties will support, in accordance with Section 
2.1.1.A and 2.1.1.B, shall:   

 
i. Provide PacifiCorp with full protection from any liability 

arising from, relating to, or triggered by actions associated 
with Facilities Removal with provisions that are materially 
consistent with the following: 

  
a. Notwithstanding any other federal, state, local law 

or common law, PacifiCorp shall not be liable for 
any harm to persons, property, or the environment, 
or damages resulting from either Facilities Removal 
or Facility operation arising from, relating to, or 
triggered by actions associated with Facilities 
Removal, including but not limited to any damage 
caused by the release of any material or substance, 
including but not limited to hazardous substances.   

 
b. Notwithstanding Section 10(c) of the Federal Power 

Act, this protection from liability preempts the laws 
of any state to the extent such laws are inconsistent 
with the Authorizing Legislation, except that the 
Authorizing Legislation shall not be construed to 
limit any otherwise available immunity, privilege, 
or defense under any other provision of law. 
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c. This liability protection shall become operative as it 
relates to any particular Facility upon transfer of 
title to that Facility from PacifiCorp to the DRE. 

 
ii. Authorize and direct the Secretary to issue a Secretarial 

Determination consistent with the provisions of Section 3. 
 
2.1.2 Regulatory Approvals 
 
Subject to Section 1.6.1, each Party shall support the application for and granting 
of Regulatory Approvals consistent with this Settlement.  The preceding sentence 
shall not apply to the Public Agency Party exercising the regulatory approval or to 
a Public Agency Party not participating in the proceeding. 
 
2.1.3 Defense of Settlement  
 
If an administrative or judicial action is brought against any Party to challenge the 
validity of this Settlement or its implementation consistent with the Settlement, 
each other Party shall endeavor to intervene or otherwise participate in such 
action, subject to its discretion, necessary funding, and Section 1.6.  Any such 
participating Party will defend the Settlement.  The form of such defense, 
including what litigation positions to support or recommend in such action, shall 
be left to the discretion of each participating Party in the action.   

 
Each Party may comment on the consistency of any plan, other document, or data 
arising during the implementation of this Settlement and not otherwise set forth in 
an Appendix or Exhibit to this Settlement.  The Parties acknowledge that their 
comments may conflict due to differing good-faith interpretations of the 
applicable obligations under this Settlement.  
 
2.1.4 Obligation to Implement 
 

A. General 
 

Each Party shall implement each of its obligations under this 
Settlement in good faith and with Due Diligence.  Any obligation 
identified as an obligation of all of the Parties does not obligate 
any individual Party to take any action itself or itself make any 
specific commitment other than to participate in the applicable 
procedures. 
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B. Cooperation Among the Parties 
 

Each Party shall cooperate in the implementation of this 
Settlement.  A Party shall not act in a manner that results in an 
action or requirement that is inconsistent with the Settlement 
unless necessary to comply with statutory, regulatory, or other 
legal responsibility.  

 
C. Covenant Not to Sue with Respect to Permitting and Performance 

of Definite Plan 
 

After the DRE provides Notice to the Parties of the completion of 
the Definite Plan pursuant to Section 7.2.1, the Parties shall have 
60 days to review the Definite Plan and initiate Meet and Confer 
provisions pursuant to Section 8.7, if they dispute the material 
consistency of the Definite Plan with this Settlement.  The Parties 
shall complete such Meet and Confer process within 60 days.  If 
within that 60 day period a Party files a Notice under Section 
8.11.3.A, the Parties shall complete any process under Section 8.11 
within 180 days of its initiation.  If there is no dispute with the 
Definite Plan, or the dispute is Timely resolved within either the 
process under Section 8.7 (60 days) or Section 8.11 (180 day 
period), or the 240 day period to resolve any such dispute(s) 
regarding the material consistency between the Definite Plan and 
this Settlement has elapsed and the Settlement has not been 
terminated pursuant to Section 8.11.3, each Party:     
 
i. Shall not directly or indirectly through other entities oppose 

the DRE’s securing all permits and entering all contracts 
necessary for Facilities Removal consistent with the 
Definite Plan, provided this clause does not apply to a 
Public Agency Party exercising a Regulatory Approval;  

 
ii. Hereby covenants not to bring any claim or claims for 

monetary or non-monetary relief against the United States, 
in any judicial or administrative forum, arising from any 
federal DRE’s actions performing Facilities Removal 
consistent with the Definite Plan and any applicable 
Regulatory Approval; provided, that this covenant not to 
sue does not apply to a Regulatory Agency's enforcement 
action, or to claims for monetary relief sounding in tort, 
subject to the limitations of the Federal Tort Claims Act, 28  
U.S.C. § 1346(b), 2671 et seq., arising from harm caused 
by acts of a federal DRE that are not in substantial 
compliance with the Definite Plan.   
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iii. Except as provided in subsection (ii) of this Section, after 
transfer of each Facility to the DRE, each Party covenants 
not to sue any other Party for monetary relief for harm 
arising from removal of that Facility, provided this 
covenant does not apply to claims against a non-federal 
DRE arising from the negligence of the non-federal DRE or 
from the non-federal DRE’s actions inconsistent with the 
Definite Plan or in violation of a Regulatory Approval. 

 
D. Monetary Obligations 

 
None of the Parties shall be responsible for Facilities Removal 
costs in excess of the State Cost Cap.   
 

  2.1.5 Timeliness 
 
Exhibit 2 describes the sequence of performance of specific obligations necessary 
to achieve the bargained-for benefits of this Settlement.  Exhibit 2 is subject to 
change and modification as needed and is provided for guidance only.  The 
Parties shall undertake to implement this Settlement in a manner consistent with 
this sequence.  If any Party requires more time than permitted by this Settlement 
to perform an obligation, that Party shall provide Notice to other Parties 30 days 
before the applicable deadline, unless the applicable provision in this Settlement 
establishes a different period.  The Notice shall explain: (i) the obligation that the 
Party is attempting to perform; (ii) the reason that performance is or may be 
delayed; and (iii) the steps the Party has taken or proposes to take to Timely 
complete performance.  

 
2.1.6 Force Majeure 

 
A. Definition of Force Majeure  

 
The term “Force Majeure” means any event reasonably beyond a 
Party's control, that prevents or materially interferes with the 
performance of an obligation of that Party, that could not be 
avoided with the exercise of due care, and that occurs without the 
fault or negligence of that Party.  Force Majeure events may be 
unforeseen, foreseen, foreseeable, or unforeseeable, including 
without limitation: natural events; labor or civil disruption; 
breakdown or failure of Project works not caused by failure to 
properly design, construct, operate, or maintain; new regulations or 
laws that are applicable to the Project (other than the Authorizing 
Legislation); orders of any court or agency having jurisdiction over 
the Party’s actions; delay in a FERC order becoming final; or delay 
in issuance of any required permit.  Force Majeure is presumed not 
to include normal inclement weather, which presumption can be 
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overcome by a preponderance of the evidence provided by the non-
performing Party. 

 
B. Suspension of Obligation 
 

During a Force Majeure event, and except as otherwise provided in 
this Settlement, a Party shall be relieved of any specific obligation 
directly precluded by the event, as well as those other obligations 
performance of which is materially impaired, but only for the 
duration of such event.  The non-performing Party bears the 
burden of proving by a preponderance of the evidence the 
existence of Force Majeure, including the absence of negligence 
and fault.   

 
C. Remedies 
 

If a Force Majeure event occurs, and except as otherwise provided 
in this Settlement: 

 
i. A Party that believes it is excused from performance 

pursuant to Section 2.1.6.B shall provide Notice within 10 
days of the onset of the event.  Such Notice shall describe 
the occurrence, nature, and expected duration of such event 
and describe the steps the Party has taken or proposes to be 
taken to prevent or minimize the interference with the 
performance of any affected obligation under this 
Settlement; 

 
ii. A Party shall thereafter provide periodic Notice to the other 

Parties of the efforts to address and resolve a Force 
Majeure event; and 

 
iii. If any other Party disputes the Party’s claim of a Force 

Majeure event, or the adequacy of the efforts to address and 
resolve such event, such Party shall initiate the Dispute 
Resolution Procedures stated in Section 8.6. 

 
2.2 KBRA Execution 

 
Each Party, other than PacifiCorp and the Federal Parties, shall execute this 
Settlement and the KBRA concurrently.   
 

2.3 Ratemaking Legislation and Proceedings 
 

Each Party shall support implementation of the Oregon legislation enacted in 
2009 authorizing the collection of a customer surcharge for the costs of Facilities 
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Removal, which legislation was enacted as Senate Bill 76, 2009 Or. Session Laws 
Chapter 690, is attached to this Settlement as Appendix F, and for purposes of this 
Settlement is referred to as the “Oregon Surcharge Act.” 

 
The Parties understand and agree that the costs of Facilities Removal shall be 
funded as specified in Section 4 of this Settlement.  The Parties further understand 
and agree that funds allocated for Facilities Removal shall be managed and 
disbursed as specified in Section 4 of this Settlement.  In the event that (1) the 
California Legislature does not adopt legislation by the time of the Secretarial 
Determination to place a ballot measure before California voters that contains a 
provision to fund up to $250,000,000 (in nominal dollars) of the costs of Facilities 
Removal, or (2) the California voters do not adopt such ballot measure by the 
time of the Secretarial Determination, or (3) the California PUC does not adopt a 
California Klamath Surcharge, as defined herein and specified in Section 4, or (4) 
the Oregon PUC does not adopt an Oregon Klamath Surcharge, as defined in the 
Oregon Surcharge Act and specified herein, the Parties shall Meet and Confer to 
attempt, in good faith, to identify substitute funding and/or other alternatives to 
cover the costs of Facilities Removal.   

 
2.4 Project Water Rights; Klamath Basin Adjudication 
 

2.4.1 Project Water Rights 
 

PacifiCorp’s Oregon water rights will be processed and adjusted in 
accordance with the principles of Oregon law and the Water Right 
Agreement between PacifiCorp and the State of Oregon attached to this 
Settlement as Exhibit 1.   

 
 2.4.2 Klamath Basin Adjudication 
 

The Parties support the efforts by PacifiCorp, the Klamath Tribes, Bureau 
of Indian Affairs, and OWRD to develop a Klamath Basin Adjudication 
(“KBA”) Settlement Agreement of cases 282 and 286 in the KBA.  
Siskiyou County agrees to remain neutral on this issue. 
 

2.5 Lease of State-Owned Beds and Banks 
 

Within 60 days of the Effective Date, PacifiCorp shall apply to the Oregon 
Department of State Lands in accordance with state law for leases authorizing 
occupancy of submerged and submersible lands by the J.C. Boyle Dam, J.C. 
Boyle Powerhouse, and Keno Dam.  No Party shall be deemed to have admitted, 
adjudicated, or otherwise agreed to the State of Oregon’s claim to ownership of 
submerged and submersible lands by virtue of this Settlement.  
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3. Studies, Environmental Review and Secretarial Determination  
 
3.1 Introduction 
 
This Settlement addresses the proposed Secretarial Determination regarding the removal 
of all four Facilities, defined in Section 1.4 as Facilities Removal.  This Section describes 
the process for studies, environmental review, and participation by the Parties and public 
to inform the Secretarial Determination.  
 
3.2 Studies and Environmental Review 
 

3.2.1 Support for Secretarial Determination 
 
The Secretary, in cooperation with the Secretary of Commerce and other Federal 
agencies as appropriate, will:  (i) use existing studies and other appropriate data, 
including those in the FERC record for this project, including but not limited to 
environmental impact studies, EPAct proceedings, and other pertinent material; 
(ii) conduct further appropriate studies, including but not limited to an analysis of 
sediment content and quantity; (iii) undertake related environmental compliance 
actions, including environmental review under NEPA; and (iv) take other 
appropriate actions as necessary to determine whether to proceed with Facilities 
Removal pursuant to Section 3.3.  No Party may be reimbursed for any costs 
associated with completing the Secretarial Determination from the funds collected 
for Facilities Removal under Section 4 of this Settlement, except as provided in 
Section 4.11.  
 
3.2.2 Coordination with Parties and Public 

 
In conducting such studies and related environmental compliance actions, the 
Secretary shall coordinate and seek input from the Parties and the public, in 
accordance with Applicable Law and policy, and as further described in Appendix 
A.  
 
3.2.3 Recommendations Regarding Inter-Agency Coordination and 

Environmental Documents 
 

In the conduct of the environmental compliance actions described in Sections 
3.2.1 and 3.2.5, the Parties, other than the Federal Parties, California, and Oregon, 
support and will urge that: 
 

A. The United States, California, and Oregon will cooperate as 
appropriate in the preparation of environmental documents, and  

 
B. The environmental documents will be prepared, not only as the 

basis for the Secretarial Determination and State Concurrence with 
an Affirmative Determination, but also, to the extent practicable 
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and permitted by Applicable Law and consistent with the schedule 
stated in Section 3.3.4, to support permits that may be necessary 
for Facilities Removal, if the Secretary determines to proceed.   

 
 3.2.4 Study and Science Process 
 

The study process to support the Secretarial Determination shall be focused, 
prioritized, and shall include review and assistance, as described in Appendices A, 
I, and J.  Nothing in this Section or in the attached Appendices shall impair or 
constrain the discretion of the Secretary to determine the scope, sufficiency, or 
content of any study undertaken pursuant to this Settlement.  The Secretary will, 
however, coordinate with the Parties as described in Appendices A, I and J.  

 
 3.2.5 Schedule for Environmental Reviews 

 
A. Secretary  

 
The Secretary shall use best efforts to complete the environmental 
review described in Section 3.2.1 by March 31, 2012. 

 
B. California  

 
Consistent with Section 1.5, the State of California shall conduct 
CEQA review of Facilities Removal and associated actions prior to 
its decision whether to concur with an Affirmative Determination 
as provided in Section 3.3.5.A.  To the extent practicable and as 
described in Section 3.2.2, the State and the Secretary shall consult 
and cooperate with the studies, environmental compliance and 
other actions, for the purpose of informing the State’s CEQA 
review.  The California Department of Fish and Game shall be the 
lead agency for the CEQA review.  The State shall use best efforts 
to complete its environmental review by March 31, 2012. 

 
C. Oregon 

 
The State of Oregon shall prepare environmental documents as 
appropriate under applicable State laws to inform a decision 
whether to concur with any Affirmative Determination.  Oregon 
shall use best efforts to complete its environmental review by 
March 31, 2012.  
 

D. Notice 
 

The Secretary or either State shall provide Notice to the other 
Parties as soon as practicable, if it anticipates that its 
environmental compliance actions review will not be concluded by 
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the specified date.  Upon receipt of such Notice, the Parties shall 
follow the Meet and Confer procedures in Section 8.7 to consider 
potential amendments to this Settlement.  Nothing in this 
Settlement shall require the Secretarial Determination or each 
State’s Concurrence, as provided in Section 3.3.5, to occur before 
completion of the environmental compliance actions. 

 
3.3 Secretarial Determination  

 
 3.3.1 Standards  

 
Based upon the record, environmental compliance and other actions described in 
Section 3.2, and in cooperation with the Secretary of Commerce and other Federal 
agencies as appropriate, the Secretary shall determine whether, in his judgment, 
the conditions of Section 3.3.4 have been satisfied, and whether, in his judgment, 
Facilities Removal (i) will advance restoration of the salmonid fisheries of the 
Klamath Basin, and (ii) is in the public interest, which includes but is not limited 
to consideration of potential impacts on affected local communities and Tribes.   
 
3.3.2 Detailed Plan for Facilities Removal 

 
As a part of developing the basis for the Secretarial Determination, the Secretary 
shall develop a Detailed Plan to implement Facilities Removal.  This Detailed 
Plan will also serve as the basis for the Definite Plan described in Section 7.2.1.A.  
The Detailed Plan may include: 
 

A. The physical methods to be undertaken to effect Facilities 
Removal, including but not limited to a timetable for 
Decommissioning and Facilities Removal, which is removal of all 
or part of each Facility as necessary to effect a free-flowing 
condition and volitional fish passage as defined in Section 1.4;  

 
B. As necessary and appropriate, plans for management, removal, 

and/or disposal of sediment, debris, and other materials;   
 

C. A plan for site remediation and restoration;  
 

D. A plan for measures to avoid or minimize adverse downstream 
impacts; 

 
E. A plan for compliance with all Applicable Laws, including 

anticipated permits and permit conditions;  
 

F. A detailed statement of the estimated costs of Facilities Removal;   
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G. A statement of measures to reduce risks of cost overruns, delays, 
or other impediments to Facilities Removal; and 

 
H. The identification, qualifications, management, and oversight of a 

non-federal DRE, if any, that the Secretary may designate. 
 

3.3.3 Egress Agreement Related to the Detailed Plan and Definite Plan to be 
Negotiated Between the Secretary, the DRE and PacifiCorp 

  
The Parties agree that within three months of the Effective Date, the Company 
and the Secretary shall enter into a contract to manage, control, and permit entry 
onto Company lands for the express purpose of developing the Detailed Plan for 
Facilities Removal including without limitation: to control entry and egress 
activities at the Facilities in a manner that will not damage or disturb existing 
structures and terrain at the points of access to the Facilities except as specifically 
necessary for the development of the Detailed Plan for Facilities Removal; require 
the DRE to mitigate damage to an affected area to an equivalent condition as that 
existing prior to the actions that caused the damage; to be aware of, initiate, 
maintain, and supervise compliance with all safety laws, regulations, precautions, 
and programs in connection with the performance of the contract; and, to make 
themselves aware of and adhere to the Company Work Site regulations including, 
without limitation, environmental protection, loss control, dust and sediment 
control, safety, and security.    
 
The Parties further agree that within three months of the designation of a DRE by 
the Secretary pursuant to Section 3.3.5.A.i, the Company, the Secretary and the 
DRE shall make any necessary amendments to the contract to permit access to the 
Facilities to allow for the development of the Definite Plan and for 
implementation of the Definite Plan.  Provided that, title transfer shall specify the 
legal description of lands conveyed from PacifiCorp to the DRE for the purpose 
of implementing the Definite Plan to effect Facilities Removal. 
 
3.3.4 Schedule for Secretarial Determination 

 
By March 31, 2012, the Secretary shall use best efforts to (i) determine whether 
the costs of Facilities Removal as estimated in the Detailed Plan, including the 
cost of insurance, performance bond, or similar measures, will not exceed the 
State Cost Cap, and (ii) otherwise complete his determination whether to proceed 
with Facilities Removal as described in Section 3.3.1, provided that any such 
determination shall not be made until the following conditions have been 
satisfied: 
 

A. Federal legislation, which in the judgment of the Secretary is 
materially consistent with Appendix E, has been enacted;   
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B. The Secretary and PacifiCorp have agreed upon acceptable terms 
of transfer of the Keno facility pursuant to Section 7.5.2; 

 
C. The States of Oregon and California have authorized funding for 

Facilities Removal as set forth in Section 4 of this Settlement; 
 
D. The Parties have developed a plan to address the excess costs, 

consistent with Section 4.10 of the Settlement, if the estimate of 
costs prepared as part of the Detailed Plan (including the cost of 
insurance, performance bond, or similar measures) shows that 
there is a reasonable likelihood such costs are likely to exceed the 
State Cost Cap; and 

 
E. The Secretary has identified a DRE-designate, and, if the DRE-

designate is a non-federal entity: (i) the Secretary has found that 
the DRE-designate is qualified; (ii) the States have concurred in 
such finding; and (iii) the DRE-designate has committed, if so 
designated, to perform Facilities Removal within the State Cost 
Cap. 

 
If the above conditions are not satisfied, the Secretary shall not make a 
determination.  Instead, the Secretary shall provide Notice to the Parties, who 
shall follow the Meet and Confer procedures in Section 8.7 to consider potential 
modifications to this Settlement.   
 
However, if the conditions set forth in Sections 3.3.4.A, B, D, and E are satisfied 
and, with respect to the condition set forth in Section 3.3.4.C, the Customer 
Contribution required by Sections 4.1.1 has been established but California Bond 
Funding required by Section 4.1.2 has not been approved, in whole or part, the 
Secretary may still make an Affirmative Determination so long as one of the 
following additional conditions is met: 

 
(1) Based on the Detailed Plan, the Secretary finds that the Customer 

Contribution and any approved California Bond Funding will be 
sufficient to accomplish Facilities Removal; or, 

 
(2) If the Secretary finds that the Customer Contribution and any 

approved California Bond Funding may not be sufficient to 
accomplish Facilities Removal, the Secretary has received 
satisfactory assurances from the State of California that the 
California Bond Funding pursuant to Section 4.1.2.A necessary to 
effect Facilities Removal will be Timely available.  



 
 

22 

3.3.5 Use and Consequences of Secretarial Determination 
 

A. Affirmative Determination 
 
In the event of an Affirmative Determination, California and 
Oregon each shall provide Notice to the Secretary and other Parties 
whether the State concurs with the Affirmative Determination.  In 
its Concurrence, each State shall consider, in its discretion and 
independent judgment, whether: (i) significant impacts identified 
in its environmental review can be avoided or mitigated as 
provided under state law; and (ii) Facilities Removal will be 
completed within the State Cost Cap.   
 

 i. Designation of DRE Concurrent with Any Affirmative 
  Determination 

 
 Any Affirmative Determination shall include designation of a 

DRE.  The Secretary may designate Interior as the DRE, unless the 
Secretary, in his sole judgment and discretion, designates a non-
Federal entity as the DRE consistent with Section 3.3.4.E.  The 
Secretary shall consult with the Parties prior to designating a non-
federal DRE.   

 
ii. Concurrences By States in Event of Designation of a 
 Federal DRE 

 
In the event of the designation of a federal DRE, no Concurrence 
in such designation is required, and each State’s Concurrence 
decision shall be limited to the Affirmative Determination under 
Section 3.3.5.A.  Each State shall undertake to concur in the 
Affirmative Determination within 60 days of such determination.   
 
iii. Concurrence by States in Event of Designation of a Non-

Federal DRE 
 
If the Secretary designates a non-federal DRE, and each State has 
concurred in the designation of the DRE as provided in Section 
3.3.4.E, each State shall then undertake to concur in the 
Affirmative Determination within 60 days of Notice of the 
Determination.   

 
If either State proposes to withhold Concurrence with the 
Affirmative Determination, the Parties shall undertake Dispute 
Resolution pursuant to Section 8.6 to consider potential 
modifications to this Settlement. 
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B. Negative Determination 
 

 If the Secretary determines not to proceed with Facilities Removal, 
which is removal of all or part of each Facility as necessary to 
effect a free-flowing condition and volitional fish passage as 
defined in Section 1.4, this Settlement shall terminate unless the 
Parties agree to a cure for this potential termination event.  Prior to 
adopting or public release of such a determination, the Secretary 
shall provide Notice to the Parties of his tentative determination 
and its basis.  The Parties shall consider whether to amend the 
Settlement, pursuant solely to the provisions of Section 8.11.3.A.i, 
in a manner that will permit the Secretary to make an Affirmative 
Determination.  

 
 
4. Costs  
 

4.1 Funds for the Purpose of Facilities Removal 
 

The Parties agree to pursue arrangements for the creation of the following funding 
sources described below for the purpose of Facilities Removal. 
 

4.1.1 The Customer Contribution 
 

A. Within 30 days of the Effective Date, PacifiCorp shall request that 
the Public Utility Commission of Oregon (“Oregon PUC”), 
pursuant to the Oregon Surcharge Act, establish two non-
bypassable customer surcharges, the Oregon J.C. Boyle Dam 
Surcharge and the Oregon Copco I and II/Iron Gate Dams 
Surcharge (together, the “Oregon Klamath Surcharges”), for 
PacifiCorp’s Oregon customers to generate funds for the purpose 
of Facilities Removal.  PacifiCorp shall request that the Oregon 
PUC set the Oregon Klamath Surcharges so that to the extent 
practicable the total annual collections of the surcharges remain 
approximately the same during the collection period.  

 
B. Within 30 days of the Effective Date, PacifiCorp shall request that 

the California Public Utilities Commission (“California PUC”) 
establish a non-bypassable customer surcharge (the “California 
Klamath Surcharge”) for PacifiCorp’s California customers to 
generate funds for the purpose of Facilities Removal.  PacifiCorp 
shall request that the California PUC establish the California 
Klamath Surcharge so that it will collect an approximately equal 
amount each year that it is to be collected.  PacifiCorp shall request 
that such surcharge assigns responsibility among the customer 
classes in an equitable manner.  PacifiCorp shall also request that 
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the California PUC set the California Klamath Surcharge so that it 
at no time exceeds two percent of the revenue requirements set by 
the California PUC for PacifiCorp as of January 1, 2010. 

 
C. The Parties agree that the total amount of funds to be collected 

pursuant to the Oregon Klamath Surcharges and the California 
Klamath Surcharge shall not exceed $200,000,000 (in nominal 
dollars); these funds shall be referred to as the “Customer 
Contribution.”   

 
D. PacifiCorp shall request that the Oregon PUC establish a surcharge 

so that the amount collected under the Oregon Klamath Surcharges 
is 92% (a maximum of approximately $184,000,000) of the total 
Customer Contribution, and with 75% of the total Oregon Klamath 
Surcharges amount collected through the Oregon Copco I and 
II/Iron Gate Dams Surcharge and 25% collected through the 
Oregon J.C. Boyle Dam Surcharge. 

 
E. PacifiCorp shall request that the California PUC establish a 

surcharge so that the amount collected under the California 
Klamath Surcharge is 8% (a maximum of approximately 
$16,000,000) of the Total Customer Contribution.  The trustee of 
the California Klamath Surcharge shall apply 75% of the total 
California Klamath Surcharge amount collected to the California 
Copco I and II/Iron Gate Dams Trust Account and 25% of the total 
California Klamath Surcharge amount collected to the California 
J.C. Boyle Dam Trust Account.   

 
F. PacifiCorp shall collect and remit the surcharges collected pursuant 

to this section to the trustee(s) described in Section 4.2, below, to 
be deposited into the appropriate California Klamath Trust 
Accounts and Oregon Klamath Trust Accounts.   

 
G. Consistent with Section 2.1 of this Settlement, each non-Federal 

Party shall support the California Klamath Surcharge and the 
Oregon Klamath Surcharges in the proceedings conducted by the 
California PUC and the Oregon PUC, respectively, to the extent 
the proposed Surcharges are consistent with this Settlement. 

 
 4.1.2    The California Bond Funding 
 

A. The California Legislature has approved a general obligation bond 
(“Bond Measure”) containing a provision authorizing the issuance 
of bonds for the amount necessary to fund the difference between 
the Customer Contribution and the actual cost to complete 
Facilities Removal, which bond funding in any event shall not 
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exceed $250,000,000 (in nominal dollars).  The bond language is 
set forth in Appendix G-1.  At its sole discretion, the State of 
California may also consider other appropriate financing 
mechanisms to assist in funding the difference between the 
Customer Contribution and the actual cost of complete Facilities 
Removal, not to exceed $250,000,000 (in nominal dollars). 

 
B. Consistent with Applicable Law and Section 2.1, each non-federal 

Party shall support the Klamath bond language in Appendix G-1; 
provided that nothing in this Settlement is intended or shall be 
construed to require a Party to support a Bond Measure that 
includes authorizations unrelated to the implementation of this 
Settlement.   
 

4.1.3 State Cost Cap 
 
The Customer Contribution and the California Bond Funding shall be the total 
state contribution and shall be referred to together as the “State Cost Cap.”   

 
4.2 Establishment and Management of Trust Accounts and California Bond Funding 
 

4.2.1 The Oregon Klamath Trust Accounts 
 

A. In accordance with the Oregon Surcharge Act, the Oregon PUC 
will establish two interest-bearing accounts where funds collected 
by PacifiCorp pursuant to the Oregon Klamath Surcharges shall be 
deposited until needed for Facilities Removal purposes.  The 
Oregon J.C. Boyle Dam Account shall be established to hold funds 
collected pursuant to the Oregon J.C. Boyle Dam Surcharge.  The 
Oregon Copco I and II/Iron Gate Dams Account shall be 
established to hold funds collected pursuant to the Oregon Copco I 
and II/Iron Gate Dams Surcharge.  The Oregon J.C. Boyle Dam 
Account and the Oregon Copco I and II/Iron Gate Dams Account 
may be referred to together as the “Oregon Klamath Trust 
Accounts.” 

 
B. In accordance with the Oregon Surcharge Act, the Oregon PUC 

will select a trustee to manage the Oregon Klamath Trust 
Accounts.  The Parties may recommend a trustee for consideration 
by the Oregon PUC. 

 
  4.2.2 The California Klamath Trust Accounts 
 

A. Upon execution of this Settlement, California shall request, and 
each non-Federal Party shall support the request, that the 
California PUC establish two interest-bearing trust accounts where 
funds collected by PacifiCorp pursuant to the California Klamath 
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Surcharge for the purpose of Facilities Removal shall be deposited 
until needed for Facilities Removal purposes.  The non-Federal 
Parties shall also request that California and the California PUC 
establish the trust accounts in a manner that ensures that the 
surcharge funds will not be taxable revenues to PacifiCorp.  The 
California J.C. Boyle Dam Trust Account shall be established to 
hold 25% of the funds collected pursuant to the California Klamath 
Surcharge.  The California Copco I and II/Iron Gate Dams Trust 
Account shall be established to hold 75% of the funds collected 
pursuant to the California Klamath Surcharge.  The California J.C. 
Boyle Dam Trust Account and the California Copco I and II/Iron 
Gate Dams Trust Account may be referred to together as the 
“California Klamath Trust Accounts.”  

 
B. California shall request, and each non-Federal Party shall support 

the request, that the California PUC select a trustee to accept 
surcharge funds from PacifiCorp and manage the California 
Klamath Trust Accounts.  The Parties may recommend a trustee 
for consideration by the California PUC. 

 
             4.2.3 The California Bond Funding 

 
In the event that the Bond Measure is placed on the ballot and approved by voters, 
bond funds available from the Bond Measure shall be managed pursuant to 
California bond law; however, the State of California agrees that, to the extent 
permitted by law, the California Bond Funding shall be managed and disbursed in 
a manner consistent with and complementary to the management and 
disbursement of the Customer Contribution.  
 
4.2.4 Management of the Trust Accounts 

 
A. Within six months of the Effective Date, the States in consultation 

with the Federal Parties shall prepare draft trustee instructions for 
submission to the respective PUCs.  The States shall then request 
that the California PUC or another designated agency of the State 
of California, and the Oregon PUC work cooperatively to prepare 
joint instructions to the trustee(s) of the Oregon Klamath Trust 
Accounts and California Klamath Trust Accounts, consistent with 
the draft instructions, as to the following:  

 
i. Whether and when to disburse funds from the Oregon 

Klamath Trust Accounts and California Klamath Trust 
Accounts to the DRE;  
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ii. The methodology to be used by the trustee(s) to determine 
which account or accounts to draw funds from for the 
purpose of disbursing funds to the DRE; 

 
iii. A protocol for the trustee(s) to use to ensure that the 

management of the Customer Contribution is consistent 
with and complementary to the management of the 
California Bond Funding; 

 
iv. Disbursement of funds under the circumstances described 

in Section 4.4 below; 
 

v. A protocol for reallocating between Trust Accounts monies 
that have already been deposited into the Trust Accounts, to 
be used by the trustees, at the request of the States, for 
removal of specific facilities; and  

 
vi. If the trustee is a federal agency, provisions ensuring that 

Trust Account monies are not used for any other purpose 
than Facilities Removal consistent with the trustee 
instructions and do not become part of any federal agency’s 
or bureau’s budget.   

 
B.        Within three months of the States’ Concurrence with an 

Affirmative Determination, the States in consultation with the 
Federal Parties and the DRE shall prepare draft trustee instructions 
revised as appropriate to reflect the Affirmative Determination, 
Detailed Plan, and DRE designation, and request that the 
California PUC or another designated agency of the State of 
California, and the Oregon PUC, work cooperatively to prepare 
revised joint instructions to the trustee(s) of the Oregon Klamath 
Trust Accounts and California Klamath Trust Accounts consistent 
with the draft revised instructions.  

 
4.3 Adjustment Following Secretarial Determination  
  
Upon review of the Secretarial Determination described in Section 3 of this Settlement, 
or as appropriate thereafter (such as, for example, in the event of a significant change in 
the relative revenues between California and Oregon), the States shall consult with each 
other, PacifiCorp, and the Federal Parties regarding adjustments to the California 
Klamath Surcharge or Oregon Klamath Surcharges necessitated by or appropriate 
considering the Secretarial Determination or other circumstances.  Following such 
consultation, PacifiCorp will request that the California PUC and Oregon PUC adjust the 
Klamath Surcharges to be consistent with the recommendations developed through the 
consultation.  Any adjustment shall not alter the maximum level of the Customer 
Contribution or State Cost Cap. 
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4.4 Disposition of Unnecessary or Unused Funds from the Oregon and/or California 
Klamath Trust Accounts  

 
4.4.1 If, as described in Section 4(5) of the Oregon Surcharge Act, the Oregon 

Klamath Surcharges are finally determined to result in rates that are not 
fair, just, and reasonable, the surcharges shall be refunded to customers in 
accordance with the Oregon Surcharge Act and the trustee instructions. 

 
4.4.2 In the event that the Oregon PUC finds that the Oregon Klamath Trust 

Accounts contain funds in excess of actual costs necessary for Facilities 
Removal, those excess amounts shall be refunded to customers or 
otherwise used for the benefit of customers as set forth in Section 4(9) of 
the Oregon Surcharge Act and the trustee instructions. 

 
4.4.3    In the event that, following Facilities Removal, the trustee of the 

California Klamath Trust Account determines that the California Klamath 
Trust Account contains funds in excess of actual costs necessary for 
Facilities Removal, the non-Federal Parties shall request that the 
California PUC order those excess amounts to be refunded to customers or 
otherwise used for the benefit of customers. 

 
4.4.4 If, as a result of the Secretarial Determination, termination of this 

Settlement, or other cause, one or more Project dams will not be removed: 
 

A. All or part of the Oregon Klamath Surcharges shall be terminated 
and the Oregon Klamath Trust Accounts disposed as set forth in 
Section 4(10) of the Oregon Surcharge Act and the trustee 
instructions; and 

 
B. PacifiCorp shall request that the California PUC direct PacifiCorp 

to terminate all or part of the surcharge, that the California PUC 
direct the trustee to apply any excess balances in the California 
Klamath Trust Account to California’s allocated share of prudently 
incurred costs to implement FERC relicensing requirements, and 
that, if any excess amount remains in the trust accounts after that 
application, that the California PUC order that the excess amounts 
be refunded to customers or otherwise be used for the benefit of 
customers.   

 
4.5 Recovery of Net Investment in Facilities 
 

4.5.1 Consistent with Section 3 of the Oregon Surcharge Act, PacifiCorp shall 
request, and each non-Federal Party shall support the request, that the 
Oregon PUC allow recovery of PacifiCorp’s net investment in the 
Facilities.  
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4.5.2 PacifiCorp shall request, and each non-Federal Party shall support the 
request, that the California PUC conduct one or more proceedings to 
implement the following: 

 
A. That the California PUC determine a depreciation schedule for 

each Facility based on the assumption that the Facility will be 
removed in 2020, and change that depreciation schedule at any 
time if removal of the Facility will occur in a year other than 2020; 
and 

 
B. That the California PUC use the depreciation schedules adopted 

consistent with Section 4.5.2.A above to establish rates and tariffs 
for the recovery of California’s allocated share of undepreciated 
amounts prudently invested by PacifiCorp in the Facilities, with 
amounts recoverable including but not limited to: 

 
 i.      Return on investment and return of investment; 
 

ii.     Capital improvements required by the Federal Parties or 
any agency of the United States or any agency of the States 
for the continued operation of the Facility until Facility 
removal; 

 
iii. Amounts spent by PacifiCorp in seeking relicensing of the 

Project before the Effective Date of this Settlement;  
 
iv. Amounts spent by PacifiCorp for settlement of issues 

relating to relicensing or removal of the Facilities; and 
 
v. Amounts spent by PacifiCorp for the Decommissioning of 

the Facilities in anticipation of Facilities Removal. 
 

C. If any amount has not been recovered by PacifiCorp before a 
Facility is removed, PacifiCorp shall request, and each non-Federal 
Party shall support the request, that the California PUC allow 
recovery of that amount by PacifiCorp in PacifiCorp’s rates and 
tariffs.   

 
4.5.3 Rates and tariffs proposed pursuant to this Section 4.5 shall be separate 

from, and shall not diminish the funds collected by, the Oregon and 
California Klamath Surcharges. 
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4.6 Recovery of Costs of Ongoing Operations and Replacement Power 
  

4.6.1 Consistent with Section 6 of the Oregon Surcharge Act, PacifiCorp shall 
request, and each non-Federal Party shall support the request, that the 
Oregon PUC allow recovery of other costs incurred by PacifiCorp.  

 
4.6.2 Subject to Section 2.1.2, each non-Federal Party shall support PacifiCorp’s 

request to the California PUC for PacifiCorp to include in rates and tariffs 
California’s allocated share of any costs that are prudently incurred by 
PacifiCorp from changes in operation of Facilities, including reductions to 
generation from the Facilities before removal of the Facilities and for 
replacement power after the dams are removed.   

 
4.6.3 Rates and tariffs proposed pursuant to this Section 4.6 shall be separate 

from, and shall not diminish the funds collected by, the Oregon and 
California Klamath Surcharges. 

 
4.7 Treatment of Costs Related to Future Portfolio Standards and Climate Change 

Legislation 
 
The Parties agree to Meet and Confer at PacifiCorp’s request subsequent to the 
Secretarial Determination regarding provisions to address potential customer impacts 
from renewable portfolio standards and climate change emissions requirements.  
 
4.8 Acknowledgment of Independence of Oregon PUC and California PUC 

   
      The Parties acknowledge that the Oregon PUC and California PUC each is a separate 

state agency that is not bound by this Settlement.  Nothing in this Settlement expands, 
limits, or otherwise affects any authority of the respective commissions regarding the 
customer surcharges and trust accounts, recovery of net investment, or recovery of costs 
of ongoing operations or replacement power.  Because the Parties cannot provide 
assurance that either commission will decide to or be allowed to implement any of the 
provisions for funding Facilities Removal, failure of a commission to do so is not a 
breach of this Settlement by any Party.  

 
4.9 Consultation 
 
Before filing the requests to the California PUC and Oregon PUC described in Sections 
4.5 and 4.6, above, PacifiCorp shall undertake to consult with the Parties, pursuant to a 
confidentiality agreement among the Parties or a protective order issued by the relevant 
PUC, so that the requested rates can be explained and the basis for such rates can be 
provided.  Further, before any request to the California PUC or the Oregon PUC to 
reduce or increase a surcharge in the event the amount needed for Customer Contribution 
is determined to be less or more than the level of Customer Contribution specified in 
Section 7.3.2.A, the States and PacifiCorp shall undertake to consult with all Parties.  
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4.10 United States Not Responsible for Costs of Facilities Removal 
 

The United States shall not be liable or responsible for costs of Facilities Removal, 
whether such costs are identified prior to the Secretarial Determination or arise at any 
time thereafter, including during physical activities to accomplish Facilities Removal.  If 
the Secretary determines pursuant to Section 3.3.5.A.i that Interior or one of its agencies 
or bureaus shall serve as the DRE, neither that decision nor performance of that role shall 
provide any basis for holding the United States or any of its agencies liable or responsible 
for any of the DRE’s costs of Facilities Removal.   

  
4.11 Parties’ Costs Related to Facilities Removal   

 
Subject to Section 4.4, the funds accumulated pursuant to Section 4 are solely for use in 
accomplishing Facilities Removal, development of the Definite Plan, all necessary 
permitting and environmental compliance actions, and construction/project management 
for Facilities Removal.  If an agency of the United States serves as the DRE, that agency 
will abide by its ordinary guidance documents and general accounting and contracting 
principles in determining which expenses may be claimed for reimbursement as costs of 
Facilities Removal consistent with this Settlement.  Nothing in this section shall be 
interpreted as a limitation on the State of California’s use of California Bond Funding, or 
funds collected pursuant to the California Klamath Surcharge and deposited into the 
California Copco 1 and 2 and Iron Gate Dams Trust Account, for environmental review 
as described in Section 3.2.5; provided the use of any funds from California Copco 1 and 
2 and Iron Gate Dams Trust Account may be offset by California Bond Funds to achieve 
the target dates set forth in Section 7.3. 
 

 
5. Local Community Power 
 

5.1 Power Development  
 
5.1.1 PacifiCorp and the irrigation-related Parties will in good faith cooperate in 

the investigation or consideration of joint development and ownership of 
renewable generation resources, and purchase by PacifiCorp of power 
from renewable energy projects developed by KWAPA or other parties 
related to the Klamath Reclamation Project or off-project irrigators.  
PacifiCorp and interested Public Agency Parties will in good faith 
cooperate in the investigation or consideration of joint development and 
ownership of potential renewable generation resources, and purchase by 
PacifiCorp of power from renewable energy projects developed by 
interested Public Agency Parties.  Nothing in this Settlement requires any 
Party to enter into a specific transaction related to such development, 
ownership or purchase, but PacifiCorp, interested Public Agency Parties 
and the irrigation-related Parties desire to take actions in their mutual 
beneficial interest where opportunities arise.   
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5.1.2 Pursuant to that certain Memorandum of Understanding dated October 15, 
2001 among the Western Governors Association and various federal 
agencies, the Secretary and the State of California shall seek to designate 
Siskiyou County as a Western Renewable Energy Zone and the Secretary 
and the State of Oregon shall seek to designate Klamath County as a 
Western Renewable Energy Zone.  The Federal Parties will work with the 
Counties and other Parties to explore and identify potential ways to 
expand transmission capacity for renewable resources within the Counties. 

 
5.2 PacifiCorp Billing Crediting System  

 
PacifiCorp, KWAPA, and Upper Klamath Water Users Association (UKWUA) shall 
Timely enter into one or more mutually-acceptable Billing Services Offset Agreements 
(“BSO Agreements”) outlining each party’s obligations related to the implementation of 
billing credits on PacifiCorp’s bills to eligible customers who are billed by PacifiCorp.   

 
5.2.1 Parties to Agreement 
 
The parties to the BSO Agreement(s) will be PacifiCorp, KWAPA and UKWUA. 
 
5.2.2 Funding to be Provided by KWAPA and UKWUA 
 
KWAPA and UKWUA will establish one or more Bill Credit Accounts using 
funds made available for that purpose through the KBRA.  The BSO 
Agreement(s) will establish the process for and necessary information by which 
KWAPA and UKWUA will remit funds available in the Bill Credit Account(s) to 
PacifiCorp so that KWAPA and UKWUA ensure that there are sufficient funds 
available for payment of the billing credit. 
 
5.2.3 Credits to be Implemented by PacifiCorp 
 
PacifiCorp will, through its existing billing system, provide credits on PacifiCorp 
electric service bills to eligible customers identified by KWAPA and UKWUA.  
The credits will be determined by the formulas set forth in the BSO Agreement(s), 
and approved pursuant to Section 5.2.6, below.   
 
5.2.4 KWAPA and UKWUA to Provide Notice and Data to PacifiCorp 
 
KWAPA and UKWUA must provide to PacifiCorp 120 days written notice prior 
to the date they desire commencement of the bill credits.  KWAPA and UKWUA 
must also provide the names of eligible customers and other pertinent information 
necessary for PacifiCorp to identify the eligible customers in its billing system at 
least 90 days before commencement of the crediting system.  The necessary 
information, as well as the procedures for updating the information, will be 
described in the BSO Agreement(s).  PacifiCorp shall provide the billing credit to 
all eligible customers with respect to whom KWAPA and UKWUA provide such 
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information.  To the extent allowed by Applicable Law or by order of the public 
utility commissions having jurisdiction, PacifiCorp will reasonably assist 
KWAPA and UKWUA in its efforts to create efficient means to identify eligible 
customers and provide benefits.   

 
5.2.5 PacifiCorp Not Liable  
 
PacifiCorp will not be liable for any errors or omissions related to KWAPA’s and 
UKWUA’s identification of eligible customers.  

 
5.2.6 Regulatory Approval  
 
PacifiCorp’s implementation of the bill credit will remain subject to the approval 
and jurisdiction of the respective state utility commissions of California and 
Oregon.  PacifiCorp will file for any required regulatory approval of new tariffs 
implementing the bill credits within 30 days of PacifiCorp’s receipt of the names 
of eligible customers and other pertinent information necessary for PacifiCorp to 
identify the eligible customers in its billing system, provided pursuant to Section 
5.2.4, above.  PacifiCorp, KWAPA and UKWUA will cooperate in developing 
regulatory filings to update the tariffs implementing the bill credits, as necessary.  
 
5.2.7    Estimate of Aggregate Monthly Credits   
 
The BSO Agreement(s) shall contain provisions that provide for coordination 
between KWAPA, UKWUA and PacifiCorp to exchange relevant data to assist 
KWAPA and UKWUA in estimating the aggregate amount of the Bill Credit to 
be provided during each billing cycle based on the identified eligible customers’ 
historic usage data and the credit amount stated in the approved tariffs.   
 
5.2.8    Payment to PacifiCorp for Administrative Costs    
 
PacifiCorp will be reimbursed for the administrative costs it incurs for 
establishing and providing the billing credit service.  This payment will be 
remitted from the Bill Crediting Account(s) on a priority basis so as to ensure that 
PacifiCorp’s costs are paid before any bill credits are issued to eligible customers.  
Upon request, PacifiCorp shall make available to KWAPA and UKWUA an 
accounting of such administrative expenses.  PacifiCorp’s administrative costs 
shall be consistent with a budget for such costs established in the BSO 
Agreement(s). 
 
5.2.9   Execution and Term of BSO Agreement   
 
The BSO Agreement(s) shall become effective upon approval by the respective 
public utility commissions, and shall continue in effect until terminated by 
KWAPA, UKWUA or PacifiCorp consistent with the termination rights specified 
in the BSO Agreement(s).  The execution of the BSO Agreement(s) is subject to 
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the demonstration to PacifiCorp by KWAPA and UKWUA of their legal and 
financial ability to fulfill the requirements of this Section. 
 

   5.2.10 Termination   
 
KWAPA and UKWUA shall provide at least 90 days advance written notice of 
the expected date on which funds will no longer be available so that PacifiCorp 
may seek all necessary approvals from the state PUCs to terminate the bill credit 
prior to exhaustion of available funds.  At termination of the credit, KWAPA and 
UKWUA shall be responsible for remitting to PacifiCorp any remaining balance 
related to bill credits that have been paid to customers within 90 days of such 
termination. 

 
5.2.11 Failure to Perform  
 
The BSO Agreement(s) will establish each party’s remedy if the other party fails 
to perform its obligations arising thereunder, as well as procedures to meet and 
confer for dispute resolution.   
 
5.2.12 KWAPA and UKWUA   
 
KWAPA and UKWUA will resolve:  (i) whether there is to be a single BSO 
Agreement among the three parties or separate BSO Agreements between 
PacifiCorp and KWAPA and PacifiCorp and UKWUA; and (ii) if there is a single 
BSO Agreement, the respective obligations of KWAPA and UKWUA under that 
Agreement. 

 
5.3 Transmission and Distribution of Energy  

 
Interior, KWAPA, KWUA and UKWUA agree that federal power can contribute to 
meeting power cost targets for irrigation in the Upper Klamath Basin.  To that end, and 
consistent with applicable standards of service and the Pacific Northwest Power Planning 
and Conservation Act, 16 U.S.C. § 839 et seq., Interior will acquire power from the 
Bonneville Power Administration (“Bonneville”) to serve all “eligible loads” located 
within Bonneville’s authorized geographic area.  Interior and Bonneville will engage in 
an open and transparent process that will provide for public review and comment on any 
proposed agreement.  For purposes of the acquisition of federal power, Interior defines 
Klamath eligible loads to include both on and off-project loads.  Such acquisitions are 
subject to Bonneville’s then effective marketing policies, contracts, and applicable 
priority firm power rate.   
 
For an additional, standard transmission charge, Bonneville will deliver power to 
PacifiCorp at the Captain Jack or Malin substations or other points as may be mutually 
agreed to by Bonneville and PacifiCorp (“Points of Delivery”) and PacifiCorp will 
deliver the energy to eligible loads under applicable tariffs.    
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Interior, KWAPA, KWUA, UKWUA and PacifiCorp agree to continue to work in good 
faith to identify and implement a mutually agreeable approach for delivering acquired 
federal power to eligible loads.  PacifiCorp agrees to receive any federal power at the 
Points of Delivery and to deliver such power to the eligible loads pursuant and subject to 
the following terms and conditions: 

 
5.3.1 The terms and conditions related to accessing PacifiCorp’s transmission 

system, to the extent that it is necessary, will be consistent with 
PacifiCorp’s Open Access Transmission Tariff (“OATT”).   

 
5.3.2 The terms and conditions related to accessing PacifiCorp’s distribution 

system will remain subject to the jurisdiction of the California Public 
Utilities Commission for distribution facilities located in California and 
the Oregon Public Utility Commission for distribution facilities located in 
Oregon.  In California and Oregon, the respective PUCs have approved 
unbundled delivery service tariffs for PacifiCorp to implement direct 
access legislation.  The Parties agree that these unbundled delivery service 
tariffs can enable the delivery of federal power.  For power acquired by 
Interior from Bonneville, PacifiCorp will charge an unbundled distribution 
rate that is based on the Oregon Commission-approved tariff applicable to 
the delivery of Bonneville power to eligible loads in Oregon.  
 
To the extent that PacifiCorp’s existing tariffs require revision in order to 
allow PacifiCorp to implement the mutually agreeable approach, 
PacifiCorp shall request such revision by the Commission having 
jurisdiction.  
 
The Parties understand and agree that PacifiCorp shall recover its costs 
incurred in providing the delivery services required under the mutually 
agreeable approach and that such services will not be subsidized by 
PacifiCorp’s other retail customers.  PacifiCorp, Interior, KWUA, 
KWAPA, and UKWUA agree to work cooperatively to identify and 
analyze, as necessary, PacifiCorp’s costs for delivery services as part of 
identification of any such mutually agreeable approach.  The Parties 
further agree that the costs of providing delivery services will be 
recovered pursuant to a tariff or tariffs established by the respective PUC 
based on cost-of-service principles and a finding by the PUC that the rates 
charged under the tariff[s] are fair, just, reasonable and sufficient.     

 
5.3.3 PacifiCorp agrees to work in good faith to develop mutually agreeable 

revisions to existing provisions of state or federal law, if necessary to 
implement the mutually agreeable approach.  

 
5.3.4 PacifiCorp agrees to work in good faith with Bonneville, Interior, 

KWAPA, KWUA and UKWUA and other Parties as the case may be, to 
resolve, on a mutually agreeable basis, any technical and administrative 
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issues (such as billing and metering) that may arise with respect to 
PacifiCorp’s delivery of power to the eligible loads.    

 
5.3.5 It is the Parties’ intent that this Agreement will not require PacifiCorp to 

modify its existing transmission or distribution facilities.  PacifiCorp may 
elect to do so at the sole cost and expense of the Party or entity requesting 
such modification.    

 
5.3.6   At such time as the eligible loads are prepared to and technically able to 

receive federal power, PacifiCorp, Interior, KWAPA, KWUA and 
UKWUA agree to work cooperatively with each other to transition the 
eligible loads from full retail service on a mutually agreeable basis.  The 
Parties acknowledge that for any eligible load that has received federal 
power pursuant to this section, PacifiCorp will no longer have the 
obligation to plan for or meet the generation requirements for these loads 
in the future, provided, however, that PacifiCorp agrees to work 
cooperatively to provide generation services to eligible loads in a manner 
that is cost-neutral to other PacifiCorp customers in the event that a 
contract for federal power is no longer available.  Interior, KWAPA, 
KWUA and UKWUA agree to provide notice to PacifiCorp as soon as 
practicable after becoming aware that federal power will no longer be 
available to serve any eligible loads.   

 
5.3.7   Interior, in consultation with KWAPA, KWUA and UKWUA, shall 

Timely develop a preliminary identification of the eligible loads for 
purposes of Section 5.3.  Interior, in consultation with KWAPA, KWUA 
and UKWUA, shall provide notification to PacifiCorp identifying the final 
eligible loads for purposes of Section 5.3, not later than 120 days before 
delivery of federal power to any such eligible loads is to begin.  The 
mutually agreeable approach will address the manner by which Interior 
provides notification to PacifiCorp of any changes to eligible loads.  

 
5.3.8    Interior agrees to work cooperatively to assign or delegate or transition 

functions of Interior to KWAPA or another appropriate entity subject to 
the terms of this Section. 

 
5.3.9   If Interior or KWAPA or UKWUA are able to acquire power from any 

entity other than Bonneville for eligible loads in either Oregon or 
California, PacifiCorp, KWAPA, UKWUA, Interior, and KWUA, as 
applicable, will work cooperatively to agree on a method for transmission 
and delivery. 

 
5.3.10  Upon termination of this Settlement, PacifiCorp agrees to provide service 

under the terms of its approved delivery tariff until or unless the respective 
PUC determines that the applicable tariff should no longer be in place.  It 
is the intention of PacifiCorp, Interior, KWUA, KWAPA, and UKWUA 
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that the general principles of cooperation expressed in Section 5 continue 
beyond the term of this Settlement. 

 
 
6. Interim Operations 
 

6.1 General 
 
Interim Measures under this Settlement consist of: (i) Interim Measures included as part 
of PacifiCorp’s Interim Conservation Plan (“ICP Interim Measures”) (Appendix C); and, 
(ii) Interim Measures not included in the Interim Conservation Plan (“Non-ICP 
Measures”) (Appendix D).  In addition, PacifiCorp’s Interim Conservation Plan includes 
certain measures for protection of listed sucker species not included as part of this 
Settlement. 
 

6.1.1 PacifiCorp Performance  
 

PacifiCorp shall perform the Interim Measures in accordance with the terms and 
schedule set forth in Appendices C and D as long as this Settlement is in effect 
during the Interim Period.  However, if the Secretarial Determination under 
Section 3 is that Facilities Removal should not proceed, or this Settlement 
otherwise terminates, PacifiCorp shall continue performance of the Iron Gate 
Turbine Venting until the time FERC issues an order in the relicensing 
proceeding.  PacifiCorp shall have no obligation under this Settlement to perform 
any other of the Interim Measures if this Settlement terminates, but may 
implement certain ICP and Non-ICP Interim Measures for ESA or CWA purposes 
or for any other reason.  PacifiCorp reserves its right to initiate termination 
pursuant to Section 8.11.1.E, if the Services fail to provide incidental take 
authorization in a Timely way. 
 
6.1.2 Duty to Support  
 
Subject to the reservations in Sections 1.6, 6.2, and 6.3.4, each Party shall support 
the Interim Measures set forth in Appendices C and D, and will not advocate 
additional or alternative measures for the protection of environmental resources 
affected by the Project during the Interim Period.   
 
6.1.3 Permitting  

 
A. PacifiCorp shall comply with all federal, state, and local laws and 

obtain all federal, state, and local permits related to Interim 
Measures, to the extent such laws and permits are applicable.   
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  B. FERC Enforcement and Jurisdiction 
  

i. In accordance with the Authorizing Legislation, the Parties 
agree that enforcement of the terms of the current license, 
as extended through annual licenses, shall be exclusively 
through FERC.  If the annual license is amended to 
incorporate any of the Interim Measures, a Party may seek 
compliance pursuant to any remedies it may have under 
Applicable Law.  

 
ii. PacifiCorp will implement Interim Measures and the 

Klamath River TMDLs, subject to any necessary FERC or 
other Regulatory Approvals.     

 
  6.1.4 Interim Power Operations 
 

PacifiCorp shall continue to operate the Facilities for the benefit of customers and 
retain all rights to the power from the Facilities until each Facility is transferred 
and decommissioned, including all rights to any power generated during the time 
between transfer of the Facility to the DRE and Decommissioning of the Facility 
by PacifiCorp.  
 
6.1.5 Adjustment for Inflation  
 
For any funding obligation under a Non-ICP Interim Measure in Appendix D 
expressly made subject to adjustment for inflation, the following formula shall be 
applied at the time of payment: 
 

AD = D x (CPI-U t) / (CPI-Uo)) 
 
WHERE: 

 AD = Adjusted dollar amount payable. 
 D = Dollar amount prescribed in the Interim Measure. 

CPI-Ut = the value of the published version of the Consumer Price Index-Urban 
for the month of September in the year prior to the date a dollar amount is 
payable.  (The CPI-U is published monthly by the Bureau of Labor Statistics of 
the federal Department of Labor.  If that index ceases to be published, any 
reasonably equivalent index published by the Bureau of Economic Analysis may 
be substituted by written agreement of the Parties.) 
 
CPI-Uo = the value of the Consumer Price Index-Urban for the month and year 
corresponding to the Effective Date of this Settlement. 
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 6.2 Interim Conservation Plan  
 
  6.2.1 Application by PacifiCorp  

 
PacifiCorp shall apply to the Services pursuant to ESA Section 10 and applicable 
implementing regulations to incorporate the Interim Conservation Plan measures, 
including both Appendix C (ICP Interim Measures) and the Interim Conservation 
Plan measures for protection of listed sucker species not included in Appendix C, 
into an incidental take permit.  PacifiCorp also may apply in the future to FERC 
to incorporate some or all of the Interim Conservation Plan measures as an 
amendment to the current annual license for the Project. 
 

  6.2.2 Applicable Actions by the Services under the ESA  
 

The Services shall review PacifiCorp’s application to incorporate the Interim 
Conservation Plan measures into an incidental take permit pursuant to ESA 
Section 10 and applicable implementing regulations.  Subject to Section 2.1.2, 
each Party shall support PacifiCorp’s request for a license amendment or 
incidental take permit to incorporate the Interim Conservation Plan measures.  
Provided, however, the Services reserve their right to reassess these interim 
measures, as applicable, in: (1) developing a biological opinion pursuant to ESA 
Section 7 or reviewing an application for an incidental take permit pursuant to 
ESA Section 10 and applicable implementing regulations; (2) reinitiating 
consultation on any final biological opinion pursuant to applicable implementing 
regulations; or (3) revoking any final incidental take permit pursuant to the ESA, 
applicable implementing regulations, or the terms of the permit.  Provided further, 
other Parties reserve any applicable right to oppose any such actions by the 
Services. 

 
  6.2.3 Potential Modifications of Measures  
 

The Services shall provide the Parties Notice upon issuance of any final biological 
opinion or incidental take permit issued by the Services pursuant to the ESA 
regarding the ICP Interim Measures (Appendix C).  If the terms of any such final 
biological opinion or incidental take permit include revisions to the ICP Interim 
Measures, those measures in the Settlement shall be deemed modified to conform 
to the provisions of the biological opinion or incidental take permit if PacifiCorp 
agrees to such modifications.  If PacifiCorp does not agree to such modifications, 
PacifiCorp reserves the right to withdraw its application for license amendment or 
refuse to accept an incidental take permit regarding the ICP Interim Measures. 
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 6.3 TMDLs  
 
  6.3.1 PacifiCorp Implementation  

 
Subject to the provisions of this Section 6.3.1, PacifiCorp agrees to implement 
load allocations and targets assigned the Project under the States’ respective 
Klamath River TMDLs, in accordance with OAR chapter 340, Division 42, and 
California Water Code Division 7, Chapter 4, Article 3.  It is the expectation of 
the Parties that the implementation of the commitments in this Settlement, 
coupled with Facilities Removal by the DRE, will meet each State’s applicable 
TMDL requirements.  PacifiCorp’s commitment to develop and carry out TMDL 
implementation plans in accordance with this Settlement is not an endorsement by 
any Party of the TMDLs or load allocations therein. 
 
6.3.2 TMDL Implementation Plans  

                     
A.        No later than 60 days after ODEQ’s and the North Coast Regional 

Water Quality Control Board (NCRWQCB)’s approval, 
respectively, of a TMDL for the Klamath River, PacifiCorp shall 
submit to ODEQ and NCRWQCB, as applicable, proposed TMDL 
implementation plans for agency approval.  The TMDL 
implementation plans shall be developed in consultation with 
ODEQ and NCRWQCB.  

  
B.        To the extent consistent with this Settlement, PacifiCorp shall 

prepare the TMDL implementation plans in accordance with OAR 
340-042-0080(3) and California Water Code section 13242, 
respectively.  The plans shall include a timeline for implementing 
management strategies and shall incorporate water quality-related 
measures in the Non-ICP Interim Measures set forth in Appendix 
D.  Facilities Removal by the DRE shall be the final measure in the 
timeline.  At PacifiCorp’s discretion, the proposed plans may 
further include other planned activities and management strategies 
developed individually or cooperatively with other sources or 
designated management agencies.  ODEQ and NCRWQCB may 
authorize PacifiCorp’s use of offsite pollutant reduction measures, 
subject to an iterative evaluation and approval process; provided, 
any ODEQ authorization of such offsite measures conducted in 
Oregon solely to facilitate attainment of load allocations in 
California waters shall not create an ODEQ obligation to 
administer or enforce the measures.   

 
6.3.3 Keno Load Allocation 
 
Subject to Section 6.3.4, in addition to other Project facilities and affected waters, 
PacifiCorp’s TMDL implementation plan under Section 6.3.2 shall include water 
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quality-related measures in the Non-ICP Interim Measures set forth in Appendix 
D that are relevant to the Keno facility and affected waters for which the Project 
is assigned a load allocation.  PacifiCorp shall implement Keno load allocations in 
accordance with the approved TMDL implementation plan under Section 6.3 up 
until the time of transfer of title to the Keno facility to Interior.  Upon transfer of 
title to the Keno facility as set forth in Section 7.5 of this Settlement, the load 
allocations shall no longer be PacifiCorp’s responsibility.  Funding, if necessary, 
for post-transfer Keno load allocation implementation requirements will be 
provided by other non-PacifiCorp sources. 
 

  6.3.4 TMDL Reservations  
 

A.        PacifiCorp’s TMDL implementation obligations under this 
Settlement are limited to the water quality-related measures in the 
Interim Measures set forth in Appendices C and D and any 
additional or different measures agreed to by PacifiCorp and 
incorporated into an approved TMDL implementation plan.  If a 
TMDL implementation plan for PacifiCorp as finally approved 
requires measures that have not been agreed to by PacifiCorp and 
that are materially inconsistent with the Interim Measures, 
PacifiCorp may initiate termination pursuant to Section 8.11.1.E.   

 
B.        PacifiCorp reserves the right to seek modification of a TMDL 

implementation plan in the event this Settlement terminates.  The 
States reserve their authorities under the CWA  and state law to 
revise or require submission of new TMDL implementation plans 
in the event this Settlement terminates or an implementation plan 
measure or Facilities Removal does not occur in accordance with 
the timeline in the approved implementation plans.  Other Parties 
reserve whatever rights they may have under existing law to 
challenge the TMDLs or TMDL implementation plans in the event 
this Settlement terminates.  

 
C.        To the extent it possesses rights outside of this Settlement, no Party 

waives any right to contest: a Klamath River TMDL; specific 
TMDL load allocation; or decision on a PacifiCorp TMDL 
implementation plan if the decision is materially inconsistent with 
this Settlement. 

 
 6.4 Other Project Works 
 
  6.4.1 East Side/West Side Facilities  
 

A. Within six months of enactment of federal legislation consistent 
with Appendix E, PacifiCorp will apply to FERC for an order 
approving partial surrender of license for the purpose of 
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decommissioning the East Side/West Side generating facilities.  
PacifiCorp will file the application consistent with applicable 
FERC regulations, and after consultation with the Parties.  
Notwithstanding Section 2.1.2, the Parties reserve their rights to 
submit comments and otherwise participate in the FERC 
proceeding regarding the conditions under which decommissioning 
should occur.  PacifiCorp reserves the right to withdraw its 
surrender application in the event any FERC order or other 
Regulatory Approval in connection with the surrender application 
would impose unreasonable conditions on the surrender. 

 
B. Upon FERC approval, and in coordination with Reclamation and 

pursuant to Section 7.5.2, PacifiCorp shall decommission the East 
Side/West Side facilities in accordance with the FERC order 
approving the decommissioning, with the costs of such 
decommissioning to be recovered by PacifiCorp through standard 
ratemaking proceedings.   

 
C. Upon completion of decommissioning and subject to FERC’s and 

state requirements, PacifiCorp and Interior shall discuss possible 
transfer of the following lands to Interior: Klamath County Map 
Tax Lots R-3809-00000-05800-000, R-3809-00000-05900-000, 
and R-3809-00000-05700-000, or any other mutually-agreeable 
lands associated with the East Side and West Side Facilities on 
terms and conditions acceptable to PacifiCorp and Interior.   

   
6.4.2 Fall Creek Hydroelectric Facility  

 
PacifiCorp will continue to operate the Fall Creek hydroelectric facility under 
FERC's jurisdiction unless and until such time as it transfers the facility to another 
entity or the facility is otherwise disposed of in compliance with Applicable Law. 

 
6.5 Abeyance of Relicensing Proceeding  

 
Within 30 days of the Effective Date, the Parties, except ODEQ, will request to the 
California State Water Resources Control Board and the Oregon Department of 
Environmental Quality that permitting and environmental review for PacifiCorp's FERC 
Project No. 2082 licensing activities, including but not limited to water quality 
certifications under Section 401 of the CWA and review under CEQA, will be held in 
abeyance during the Interim Period under this Settlement.  PacifiCorp shall withdraw and 
re-file its applications for Section 401 certifications as necessary to avoid the 
certifications being deemed waived under the CWA during the Interim Period.    
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7.         DRE, Transfer, Decommissioning, and Removal  
 

This Section describes the measures, schedule, and regulatory compliance during 
decommissioning, transfer, and removal of Facilities under this Settlement.  

 
 7.1 DRE 
 
  7.1.1 Capabilities  

 
Pursuant to the Authorizing Legislation, any rules necessary or appropriate for 
implementation, or any existing authority, any entity designated as DRE shall, in 
the judgment of the Secretary, have the legal, technical, and financial capacities 
to: 

 
A. Accept and expend non-federal funds as provided in Section 4.2.4;   

 
B. Seek and obtain necessary permits and other authorizations to 

implement Facilities Removal; 
 

C. Enter into appropriate contracts; 
 

D. Accept transfer of title to the Facilities for the express purpose of 
Facilities Removal; 

 
E. Perform, directly or by oversight, Facilities Removal; 

 
F. Prevent, mitigate, and respond to damages the DRE causes during 

the course of Facilities Removal, and, consistent with Applicable 
Law, respond to and defend associated liability claims against the 
DRE, including costs thereof and any judgments or awards 
resulting therefrom;  

 
G. Carry appropriate insurance or bonding or be appropriately self-

insured to respond to liability and damages claims against the DRE 
associated with Facilities Removal; and 

 
H. Perform such other tasks as are reasonable and necessary for 

Facilities Removal, within the authority granted by the Authorizing 
Legislation or other Applicable Law. 

 
  7.1.2 Responsibilities 

 
A. Contracts 

 
The DRE shall enter all contracts it determines to be appropriate 
for Facilities Removal.  
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B. Performance of Facilities Removal 
  

The DRE shall perform Facilities Removal in accordance with the 
Definite Plan and applicable permits and other environmental 
compliance requirements.  Any work conducted by a federal DRE 
for Facilities Removal shall be done in accordance with relevant 
federal construction, design, safety, and procurement standards.  
Final design and cost estimates will be completed prior to initiation 
of Facilities Removal. 

 
7.1.3 DRE to Be Party 

 
Within 30 days of Notice from both States of their respective Concurrence with 
an Affirmative Determination, a non-federal DRE, if any, shall execute and 
become a Party to this Settlement, and shall be fully bound by the terms of this 
Settlement without any further act, approval, or authorization by the Parties.  If 
the DRE fails to execute and become a Party to this Settlement, the Secretary will 
designate another DRE. 

 
 7.2 Definite Plan  
 

7.2.1 Development and Use of Definite Plan 
 

Upon an Affirmative Determination and the States’ Concurrence pursuant to 
Section 3.3.5, the DRE shall develop a Definite Plan for Facilities Removal to 
include it as a part of any applications for permits or other authorizations.  The 
Definite Plan shall be consistent with this Settlement, the Authorizing Legislation, 
the Detailed Plan, and the Secretarial Determination.   

 
A. Elements of Definite Plan 

 
The Definite Plan shall be based on all elements of the Detailed Plan 
described in Section 3.3.2.  Such elements shall be in the form required for 
physical performance, such as engineering specifications for a 
construction activity, and shall also include consideration of prudent cost 
overrun management tools such as performance bonds.  The Definite Plan 
shall also include: 
 

i. A detailed estimate of the actual or foreseeable costs 
associated with: the physical performance of Facilities 
removal consistent with the Detailed Plan; each of the tasks 
associated with the performance of the DRE’s obligations 
as stated in Section 7.1; seeking and securing permits and 
other authorizations; and insurance, performance bond, or 
similar measures;  
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ii. The DRE’s analysis demonstrating that the total cost of 
Facilities Removal is likely to be less than the State Cost 
Cap, which is the total of Customer Contribution and 
California Bond Funding as specified in Section 4.  If the 
DRE determines that the total cost of Facilities Removal is 
likely to exceed the State Cost Cap, the DRE shall not 
make any public release of the Definite Plan and shall 
instead provide Notice to the Parties, who shall undertake 
to Meet and Confer pursuant to Section 8.7 to consider 
modifications to the Definite Plan consistent with the State 
Cost Cap; 

 
iii. Appropriate procedures consistent with state law to provide 

for cost-effective expenditures within the cost estimates 
stated in (i);   

 
iv. Accounting procedures that will result in the earliest 

practicable disclosure of any actual or foreseeable overrun 
of cost of any task relative to the detailed estimate stated in 
(i); 

 
v. Appropriate mechanisms to modify or suspend 

performance of any task subject to such overrun.  Upon 
receipt of Notice from the DRE of any actual or foreseeable 
cost overrun pursuant to (ii), the Parties shall use the Meet 
and Confer procedures to modify the task (to the extent 
permitted by the applicable permit or other authorization) 
or to modify this Settlement as appropriate to permit 
Facilities Removal to proceed; and 

 
vi. A form of Notice to the Parties and FERC for each Facility 

that all necessary permits and approvals have been obtained 
for removal of the Facility, all contracts have been 
finalized, and Facilities Removal is ready to commence. 

 
B. Notice of Completion 

 
 The DRE shall provide Notice to the Parties upon completion of the 

Definite Plan.  After such Notice, the Parties shall undertake to address the 
consistency of the plan and this Settlement, through the procedures and 
pursuant to the schedule stated in Section 2.1.4.C. 

  
C. Use of Definite Plan as Basis for Permit Applications 

 
 With respect to any elements of the Definite Plan that are undisputed, and 

otherwise at the conclusion of any Dispute Resolution described in Section 



 
 

46 

7.2.1.B, the DRE shall use the Definite Plan as appropriate in applications 
for any applicable federal, state, and local permits for Facilities Removal. 
 

7.2.2 Process for Further Review of Cost Estimates Before and During Facilities 
Removal in the Event of a Federal DRE 

 
If there is a federal DRE, the Secretary, in consultation with the federal DRE, will 
confirm, immediately prior to commencement of Facilities Removal, that, based 
on the final design described in Section 7.2.1.A, the cost of Facilities Removal 
will be lower than the State Cost Cap.  If the Secretary estimates at that time that 
the cost of Facilities Removal is likely to exceed the State Cost Cap, the DRE will 
not commence Facilities Removal but shall instead provide Notice to the Parties 
of the anticipated cost overruns.  The Parties shall then use the Meet and Confer 
procedures to consider modifications to the final design or securing alternate 
sources of funding or such other measures as appropriate to permit Facilities 
Removal to proceed.  In no event will the DRE commence Facilities Removal if 
the issue of anticipated cost overruns has not been resolved to the Secretary’s 
satisfaction.  If during Facilities Removal the DRE determines that its costs are 
likely to exceed the State Cost Cap, the DRE shall suspend Facilities Removal.  
The DRE will resume Facilities Removal after the Meet and Confer procedures 
have produced modifications to the final design or alternate sources of funding or 
such other measures as appropriate to permit Facilities Removal to proceed.   
 
7.2.3 Assessment and Mitigation of Potential Impacts to the City of Yreka  

 
The Parties understand that actions related to this Settlement may affect the City 
of Yreka.  In recognition of this potential, the Parties agree to the following 
provisions, which shall remain in effect so long as this Settlement remains in 
effect. 

 
A. The Parties collectively and each Party individually shall agree not 

to oppose the City of Yreka’s continued use of California State 
Water Right Permit 15379, which provides for the diversion of up 
to 15 cfs for municipal uses by the City of Yreka.   

 
B. As part of implementation of this Settlement, an engineering 

assessment to study the potential risks to the City of Yreka’s water 
supply facilities as a result of implementation of Facilities 
Removal shall be funded and conducted by the Secretary.  Actions 
identified in the engineering assessment necessary to assure 
continued use of the existing, or equivalent replacement, water 
supply facilities by the City of Yreka shall be funded from the 
California Bond Measure and implemented.  Actions that may be 
required as a result of the engineering assessment include, but are 
not limited to: 
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i. Relocation, replacement, and/or burial of the existing 24-
inch diameter water line and transmission facilities from 
the City of Yreka’s Fall Creek diversion; 

 
ii. Assessment, mitigation, and/or funding to address potential 

damage to the City of Yreka’s facilities located along the 
Klamath River, including mitigation of potential impacts 
that may occur as a result of a dam breach.  Such 
assessment, mitigation, and/or funding shall include 
consideration of the cathodic protection field located near 
the north bank of the Iron Gate crossing and the facilities 
that house the City’s diversion and pump station; and   

 
iii. Assessment, mitigation, and/or funding to address any 

impacts resulting from implementation of the Settlement, 
on the ability of the City to divert water consistent with its 
Water Right Permit 15379.  

 
C. As part of implementation of this Settlement, the Secretary shall 

conduct an assessment of the potential need for fish screens on the 
City of Yreka’s Fall Creek diversion facilities.  If the assessment 
finds that installation of fish screens is necessary, as a result of 
implementation of this Settlement, in order to meet regulatory 
requirements and screening criteria, construction of the required 
fish screens, including, but not limited to, necessary costs to 
preserve City facilities with additional species protection, shall be 
funded through the California Bond Measure pursuant to Section 
4.2.3, or through other appropriate sources. 

   
 7.3 Schedule for Facilities Removal  

 
7.3.1 Should the Secretary render an Affirmative Determination, the Parties 

agree that the target date to begin Decommissioning the Facilities is 
January 1, 2020.  The Parties agree that preparatory work for Facilities 
Removal may be undertaken by the DRE before January 1, 2020, 
consistent with the Secretarial Determination, the Definite Plan, applicable 
permits, and Section 6 of this Settlement; provided such preparatory work 
shall not have any negative impact on PacifiCorp’s generation operations 
at the Facilities.  The Parties further agree to a target date of December 31, 
2020 for completion of Facilities Removal at least to a degree sufficient to 
enable a free-flowing Klamath River allowing volitional fish passage.  
 

7.3.2 The Parties acknowledge and agree that the schedule to implement the 
Secretarial Determination and the Detailed Plan, to the extent such 
Determination leaves discretion for that purpose, shall be determined by 
the Parties in accordance with Section 7.3.4.  Pending the Secretarial 
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Determination and the development of the Detailed Plan, the Parties 
intend to implement this Settlement based on the following approach to 
achieve the target dates for Decommissioning and Facilities Removal set 
forth in Section 7.3.1: 
 
A. Collect $172 million of the total Customer Contribution by 

December 31, 2019, consistent with Section 4;  
 
B. Earn approximately $28 million in interest on the Klamath Trust 

Accounts to provide Value to Customers, which results in a total of 
$200 million in the accounts available for Facilities Removal costs 
as illustrated in Appendix H to this Settlement;  

 
C. Implement Decommissioning and Facilities Removal in a manner 

that permits PacifiCorp to generate sufficient electricity at the 
Facilities to achieve the economic results included in PacifiCorp’s 
Economic Analysis; and 

 
D. Implement the ICP and Non-ICP Interim Measures set forth in 

Appendices C and D to this Settlement. 
 

7.3.3 The Parties agree that PacifiCorp may continuously operate the Facilities 
subject to the ICP and Non-ICP Interim Measures identified in 
Appendices C and D to this Settlement and generate electricity at the 
Facilities through December 31, 2019.  Based upon PacifiCorp’s 
representation of its Economic Analysis, the Parties agree that the 
following additional Value to Customers, in addition to the $28 million in 
interest described in Section 7.3.2.B, is necessary to achieve the 
corresponding date for commencement of Facility Decommissioning:   
 

Date of Facilities 
Decommissioning 

Required Additional 
Value to Customers 

January 1, 2020 $27 million 
July 1, 2020 $13 million 
December 31, 2020 $0 

 
If Decommissioning begins on December 31, 2020, no additional funding 
is required.  The Parties acknowledge that, in order to complete Facilities 
Removal to the degree described in the last sentence of Section 7.3.1 by 
December 31, 2020, Decommissioning will need to begin prior to that 
date.  As described in the table above, Decommissioning may begin on 
July 1, 2020 if $13 million in additional Value to Customers is identified, 
or on January 1, 2020, if $27 million in additional Value to Customers is 
identified. 
 
 



 
 

49 

7.3.4 Within 90 days of the Secretarial Determination or at such additional time 
as may be necessary, the Parties shall Meet and Confer to: (i) review 
progress in implementing the Settlement based upon the approach 
described in Section 7.3.2; (ii) establish the schedule to implement the 
Secretarial Determination and the Detailed Plan, to the extent such 
Determination leaves discretion for that purpose; and (iii) identify the 
Value to Customers necessary to implement the schedule, the mechanisms 
as described in Section 7.3.8 that will be used, and the estimated cost 
reduction from each mechanism through December 2019.  The Parties 
(including the DRE) will subsequently Meet and Confer if the estimated 
additional Value to Customers has not been timely secured, a Regulatory 
Approval is inconsistent with that schedule, or the Definite Plan or final 
designs are inconsistent with the schedule.  

 
If, within 90 days of the Secretarial Determination or such additional time 
as may be necessary, the Parties determine that the identified Value to 
Customers is less than the amount required to achieve the schedule, then 
the Parties at that time will consider additional actions to address the 
funding deficiency, including but not limited to extending the schedule 
and securing additional funding to protect PacifiCorp customers.  The 
Parties may thereafter Meet and Confer if additional Value to Customers 
is secured in excess of what was previously estimated. 

 
7.3.5 PacifiCorp, in its sole and absolute discretion, may determine that 

commencement of Decommissioning may occur earlier than January 1, 
2020. 

 
7.3.6 If the Parties determine that the schedule for Facilities Removal must 

extend beyond December 31, 2020, then the Parties shall also consider 
whether (i) modification of Interim Measures is necessary to appropriately 
balance costs to customers and protection of natural resources, and (ii) 
continuation of the collection of the customer surcharges up to the 
maximum Customer Contribution is warranted.   

 
7.3.7 The Parties agree that if Decommissioning and Facilities Removal occurs 

in a staged manner, J.C. Boyle is intended to be the last Facility 
decommissioned.  If, however, the Secretarial Determination directs a 
different sequence for Decommissioning and Facilities Removal, then the 
Parties shall Meet and Confer to identify adjustments necessary to 
implement the Secretarial Determination in a manner that is consistent 
with PacifiCorp’s Economic Analysis.  

 
7.3.8 The Parties have identified the following potential mechanisms for 

creating Value to Customers: 
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A. Interest on the Klamath Trust Accounts.  The Parties acknowledge 
above that the surcharges from the Customer Contributions will be 
placed in interest-bearing accounts and that the interest that 
accrues in the accounts may be used to reduce the amount 
collected through the surcharges so that the total Customer 
Contribution, including accrued interest through December 31, 
2019, totals $200,000,000.  The Parties further acknowledge that it 
is not possible to precisely estimate the amount of interest that will 
accrue in the Klamath Trust Accounts.  To the extent the interest in 
the accounts exceeds $28,000,000, the additional earnings may be 
used as a Value to Customers unless the funds are required for 
Facilities Removal.  Nothing in this paragraph will limit the 
Customer Contribution to less than $200,000,000. 
 

B. Third-party Funding.  The Parties agree to work jointly to identify 
potential partnerships to supplement funds generated pursuant to 
this Settlement.  Such third-party funds may be employed to 
acquire generation facilities that can be used to replace the output 
of the Facilities, to fund aspects of Facilities Removal, or for other 
purposes to achieve the benefits of this Settlement.   
 

C. Value of Additional Generation due to KBRA.  The Parties 
acknowledge that the KBRA contains elements that are designed to 
increase flows in the Klamath River.  These elements include a 
water use retirement program above Upper Klamath Lake, 
increased storage capacity of Upper Klamath Lake, an interim flow 
and lake-level program, limitations on diversions of water for the 
Klamath Reclamation Project, and implementation of a drought 
plan.  Increased or altered flows in the Klamath River may provide 
increased generation at the Facilities prior to Decommissioning 
and Facilities Removal.  As the KBRA is implemented, the Parties 
agree that the value of additional generation as a direct result of 
measurable increased flows consistent with the protocol described 
in Interim Measure 14 may be used as a Value to Customers.   
 

D. Other.  The Parties acknowledge that other mechanisms for Value 
to Customers may be identified, provided that they create 
sufficiently quantifiable benefits for customers.  

  
7.3.9 PacifiCorp’s Economic Analysis that will be used to implement this 

section shall be filed by PacifiCorp with the Oregon PUC pursuant to 
Section 4(1) of the Oregon Surcharge Act and with the California PUC in 
accordance with Section 4 of this Settlement.  The Parties may seek to 
intervene in these state proceedings before the Commissions, and may 
request to view PacifiCorp’s Economic Analysis consistent with the 
limitations imposed by Section 4(6) of the Oregon Surcharge Act, 
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applicable PUC protective orders, and general PUC discovery practices 
and legal requirements.  PacifiCorp shall not oppose either request.  
PacifiCorp reserves the right to request that the PUCs restrict Parties’ 
access to commercially sensitive material, other than PacifiCorp’s 
Economic Analysis, consistent with Section 4(6) of the Oregon Surcharge 
Act, applicable PUC protective orders, and general PUC discovery 
practices and legal requirements. 

 
 7.4 Transfer, Decommissioning, and Facilities Removal 
 
 7.4.1 DRE Notice  
 
 The DRE will provide Notice to the Parties and FERC when all necessary permits 

and approvals have been obtained for removal of a Facility, all contracts 
necessary for Facility Removal have been finalized, and Facility Removal is ready 
to commence.  

 
 7.4.2 Decommissioning and Transfer  
 

PacifiCorp shall transfer ownership of each Facility, including the underlying land 
for each Facility in accordance with Section 7.6.4 (except for the Keno 
Development, which shall be disposed in accordance with Section 7.5), once the 
DRE notifies PacifiCorp that all necessary permits and approvals have been 
obtained for removal of that Facility, all contracts necessary for Facility Removal 
have been finalized, and Facility Removal is ready to commence.  If the Facilities 
are removed in a staged manner, annual FERC license conditions applying to the 
Facility being removed shall no longer be in effect as provided in the Authorizing 
Legislation, and PacifiCorp shall continue to comply with license conditions 
pertaining to any Facility still in place to the extent such compliance is not 
prevented by the removal of any other Facility.  Upon transfer of ownership of all 
Facilities, the FERC annual license shall terminate as provided in the Authorizing 
Legislation.  As further provided in the Authorizing Legislation pursuant to 
Appendix E, as a precondition of transfer the DRE and PacifiCorp will enter into 
a contract under which PacifiCorp will continue to operate and maintain the 
Facility pending commencement of Facility Removal, and PacifiCorp will take 
title to any electric power generated by the Facility.  To the extent engineering 
and safety best practices require that water continue to be diverted through the 
Facility powerhouse during the Facility Removal process, PacifiCorp will take 
title to the incidental electric power generated.  PacifiCorp will have 
responsibility for Decommissioning of each Facility.  PacifiCorp and the DRE 
will coordinate on the timing of PacifiCorp’s removal of any personal property or 
equipment which PacifiCorp deems in its sole discretion to have salvage value. 
PacifiCorp and the DRE will further coordinate on the timing of PacifiCorp’s 
disconnection of the Facility from the electric grid and cessation of electric 
generation.  Costs of Decommissioning if any shall be recovered by PacifiCorp 
through standard ratemaking proceedings. 
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  7.5 Keno Facility 
 
7.5.1 Study 
 
Resolution of issues surrounding Keno facility are an important part of achieving 
the overall goals of this Settlement.  Accordingly, the Secretary, in consultation 
with affected Parties, shall study issues specific to the Keno facility concurrently 
with, but independent of, the Secretarial Determination and related environmental 
compliance actions, with specific focus on addressing water quality, fish passage, 
transfer of title to the Keno facility from PacifiCorp to Interior, future operations 
and maintenance, and landowner agreements.  The study of the Keno facility will 
be designed with the goals of addressing these issues and maintaining the benefits 
the dam currently provides.    
 
7.5.2   Keno Facility Determination 

 
The Secretary shall not make an Affirmative Determination pursuant to Section 
3.3 until there is agreement between Interior and PacifiCorp on acceptable terms 
for transfer of title to the Keno facility from PacifiCorp to Interior.  Within 60 
days of the Effective Date, Interior and PacifiCorp shall commence negotiations 
on Keno transfer informed by the analyses described in Section 7.5.1.  Every six 
months or as necessary after the Effective Date, and subject to Section 8.17, 
Interior and PacifiCorp shall report to the Parties on the status of Keno 
negotiations, including as appropriate, drafts of a proposed Keno transfer 
agreement, a summary of negotiations and issues in dispute, and supporting 
documents.  Interior and PacifiCorp shall use their best efforts to complete a Keno 
transfer agreement in principle by June 1, 2011.  If acceptable terms of a final 
transfer agreement are not reached by October 1, 2011, the Parties may Meet and 
Confer in accordance with Section 8.7.  Interior and PacifiCorp shall use their 
best efforts to complete a final Keno transfer agreement by March 31, 2012.  If 
the Secretary makes an Affirmative Determination, the Secretary shall then accept 
transfer of title to the Keno facility when the DRE provides Notice to the Parties 
and FERC pursuant to Section 7.4.1 that J.C. Boyle Facility Removal is ready to 
commence.   
 
The transfer of title to the Keno facility shall be subject to completion of any 
necessary improvements to the Keno facility to meet Department of the Interior 
Directives and Standards criteria for dam safety identified by Interior through its 
Safety of Dams inspection of the Keno facility.  To facilitate this inspection, 
PacifiCorp agrees to grant access to the federal government and its contractors for 
study and assessment of the Keno facility.  The terms and conditions of the 
transfer of title to the Keno facility, including coordination of operations between 
Link River dam, Keno dam, and any remaining facilities operated by PacifiCorp, 
ingress and egress agreements and easements required for operation and 
maintenance of the Klamath Reclamation Project, including but not necessarily 
limited to Lake Ewauna, Link River Dam, and Keno Dam will be negotiated 
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between Interior and PacifiCorp prior to transfer.  Costs associated with any 
improvements necessary to meet Department of Interior’s Directives and 
Standards criteria for dam safety shall be funded by other non-PacifiCorp sources. 
 
7.5.3 PacifiCorp Operations Prior to Transfer 

 
Prior to and until transfer of title to the Keno Facility, PacifiCorp shall operate 
Keno in compliance with Contract #14-06-200-3579A, subject to any Applicable 
Law including the CWA and the provisions of Section 6.3 of this Settlement. 

 
7.5.4 Operations After Transfer 

 
Following transfer of title to the Keno facility from PacifiCorp to Interior, Interior 
shall operate Keno in compliance with Applicable Law and to provide water 
levels upstream of Keno Dam for diversion and canal maintenance  consistent 
with Contract #14-06-200-3579A executed on January 4, 1968, between 
Reclamation and PacifiCorp (then COPCO) and historic practice.  

 
7.5.5 Landowner Agreements 

 
Based on the analysis under Section 7.5.1, the Secretary, upon an Affirmative 
Determination, will execute new agreements with landowners who currently have 
agreements in the Lake Ewauna to Keno reach, as he determines are necessary to 
avoid adverse impacts to the landowners resulting from the transfer, consistent 
with Applicable Law, operational requirements, and hydrologic conditions.  

 
7.6 Dispositions of PacifiCorp Interests in Lands and other Rights  

 
7.6.1 Lands  
 
PacifiCorp is the fee owner of approximately 11,000 acres of real property located 
in Klamath County, Oregon and Siskiyou County, California that are not directly 
associated with the Klamath Hydroelectric Project, and generally not included 
within the existing FERC project boundary.  This property is more particularly 
described on Page 3 of the PacifiCorp Land Maps, attached as Exhibit 3, and 
referenced as Parcel A.  This Settlement shall have no effect as to disposition of 
Parcel A lands, which shall continue to be subject to applicable taxes unless and 
until disposed of by PacifiCorp subject to applicable PUC approval requirements. 

 
PacifiCorp is the fee owner of approximately 8,000 acres of real property located 
in Klamath County, Oregon and Siskiyou County, California that is associated 
with the Klamath Hydroelectric Project and/or included within the FERC project 
boundary.  This property is more particularly described on Page 3 of the 
PacifiCorp Land Maps, Exhibit 3, and referenced as Parcel B.  It is the intent of 
the Parties that Parcel B property be disposed in accordance with Section 7.6.4, 
except for the Keno Development which shall be disposed in accordance with 
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Section 7.5.  In addition to Exhibit 3, PacifiCorp owns significant electric 
transmission and distribution facilities which will remain under its ownership and 
subject to applicable taxes.       
       
7.6.2 Potential Non-Project Land Exchanges  
 
Interior and PacifiCorp have identified in Parcel A the potential for the exchange 
of certain non-Project PacifiCorp-owned lands in the Klamath Basin.  Should an 
exchange of these lands to a state or Federal entity take place, the terms of the 
exchange agreement shall be revenue-neutral to County governments.   
 

  7.6.3 BLM Easements and Rights of Way 
 
The Parties agree that prior to Secretarial Determination and Facilities Removal, 
the FERC license for Project No. 2082 shall control the ingress and egress to the 
Facilities within the FERC project boundary.  Access by PacifiCorp outside of the 
project boundary to BLM-administered lands may require a separate Right Of 
Way agreement. 

 
The Parties agree that in the event of an Affirmative Determination, the DRE’s 
obligations for operation, maintenance, remediation and restoration costs of 
BLM-administered, transportation-related structures affected by Facilities 
Removal will be addressed as part of the Definite Plan. 

                         
A proposed disposition of PacifiCorp's easements and right-of-ways across BLM-
administered lands within the FERC Project boundary will be included as a part 
of the DRE’s Definite Plan for Facility Removal.  To the extent necessary, 
reciprocal Right Of Way agreements may be executed across PacifiCorp-owned 
lands and BLM-administered lands to provide continued access for public and 
BLM administration needs.  During the implementation of the Definite Plan, the 
DRE will be required to obtain authorization for any access across PacifiCorp and 
BLM-administered lands necessary for every phase of action. 
 
7.6.4 PacifiCorp Klamath Hydroelectric Project Lands  

 
                      A.        It is the intent of the Parties that ownership of PacifiCorp lands 

associated with the Klamath Hydroelectric Project and/or included 
within the FERC Project boundary, identified as Parcel B in 
Exhibit 3, shall be transferred to the State of Oregon or the State of 
California, as applicable, or to a designated third party transferee, 
before Facilities Removal is commenced.  It is also the intent of 
the Parties that transferred lands shall thereafter be managed for 
public interest purposes such as fish and wildlife habitat restoration 
and enhancement, public education, and public recreational access.      
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                       B.         Each State shall undertake inspection and preliminary due 
diligence regarding the nature and condition of Parcel B lands 
located within its state boundaries.  PacifiCorp shall provide each 
State all cooperation and access to the lands and pertinent records 
necessary to the inspection and due diligence.  On or before 
January 31, 2012, each State and PacifiCorp shall identify and 
provide to the Parties, for each specific property in Parcel B: (i) the 
proposed transferee for the property; and (ii) the proposed terms of 
transfer for the property.  Each State and PacifiCorp shall consult 
with the Parties and other stakeholders before identifying the 
proposed transfer of a specific Parcel B property.  The States and 
PacifiCorp may coordinate this evaluation and identification with 
the Secretary’s development of a Detailed Plan under Section 
3.3.2.  Following such evaluation, the State of Oregon and the 
State of California may, each in its sole and absolute discretion, 
elect not to accept the transfer of all or any portion of Parcel B 
lands; provided, if a State, PacifiCorp, or Interior believes that the 
proposed transfer for a property (or lack thereof) will not achieve 
the intent set forth in Section 7.6.4.A, those Parties shall Meet and 
Confer in accordance with Section 8.7.    

 
                       C.         Without predetermining the final terms of transfer for a specific 

property, proposed terms of transfer may include but are not 
limited to: (i) final property inspection; (ii) specification of 
structures and improvements to remain on the property after 
Decommissioning and Facilities Removal; (iii) liability protection 
for the State, or designated third party transferee, and the DRE, for 
any harm arising from post-transfer Decommissioning or power 
operations at the property; (iv) liability protection for the State, or 
designated third party transferee, for any harm arising from post-
transfer Facilities Removal by the DRE at the property; (v) 
easements or other property interests necessary for access to and 
continued operation of PacifiCorp transmission and distribution 
system assets that will remain on the property; and (vi) notice or 
acknowledgement of the State’s claim of ownership to beds and 
banks of the Klamath River.  The DRE shall be a party to the 
transfer document as necessary and appropriate.  The consideration 
required for transfer of a property to a State or third party 
transferee under this Section shall be limited to the liability 
protections and other benefits conferred upon PacifiCorp under this 
Settlement.  Transfer of Parcel B lands shall be subject to 
applicable regulatory approvals and the reservations set forth in 
Section 1.6.                

 
                      D.         PacifiCorp shall convey Parcel B lands to the State, or designated 

third party transferee, and the DRE, after the DRE provides Notice 
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to the Parties and FERC that all necessary permits and approvals 
have been obtained for Facility Removal, all contracts necessary 
for Facility Removal have been finalized, and Facility Removal is 
ready to commence.  PacifiCorp shall convey all right, title, and 
interest in a subset of the Parcel B lands designated on Exhibit 3 as 
lands associated with each Facility to the State or third party 
transferee subject to the DRE’s possessory interest, consistent with 
the terms of this Settlement, including the Facilities, underlying 
lands, and appurtenances as further described through surveys and 
land descriptions.  The DRE shall hold the underlying land for 
each Facility in trust for the benefit of the State or third party 
transferee.  This public trust possessory interest in the DRE shall 
be controlled by the terms of the Settlement, the Definite Plan, 
federal legislation, and the transfer document.  At the conclusion of 
Facilities Removal, the DRE will release the underlying land to the 
State or third party transferee.  Upon transfer of ownership of all 
Facilities, PacifiCorp shall convey to the State or third party 
transferee all right, title, and interest in all Parcel B lands not 
already transferred to the DRE in trust, as further described 
through surveys and land descriptions, without restriction of 
possessory interest for the DRE.  If transfer of a specific property 
for any reason is not consummated in a manner achieving the 
intent set forth in Section 7.6.4.A, PacifiCorp, the applicable State, 
and the DRE shall Meet and Confer in accordance with Section 
8.7.    

 
E.         Notwithstanding any provision hereof, in the event either State 

accepts title to any portion of Parcel B lands, the State of Oregon 
and the State of California retain the right to transfer their 
ownership to any third party for any purpose.            

 
7.6.5 PacifiCorp Water Rights 
 

A. PacifiCorp shall assign its revised hydroelectric water rights to the 
OWRD for conversion to an instream water right pursuant to ORS 
543A.305, and OWRD shall take actions to effect such conversion, 
in accordance with the process and conditions set forth in Water 
Right Agreement between PacifiCorp and Oregon (Exhibit 1).  
Nothing in this Section 7.6.5 or Exhibit 1 is intended in any way to 
affect, diminish, impair, or determine any federally-reserved or 
state law-based water right that the United States or any other 
person or entity may have in the Klamath River. 

 
B. Except as provided in this paragraph, within 90 days of completion 

of Facilities Removal at the Copco No. 1, Copco No. 2 and Iron 
Gate Facilities, respectively, PacifiCorp shall submit a Revocation 



 
 

57 

Request to the California State Water Resources Control Board for 
License No. 9457 (Application No. 17527), and shall notify the 
State Water Resources Control Board of its intent to abandon its 
hydroelectric appropriative water rights at the Copco No. 1 and 
Copco No. 2 Facilities, as applicable, as identified in Statement of 
Water Diversion and Use Nos. 15374, 15375, and 15376.  Should 
ongoing operations of the Iron Gate Hatchery or other hatchery 
facilities necessitate continued use of water under License No. 
9457 (Application No. 17527) beyond 90 days after completion of 
Facilities Removal, PacifiCorp shall consult with the Department 
of Fish and Game and the State Water Resources Control Board 
and shall take actions directed by such Department and Board as 
are necessary to ensure a sufficient water supply to the Iron Gate 
Hatchery or other hatchery facilities under License No. 9457. 

 
7.6.6 PacifiCorp Hatchery Facilities 
 
The PacifiCorp Hatchery Facilities within the State of California shall be 
transferred to the State of California at the time of transfer to the DRE of the Iron 
Gate Hydro Development or such other time agreed by the Parties, and thereafter 
operated by the California Department of Fish and Game with funding from 
PacifiCorp as follows: 
 

              A. Hatchery Funding 
 

PacifiCorp will fund 100 percent of hatchery operations and 
maintenance necessary to fulfill annual mitigation objectives 
developed by the California Department of Fish and Game in 
consultation with the National Marine Fisheries Service.  This 
includes funding the Iron Gate Hatchery facility as well as funding 
of other hatcheries necessary to meet ongoing mitigation objectives 
following Facilities Removal.  Hatchery operations include 
development and implementation of a Hatchery Genetics 
Management Plan as well as a 25% constant fractional marking 
program.  Funding will be provided for hatchery operations to 
meet mitigation requirements and will continue for eight years 
following the Decommissioning of Iron Gate Dam.  PacifiCorp’s 
8-year funding obligation assumes that dam removal will occur 
within one year of cessation of power generation at Iron Gate Dam.  
If Facilities Removal occurs after one year of cessation of power 
generation at Iron Gate Dam, then the Parties will Meet and Confer 
to determine appropriate hatchery funding beyond the eight years.  
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            B. Hatchery Production Continuity 
 

PacifiCorp will fund a study to evaluate hatchery production 
options that do not rely on the current Iron Gate Hatchery water 
supply.  The study will assess groundwater and surface water 
supply options and water reuse technologies that could support 
hatchery production in the absence of Iron Gate Dam.  The study 
may include examination of local well records and increasing 
production potential at existing or new facilities in the basin as 
well as development of a test well or groundwater supply well.  
Based on the study results and with the approval of the California 
Department of Fish and Game and the National Marine Fisheries 
Service, PacifiCorp will provide one-time funding to construct and 
implement the measures identified as necessary to continue to meet 
current mitigation production objectives for a period of eight years 
following the Decommissioning of Iron Gate Dam.  PacifiCorp’s 
8-year funding obligation assumes that Facilities Removal will 
occur within one year of cessation of power generation at Iron 
Gate Dam.  If dam removal occurs after one year of cessation of 
power generation at Iron Gate Dam, then the Parties will Meet and 
Confer to determine appropriate hatchery funding beyond the eight 
years.  Production facilities capable of meeting current hatchery 
mitigation goals must be in place and operational upon removal of 
Iron Gate Dam.  PacifiCorp shall not be responsible for funding 
hatchery programs, if any, necessary to reintroduce anadromous 
fish in the Klamath basin. 
   

7.7 Federal Power Act Jurisdiction 
 

The non-federal Parties intend that the Authorizing Legislation shall provide that (i) 
FERC’s jurisdiction over each Facility shall end upon transfer of that Facility to the DRE 
for Removal pursuant to Section 7.4.2; and (ii) in the event this Settlement terminates 
before all Facilities have been transferred, the FERC relicense proceeding shall resume as 
to all remaining Facilities.  
 
 

8. General Provisions 
 
8.1 Term of Settlement 

 
The term of this Settlement shall commence on the Effective Date and shall continue 
until Facilities Removal has been fully achieved and all conditions of this Settlement 
have been satisfied, unless terminated earlier pursuant to Section 8.11.  
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8.2 Effectiveness 
 

This Settlement shall take effect upon execution on February 18, 2010 (“Effective Date”).  
As provided in Section 2.2, this Settlement shall be executed concurrently with the 
KBRA. 

 
8.3 Successors and Assigns 
 
This Settlement shall apply to, be binding on, and inure to the benefit of the Parties and 
their successors and assigns, unless otherwise specified in this Settlement.  No 
assignment may take effect without the express written approval of the other Parties, 
which approval will not be unreasonably withheld.  
 
8.4 Amendment 

 
Except as otherwise expressly provided in Section 8.11.3.A, this Settlement may only be 
amended in writing by all Parties still in existence, including any successors or assigns.  
The Public Agency Parties may also obtain public input on any such modifications as 
required by Applicable Law.  A Party may provide Notice of a proposed amendment at 
any time.  The Parties agree to meet in person or by teleconference within 20 days of 
receipt of Notice to discuss the proposed amendment. 

 
8.5 Notices 

 
Any Notice required by this Settlement shall be written.  Notice shall be provided by 
electronic mail, unless the sending Party determines that first-class mail or an alternative 
form of delivery is more appropriate in a given circumstance.  A Notice shall be effective 
upon receipt, but if provided by U.S. Mail, seven days after the date on which it is 
mailed.  For the purpose of Notice, the list of authorized representatives of the Parties as 
of the Effective Date is attached as Appendix K.  The Parties shall provide Notice of any 
change in the authorized representatives designated in Appendix K, and PacifiCorp shall 
maintain the current distribution list of such representatives.  The Parties agree that 
failure to provide PacifiCorp with current contact information will result in a waiver of 
that Party’s right to Notice under this Settlement.  The Party who has waived Notice may 
prospectively reinstate its right to Notice by providing current contact information to 
PacifiCorp.  
 
8.6 Dispute Resolution 

 
All disputes between Parties arising under this Settlement shall be subject to the Dispute 
Resolution Procedures stated herein.  The Parties agree that each such dispute shall be 
brought and resolved in a Timely manner.   
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8.6.1 Cooperation 
 
Disputing Parties shall devote such resources as are needed and as can be 
reasonably provided to resolve the dispute expeditiously.  Disputing Parties shall 
cooperate in good faith to promptly schedule, attend, and participate in the dispute 
resolution.   
 
8.6.2 Costs 

 
Unless otherwise agreed among the Disputing Parties, each Disputing Party shall 
bear its own costs for its participation in these Dispute Resolution Procedures. 
 
8.6.3 Non-Exclusive Remedy 

 
These Dispute Resolution Procedures do not preclude any Party from Timely 
filing and pursuing an action to enforce an obligation under this Settlement, or to 
appeal a Regulatory Approval inconsistent with the Settlement, or to enforce a 
Regulatory Approval or Applicable Law; provided that such Party shall provide a 
Dispute Initiation Notice and, to the extent practicable, undertake and conclude 
these procedures, before such action.   
 
8.6.4 Dispute Resolution Procedures 
 

A. Dispute Initiation Notice 
 
A Party claiming a dispute shall give Notice of the dispute within seven  
days of becoming aware of the dispute.  Such Notice shall describe: (i) the 
matter(s) in dispute; (ii) the identity of any other Party alleged to have not 
performed an obligation arising under this Settlement or Regulatory 
Obligation; and (iii) the specific relief sought.  Collectively, the Party 
initiating the procedure, the Party complained against, and any other Party 
which provides Notice of its intent to participate in these procedures, are 
“Disputing Parties.” 
 
B. Informal Meetings 
 
Disputing Parties shall hold at least two informal meetings to resolve the 
dispute, commencing within 20 days after the Dispute Initiation Notice, 
and concluding within 45 days of the Dispute Initiation Notice unless 
extended upon mutual agreement of the Disputing Parties.  If the 
Disputing Parties are unable to resolve the dispute, at least one meeting 
will be held within the 45 days at the management level to seek resolution. 
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C. Mediation  
 
If the dispute is not resolved in the informal meetings, the Disputing 
Parties shall decide whether to use a neutral mediator.  The decision 
whether to pursue mediation, and if affirmative the identity and allocation 
of costs for the mediator, shall be made within 75 days after the Dispute 
Initiation Notice.  Mediation shall not occur if the Disputing Parties do not 
unanimously agree on use of a mediator, choice of mediator, and 
allocation of costs.  The mediation process shall be concluded not later 
than 135 days after the Dispute Initiation Notice.  The above time periods 
may be shortened or lengthened upon mutual agreement of the Disputing 
Parties. 
 
D. Dispute Resolution Notice 
 
The Disputing Parties shall provide Notice of the results of the Dispute 
Resolution Procedures.  The Notice shall: (i) restate the disputed matter, as 
initially described in the Dispute Initiation Notice; (ii) describe the 
alternatives which the Disputing Parties considered for resolution; and (iii) 
state whether resolution was achieved, in whole or part, and state the 
specific relief, including timeline, agreed to as part of the resolution.  Each 
Disputing Party shall promptly implement any agreed resolution of the 
dispute.  

 
 8.7 Meet and Confer 

 
8.7.1 Applicability 
 
The Meet and Confer procedures in this Section 8.7 shall apply upon the 
occurrence of certain events or failure to occur of certain events as specifically 
required in this Settlement.  

 
8.7.2 Meet and Confer Procedures  

 
A. Any Party may initiate the Meet and Confer procedures by sending 

Notice: (i) describing the event that requires the Parties to confer, 
and (ii) scheduling a meeting or conference call. 

 
B. The Parties will meet to discuss the problem and identify 

alternative solutions.  The Parties agree to dedicate a reasonable 
amount of time sufficient to resolve the problem. 

 
C. The Meet and Confer procedures will result in: (i) amendment 

pursuant to Section 8.4; (ii) termination or other resolution 
pursuant to the procedures of Section 8.11; or (iii) such other 
resolution as is appropriate under the applicable section.   
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8.8 Remedies 
 

This Settlement does not create a cause of action in contract for monetary damages for 
any alleged breach by any Party of this Settlement.  Neither does this Settlement create a 
cause of action in contract for monetary damages or other remedies for failure to perform 
a Regulatory Obligation.  The Parties reserve all other existing remedies for material 
breach of the Settlement; provided that Section 8.11 shall constitute the exclusive 
procedures and means by which this Settlement can be terminated.   

 
8.9 Entire Agreement 

 
This Settlement contains the complete and exclusive agreement among all of the Parties 
with respect to the subject matter thereof, and supersedes all discussions, negotiations, 
representations, warranties, commitments, offers, agreements in principle, and other 
writings among the Parties, including the AIP, prior to the Effective Date of this 
Settlement, with respect to its subject matter.   

 
8.10 Severability 
 
This Settlement is made on the understanding that each provision is a necessary part of 
the entire Settlement.  However, if any provision of this Settlement is held by a 
Regulatory Agency or a court of competent jurisdiction to be invalid, illegal, or 
unenforceable: (i) the validity, legality, and enforceability of the remaining provisions of 
this Settlement are not affected or impaired in any way; and (ii) the Parties shall negotiate 
in good faith in an attempt to agree to another provision (instead of the provision held to 
be invalid, illegal, or unenforceable) that is valid, legal, and enforceable and carries out 
the Parties’ intention to the greatest lawful extent under this Settlement.   
 
8.11 Termination  

 
8.11.1 Potential Termination Events 

 
This Settlement shall be terminable if one of the following events occurs and a 
cure for that event is not achieved pursuant to Section 8.11.3:    
 

A. Authorizing Legislation materially inconsistent with Appendix E is 
enacted, or Authorizing Legislation is not Timely enacted; 

 
B. The Secretarial Determination: (i) does not provide for the Timely 

removal of all four dams; (ii) is materially inconsistent with the 
provisions of Sections 3.3.1 and 3.3.2; or (iii) is not made 
consistent with Section 3.3.4;  

 
C. A State does not provide Concurrence;   
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D. The Oregon PUC or California PUC do not implement the funding 
provisions set forth in Sections 4.1 through 4.6; 

 
E. Conditions of any Regulatory Approval of Interim Measures, 

denial of Regulatory Approval of Interim Measures including the 
failure Timely to approve ESA incidental take authorization, or 
results of any litigation related to this Settlement are materially 
inconsistent with the provisions of Section 6.1 through 6.3 and 
Appendices C and D;   

 
F. Conditions or denial of any Regulatory Approval of Facilities 

Removal or the results of any litigation about such removal, are 
materially inconsistent with the Settlement;  

 
G. The DRE notifies the Parties that it cannot proceed with Facilities 

Removal because it cannot obtain all permits and contracts 
necessary for Facilities Removal despite its good faith efforts; or  

 
H. California, Oregon, the Federal Parties, or PacifiCorp is materially 

adversely affected by another Party’s breach of this Settlement.     
 

8.11.2 Definitions for Section 8.11  
 

A. For purposes of this Section, “materially inconsistent” means 
diverging from the Settlement or part thereof in a manner that: (i) 
fundamentally changes the economics or liability protection such 
that a Party no longer receives the benefit of the bargain provided 
by this Settlement; or (ii) frustrates the fundamental purpose of this 
Settlement such that Facilities Removal or the underlying purposes 
of Interim Measures cannot be accomplished.  Events occurring 
independent of this Settlement, other than those identified in 
Section 8.11.1, shall not be construed to create a material 
inconsistency or materially adverse effect.   

 
B. For purposes of this section, “materially adversely affected” means 

that a Party no longer receives the benefit of the bargain due to: (i) 
fundamental changes in the economics or liability protection; or 
(ii) frustration of the fundamental purpose of this Settlement such 
that Facilities Removal or the underlying purposes of Interim 
Measures cannot be accomplished.    

 
C. For purposes of this Section, a “result of any litigation” is 

materially inconsistent with this Settlement or a part thereof if a 
Party is materially adversely affected by: (i) costs to defend the 
litigation; or (ii) a final order or judgment. 
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8.11.3  Cure for Potential Termination Event  
 

A. A Party that believes that a potential termination event specified in 
Section 8.11.1 has occurred shall provide Notice.   

  
i. The Parties shall use the Meet and Confer Procedures 

specified in Section 8.7 to consider whether to deem the 
event to conform to the Settlement, or adopt a mutually 
agreeable amendment to this Settlement.  These procedures 
shall conclude within 90 days of Notice.   

 
ii. If these procedures do not resolve the potential termination 

event, the Federal Parties, the States, and PacifiCorp may, 
within 90 days thereafter, agree to an amendment, or deem 
the event to conform to the Settlement; otherwise, this 
Settlement shall terminate.  In no event shall any 
amendment under this subsection provide for Facilities 
Removal with respect to fewer than four Facilities. 

 
B. If the Federal Parties, the States, and PacifiCorp disagree whether a 

potential termination event specified in Section 8.11.1 has 
occurred, these Parties shall follow the Dispute Resolution 
Procedures in Section 8.6 to attempt to resolve that dispute.  If 
such a Notice of Dispute is filed while the Meet and Confer 
Procedures referenced in 8.11.3.A are ongoing, those Meet and 
Confer Procedures are deemed concluded, subject to being 
recommenced in accordance with the remainder of this Subsection.  
Upon conclusion of the Dispute Resolution Procedures in Section 
8.6, the Federal Parties, the States, and PacifiCorp shall issue a 
Notice of Dispute Resolution.   

 
i. If, in the Notice of Dispute Resolution, the Federal Parties, 

the States, and PacifiCorp agree that a potential termination 
event has occurred, or agree to consider whether a cure 
could be achieved, the further procedures stated in Section 
8.11.3.A.i and ii above shall apply. 

 
ii. If, in the Notice of Dispute Resolution, the Federal Parties, 

the States, and PacifiCorp disagree whether a potential 
termination event has occurred, this Settlement shall 
terminate unless a Party seeks and obtains a remedy 
preserving the Settlement under Applicable Law.  

 
C. A Party may reasonably suspend performance of its otherwise 

applicable obligations under this Settlement, upon receipt of 
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Notice and pending a resolution of the potential termination event 
as provided in Section 8.11.3.A or B. 

 
D. If the Federal Parties, the States, and PacifiCorp, pursuant to the 

procedures in Section 8.11.3.A, agree to an amendment or other 
cure to resolve a potential termination event absent agreement by 
all other Parties pursuant to Section 8.4, any other Party may 
accept the amendment by Notice.  If it objects, such other Party: (i) 
may seek a remedy regarding the potential termination event that 
resulted in the disputed amendment, to the extent provided by 
Section 8.8; (ii) may continue to suspend performance of its 
obligations under this Settlement; and (iii) in either event shall not 
be liable in any manner as a result of its objection or the 
suspension of its performance of its obligations under this 
Settlement.  

 
E. The Parties shall undertake to complete the applicable procedures 

under this Section within six months of a potential termination 
event. 

 
8.11.4 Obligations Surviving Termination  
 

A. Upon termination, all documents and communications related to 
the development, execution, or submittal of this Settlement to any 
agency, court, or other entity, shall not be used as evidence, 
admission, or argument in any forum or proceeding for any 
purpose to the fullest extent allowed by Applicable Law, including 
18 C.F.R. § 385.606.  This provision does not apply to the results 
of studies or other technical information developed for use by a 
Public Agency Party.  This provision does not apply to any 
information that was in the public domain prior to the development 
of this Settlement or that became part of the public domain at some 
later time through no unauthorized act or omission by any Party.  
Notwithstanding the termination of this Settlement, all Parties shall 
continue to maintain the confidentiality of all settlement 
communications. 

 
This provision does not prohibit the disclosure of: (a) any 
information held by a federal agency that is not protected from 
disclosure pursuant to the Freedom of Information Act or other 
applicable law; (b) any information held by a state or local agency 
that is not protected from disclosure pursuant to the California 
Public Records Act, the Oregon Public Records Law, or other 
applicable state or federal law; or (c) disclosure pursuant to Section 
1.6.8. 
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B. The prohibitions in Section 1.6.8 survive termination of this 
Settlement. 

 
8.12 No Third Party Beneficiaries 
 
This Settlement is not intended to and shall not confer any right or interest in the public, 
or any member thereof, or on any persons or entities that are not Parties hereto, as 
intended or expected third party beneficiaries hereof, and shall not authorize any non-
Party to maintain a suit at law or equity based on a cause of action deriving from this 
Settlement.  The duties, obligations, and responsibilities of the Parties with respect to 
third parties shall remain as imposed under Applicable Law.  

 
8.13 Elected Officials Not to Benefit 

 
No Member of or Delegate to Congress, Resident Commissioner, or elected official shall 
personally benefit from this Settlement or from any benefit that may arise from it. 
 
8.14 No Partnership 
 
Except as otherwise expressly set forth herein, nothing contained in this Settlement is 
intended or shall be construed to create an association, trust, partnership, or joint venture, 
or impose any trust or partnership duty, obligation, or liability on any Party, or create an 
agency relationship between or among the Parties or between any Party and any 
employee of any other Party. 

 
8.15 Governing Law 
 

8.15.1  Contractual Obligation 
 
A Party’s performance of an obligation arising under this Settlement shall be 
governed by (i) applicable provisions of this Settlement, and (ii) Applicable Law 
for obligations of that type.       
 
8.15.2  Regulatory Obligation 
 
A Party’s performance of a Regulatory Obligation, once approved as proposed by 
this Settlement, shall be governed by Applicable Law for obligations of that type. 
 
8.15.3 Reference to Applicable Law 

 
Any reference in this Settlement to an Applicable Law shall be deemed to be a 
reference to such law in existence as of the date of the action in question.  
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8.16 Federal Appropriations 
 
To the extent that the expenditure or advance of any money or the performance of any 
obligation of the Federal Parties under this Settlement is to be funded by appropriations 
of funds by Congress, the expenditure, advance, or performance shall be contingent upon 
the appropriation of funds by Congress that are available for this purpose and the 
apportionment of such funds by the Office of Management and Budget.  No breach of 
this Settlement shall result and no liability shall accrue to the United States in the event 
such funds are not appropriated or apportioned.  

 
 8.17 Confidentiality 
 

The confidentiality provisions of the Agreement for Confidentiality of Settlement 
Communications and Negotiations Protocol Related to the Klamath Hydroelectric 
Project, as it may be amended, shall continue as long as this Settlement is in effect. 

 
 
9. Execution of Settlement 

 
9.1 Signatory Authority 

 
Each signatory to this Settlement certifies that he or she is authorized to execute this 
Settlement and to legally bind the entity he or she represents, and that such entity shall be 
fully bound by the terms hereof upon such signature without any further act, approval, or 
authorization by such entity. 

 
9.2 Signing in Counterparts 

 
This Settlement may be executed in any number of counterparts, and each executed 
counterpart shall have the same force and effect as if all signatory Parties had signed the 
same instrument.  The signature pages of counterparts of this Settlement may be 
compiled without impairing the legal effect of any signatures thereon. 

 
  9.3 New Parties 
 

Any entity listed on pages 1 through 2 of this Settlement that does not execute this 
Settlement on the Effective Date will become a Party, subject to Section 2.2, by signing 
the Settlement within 60 days of the Effective Date, without amendment of this 
Settlement or other action by existing Parties.  After 60 days from the Effective Date, any 
such entity, or any other entity, may become a Party, subject to Section 2.2 through an 
amendment of this Settlement in accordance with Section 8.4. 



IN WITNESS THEREOF,

the Parties, through their duly authorized representatives, have caused this Settlement to be
executed as of the date set forth in this Settlement.

United States Department of the Interior

\ Date: ":l.) \1 J ').0 \ 0

by: Ken Salazar, Secretary of the Interior

f Commerce's National Marine Fisheries Service

Date:

by: ~ane Lubchenco, Under Secretary of Commerce for Oceans and Atmosphere
and NOAA Administrator

States

Date: £~ /~ } 0
by: Arnold Schwarzenegger, Governor

Date:

by: Theodore R. Kulongoski, Governor
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Signature Page
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by: John McCamman, Acting Director

by: Dick Pedersen, Director

by: Roy Elicker, Director

by: Phillip C. Ward, Director

Klamath Hydroelectric SettlementAgreement
Signature Page
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Date: ;<. -- 1 t - ( ()

Date:

Date:

Date:

o



Tribes

Karuk Tribe

by: Arch Super, Chairman

Klamath Tribes

by: Joseph Kirk, Chairman

Yurok Tribe

by: Thomas O'Rourke, Chairperson

Counties

Del Norte, California

Date: Dzjl%l JD

Date: ;;J..-/8- / D

Date: 2" 16>-'/ 0

Date:

by: Gerry Hemmingsen, Chairman, Board of Supervisors

Humboldt County, California

"n K. Duffy, Fifth District Supervisor

John Elliott, Commissioner

Klamath Hydroelectric SettlementAgreement
Signature Page

Date:~\o

Date:
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Siskiyou County, California

Date:

by: Chairman, Board of Supervisors

Irrie:ators

Ady District Improvement Company

Date:

by: Robert Flowers, President

L Date: '2..0,;0

by: Eric Schooler, President and Chief Executive Officer

Enterprise Irrigation District

Date:

by: Michael Beeson, President

Don Johnston & Son

Date:

by: Donald Scott Johnston, Owner

Inter-County Properties Co., which acquired title as Inter-County Title Co.

Date:

by: Darrel E. Pierce
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by: David Cacka, President

Klamath Drainage District

by: Luther Horsley, President

Klamath Basin Improvement District

by: Warren Haught, Chairman

Klamath Water Users Association

by: Luther Horsley, President

KI~h Water and_Power Ag~cy

~~~ d-.I:>~

by: EdwardT. Bair, Chairmanof the Board

by: Bradley S. Luscombe

Klamath Hydroelectric Settlement Agreement
Signature Page

Date: c:q. / / f;-/2 0/ lJ/ .

Date:

Date:;< -/~- ~!)/O

Date:

Date: 2--jEf- /t?
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Date: 2/ //5/ 7_CJ/ lJ

by: Harold Hartman, President

Midland District Improvement Company

Date:

by: Frank Anderson, President

Pine Grove Irrigation District

Date:

by: Doug McCabe, President

Pioneer District Improvement Company

Date:

by: Lyle Logan, President

Plevna District Improvement Company

Date:

by: Steve Metz, President

Poe Valley Improvement District

Date:

by: William Kennedy, President



Malin Irrigation District

by: Harold Hartman, President

Midland District Improvement Company

by: Frank Anderson, President

Pine Grove Irrigation District

by: Doug McCabe, President

Pioneer District Improvement Company

by: Lyle Logan, President

Poe Valley Improvement District

by: William Kennedy, President

Klamath Hydroelectric Settlement Agreement
Signature Page

Date:

Date:

Date:

Date:

Date: Z

Date:
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Reames Golf and Country Club

by: L.H. Woodward, President

Shasta View Irrigation District

by: Claude Hagerty, President

Sunnyside Irrigation District

by: Charles Kerr, President

Upper Klamath Water Users Association

~
by: Karl Scronce, President

Van Brimmer Ditch Company

by: Gary Orem, President

Klamath Hydroelectric SettlementAgreement
Signature Page

Date:

Date:

Date:

Date:

Date:

Date:
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Randolph Walthall and Jane Walthall as trustees under declaration of trust dated
November 28, 1995

Date:

by: Jane Walthall

Date: 1--/ ~.. ';Z.CJ(cJ

by: Steven L. Kandra, President

Winema Hunting Lodge, Inc.

Date:

by: R. David Bolls, III

Other Or!!anizations

American Rivers

~1J..t~ 7? W0~ Date:~ - I ~. ;:;01 CJ

by: Rebecca Wodder, President

Date: 2.- I8 - 2 D 10

by: George Shillinger, Executive Director

Date:

. Glen Spain, Northwest Regional Director

Klamath Hydroelectric Settlement Agreement
Signature Page
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Appendix A 
Coordination Process for the Studies Supporting the Secretarial Determination 

 
1. Introduction 
 
While the proposed Secretarial Determination is an inherently governmental function that may 
not be delegated to others, the Federal Parties understand and recognize the unique nature of this 
task and are committed to participating in the development of the basis for the Secretarial 
Determination in a Timely, open, transparent manner and employing the highest standards of 
scientific integrity.  As part of that process and as appropriate and governed by Applicable Law, 
the Secretary will:  
 

A. seek the input from the other Parties and the public, on:  
 

i. identification of data and analysis necessary to make the Secretarial 
Determination;  

 
ii. identification of existing data and analysis and the protocols needed to 

assess its sufficiency;  
 

iii. work plans to obtain and study new information necessary to fill material 
data gaps that may exist, which may include sediment contamination 
studies (including but not limited to dioxin); and  

 
iv. any other process to gather, develop, and assess any additional data, 

existing data, or analysis determined necessary by the United States to 
support the Secretarial Determination,    

 
B. utilize the expertise each of the Parties may have with regard to data and analysis 

that is necessary to support the Secretarial Determination; and  
 
C. create the means by which the Parties can ensure Timely performance of the 

studies. 
 
Further, the Federal Parties have expressed their commitment to ensuring that the studies, 
reports, and analyses utilized to inform the Secretarial Determination are supported by a 
complete and scientifically-sound record.  
 
2. Purpose of the Coordination Process 
 
The purpose of the Coordination Process is to seek, discuss, and consider the views of the Parties 
regarding the basis of the Secretarial Determination in a Timely manner in support of the 
Secretary’s decision-making process.  As described in Section 3 below, the Secretary will foster 
communication between the Federal agencies engaged in the Determination and the Parties to 
this Settlement.  This includes providing Timely notice to allow the Parties and the public to 
provide meaningful input to the items identified in Section 1 above.  
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3. The Process 
 

A. To provide an opportunity for the non-federal Parties to provide input to the 
Secretary on the categories of data outlined in Section 1 above, there is 
established under the terms of this Settlement a Technical Coordination 
Committee (TCC) consisting of membership from all of the non-Federal Parties to 
this Settlement.  The TCC will meet or hold conference calls on a monthly basis, 
at a minimum, and more often as deemed necessary.  The TCC will also form 
sub-teams and hold separate workshops/meetings as necessary to address specific 
technical and scientific issues.  The principal objective of the TCC will be to 
exchange information and data, as appropriate, among the non-federal Parties on 
technical aspects of the Secretarial Determination that may affect the resources of 
the non-federal Parties and provide input to the Federal Parties.  The Federal 
Parties will hold public workshops or otherwise provide Timely information to 
the TCC and the public concerning the status of the Determination, the studies in 
support of the Determination and the environmental compliance actions.  To the 
extent practicable and in accordance with Applicable Law, the Federal Parties will 
provide the information necessary for the non-federal Parties to have Timely and 
meaningful input consistent with the schedule for completing the Secretarial 
Determination.  The TCC will provide its input in writing to the Federal Parties 
for their consideration, consistent with the Coordination Process. 

 
B. The Parties may participate in the NEPA process as cooperating agencies, if 

eligible under the applicable Federal regulations and guidance, or as members of 
the public. 

 
C. Nothing in this Settlement shall restrict the Department of the Interior or other 

Federal agency from providing funding through other agreements or memoranda 
of understanding. 

 
4. Meet and Confer 
 
This Coordination Process is intended to provide the Parties with the opportunity to provide 
Timely and meaningful input to the Federal Parties’ actions in carrying out the terms of this 
Settlement.  If the Parties find that their needs are not being met by this Coordination Process, 
then the Parties may engage in Meet and Confer Procedures to try to address the Parties’ 
concerns.   
 
5. Limitations  
 
This Process is not intended to, nor does it, create any right, benefit, or trust responsibility, 
substantive or procedural, enforceable at law or equity by any person or party against the United 
States, its agencies, its officers, or any other person.  The provisions of this Process are not 
intended to direct or bind any person. 



 
 

A-3  

6. Government-to-Government Relationship 
 
In accordance with Applicable Law, nothing in this Coordination Process is intended to waive or 
supersede any obligation of the United States to fulfill its government-to-government 
relationship with any Indian Tribe, state, county, or local government concerning the Secretarial 
Determination or this Settlement. 
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APPENDIX B 
Interim Measures Implementation Committee (Interim Measure 1) 

 
1. Purpose and Goal of Committee 
 

The purpose of the Interim Measures Implementation Committee (IMIC or Committee) is 
to collaborate with PacifiCorp on ecological and other issues related to the 
implementation of the Interim Measures set forth in Appendix D of the Settlement.  The 
primary goals of the IMIC are:  (i) to achieve consensus where possible; and (ii) timely 
implementation of the matters within the scope of the IMIC’s responsibilities under the 
Settlement. 
 

2. Committee Functions and Responsibilities 
  

2.1 The IMIC shall meet, discuss, and seek to reach consensus on implementation of 
the following Non-ICP Interim Measures as detailed in each Interim Measure: 

 
2.1.1 Interim Measure 7.  The IMIC will consult with PacifiCorp to approve 

gravel placement projects and approve third parties to implement the 
projects. 

 
2.1.2 Interim Measure 8.  The IMIC will consult with PacifiCorp on a plan to 

remove the sidecast rock barrier located upstream of the J.C. Boyle 
Powerhouse, and approve a schedule for the removal. 

 
2.1.3 Interim Measure 11.  The IMIC will consult with PacifiCorp to identify 

studies or pilot projects to be carried out prior to the date of the Secretarial 
Determination, and to develop a priority list of projects to be carried out 
following an Affirmative Secretarial Determination as approved by the 
agencies specified in Interim Measure 11. 

 
2.1.4 Interim Measure 13.  The IMIC will identify species specific habitat needs 

on which to base J.C. Boyle Dam instream flow releases in the event dam 
removal occurs in a staged manner and anadromous fish are naturally and 
volitionally present in the J.C. Boyle Bypass Reach. 

 
2.1.5 Interim Measure 14.  The IMIC will develop a protocol within nine 

months of the Effective Date for quantifying and managing any additional 
flows in the Klamath River made available through implementation of the 
KBRA and for coordinating with operation of the J.C. Boyle Facility the 
timing and manner of release of such KBRA flows to meet fish habitat 
needs. 

 
2.1.6 Interim Measure 15.  The IMIC will resolve significant disputes that may 

arise regarding the water quality monitoring plan content or funding. 
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2.2 The IMIC shall advise the Settlement Parties concerning any proposed 
amendments to the Interim Measures based on monitoring conducted under the 
Interim Measures and any other adaptive management considerations. 

 
2.3 PacifiCorp will prepare and provide to the IMIC periodic reports, no less 

frequently than annually, on the status of implementation of the Interim 
Conservation Plan measures set forth in Appendix C of the Settlement.   

 
3. Committee Membership and Meeting Participation 
 

3.1 The IMIC shall be comprised of PacifiCorp and the following members, subject 
to their signing the Settlement: 

 
A. State and Federal Members:  One representative each from:  U.S. 

Department of the Interior, National Marine Fisheries Service, Oregon 
Department of Environmental Quality, Oregon Department of Fish and 
Wildlife, Oregon Water Resources Department, and the California 
Department of Fish and Game. 

  
B. Tribal Members:  One representative each from:  Yurok Tribe, Klamath 

Tribes, and Karuk Tribe.   
 
C. Other Members:  One representative each from:  conservation group 

Parties, fishing group Parties, signatory counties, and irrigation group 
Parties. 

 
3.2 The California State Water Resources Control Board and the North Coast 

Regional Board may also be members of the IMIC even though they have not 
signed the Settlement.  

 
3.3 Each member or category of members may designate a primary representative to 

the IMIC within 30 days after the Effective Date of the Settlement, or at any time 
thereafter with five days’ notice.  Designation shall be by Notice to the Parties in 
accordance with Section 8.5 of the Settlement.  Each member or category of 
members may name alternative representatives to the IMIC.  Failure to designate 
a representative shall not prevent the IMIC from convening or conducting its 
functions in accordance with the time schedules established in the Settlement. 

 
3.4 The IMIC, by unanimous agreement not subject to Dispute Resolution, may grant 

any other Party to the Settlement membership status on the IMIC, provided that 
the entity seeking membership submits a proposal to the IMIC that requests 
membership and demonstrates: (i) reasons why its interests are not adequately 
represented by present IMIC membership; and (ii) appropriate qualifications of 
the entity to participate in the IMIC.   
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3.5 Each member should select a representative who has relevant training or 
experience with natural resource management. 

 
3.6 Participation by identified state and federal resource agencies complements their 

statutory responsibility and does not otherwise affect their authority.  Issues 
involving the exercise of specific agency authority can be discussed, but decisions 
are not delegated to the Committee. 

 
3.7 The IMIC may establish technical working groups to facilitate implementation of 

individual Interim Measures or categories of Interim Measures, such as a 
Fisheries Technical Working Group and a Water Quality Technical Working 
Group.  The role of the technical working groups would be to make 
recommendations to the IMIC.   

 
4. Meeting Provisions 
 

4.1 PacifiCorp shall convene the IMIC not later than three months after the Effective 
Date of the Settlement.   

 
4.2 PacifiCorp will arrange, administer, and chair all meetings.  A meeting facilitator 

may be used if necessary.  PacifiCorp will provide no fewer than 10 days’ prior 
notice of any meeting to the IMIC members, other Settlement Parties and 
agencies with jurisdictional authority, unless otherwise agreed to by the IMIC or 
required in order to meet a Settlement deadline or other emergency circumstance. 

 
4.3 PacifiCorp, or the facilitator, will provide draft meeting summaries for 

concurrence by the IMIC prior to final distribution.  Meeting summaries will note 
member concerns. 

 
4.4 The IMIC will establish protocols for meetings such as agenda development, 

location and scheduling.  Meetings will be fairly distributed between Portland, the 
Medford area, and Sacramento with teleconferencing provided between sites. 

 
4.5 The meeting agenda will list specific Interim Measures and all other topics for 

action or discussion. 
 
4.6 Meetings will be scheduled as required by the actions contained within specific 

Interim Measure provisions, but no less frequently than annually.   
 
4.7 PacifiCorp will bear all costs associated with conducting meetings.  Each member 

will bear its own cost of attendance. 
 
4.8 PacifiCorp will circulate final meeting summaries and any other written 

comments. 
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4.9 The role of the IMIC will be evaluated at the end of five years after the Effective 
Date of the Settlement.  The members will review the IMIC and determine if it 
should remain the same, be modified or discontinued. 

 
5. Committee Deliberations 
 

5.1 During meetings, prior to Committee deliberations, other Settlement Parties and 
agencies with jurisdictional authority may address the Committee and provide 
comments on each agenda topic being discussed. 

 
5.2 Following Committee deliberation, the Committee shall seek to reach consensus 

of all members present.  Committee decisions shall be based on a two-thirds 
majority vote of those participating. 

 
5.2.1 PacifiCorp or the facilitator will provide the results of the vote to all IMIC 

members within three working days.   
 
5.2.2 Decisions of the Committee will stand unless a Party provides Notice 

within seven working days that it will seek Dispute Resolution pursuant to 
Section 8.6 of the Settlement on the ground of inconsistency with the 
Settlement.   

 
5.2.3 In the event that PacifiCorp believes a proposed action or failure Timely to 

propose an action:  (i) is inconsistent with this Settlement or any other 
contract to which it is a party; (ii) violates the terms of the FERC license 
or other regulatory requirement; (iii) interferes with operations; or (iv) 
subjects PacifiCorp to undue risk of litigation, cost overruns, or liability, 
PacifiCorp will consult with the IMIC to identify a modified or alternative 
action.  In the event the IMIC does not approve PacifiCorp’s modified or 
alternative action, PacifiCorp may implement its proposed action after 
obtaining approval by any agency specifically assigned that decision under 
the particular Interim Measure, and after obtaining any necessary 
regulatory approvals.  An IMIC member who disagrees with the elements 
of PacifiCorp’s proposed actions that are not specified in the Interim 
Measures may dispute those elements in applicable regulatory processes.  
The Parties agree that such disputes are beyond the scope of Settlement 
Section 2.1. 

  
5.3 Any requirements for PacifiCorp to consult with a resource agency or other 

member under an Interim Measure that specifically references that agency or 
other member shall be deemed satisfied by consultation with that agency or other 
member through the IMIC, provided that the IMIC is in existence and that agency 
or other member has participated through the IMIC in consultation on the 
requisite items.  To the extent agency consultation is not provided through 
Committee participation, PacifiCorp shall comply with all applicable regulatory 
consultation requirements including plan submission to appropriate agencies, 
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including agencies specified in the Interim Measure.  However, consultation with 
an agency representative participating in the Committee shall not be deemed to 
satisfy or predetermine any Regulatory Approval required under Applicable Law. 

 
5.4 PacifiCorp will seek to resolve concerns expressed by the federal and state fish 

and wildlife agencies and the state water quality agencies on matters in which 
they have expertise prior to seeking consensus of the IMIC. 

 
5.5       These provisions for Committee deliberations do not supersede a decision by an 

agency specifically assigned that responsibility under an Interim Measure.  
 

6. Support for Committee Decisions 
 

6.1 Committee members shall first use the Dispute Resolution process of Settlement 
Section 8.6 to resolve disputes arising from Committee deliberations.   

 
6.2 If Dispute Resolution is unsuccessful and time allows, the IMIC may convene an 

independent science advisory panel.  The IMIC may consider the 
recommendations of the independent science advisory panel to resolve the 
dispute. 

 
6.3 All Committee members participating in a consensus decision will support 

PacifiCorp’s defense of such decision in any forum where the decision is 
challenged and the member is participating, to the extent permitted by Applicable 
Law and consistent with Section 2.1.3 of the Settlement.  For this purpose, 
participating means non-opposition and does not include absence. 
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APPENDIX C 
Interim Conservation Plan (ICP) Interim Measures2  

 
Interim Measure 2:  California Klamath Restoration Fund / Coho Enhancement Fund  

PacifiCorp shall establish a fund to be administered in consultation with the California 
Department of Fish and Game (after providing notice and opportunity for comment to the State 
Water Resources Control Board and North Coast Regional Water Quality Control Board) and 
NMFS to fund actions within the Klamath Basin designed to enhance the survival and recovery 
of coho salmon, including, but not limited to, habitat restoration and acquisition.  PacifiCorp has 
provided $510,000 to this fund in 2009 and shall continue to provide this amount of funding 
annually by January 31 of each subsequent year in which this funding obligation remains in 
effect.  Subject to Section 6.1.1, this funding obligation shall remain in effect until the time of 
decommissioning of all of the Facilities in California. 

 
 
Interim Measure 3:  Iron Gate Turbine Venting 
 
PacifiCorp shall implement turbine venting on an ongoing basis beginning in 2009 to improve 
dissolved oxygen concentrations downstream of Iron Gate dam.  PacifiCorp shall monitor 
dissolved oxygen levels downstream of Iron Gate dam in 2009 and develop a standard operating 
procedure in consultation with NMFS for turbine venting operations and monitoring following 
turbine venting operations in 2009. 
 
 
Interim Measure 4:  Hatchery and Genetics Management Plan 
 
Beginning in 2009, PacifiCorp shall fund the development and implementation of a Hatchery and 
Genetics Management Plan (HGMP) for the Iron Gate Hatchery.  PacifiCorp, in consultation 
with the National Marine Fisheries Service and the California Department of Fish and Game, 
will develop an HGMP for approval by NMFS in accordance with the applicable criteria and 
requirements of 50 C.F.R. § 223.203(b)(5).  To implement the HGMP, PacifiCorp, in 
consultation with NMFS and CDFG, will develop and agree to fund an adequate budget.  When 
completed, CDFG shall implement the terms of the HGMP at Iron Gate Hatchery in consultation 
with PacifiCorp and NMFS.  Funding of this measure is in addition to the 100 percent funding 
described in Non-ICP Interim Measure 18. 
 
 
Interim Measure 5:  Iron Gate Flow Variability 
 
In coordination with NMFS, USFWS, States and Tribes, PacifiCorp and Reclamation shall 
annually evaluate the feasibility of enhancing fall and early winter flow variability to benefit 
salmonids downstream of Iron Gate Dam, subject to both PacifiCorp’s and Reclamation’s legal 

                                                 
2  The complete ICP was filed at FERC on November 25, 2008 and includes some additional measures not 
reflected in this Appendix that are not part of this Settlement. 
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and contractual obligations.  In the event that fall and early winter flow variability can feasibly 
be accomplished, PacifiCorp, in coordination with NMFS, USFWS, and Reclamation will, upon 
a final Incidental Take Permit issued to PacifiCorp by NMFS becoming effective, annually 
develop fall and early winter flow variability plans and implement those plans.  Any such plans 
shall have no adverse effect on the volume of water that would otherwise be available for the 
Klamath Reclamation Project or wildlife refuges. 
 
 
Interim Measure 6:  Fish Disease Relationship and Control Studies 
 
PacifiCorp has established a fund in the amount of $500,000 in total funding to study fish disease 
relationships downstream of Iron Gate Dam.  Research proposals will be solicited and agreed 
upon by PacifiCorp and NMFS for the purpose of determining that the projects are consistent 
with the criteria and requirements developed by PacifiCorp and NMFS in the ESA review 
process applicable under Settlement Section 6.2.  PacifiCorp will consult with the Klamath River 
Fish Health Workgroup regarding selection, prioritization, and implementation of such studies, 
and such studies shall be consistent with the standards and guidelines contained in the Klamath 
River Fish Disease Research Plan and any applicable recovery plans.  
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APPENDIX D 
Non-ICP Interim Measures3 

 
 

Interim Measure 7:  J.C. Boyle Gravel Placement and/or Habitat Enhancement 
 
Beginning on the Effective Date and continuing through decommissioning of the J.C. Boyle 
Facility, PacifiCorp shall provide funding of $150,000 per year, subject to adjustment for 
inflation as set forth in Section 6.1.5 of the Settlement, for the planning, permitting, and 
implementation of gravel placement or habitat enhancement projects, including related 
monitoring, in the Klamath River above Copco Reservoir.  

Within 90 days of the Effective Date, PacifiCorp, in consultation with the IMIC, shall establish 
and initiate a process for identifying such projects to the Committee, and, upon approval of a 
project by the Committee, issuing a contract or providing funding to a third party approved by 
the Committee for implementation of the project. 

The objective of this Interim Measure is to place suitable gravels in the J.C. Boyle bypass and 
peaking reach using a passive approach before high flow periods, or to provide for other habitat 
enhancement providing equivalent fishery benefits in the Klamath River above Copco Reservoir.  
Projects undertaken before the Secretarial Determination shall be located outside the FERC 
project boundary. 
 
 
Interim Measure 8:  J.C. Boyle Bypass Barrier Removal 
 
Within 90 days of the Effective Date, PacifiCorp, in consultation with the Committee, shall 
commence scoping and planning for the removal of the sidecast rock barrier located 
approximately 3 miles upstream of the J.C. Boyle Powerhouse in the J.C. Boyle bypass reach.  
Upon Concurrence, and in accordance with a schedule approved by the Committee, PacifiCorp 
shall obtain any permits required for the project under Applicable Law and implement removal 
of the barrier.  If blasting will be used, PacifiCorp shall coordinate with ODFW to ensure the 
work occurs during the appropriate in-water work period.  The objective of this Interim Measure 
is to provide for the safe, timely, and effective upstream passage of Chinook and coho salmon, 
steelhead trout, Pacific lamprey, and redband trout. 
 
 
Interim Measure 9:  J.C. Boyle Powerhouse Gage 
 
Upon the Effective Date, PacifiCorp shall provide the U.S. Geological Survey (USGS) with 
continued funding for the operation of the existing gage below the J.C. Boyle Powerhouse 
(USGS Gage No. 11510700).  Funding will provide for continued real-time reporting capability 
                                                 
3  The Parties agree that PacifiCorp will implement the interim measures as provided in this Appendix.  Pursuant 
to Section 7.3.6 of the Settlement, if the Parties determine that the schedule for Facilities Removal must extend 
beyond December 31, 2020, then the Parties shall consider whether modification of Interim Measures is necessary to 
appropriately balance costs to customers and protection of natural resources based on circumstances at that time.  
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for half-hour interval readings of flow and gage height, accessible via the USGS website. 
PacifiCorp shall continue to provide funding for this gage until the time of decommissioning of 
the J.C. Boyle Facility. 

 
 
Interim Measure 10:  Water Quality Conference 
 
PacifiCorp shall provide one-time funding of $100,000 to convene a basin-wide technical 
conference on water quality within one year from the Effective Date of this Settlement.  The 
conference will inform participants on water quality conditions in the Klamath River basin and 
will inform decision-making for Interim Measure No. 11, with a focus on nutrient reduction in 
the basin including constructed wetlands and other treatment technologies and water quality 
accounting.  PacifiCorp, the North Coast Regional Water Quality Control Board, and the Oregon 
Department of Environmental Quality, will convene a steering committee to develop the agenda 
and panels. 

 
 

Interim Measure 11:  Interim Water Quality Improvements   
 
The purpose of this measure is to improve water quality in the Klamath River during the Interim 
Period leading up to dam removal.  The emphasis of this measure shall be nutrient reduction 
projects in the watershed to provide water quality improvements in the mainstem Klamath River, 
while also addressing water quality, algal and public health issues in Project reservoirs and 
dissolved oxygen in J.C. Boyle Reservoir.  Upon the Effective Date of the Settlement until the 
date of the Secretarial Determination, PacifiCorp shall spend up to $250,000 per year to be used 
for studies or pilot projects developed in consultation with the Implementation Committee 
regarding the following:   
 

• Development of a Water Quality Accounting Framework 
 
• Constructed Treatment Wetlands Pilot Evaluation 
 
• Assessment of In-Reservoir Water Quality Control Techniques 
 
• Improvement of J.C. Boyle Reservoir Dissolved Oxygen 
 

By the date of the Secretarial Determination, PacifiCorp shall develop a priority list of projects in 
consultation with the Implementation Committee.  The priority list will be informed by, among 
other things, the information gained from the specific studies conducted before the Secretarial 
Determination and the information generated at the water quality conference specified in Interim 
Measure 10.  Should the Secretary of Interior render an Affirmative Determination, PacifiCorp 
shall provide funding of up to $5.4 million for implementation of projects approved by the 
Oregon Department of Environmental Quality (ODEQ) and the State and Regional Water 
Boards, and up to $560,000 per year to cover project operation and maintenance expenses related 
to those projects, these amounts subject to adjustment for inflation as set forth in Section 6.1.5 of 
this Settlement.  Recognizing the emphasis on nutrient reduction projects in the watershed while 
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also seeking to improve water quality conditions in and downstream of the Project during the 
Interim Period, the Parties agree that up to 25 percent of the funding in this measure for pre-
Secretarial Determination studies and post-Secretarial Determination implementation may be 
directed towards in-reservoir water quality improvement measures, including but not limited to 
J.C. Boyle. 
 
 
Interim Measure 12:  J.C. Boyle Bypass Reach and Spencer Creek Gaging 
 
PacifiCorp shall install and operate stream gages at the J.C. Boyle Bypass Reach and at Spencer 
Creek.  The J.C. Boyle Bypass Reach gaging station will be located below the dam and fish 
ladder and fish bypass outflow, but above the springs in order to record flow releases from J.C. 
Boyle Dam.  The Spencer Creek gage will utilize an existing Oregon Water Resources 
Department gaging location.  It is assumed that the required measurement accuracy will be 
provided using stage gaging at existing channel cross-sections with no need for constructed 
weirs.  The installed stream gages shall provide for real-time reporting capability for half-hour 
interval readings of flow and gage height, accessible via an agreed-upon website, until such time 
as it is accessible on the USGS website.  The Spencer Creek gage shall be installed in time to 
provide flow indication for Iron Gate Flow Variability (ICP Interim Measure 5).  Both gages 
shall be installed and functional prior to September 1, 2010.  Installation of the bypass gage, and 
measurement and maintenance shall conform to USGS standards.  The Spencer Creek gage will 
be maintained according to USGS standards, as applicable. 
 
 
Interim Measure 13:  Flow Releases and Ramp Rates 
 
PacifiCorp will maintain current operations including instream flow releases of 100 cubic feet 
per second (cfs) from J.C. Boyle Dam to the J.C. Boyle bypass reach and a 9-inch per hour ramp 
rate below the J.C. Boyle powerhouse prior to transfer of the J.C. Boyle facility.  
 
Provided that if anadromous fish have volitional passage4 to the J.C. Boyle bypass reach after 
removal or partial removal of the lower dams and before J.C. Boyle is transferred, PacifiCorp 
will operate J.C. Boyle as a run of river facility with a targeted ramp rate not to exceed 2 inches 
per hour, and flows will be provided in the J.C. Boyle bypass reach to provide for the appropriate 
habitat needs of the anadromous fish species.  The operation will also avoid and minimize take 
of any listed species present.  Daily flows through the J.C. Boyle powerhouse will be informed 
by reservoir inflow gages below Keno Dam and at Spencer Creek.  Provided further that if 
anadromous fish have volitional passage upstream of Iron Gate Dam before the Copco Facilities 
are transferred, PacifiCorp will operate the remaining Copco Facility that is furthest downstream 
as a run of the river facility with a targeted ramp rate not to exceed 2 inches per hour and 
coordinate with NMFS and FWS to determine if any other flow measures are necessary to avoid 

                                                 
4   Volitional passage shall not be deemed to have occurred if presence of anadromous fish is the result of 
anthropogenic placement of such fish above, within or below the J.C. Boyle Bypass Reach, including as a result of 
scientific studies, experiments or investigations, prior to removal of Facilities downstream of the J.C. Boyle Bypass 
Reach to the extent sufficient to provide fish passage past those Facilities.  
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or minimize take of any listed species present.  In either event, flows in the respective bypass 
reaches will be based on species-specific habitat needs identified by the IMIC. 
 
The Parties agree that if dam removal occurs in a staged manner, J.C. Boyle is intended to be the 
last dam decommissioned.  If, however, the Secretarial Determination directs a different 
sequence for Decommissioning and Facilities Removal, then the Parties shall Meet and Confer to 
identify adjustments necessary to implement the Secretarial Determination in a manner that is 
consistent with PacifiCorp’s Economic Analysis.   
 
 
Interim Measure 14:  3,000 cfs Power Generation 
 
Upon approval by OWRD in accordance with Exhibit 1, PacifiCorp may divert a maximum of 
3,000 cfs from the Klamath River at J.C. Boyle dam for purposes of power generation at the J.C. 
Boyle Facility prior to decommissioning of the facility.  Such diversions shall not reduce the 
minimum flow releases from J.C. Boyle dam required of PacifiCorp under Interim Measure 13.  
The implementation of this interim measure shall not: reduce or adversely affect the rights or 
claims of the Klamath Tribes or the Bureau of Indian Affairs for instream flows; affect the 
operation of  Link River dam or Keno Dam or any facility of the Klamath Reclamation Project; 
or otherwise adversely affect lake levels at Upper Klamath Lake, flows in Link River, or Keno 
reservoir elevations.  Within 9 months of the Effective Date, PacifiCorp and the Committee shall 
develop a protocol for quantifying and managing any additional flows in the Klamath River 
made available through implementation of the KBRA and for coordinating with operation of the 
J.C. Boyle Facility the timing and manner of release of such KBRA flows to meet fish habitat 
needs.   
 
 
Interim Measure 15:  Water Quality Monitoring  
 
PacifiCorp shall fund long-term baseline water quality monitoring to support dam removal, 
nutrient removal, and permitting studies, and also will fund blue-green algae (BGA) and BGA 
toxin monitoring as necessary to protect public health.  Funding of $500,000 shall be provided 
per year.  The funding shall be made available beginning on April 1, 2010 and annually on April 
1 until the time the dams are removed.  Annual coordination and planning of the monitoring 
program with stakeholders will be performed through the Klamath Basin Water Quality Group or 
an entity or entities agreed upon by the Parties and in coordination with the appropriate water 
quality agencies.  The Regional Board and ODEQ will take responsibility for ensuring that the 
planning documents will be completed by April 1 of each year.  Monitoring will be performed by 
the Parties within their areas of regulatory compliance or Tribal responsibility or, alternatively, 
by an entity or entities agreed upon by the Parties.  Monitoring activities will be coordinated with 
appropriate water quality agencies and shall be conducted in an open and transparent manner, 
allowing for participation, as desired, among the Parties and water quality agencies.  
 
Significant disputes that may arise between the Parties, or with the Regional Board, regarding the 
monitoring plan content or funding will be resolved by the Implementation Committee, acting on 
input and advice, as necessary, from the water quality agencies.  Notwithstanding the forgoing, 
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the Oregon Department of Environmental Quality and the California State Water Resources 
Control Board shall make final decisions regarding spending of up to $50,000 dedicated to BGA 
and BGA toxin monitoring as necessary to protect public health. 
 
 
Interim Measure 16:  Water Diversions 
 
PacifiCorp shall seek to eliminate three screened diversions (the Lower Shovel Creek Diversion 
– 7.5 cfs, Claim # S015379; Upper Shovel Creek Diversion – 2.5 cfs, Claim # S015381; and 
Negro Creek Diversion – 5 cfs, Claim # S015380) from Shovel and Negro Creeks and shall seek 
to modify its water rights as listed above to move the points of diversion from Shovel and Negro 
Creeks to the mainstem Klamath River.  Should modification of the water rights be feasible, and 
then successful, PacifiCorp shall remove the screened diversions from Shovel and Negro creeks 
associated with PacifiCorp’s water rights prior to the time that anadromous fish are likely to be 
present upstream of Copco reservoir following the breach of Iron Gate and Copco dams.  To 
continue use of the modified water rights, PacifiCorp will install screened irrigation pump 
intakes, as necessary, in the Klamath River.  The intent of this measure is to provide additional 
water to Shovel and Negro creeks while not significantly diminishing the water rights or the 
value of ranch property owned by PacifiCorp.  Should costs for elimination of the screened 
diversions and installation of a pumping system to provide continued use of the water rights 
exceed $75,000 then the Parties will Meet and Confer to resolve the inconsistency. 
 
 
Interim Measure 17:  Fall Creek Flow Releases 
 
Within 90 days of the Effective Date and during the Interim Period for the duration of its 
ownership while this Settlement is in effect, PacifiCorp shall provide a continuous flow release 
to the Fall Creek bypass reach targeted at 5 cfs.  Flow releases shall be provided by stoplog 
adjustment at the diversion dam and shall not require new facility construction or the installation 
of monitoring equipment for automated flow adjustment or flow telemetry. 
 
Additionally, if anadromous fish have passage to the Fall Creek following removal of the 
California dams, flows will be provided in the Fall Creek bypass reach to provide for the 
appropriate habitat needs of the anadromous fish species of any kind that are naturally and 
volitionally present in the Fall Creek bypass reach.  Flows will be based on species specific 
habitat needs identified by the IMIC.  The operation will also avoid and minimize take of any 
listed species present.   

 
 
Interim Measure 18:  Hatchery Funding 
 
Beginning in 2010, PacifiCorp shall fund 100 percent of Iron Gate Hatchery operations and 
maintenance necessary to fulfill annual mitigation objectives developed by the California 
Department of Fish and Game in consultation with the National Marine Fisheries Service and 
consistent with existing FERC license requirements.  PacifiCorp shall provide funding of up to 
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$1.25 million dollars per year for operations and maintenance costs, subject to adjustment for 
inflation as set forth in Section 6.1.5 of the Settlement.  These operations and maintenance costs 
shall include a program for 25 percent fractional marking of chinook at the Iron Gate Hatchery 
facilities as well as the current 100 percent marking program for coho and steelhead.  Labor and 
materials costs associated with the 25 percent fractional marking program (fish marking, tags, 
tag recovery, processing, and data entry) shall be included within these operations and 
maintenance costs.  This operations and maintenance funding will continue until the removal of 
Iron Gate Dam. 

PacifiCorp will provide one-time capital funding of $1.35 million for the 25 percent fractional 
marking program.  This funding will include the purchase of necessary equipment (e.g. electrical 
upgrades, automatic fish marking trailer, tags and a wet lab modular building for processing fish 
heads).  PacifiCorp will ensure the automatic fish marking trailer is available for use by April 
2011.  PacifiCorp is not responsible for funding the possible transition to a 100 percent Chinook 
marking program in the future. 
 
 
Interim Measure 19:  Hatchery Production Continuity 
 
Within 6 months of the Effective Date of the Settlement, PacifiCorp will begin a study to 
evaluate hatchery production options that do not rely on the current Iron Gate Hatchery water 
supply.  The study will assess groundwater and surface water supply options, water reuse 
technologies or operational changes that could support hatchery production in the absence of 
Iron Gate Dam.  The study may include examination of local well records and the feasibility of 
increasing the production potential at existing or new hatchery facilities in the basin. 
 
Based on the study results, and within 6 months following an Affirmative Determination, 
PacifiCorp will propose a post-Iron Gate Dam Mitigation Hatchery Plan (Plan) to provide 
continued hatchery production for eight years after the removal of Iron Gate Dam.  PacifiCorp’s 
8 year funding obligation assumes that dam removal will occur within one year of cessation of 
power generation at Iron Gate Dam.  If dam removal occurs after one year of cessation of power 
generation at Iron Gate Dam, then the Parties will Meet and Confer to determine appropriate 
hatchery funding beyond the 8 years.  PacifiCorp’s Plan shall propose the most cost effective 
means of meeting hatchery mitigation objectives for eight years following removal of Iron Gate 
Dam.  Upon approval of the Plan by the California Department of Fish and Game and the 
National Marine Fisheries Service, PacifiCorp will begin implementation of the Plan.  Plan 
implementation may include PacifiCorp contracting with the owners or administrators of other 
identified hatchery facilities and/or funding the planning, design, permitting, and construction of 
measures identified in the Plan as necessary to continue to meet mitigation production objectives.  
Five years after the start of Plan implementation, PacifiCorp, the California Department of Fish 
and Game and the National Marine Fisheries Service shall meet to review the progress of Plan 
implementation.  The five year status review will also provide for consideration of any new 
information relevant to Plan implementation.  Plan implementation shall ultimately result in 
production capacity sufficient to meet hatchery mitigation goals for the eight year period being in 
place and operational upon removal of Iron Gate Dam.   
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Interim Measure 20:  Hatchery Funding After Removal of Iron Gate Dam  
After removal of Iron Gate Dam and for a period of eight years, PacifiCorp shall fund 100 
percent of hatchery operations and maintenance costs necessary to fulfill annual mitigation 
objectives developed by the California Department of Fish and Game in consultation with the 
National Marine Fisheries Service.  The hatchery mitigation goals will focus on chinook 
production, with consideration for steelhead and coho, and may be adjusted downward from 
current mitigation requirements by the California Department of Fish and Game and National 
Marine Fisheries Service, in consultation with the other Klamath River fish managers, in 
response to monitoring trends.  
 
 
Interim Measure 21:  BLM Land Management Provisions 
 
Beginning in 2010 and continuing until transfer of the J.C. Boyle facility, PacifiCorp shall fund 
land management activities by the Bureau of Land Management as specified in this interim 
measure.  BLM will provide PacifiCorp an annual Work Plan for the management measures 
described below for road maintenance, invasive weed management, cultural resource 
management, and recreation.  The Work Plan will include the status of Work Plan tasks from the 
prior year, a description of the prioritized tasks for the upcoming year, and their estimated costs.  
PacifiCorp or BLM will mutually establish the annual delivery date of the Work Plan taking into 
consideration fiscal and maintenance calendars and may request a meeting to coordinate the 
content of the plan.  PacifiCorp will provide funding within 60 days of concurring with the Work 
Plan.  Administrative services, environmental review or permitting efforts, if necessary, to 
implement actions under the funds shall not require additional PacifiCorp funding beyond the 
amounts specified below.  

 
A.  PacifiCorp shall provide up to $15,000 per year to BLM towards projects 

identified through the coordination process described above for the purpose of 
road maintenance in the Klamath Canyon.  This funding will be used to annually 
maintain the access road from State Highway 66 to the J.C. Boyle Powerhouse 
and terminate at the BLM Spring Island Boat Launch.  Remaining funds will be 
used to do non-recurring road maintenance work on roads within the Canyon as 
mutually agreed upon in writing by BLM and PacifiCorp. 
 

B.  PacifiCorp shall provide up to $10,000 per year to BLM for use by the Oregon 
Department of Agriculture (ODA) towards projects identified through the 
coordination process described above for the purpose of integrated weed 
management of invasive weed species along the road system and river corridor 
within the Klamath Canyon.  Noxious weed control projects will be coordinated 
with Siskiyou County to ensure that weeds are controlled along the river corridor 
from the Oregon-California boundary to the top of Copco Reservoir.  
 

C.  PacifiCorp shall provide up to $10,000 per year to BLM towards projects 
identified through the coordination process described above for the management 
of the following 5 BLM cultural sites which are within, or partially within, the T1 
terrace of the J.C. Boyle full flow reach: 35KL21/786, 35KL22, 35KL24, 
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35KL558, and 35KL577.  Management of additional sites with these funds can 
occur with mutual written agreement between PacifiCorp and BLM.  

 
D. PacifiCorp shall provide up to, but no more than, $130,000 in funding for the 

development and implementation of a Road Management Plan to be implemented 
during the Interim Period.  The Road Management Plan shall be developed by 
BLM and PacifiCorp and will determine priorities for operation and maintenance, 
including remediation or restoration of redundant or unnecessary facilities, of the 
shared BLM/PacifiCorp road system within the Klamath River Canyon from J.C. 
Boyle Dam to the slack water of Copco Reservoir.
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APPENDIX E 
Elements for the Proposed Federal Legislation 

 
Elements Related to the Klamath Basin Restoration Agreement 

 
A. Confirm, ratify or approve as necessary to ensure the effectiveness of the Klamath 

Basin Restoration Agreement (KBRA), including any amendments approved by 
the Parties prior to enactment.  Authorize and direct the Secretary of the Interior, 
Secretary of Commerce, and the Secretary of Agriculture or their designees to 
execute and implement the KBRA. 

B. Confirm that execution of the KBRA by the Secretary of the Interior, Secretary of 
Commerce, and the Secretary of Agriculture or their designees is not a major 
federal action for purposes of the National Environmental Policy Act, 42 U.S.C.  
§ 4321, and direct all Federal Agency Parties to comply with all applicable 
environmental laws in consideration and approval of actions in implementation of 
the KBRA following its execution.   

C. Authorize Federal Agency Parties to enter into contracts, cooperative agreements, 
and other agreements in implementation of the KBRA; and authorize the 
acceptance and expenditure of non-federal funds or in-kind services for KBRA 
implementation. 

D. Notwithstanding any other provision of law, enactment of the KBRA title of this 
legislation and implementation of KBRA will not restrict the Tribes’ or other 
Parties’ eligibility for or receipt of funds, or be construed as an offset against any 
obligations or existing funds, under any federal or state laws.  

E. Establish in the Treasury the type and number of funds necessary for the deposit 
of appropriations and other monies, including donated funds, for implementation 
of the KBRA.  Management of funds shall be in accordance with the KBRA.  
Monies donated by non-federal entities for specific purposes to implement the 
KBRA shall be expended for those purposes only and shall not be subject to 
appropriation.    

F. Authorize appropriation of such sums as are necessary to carry out the programs, 
projects, and plans of the KBRA.  Costs associated with any actions taken 
pursuant to this Agreement shall be non-reimbursable to Reclamation Project 
contractors.     

G. Provide that the purposes of the Klamath Reclamation Project include irrigation, 
reclamation, domestic, flood control, municipal, industrial, power (as necessary to 
implement the KBRA), National Wildlife Refuge, and fish and wildlife.  Nothing 
in the project purposes section of the legislation shall be deemed to create a water 
right or affect existing water rights or water right claims.  The fish and wildlife 
and National Wildlife Refuge purposes of the Klamath Reclamation Project shall 
not adversely affect the irrigation purpose of the Project, provided that the 
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provisions regarding water allocations and delivery to the National Wildlife 
Refuges agreed upon in Section 15.1.2, including any additional water made 
available under Sections 15.1.2.E.ii and 18.3.2.B.v, of the Klamath River Basin 
Restoration Agreement are hereby deemed not to constitute an adverse effect 
upon the Klamath Reclamation Project’s irrigation purpose.  For purposes of the 
determination of water rights in the KBA, the purpose or purposes of the Klamath 
Reclamation Project shall be as existed prior to the enactment of this legislation; 
this provision shall be inapplicable upon the filing of Appendix E-1 to the KBRA. 

 
H. Provide that:  notwithstanding any other provision of law, the disposition of net 

revenues from the leasing of refuge lands within the Tule Lake National Wildlife 
Refuge and Lower Klamath National Wildlife Refuge, under section 4 of Public 
Law 88-567, 78 Stat. 850 (Sept. 2, 1964) (Kuchel Act) shall hereafter be: 

 
1. Ten percent of said net revenues to Tule Lake Irrigation District, as 

provided in article 4 of Contract No. 14-06-200-5954 and section 2(a) of 
the Act of August 1, 1956; 

 
2. Payment to Counties in lieu of taxes as provided in section 3 of Public 

Law 88-567; 
 
3. Twenty percent of said net revenues directly, without further 

authorization, to the U.S. Fish and Wildlife Service, Klamath Basin 
Refuges, for wildlife management purposes on the Tule Lake National 
Wildlife Refuge and  Lower Klamath National Wildlife Refuge;  

 
4. Ten percent of said net revenues directly, without further authorization to 

Klamath Drainage District for operation and maintenance responsibility 
for the Reclamation water delivery and drainage facilities within the 
boundaries of both Klamath Drainage District and Lower Klamath 
National Wildlife Refuge exclusive of the Klamath Straits Drain, subject 
to Klamath Drainage District’s assuming the U.S. Bureau of 
Reclamation’s Operation and Maintenance duties for Klamath Drainage 
District (Area K) lease lands; and 

 
5. The remainder shall be covered to the Reclamation fund to be applied as 

follows:  
 

(a) to operation and maintenance costs of Link River and Keno Dams; and  
 
(b) in any year where the remainder exceeds the actual costs in (a), for the 

Renewable Power Program in Section 17.7 of the KBRA or future 
capital costs of the Klamath Reclamation Project, pursuant to an 
expenditure plan submitted to and approved by the Secretary.   
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I. As applicable for the United States and the signatory Tribes:   
 

1. Confirm the commitments made in the KBRA, including the Assurances 
in Section 15.3 of the KBRA, and that such commitments are effective and 
binding according to their terms.   

2. Authorize the Tribes to issue the voluntary relinquishment and release of 
claims against the United States as provided in Section 15.3 of the KBRA.  

3. Establish terms limiting the effect of the commitments of the United States 
and Tribes to only those provided in the KBRA. 

4. Authorize and direct the Secretary to publish the notice identified in 
KBRA Sections 15.3.4.A or 15.3.4.C as applicable. 

J.  Provide for judicial review of a decision by the Secretary affecting rights or 
obligations created in Sections 15.3.5.C, 15.3.6.B.iii, 15.3.7.B.iii, 15.3.8.B, and 
15.3.9 under the Administrative Procedure Act, 5 U.S.C. §§ 701-706.  

 
K. Authorize the United States and the Klamath Tribes to enter into agreements 

consistent with Section 16.2 of the KBRA. 
 
L. Provide that nothing in the KBRA title of the legislation shall: determine existing 

water rights, affect existing water rights beyond what is stated in the KBRA, 
create any private cause of action, expand the jurisdiction of state courts to review 
federal agency actions or determine federal rights, provide any benefit to a federal 
official or member of Congress, amend or affect application or implementation of 
the Clean Water Act, Endangered Species Act, Federal Land Management Policy 
Act, Kuchel Act (Public Law 88-567), National Wildlife Refuge System 
Improvement Act of 1997 (Public Law 105-57), or supersede otherwise 
applicable federal law, except as expressly provided in the federal legislation. 

 
M. The KBRA title of the legislation shall provide that the provisions of the KBRA 

are deemed consistent with 43 U.S.C. § 666. 

N. Require that if the KBRA terminates, any federal funds provided to Parties that 
are unexpended must be returned to the United States, and any federal funds 
expended for the benefit of a Party shall be treated as an offset against any claim 
for damages by such Party arising from the Agreement. 
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Elements Related to the Klamath Hydroelectric Settlement Agreement 
   

A. Authorize and direct the Secretary of the Interior (Secretary), Secretary of 
Commerce, and Federal Energy Regulatory Commission (FERC) to implement 
the Klamath Hydroelectric Settlement Agreement (KHSA). 
 

B. Authorize and direct the Secretary to make the determination by March 31, 2012 
as set forth in Section 3 of the KHSA: whether facilities removal will advance 
restoration of the salmonid fisheries of the Klamath Basin and is in the public 
interest, which includes but is not limited to consideration of potential impacts on 
affected local communities and Tribes. 

 
C. Prohibit the Secretary from making the determination set forth in Section 3 of the 

KHSA if the conditions specified in Section 3.3.4 of the KHSA have not been 
satisfied. 

 
D. Authorize and direct the Secretary, if the Secretarial determination provides for 

facilities removal, to designate as part of that determination a dam removal entity 
(DRE) with the capabilities and responsibilities set forth in Section 7 of the 
KHSA; the Secretary may designate either the Department of the Interior or a 
non-federal entity as the DRE, consistent with the requirements of Section 3.3.4.E 
of the KHSA.  

 
E. Direct the Secretary to publish notification of the Secretarial Determination in the 

Federal Register.   
 

F. Provide jurisdiction for judicial review of the Secretarial determination in the U.S. 
Court of Appeals for the 9th Circuit or the D.C. Circuit. 

 
G. Authorize the DRE:  to accept, expend and manage non-federal funds for facilities 

removal; to enter into appropriate agreements with the States of California and 
Oregon, Tribes, other public agencies, or others to assist in implementation of the 
KHSA; to develop a definite plan for facilities removal; to accept from PacifiCorp 
all rights, title, and other interests in the facilities upon providing notice that it is 
ready to commence with facilities removal; and to perform such removal, all as 
provided in Sections 4 and 7 of the KHSA. 

 
H. Authorize and direct the DRE to seek and obtain necessary permits, certifications, 

and other authorizations to implement facilities removal, including but not limited 
to a permit under 33 U.S.C. § 1344. 

 
I. Provide that Facilities Removal shall be subject to applicable requirements of 

State and local laws respecting permits, certifications and other authorizations, to 
the extent such requirements are consistent with the Secretarial determination and 
the Definite Plan, including the schedules for Facilities Removal. 
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J. Direct the Department of the Interior or the Non-Federal DRE to enter into a 
contract with PacifiCorp that provides that:  upon transfer of title to the facilities, 
and until notified by the DRE to cease generation of electric power, PacifiCorp 
shall continue such generation, retain title to any and all power so generated by 
the facilities, and continue to use the output for the benefit of its retail customers 
under the jurisdiction of relevant state public utility commissions.  

 
K. Authorize and direct the Secretary of the Interior, upon notice that the DRE is 

ready to perform removal of the J.C. Boyle development, to accept transfer of the 
Keno Dam from PacifiCorp, to be managed as a part of the Klamath Reclamation 
Project, as provided in Section 3.3.4.B and Section 7.5 of the KHSA. 

 
L. Provide PacifiCorp with protection from liability as follows: “Notwithstanding 

any other federal, state, local law or common law, PacifiCorp shall not be liable 
for any harm to persons, property, or the environment, or damages resulting from 
either Facilities Removal or Facility operation arising from, relating to, or 
triggered by actions associated with Facilities removal, including but not limited 
to any damage caused by the release of any material or substance, including but 
not limited to hazardous substances.” 

 
M. Further provide: ”Notwithstanding any other federal, state, local law or common 

law, no person or entity contributing funds for facilities removal pursuant to the 
KHSA shall be held liable, solely by virtue of that funding, for any harm to 
persons, property, or the environment, or damages arising from either facilities 
removal or facility operation arising from, relating to, or triggered by actions 
associated with facilities removal, including any damage caused by the release of 
any material or substance, including hazardous substances.” 

 
N. Further provide that: “Notwithstanding Section 10(c) of the Federal Power Act, 

this protection from liability preempts the laws of any State to the extent such 
laws are inconsistent with this Act, except that this Act shall not be construed to 
limit any otherwise available immunity, privilege, or defense under any other 
provision of law.” 

 
O. Further provide that the liability protections in Paragraphs L through N, above, 

shall take effect as they relate to any particular facility only upon transfer of title 
to that facility from PacifiCorp to the DRE. 

 
P. Direct FERC to issue annual licenses authorizing PacifiCorp to continue to 

operate Project No. 2082 until PacifiCorp transfers title to the DRE, and provide 
that FERC’s jurisdiction under the Federal Power Act shall terminate with respect 
to a given facility upon PacifiCorp’s transfer of title for such facility to the DRE; 
if the facilities are removed in a staged manner, annual FERC license conditions 
applying to the facility being removed shall no longer be in effect, and PacifiCorp 
shall continue to comply with license conditions pertaining to any facility still in 
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place to the extent such compliance is not prevented by the removal of any other 
facility. 

 
Q. Direct FERC to stay its proceeding on PacifiCorp’s pending license application 

for Project No. 2082 as long as the KHSA remains in effect, and resume such 
proceeding, and take final action on the license application, only if the KHSA 
terminates; except that FERC will resume timely consideration of the pending 
FERC license application for the Fall Creek development within 60 days of the 
transfer of the Iron Gate Facility to the DRE. 

 
R. Provide that if the KHSA terminates, the Secretarial Determination and findings 

of fact shall not be admissible or otherwise relied upon in FERC’s proceedings on 
the license application. 

 
S. Provide that on PacifiCorp’s filing of an application for surrender of the Eastside 

and Westside developments of Project No. 2082 pursuant to Section 6.4.1 of the 
KHSA, FERC shall issue an appropriate order regarding partial surrender of the 
license specific to the Eastside and Westside developments, including any 
reasonable and appropriate conditions. 

 
T. Provide that nothing in the KHSA title of the legislation shall:  modify existing 

water rights; affect the rights of any Tribe; or supersede otherwise applicable 
federal law, except as expressly provided in the legislation.  
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APPENDIX  F 
Oregon Surcharge Act 
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APPENDIX G-1 
Water Bond Language (California)  

 
79757.  Of the funds provided in Section 79750, not more than two hundred fifty million dollars 
($250,000,000) shall be available for dam removal and related measures in the Klamath River 
watershed if the secretary finds that all of the following conditions have been met: 
 
   (a) The State of California, the State of Oregon, the United States, and PacifiCorp have 
executed a dam removal agreement. 
 
   (b) The State of California, the State of Oregon, and the United States have made the 
determinations required under the agreement to effect dam removal.  
 
   (c) Ratepayer funds required by the agreement have been authorized and will be timely 
provided. 
 
   (d) All other conditions required in the agreement have been met.  
 
79758.  Of the funds provided in Section 79750, not less than twenty million dollars 
($20,000,000) shall be allocated to Siskiyou County for the purpose of economic development as 
defined in Section 13997.2 of the Government Code. 
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APPENDIX G-2 
CEQA Legislation Language (California) 

 
Uncodified Statute 
  
Application of Division 13 of the Public Resources Code to activities and approvals related to 
the Klamath Basin, as more particularly described in two agreements between the United States, 
the State of California, the State of Oregon and other Klamath Basin Stakeholders, shall be 
limited as follows: 
  
(a) The following activities related to restoration of the Klamath Basin are not a “project” as 
defined in Public Resources Code section 21065: 
  

(1) Execution of the Klamath Hydroelectric Settlement Agreement; 
  

(2) Execution of the Klamath Basin Restoration Agreement; 
  

(3) A request to the California Public Utilities Commission to establish a surcharge to fund 
dam removal activities pursuant to the Klamath Hydroelectric Settlement Agreement, or the 
California Public Utilities Commission's action on such request. 

  
(b) Division 13 of the Public Resources Code shall apply to the decision of whether to concur 
with the determination by the United States to remove any or all of the dams described in the 
Klamath Hydroelectric Settlement Agreement, whether to approve any projects that are proposed 
for approval pursuant to such determination and whether to approve any projects that are 
proposed pursuant to the Klamath Basin Restoration Agreement after its execution.  
 
Environmental review prepared pursuant to this subdivision shall focus on the issues that are ripe 
for decision at the time of the concurrence and/or proposal, and from which later environmental 
review may tier. The Department of Fish and Game may be the lead agency for the 
environmental review of the decision of whether to concur in the determination by the United 
States described in this subdivision. 
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Calculation of Initial Customer Surcharge Target 

 
 
 
 
 



Assumptions:
Green shaded cells drive table assumptions for Annual interest rate and Annual Spend Rate
After setting assumptions, adjust Total Target Collection to achieve $200M in cell G137

Annual Collection Total Target Collection
Annual Surcharge Collected Jan10 - Jun12 17,200$                172,000$                     
Annual Surcharge Collected Jul12 - Dec20 17,200$                
Annual Interest Rate 3.50%

Monthly Spend Annual Spend
Cash Outflow 10-12 0.00% 0.00%
Cash Outflow 13-16 0.42% 5.00%
Cash Outflow 17-19 0.83% 10.00%

Year Beginning Balance Cash Inflow Cash Outflow Interest Earned Ending Balance Collection Check Interest Check

J-10 -$                                                               1,433$                  -$                        2$                                1,435$                        
F-10 1,435$                                                            1,433$                  -$                        6$                                2,875$                        
M-10 2,875$                                                            1,433$                  -$                        10$                              4,319$                        
A-10 4,319$                                                            1,433$                  -$                        15$                              5,767$                        
M-10 5,767$                                                            1,433$                  -$                        19$                              7,219$                        
J-10 7,219$                                                            1,433$                  -$                        23$                              8,676$                        
J-10 8,676$                                                            1,433$                  -$                        27$                              10,136$                      
A-10 10,136$                                                          1,433$                  -$                        32$                              11,601$                      
S-10 11,601$                                                          1,433$                  -$                        36$                              13,071$                      
O-10 13,071$                                                          1,433$                  -$                        40$                              14,544$                      
N-10 14,544$                                                          1,433$                  -$                        45$                              16,022$                      
D-10 16,022$                                                          1,433$                  -$                        49$                              17,504$                      17,200$             304$               
J-11 17,504$                                                          1,433$                  -$                        53$                              18,991$                      
F-11 18,991$                                                          1,433$                  -$                        57$                              20,481$                      
M-11 20,481$                                                          1,433$                  -$                        62$                              21,977$                      
A-11 21,977$                                                          1,433$                  -$                        66$                              23,476$                      
M-11 23,476$                                                          1,433$                  -$                        71$                              24,980$                      
J-11 24,980$                                                          1,433$                  -$                        75$                              26,488$                      
J-11 26,488$                                                          1,433$                  -$                        79$                              28,001$                      
A-11 28,001$                                                          1,433$                  -$                        84$                              29,518$                      
S-11 29,518$                                                          1,433$                  -$                        88$                              31,040$                      
O-11 31,040$                                                          1,433$                  -$                        93$                              32,566$                      
N-11 32,566$                                                          1,433$                  -$                        97$                              34,096$                      
D-11 34,096$                                                          1,433$                  -$                        102$                            35,631$                      17,200$             927$               
J-12 35,631$                                                          1,433$                  -$                        106$                            37,170$                      
F-12 37,170$                                                          1,433$                  -$                        111$                            38,714$                      
M-12 38,714$                                                          1,433$                  -$                        115$                            40,262$                      
A-12 40,262$                                                          1,433$                  -$                        120$                            41,815$                      
M-12 41,815$                                                          1,433$                  -$                        124$                            43,373$                      
J-12 43,373$                                                          1,433$                  -$                        129$                            44,934$                      
J-12 44,934$                                                          1,433$                  187$                       133$                            46,313$                      
A-12 46,313$                                                          1,433$                  193$                       137$                            47,691$                      
S-12 47,691$                                                          1,433$                  199$                       141$                            49,066$                      
O-12 49,066$                                                          1,433$                  204$                       145$                            50,440$                      
N-12 50,440$                                                          1,433$                  210$                       149$                            51,812$                      
D-12 51,812$                                                          1,433$                  216$                       153$                            53,182$                      17,200$             1,561$            
J-13 53,182$                                                          1,433$                  222$                       157$                            54,551$                      
F-13 54,551$                                                          1,433$                  227$                       161$                            55,918$                      
M-13 55,918$                                                          1,433$                  233$                       165$                            57,283$                      
A-13 57,283$                                                          1,433$                  239$                       169$                            58,647$                      
M-13 58,647$                                                          1,433$                  244$                       173$                            60,008$                      
J-13 60,008$                                                          1,433$                  250$                       177$                            61,368$                      
J-13 61,368$                                                          1,433$                  256$                       181$                            62,727$                      
A-13 62,727$                                                          1,433$                  261$                       185$                            64,083$                      
S-13 64,083$                                                          1,433$                  267$                       189$                            65,438$                      
O-13 65,438$                                                          1,433$                  273$                       193$                            66,792$                      
N-13 66,792$                                                          1,433$                  278$                       196$                            68,143$                      
D-13 68,143$                                                          1,433$                  284$                       200$                            69,493$                      
J-14 69,493$                                                          1,433$                  290$                       204$                            70,841$                      17,200$             2,192$            
F-14 70,841$                                                          1,433$                  295$                       208$                            72,187$                      
M-14 72,187$                                                          1,433$                  301$                       212$                            73,532$                      
A-14 73,532$                                                          1,433$                  306$                       216$                            74,875$                      
M-14 74,875$                                                          1,433$                  312$                       220$                            76,217$                      
J-14 76,217$                                                          1,433$                  318$                       224$                            77,556$                      
J-14 77,556$                                                          1,433$                  323$                       228$                            78,894$                      
A-14 78,894$                                                          1,433$                  329$                       232$                            80,231$                      
S-14 80,231$                                                          1,433$                  334$                       236$                            81,565$                      
O-14 81,565$                                                          1,433$                  340$                       239$                            82,898$                      
N-14 82,898$                                                          1,433$                  345$                       243$                            84,230$                      
D-14 84,230$                                                          1,433$                  351$                       247$                            85,559$                      17,200$             2,710$            
J-15 85,559$                                                          1,433$                  356$                       251$                            86,887$                      
F-15 86,887$                                                          1,433$                  362$                       255$                            88,213$                      
M-15 88,213$                                                          1,433$                  368$                       259$                            89,538$                      
A-15 89,538$                                                          1,433$                  373$                       263$                            90,861$                      
M-15 90,861$                                                          1,433$                  379$                       267$                            92,182$                      
J-15 92,182$                                                          1,433$                  384$                       270$                            93,502$                      
J-15 93,502$                                                          1,433$                  390$                       274$                            94,820$                      
A-15 94,820$                                                          1,433$                  395$                       278$                            96,136$                      
S-15 96,136$                                                          1,433$                  401$                       282$                            97,451$                      
O-15 97,451$                                                          1,433$                  406$                       286$                            98,764$                      
N-15 98,764$                                                          1,433$                  412$                       290$                            100,075$                    

Monthly Interest Estimator
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Year Beginning Balance Cash Inflow Cash Outflow Interest Earned Ending Balance Collection Check Interest Check
D-15 100,075$                                                        1,433$                  417$                       293$                            101,385$                    17,200$             3,267$            
J-16 101,385$                                                        1,433$                  422$                       297$                            102,693$                    
F-16 102,693$                                                        1,433$                  428$                       301$                            104,000$                    
M-16 104,000$                                                        1,433$                  433$                       305$                            105,304$                    
A-16 105,304$                                                        1,433$                  439$                       309$                            106,608$                    
M-16 106,608$                                                        1,433$                  444$                       312$                            107,909$                    
J-16 107,909$                                                        1,433$                  450$                       316$                            109,209$                    
J-16 109,209$                                                        1,433$                  455$                       320$                            110,507$                    
A-16 110,507$                                                        1,433$                  460$                       324$                            111,804$                    
S-16 111,804$                                                        1,433$                  466$                       328$                            113,099$                    
O-16 113,099$                                                        1,433$                  471$                       331$                            114,392$                    
N-16 114,392$                                                        1,433$                  477$                       335$                            115,684$                    
D-16 115,684$                                                        1,433$                  482$                       339$                            116,974$                    17,200$             3,816$            
J-17 116,974$                                                        1,433$                  975$                       342$                            117,774$                    
F-17 117,774$                                                        1,433$                  981$                       344$                            118,570$                    
M-17 118,570$                                                        1,433$                  988$                       346$                            119,362$                    
A-17 119,362$                                                        1,433$                  995$                       349$                            120,150$                    
M-17 120,150$                                                        1,433$                  1,001$                    351$                            120,933$                    
J-17 120,933$                                                        1,433$                  1,008$                    353$                            121,712$                    
J-17 121,712$                                                        1,433$                  1,014$                    356$                            122,486$                    
A-17 122,486$                                                        1,433$                  1,021$                    358$                            123,257$                    
S-17 123,257$                                                        1,433$                  1,027$                    360$                            124,023$                    
O-17 124,023$                                                        1,433$                  1,034$                    362$                            124,785$                    
N-17 124,785$                                                        1,433$                  1,040$                    365$                            125,543$                    
D-17 125,543$                                                        1,433$                  1,046$                    367$                            126,297$                    17,200$             4,253$            
J-18 126,297$                                                        1,433$                  1,052$                    369$                            127,047$                    
F-18 127,047$                                                        1,433$                  1,059$                    371$                            127,793$                    
M-18 127,793$                                                        1,433$                  1,065$                    373$                            128,534$                    
A-18 128,534$                                                        1,433$                  1,071$                    375$                            129,272$                    
M-18 129,272$                                                        1,433$                  1,077$                    378$                            130,005$                    
J-18 130,005$                                                        1,433$                  1,083$                    380$                            130,735$                    
J-18 130,735$                                                        1,433$                  1,089$                    382$                            131,461$                    
A-18 131,461$                                                        1,433$                  1,096$                    384$                            132,183$                    
S-18 132,183$                                                        1,433$                  1,102$                    386$                            132,900$                    
O-18 132,900$                                                        1,433$                  1,108$                    388$                            133,614$                    
N-18 133,614$                                                        1,433$                  1,113$                    390$                            134,324$                    
D-18 134,324$                                                        1,433$                  1,119$                    392$                            135,031$                    17,200$             4,568$            
J-19 135,031$                                                        1,433$                  1,125$                    394$                            135,733$                    
F-19 135,733$                                                        1,433$                  1,131$                    396$                            136,431$                    
M-19 136,431$                                                        1,433$                  1,137$                    398$                            137,126$                    
A-19 137,126$                                                        1,433$                  1,143$                    400$                            137,817$                    
M-19 137,817$                                                        1,433$                  1,148$                    402$                            138,504$                    
J-19 138,504$                                                        1,433$                  1,154$                    404$                            139,188$                    
J-19 139,188$                                                        1,433$                  1,160$                    406$                            139,868$                    
A-19 139,868$                                                        1,433$                  1,166$                    408$                            140,544$                    
S-19 140,544$                                                        1,433$                  1,171$                    410$                            141,216$                    
O-19 141,216$                                                        1,433$                  1,177$                    412$                            141,885$                    
N-19 141,885$                                                        1,433$                  1,182$                    414$                            142,550$                    
D-19 142,550$                                                        1,433$                  1,188$                    416$                            143,212$                    17,200$             4,864$            

Ten-Year Totals 172,000$              57,203$                  28,415$                       200,415$ Total Surcharge Fund Collection
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APPENDIX I  
Study Process Guidelines 

 
 In providing the information to support the Secretarial Determination as set forth fully in 

Section 3 of the Settlement, the federal team will address three decisions to be made by the 
Secretary:  

 
• Whether Facilities Removal can be completed within the State Cost Cap or an amount 

otherwise agreed to by the Parties, 
• The “Secretarial Determination” of whether Facilities Removal will benefit the fisheries 

and will otherwise be in the public interest, and 
• Whether Interior will be the Dam Removal Entity in the event of an Affirmative 

Determination. 

Overall, the supporting analyses will, at a minimum, address the following: 
 

• A cost estimate of  Facilities Removal; 
• Identification and management of risks and of foreseeable liabilities associated with 

Facilities Removal;  
• The environmental effects of Facilities Removal;  
• The impacts on local and Tribal communities; and 
• An economic analysis. 

This Appendix outlines the approach to complete the analyses needed to support the 
Secretarial Determination.  The key discipline areas that need study and analysis for the 
Secretarial Determination fall into six categories, including: 

• Engineering  

• Sediment Composition, Fate and Transport  

• Water Quality  

• Fisheries  

• Economics  

• Liability and Risk Management 

The study efforts will concentrate on these areas.  However, if other key disciplines are 
identified in the process, they will be included.  The Parties recognize that other studies and 
analyses are established in the existing record.  The non-federal Parties agree to collaborate and 
provide recommendations for prioritized activities related to the Secretarial Determination for 
each of the six categories and shall communicate through the Technical Coordination Committee 
(TCC).  See Appendix A.  Such recommendations will include developing key questions or 
objectives for the Secretarial Determination in order to provide context for the near-term priority 
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studies and analyses.  However, final decisions on studies and analyses remain at the Secretary’s 
discretion.   
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APPENDIX J 
Science Process 

 
1.  Introduction 
 

The federal team agrees to an open and transparent science process for the 2012 Secretarial 
Determination and continuing through the subsequent phases, if there are any, leading up to 
Facilities Removal in the event of an Affirmative Determination.  The goal of this science process 
is to provide for transparency and integrity in the preparation, identification, and use of scientific 
and technological information that supports the actions and decisions arising from the Settlement.   

 
2.   Description of Science in Settlement 
 
 For purposes of the Settlement, 
 
 Science Process means the essential technical studies undertaken that will support the 
Secretarial Determination and that will continue through subsequent phases up to Facilities 
Removal.  Consistent with well established scientific standards, the process shall seek to make 
reasonable, objective, accurate, technically appropriate use of data and analyses, including 
existing work, and not advocate or otherwise limit the analyses and conclusions of the studies to 
fit a predetermined outcome.  The studies developed or used or the process used to review 
existing studies will be conducted in accordance with Memorandum on Scientific Integrity 
attached herein. 
 
 Sufficiency of Science means that all new studies and analyses undertaken, or any 
existing data sets or studies relied upon in whole or in part, shall be of high technical quality, 
scientifically defensible, and of sufficient depth and scope to support fully informed decision-
making by the Secretary. 
 
3.  Application 
 

The Secretary of the Interior will determine whether Facilities Removal should proceed. 
 
Elements of the science process to be established to support the Secretarial Determination 

are described in the Coordination Process for the Studies Supporting the Secretarial 
Determination (Appendix A) and the peer review process outlined below.  The Secretary and the 
federal team will also seek public input during the Secretarial Determination process. 

 
For the Secretarial Determination there may be opportunities to include findings and 

raw data from previous studies conducted in the Klamath Basin that could reduce, minimize, or 
even eliminate the need for new data collection and studies.  The federal team will coordinate with 
the Parties, through the TCC, to identify those important previous studies, current data gaps, 
and work plans as outlined in Section 1.A of Appendix A.  
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4.  Peer Review Process 
 
The federal parties will consider input from the Parties, through the TCC, and from the public 
regarding which studies should be peer reviewed.  At the discretion of the Secretary, reports and 
data sets with the potential of having a major effect on the Secretarial Determination will be peer 
reviewed by subject-matter experts.   
 



 
 
 THE WHITE HOUSE 
 
 Office of the Press Secretary 
 
                                                                  
 
For Immediate Release       March 9, 2009 
 
 

March 9, 2009 
 
 
MEMORANDUM FOR THE HEADS OF EXECUTIVE DEPARTMENTS AND AGENCIES 
 
SUBJECT:  Scientific Integrity 
 
 
Science and the scientific process must inform and guide 
decisions of my Administration on a wide range of issues, 
including improvement of public health, protection of the 
environment, increased efficiency in the use of energy and 
other resources, mitigation of the threat of climate change, 
and protection of national security. 
 
The public must be able to trust the science and scientific 
process informing public policy decisions.  Political officials 
should not suppress or alter scientific or technological 
findings and conclusions.  If scientific and technological 
information is developed and used by the Federal Government, 
it should ordinarily be made available to the public.  To 
the extent permitted by law, there should be transparency in 
the preparation, identification, and use of scientific and 
technological information in policymaking.  The selection of 
scientists and technology professionals for positions in the 
executive branch should be based on their scientific and 
technological knowledge, credentials, experience, and integrity. 
 
By this memorandum, I assign to the Director of the Office of 
Science and Technology Policy (Director) the responsibility for 
ensuring the highest level of integrity in all aspects of the 
executive branch's involvement with scientific and technological 
processes.  The Director shall confer, as appropriate, with the 
heads of executive departments and agencies, including the 
Office of Management and Budget and offices and agencies  
 

more 
 

(OVER) 
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within the Executive Office of the President (collectively, 
the "agencies"), and recommend a plan to achieve that goal 
throughout the executive branch. 
 
Specifically, I direct the following: 
 
1. Within 120 days from the date of this memorandum, the 
Director shall develop recommendations for Presidential action 
designed to guarantee scientific integrity throughout the 
executive branch, based on the following principles: 
 
 (a) The selection and retention of candidates for 

science and technology positions in the executive branch 
should be based on the candidate's knowledge, credentials, 
experience, and integrity; 

 
 (b) Each agency should have appropriate rules and 

procedures to ensure the integrity of the scientific 
process within the agency; 

 
 (c) When scientific or technological information is 

considered in policy decisions, the information should be 
subject to well-established scientific processes, including 
peer review where appropriate, and each agency should 
appropriately and accurately reflect that information in 
complying with and applying relevant statutory standards; 

 
 (d) Except for information that is properly restricted 

from disclosure under procedures established in accordance 
with statute, regulation, Executive Order, or Presidential 
Memorandum, each agency should make available to the public 
the scientific or technological findings or conclusions 
considered or relied on in policy decisions; 

 
 (e) Each agency should have in place procedures to 

identify and address instances in which the scientific 
process or the integrity of scientific and technological 
information may be compromised; and 

 
 (f) Each agency should adopt such additional procedures, 

including any appropriate whistleblower protections, as 
are necessary to ensure the integrity of scientific and 
technological information and processes on which the 
agency relies in its decisionmaking or otherwise uses 
or prepares. 

 
more 
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2. Each agency shall make available any and all information 
deemed by the Director to be necessary to inform the Director 
in making recommendations to the President as requested by this 
memorandum.  Each agency shall coordinate with the Director in 
the development of any interim procedures deemed necessary to 
ensure the integrity of scientific decisionmaking pending the 
Director's recommendations called for by this memorandum. 
 
3. (a) Executive departments and agencies shall carry out the 

provisions of this memorandum to the extent permitted by 
law and consistent with their statutory and regulatory 
authorities and their enforcement mechanisms. 

 
(b) Nothing in this memorandum shall be construed to 
impair or otherwise affect: 

 
 (i)   authority granted by law to an executive 

department, agency, or the head thereof; or 
 

(ii)  functions of the Director of the Office 
of Management and Budget relating to budgetary, 
administrative, or legislative proposals. 

 
 (c) This memorandum is not intended to, and does not, 

create any right or benefit, substantive or procedural, 
enforceable at law or in equity, by any party against the 
United States, its departments, agencies, or entities, 
its officers, employees, or agents, or any other person. 

 
4. The Director is hereby authorized and directed to publish 
this memorandum in the Federal Register. 
 
 
      BARACK OBAMA 
 
 
      # # # 
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APPENDIX K 
List of Authorized Representatives 

 
For PacifiCorp: 
 

Dean Brockbank 
Vice President, General Counsel 
PacifiCorp Energy 
1407 W. North Temple, Suite 320 
Salt Lake City, Utah  84116 
Tel:  801-220-4568 
Dean.brockbank@pacificorp.com 

 
For United States Department of the Interior: 
 

Ken Salazar 
Secretary of the Interior 
Department of the Interior 
1849 C Street, NW 
Washington, DC  20240 

 
For United States Department of Commerce’s National Marine Fisheries Service: 
 

Rodney McInnis 
Regional Administrator 
National Marine Fisheries Service 
Southwest Region 
501 West Ocean Boulevard, Suite 4200 
Long Beach, CA 90802 
Tel:  562-980-4005 
Rod.Mcinnis@noaa.gov 

 
For Oregon Department of Environmental Quality: 
 

Steve Kirk 
Oregon Department of Environmental Quality 
475 NE Bellevue Dr. 
Bend, OR 97701 
Tel: 541-633-2023 
steve.kirk@state.or.us 
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For Oregon Department of Fish and Wildlife: 
 

Ken Homolka 
Oregon Department of Fish and Wildlife 
3406 Cherry Ave. NE 
Salem, Or. 97303 
Tel: 503-947-6090 
Ken.Homolka@state.or.us  

 
For Oregon Water Resources Department: 
 

Mary S. Grainey 
Oregon Water Resources Department 
725 Summer St NE, Suite A 
Salem, OR  97301 
Tel: 503-986-0833 
Mary.S.Grainey@wrd.state.or.us 
 

For California Department of Fish and Game: 
 

John McCamman 
Acting Director 
CA Department of Fish & Game 
1416 Ninth Street  
Sacramento, CA 95814 
Director@dfg.ca.gov 

 
For California Natural Resources Agency: 
 

Kirk E. Miller 
Deputy Secretary and General Counsel 
Resources Agency 
1416 Ninth Street, Ste. 1311 
Sacramento, CA  95814 
Tel:  916-653-0569 
kirk.miller@resources.ca.gov 

 
For Karuk Tribe: 
 

Arch Super 
Chairman 
Karuk Tribe 
PO Box 1016 
Happy Camp, CA  96039 
Tel:  530-493-1600 
asuper@karuk.us 
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For Klamath Tribes: 
 

Joseph Kirk 
Chairman 
The Klamath Tribes 
Box 436 
Chiloquin, OR  97624 
Tel:  541-783-2219 

 
For Yurok Tribe: 
 

Thomas P. O’Rourke 
Senior Chairman 
P.O. Box 1027 
Klamath, CA  95548 
Tel:  707-482-1374 

 
For Siskiyou County, California: 
 

Chairman of the Board of Supervisors 
County of Siskiyou 
P.O. Box 659 
205 Lane Street 
Yreka, CA  96097 
Tel:  530-842-8100 

 
For Humboldt County, California: 
 
 Jill K. Duffy 

Fifth District Supervisor 
Humboldt County Board of Supervisors 
825 5th Street, Room 111 
Eureka, CA  95501 
Jill.Duffy@co.humboldt.ca.us 

 
For Klamath County, Oregon: 
 

John Elliott 
Klamath County Commissioner 
305 Main Street 
Klamath Falls, OR 97601 
541-883-5100 
jwelliott@co.klamath.or.us  
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Del Norte County, California: 
 
 Gerry Hemmingsen 

Chairman of the Board of Supervisors 
981 H Street, Suite 200 
Crescent City, CA 95531 

 Tel:  707-464-4131 
ghemmingsen@co.del-norte.ca.us  

 
For Trout Unlimited: 
 

Charlton H. Bonham 
California Director 
Trout Unlimited 
1808B 5th Street 
Berkeley, CA 94710 
Tel:  510-528-4164 
cbonham@tu.org 

 
For California Trout: 

 
Curtis Knight 
Mt. Shasta Program Manager 
California Trout 
701 S. Mt. Shasta Blvd. 
Mt. Shasta, CA  96067 
Tel:  530-926-3755 
cknight@caltrout.org 

 
For American Rivers: 
 

Steve Rothert 
Director, California Regional Office 
American Rivers 
432 Broad St. 
Nevada City, CA 95959 
Tel:  530-478-5672 
Fax:  530-478-5849 
srothert@amrivers.org 
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For Pacific Coast Federation of Fishermen’s Associations: 
 

Glen H. Spain 
Northwest Regional Director 
Pacific Coast Federation of Fishermen’s Associations 
P.O. Box 11170 
Eugene, OR  97740-3370 
Tel:  541-689-2000 
Email:  fish1ifr@aol.com 

 
For Northern California Council, Federation of Fly Fishers: 
 

Mark Rockwell 
Vice President, Conservation 
19737 Wildwood West Drive 
Penn Valley, California 95946 
(530) 432-9198 
summerhillfarmpv@aol.com 

 
Salmon River Restoration Council: 
 

Petey Brucker 
 President 
 Salmon River Restoration Council 
 Salmon River Watershed Center, PO Box 1089,  

Sawyers Bar, CA 96027 
530-462-4665 

 peteybrucker@gmail.com 
 
For Institute for Fisheries Resources: 
 

Glen H. Spain 
Northwest Regional Director 
Institute for Fisheries Resources 
P.O. Box 11170 
Eugene, OR  97740-3370 
Tel:  541-689-2000 
Email:  fish1ifr@aol.com 

 
For Upper Klamath Water Users Association: 
 

Karl Scronce, President 
Upper Klamath Water Useres Association 
219 Pine Street, Klamath Falls, OR 97601 
541-281-2053 
Karl.scronce@gmail.com  



 

K-6  

For Tulelake Irrigation District: 
 
 Earl Danosky, Manager 
 P.O. Box 699 
 Tulelake, CA 96134 
 Tel:  530-667-2249 
 tid@cot.net  

 
For Klamath Irrigation District: 
 

David A. Solem, Manager 
 6640 K.I.D. Lane 
 Klamath Falls, OR 97603 
 Tel:  541-882-6661 
 kid@cvcwireless.net  
 
For Klamath Drainage District: 
 

Joe Frost, Manager 
 280 Main Street  
 Klamath Falls, OR 97601 
 Tel:  541-882-4436 
 lhorsley1@charter.net  
 
For Klamath Basin Improvement District: 
 

Cindy Cherry, Secretary 
 6640 K.I.D. Lane  
 Klamath Falls, OR 97603 
 Tel:  541-882-6661  
 kid@cvcwireless.net  
 
For Ady District Improvement Company: 
 
 Bob Flowers 
 P.O. Box 224 
 Midland, OR 97634 
 Tel:  541-883-2069 
 Sodman77@hotmail.com  
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For Enterprise Irrigation District: 
 

Shane McDonald, Manager 
 3939 South 6th Street, #325 
 Klamath Falls, OR  97603  
 Tel:  541-884-4986 
 eidistrict@clearwire.net 

 
For Malin Irrigation District: 
 

Luke Robinson 
 P.O. Box 355 
 Malin, OR 97632 
 Tel:  541-723-2049 
 shastaviewirrigation@hotmail.com  
 
For Midland District Improvement Company: 
 

Joe Frost, Manager 
 P.O. Box 64 
 Midland, OR 97634 
 Tel:  541-332-3294 
 dccar@earthlink.net  
 
For Pine Grove Irrigation District: 
 

Shane McDonald, Manager 
 3939 South Sixth Street, #325 
 Klamath Falls, OR 97603 
 Tel:  541-891-2979 
 mcdonalds.eidistrict@clearwire.net  
 
For Pioneer District Improvement Company: 
 
 Lynette Ward 
 11821 Hwy 66 
 Klamath Falls, OR 97601-9082 
 Tel:  541-882-2993 
 pdic-1916@yahoo.com  
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For Poe Valley Improvement District: 
 
 Cindy Cherry, Secretary 
 6640 K.I.D. Lane  
 Klamath Falls, OR 97603 
 (541) 882-6661  
 kidcindy@cvcwireless.net  
 
For Shasta View Irrigation District: 
 
 Luke Robinson, Manager 
 Shasta View Irrigation District 
 P.O. Box 46 
 Malin, OR  97632 
 Tel:  541-723-4951 
 chagerty@centurytel.net 
 
For Sunnyside Irrigation District: 
 

Dean Hill, Secretary 
 P.O. Box 544 
 Merrill, OR 97633 
 Tel:  541-798-5511 
 
For Don Johnston & Son: 
 
 Donald Scott Johnston 
 13619 Hwy 66 
 Klamath Falls, OR 97601 
 Tel:  541-884-8937 

 
For Bradley S. Luscombe: 
 
 Brad Luscombe 
 16622 Lower Klamath Lake Road 
 Tulelake, CA 96134 
 Tel:  530-667-3237 
 
For Randolph Walthall and Jane Walthall as trustees under declaration of trust dated 
November 28, 1995: 
 
 Darrel E. Pierce 
 P.O. Box 534 
 Placerville, CA 95667 
 (530) 622-3142 
 icpc@d-web.com  



 

K-9  

For Inter-County Properties Co., which acquired title as Inter-County Title Co.: 
 
 Darrel E. Pierce 
 P.O. Box 534 
 Placerville, CA 95667 
 (530) 622-3142 
 icpc@d-web.com  

 
For Reames Golf and Country Club: 
 

Laine Wortman, General Manager 
 4201 Highway 97 South 
 Klamath Falls, OR  97603 
 Tel:  541-884-7205 
 Laine.golf@yahoo.com  
 
For Winema Hunting Lodge, Inc.: 
 
 R. David Bolls, III 
 43445 Business Park Drive, Suite 103 
 Temecula, CA 92590 
 Tel:  951-699-6991 ext. 450 
 dbolls@outdoorchannel.com  
 
For Van Brimmer Ditch Company: 
 
 Gary Orem, Manager 
 905 Main St., Ste 200 
 Klamath Falls, OR 97601 
 Tel:  541-882-6331 
 vanbrimmer@e-isco.com  
 
For Collins Products, LLC: 
 
 Steve Metz 
 P.O. Box 16 
 Klamath Falls, OR 97601 
 Tel:  541-885-4850 
 jschad@collinsco.com  
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For Plevna District Improvement Company: 
 
 Steve Metz 
 P.O. Box 16 
 Klamath Falls, OR 97601 
 Tel:  541-885-4850 
 jschad@collinsco.com  
 
For Klamath Water Users Association: 
 
 Greg Addington, Executive Director 
 2455 Patterson Street, Suite 3 
 Klamath Falls, OR 97603 
 Tel:  541-883-6100 
 greg@kwua.org  
 
For Klamath Water and Power Agency: 
  
 Hollie Cannon, Executive Director 
 2455 Patterson Street, Suite 3 
 Klamath Falls, OR 97603 
 Tel:  541-850-2503 
 hcannon541@charter.net  
 
Westside Improvement District #4: 
 

Steve Kandra, President 
c/o Tulelake Irrigation District 
P.O. Box 699 
Tulelake, CA 96134 
Tel:  541-798-5640 
snkandra@fireserve.net  
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EXHIBIT 1 
Water Rights Agreement between PacifiCorp and the State of Oregon 

 
 
The purpose of this Water Rights Agreement (Agreement) is to establish a process for the 

reauthorization and resolution of water rights and claims related to the Klamath Hydroelectric 
Project and for participation of state agencies in such process, in a manner consistent with the 
Klamath Hydroelectric Settlement Agreement dated February 18, 2010 (Settlement).  Parties to 
this Agreement are PacifiCorp (the Company), and the State of Oregon by and through the 
following agencies: Oregon Water Resources Department (WRD), Oregon Department of 
Environmental Quality (DEQ),  Oregon Department of Fish and Wildlife (ODFW), and the 
Hydroelectric Application Review Team (HART).  

 
This Agreement between PacifiCorp and the State of Oregon will be included as an 

exhibit to the Klamath Hydroelectric Settlement Agreement; however, this Agreement has force 
and effect independent of the viability of the Klamath Hydroelectric Settlement Agreement. 
 
I.  Reauthorization and Expansion of Use under HE 180 
 
The Company has filed an application with WRD to reauthorize its right to use 2500 cfs of water 
under HE No. 180 at J.C. Boyle powerhouse.  Pursuant to Section 6.1.1 of the Settlement, the 
Company will perform certain interim measures and may, subject to the terms described below, 
divert a maximum of 3,000 cubic feet per second (“cfs”) of water, for purposes of power 
generation at J.C. Boyle hydroelectric plant prior to the decommissioning and removal of the J.C. 
Boyle facility.  This section addresses agreements between the Company and WRD related to 
this request.  
 

A.  Reauthorization of HE No. 180:  The Company seeks to enlarge its water right by 
an amount up to 500 cfs more than the 2,500 cfs currently authorized under HE 
No. 180, pursuant to ORS 543A.145. The Company will provide written notice to 
WRD expressing its intent to enlarge its water right.  If a reauthorized water right 
is issued by WRD, the priority date for the additional 500 cfs, if approved, shall 
be the date the Company filed the notice of intent to reauthorize HE No. 180, as 
provided in ORS 543A.145(3). Any reauthorized water right shall provide that 
use of any amount additional to the currently authorized 2,500 cfs may not occur 
following termination of the Settlement as provided in Section 8 of the 
Settlement, unless extended by mutual agreement of the Company and WRD.  
WRD will extend the expiration date of HE No. 180 as necessary to allow for 
completion of the reauthorization process, pursuant to ORS 543A.150(2).  

 
The Parties agree that any reauthorized water right issued by WRD shall have an 
expiration date of December 31, 2020. The expiration date may be extended in 
accordance with applicable law.   
 
The Parties agree that any reauthorized water right issued by WRD shall 
incorporate and require compliance with protocols developed pursuant to the 
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Settlement for: quantifying any additional flows in the Klamath River made 
available through implementation of the Klamath River Basin Restoration 
Agreement dated February 18, 2010; and for coordinating with the Company on 
the timing and manner of release of such flows. 
 

            B.  Limited License:  The Company may apply for a limited license for use of 500 cfs 
for hydroelectric purposes in addition to uses currently permitted by HE No. 180.  
The purpose of the application for a limited license is to obtain permission for use 
of water that the Company intends to request as part of its reauthorization 
application while the reauthorization application is pending before WRD.  The 
Company’s application for a limited license, WRD’s review of and determination 
on the Company’s application, and the terms of use of any limited license issued 
are subject to ORS 537.143 and applicable administrative rules.  In addition, any 
limited license issued as a result of the Company’s application is subject to the 
limitations described herein.     

 
The Parties agree that use of water under this limited license will not have priority 
over any other water right exercised according to a permit, certificate, or 
adjudicated right subject to regulation by the watermaster, and shall be 
subordinate to all other authorized uses that rely upon the same source.  The 
Parties agree that any limited license issued by WRD shall incorporate protocols 
developed pursuant to the Settlement for: quantifying any additional flows in the 
Klamath River made available through implementation of the Klamath River 
Basin Restoration Agreement dated February 18, 2010; and for coordinating with 
the Company on the timing and manner of release of such flows. If OWRD 
determines to issue a limited license pursuant to the Agreement, and the protocols 
developed pursuant to the Settlement have not been completed, OWRD will 
include in the limited license a condition that the protocols will be incorporated 
by reference upon their completion. Any limited license subsequently issued 
pursuant to the Agreement shall incorporate the protocols. In addition, any limited 
license issued by OWRD shall provide that use under the limited license may not 
occur following termination of the Settlement as provided in Section 8 of the 
Settlement, unless such use is mutually agreed to by the Company and WRD. 
 
The Parties further agree that WRD may reconsider or revoke the limited license 
if the use is determined by WRD in a legal or administrative proceeding to be 
inconsistent with applicable law or policy. WRD will revoke the limited license 
upon issuance of a final order on the application for reauthorization if the 
reauthorization order contains an enlargement of HE No. 180 in the amount of 
500 cfs, or if the reauthorization order contains an enlargement of HE No. 180 by 
an amount less than 500 cfs, WRD will revoke the limited license to the extent of 
the enlargement. The limited license will have a duration of not more than one 
year.  Prior to the expiration of any limited license term, the Company may 
request the issuance of a new license for the same use, but the total duration of 
licenses issued for this use may not exceed five years.  The Company agrees to 



Water Rights Agreement                                   - 3 -                                                      

pay fees and expenses provided for in Oregon law and associated with a request 
for a limited license, pursuant to ORS 537.143 and OAR 690-340-0030.  
 

II.  Assignment of the Company’s Water Rights and Claims; Conversion to Instream 
Water Rights 

 
A.  Background:  The Company holds rights for the use of water for hydroelectric 

purposes as provided by HE 180 and Certificate 24508.  In addition, the Company 
maintains Claim Nos. 167, 168 and 218 for use for hydroelectric purposes in the 
ongoing Klamath Basin Water Rights Adjudication.  ORS 543A.305 provides for 
the “conversion” of a hydroelectric water right to an instream water right when 
use of the water ceases for the hydroelectric project. 

 
B.  HE 180:  Within 365 days of December 31, 2020, or, if the J.C. Boyle power 

plant is still operating on that date, within 365 days after use of water under HE 
No. 180 ceases, or as otherwise provided by ORS 543A.305, the Company shall 
assign HE 180, or any right resulting from reauthorization of HE 180, to WRD for 
conversion to an instream water right pursuant to ORS 543A.305. WRD shall 
accept HE 180 “AS IS”; the Company expressly disclaims any representation or 
warranty concerning HE 180 or its convertibility to an instream water right.  Prior 
to the assignment, the Company shall use reasonable efforts to avoid allowing HE 
180 to become subject to forfeiture for non-use, and shall not otherwise 
intentionally jeopardize the validity of HE 180, and in times of water shortage the 
Company and WRD may agree with other existing water users to prorate water 
shortages notwithstanding relative priority dates.  If the Company’s historic use of 
water under HE 180 becomes a matter of dispute in a legal proceeding the 
Company shall cooperate with WRD in defending the validity of HE 180 by 
making reasonable efforts to provide documentation regarding the history of the 
use of water pursuant to HE 180.  

 
C.  Certificate 24508:  Within 120 days after use of water under Certificate 24508 

ceases, or as otherwise provided by ORS 543A.305, the Company shall assign 
Certificate 24508 to WRD for conversion to an instream water right pursuant to 
ORS 543A.305. WRD shall accept Certificate 24508 “AS IS”; the Company 
expressly disclaims any representation or warranty concerning Certificate 24508 
or its convertibility to an instream water right.  Prior to the assignment, the 
Company shall use reasonable efforts to avoid allowing Certificate 24508 to be 
forfeited for non-use, and shall not otherwise intentionally jeopardize the validity 
of Certificate 24508, and in times of water shortage the Company and WRD may 
agree with other existing water users to prorate water shortages notwithstanding 
relative priority dates. If the Company’s historic use of water under Certificate 
24508 becomes a matter of dispute in a legal proceeding the Company shall 
cooperate with WRD in defending the validity of Certificate 24508 by making 
reasonable efforts to provide documentation regarding the history of the use of 
water pursuant to Certificate 24508. 
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D.  Klamath Basin Water Right Adjudication Claims 167 and 168:  Within 120 days 
after use of water under Claims 167 and 168 ceases, pursuant to a final FERC 
order amending the license for Project No. 2082 to remove the Eastside and 
Westside power plants and appurtenant facilities on the Link River from the 
license, or a final FERC order accepting surrender of the license for Project No. 
2082 as it pertains to the Eastside and Westside power plants, or as otherwise 
provided by ORS 543A.305, the Company shall assign Claims 167 and 168 as 
described herein. If rights based on either Claim 167 or 168 are determined to 
exist, and all appeals pertaining to either claim have been exhausted, the 
Company shall assign such right(s) to WRD.   If the Findings of Fact and Order of 
Determination (“FFOD”) for Claims 167 and 168 has not yet been issued in the 
Adjudication pursuant to ORS 539.130, or if the portion of the FFOD pertaining 
to either of these claims is still subject to appeal, the Company shall assign such 
claim(s) to ODFW.  If assignment is made to ODFW, WRD will proceed with 
conversion as appropriate pursuant to ORS 543A.305, but ODFW will be 
responsible for further prosecution of Claims 167 and 168 in the Adjudication, 
unless WRD and ODFW agree to another course of action. 

 
Prior to the assignment  of Claims 167 or 168, or any rights recognized under  
Claims 167 or 168, the Company shall use reasonable efforts to avoid allowing 
Claims 167 or 168 to be deemed abandoned for non-use prior to adjudication; or 
for any rights recognized under Claims 167 and 168 in the FFOD, to avoid 
becoming subject to forfeiture for non-use, and shall not otherwise intentionally 
jeopardize the validity of Claims 167 or 168, except to the extent that the FERC 
annual license or Settlement requires flow regimes inconsistent with Claims 167 
or 168, and in times of water shortage the Company and ODFW may agree with 
other existing water users to prorate water shortages notwithstanding relative 
priority dates.  If the Company’s historic use of water under Claims 167 or 168 
becomes a matter of dispute in a legal proceeding, the Company shall cooperate 
with ODFW in defending the validity of Claims 167 or 168 by making reasonable 
efforts to provide documentation regarding the history of the use of water 
pursuant to Claims 167 or 168 prior to assignment.  If conversion occurs, at the 
time of conversion the right(s) will be held by WRD as provided by ORS 
543A.305. The Company shall cooperate with WRD by making reasonable efforts 
to provide historic documentation in aid of the conversion. 
 

E.  Klamath Basin Water Right Adjudication Claim 218:  In the event the Company 
decides to permanently cease power generation at Fall Creek hydroelectric power 
plant in California, or decides not to exercise Claim 218 for power generation, 
within 365 days of permanent cessation of power generation or water diversion, 
or as otherwise provided by ORS 543A.305, the Company shall assign Claim 218 
as described herein.  
 
If rights based on Claim 218 are determined to exist, and all appeals pertaining to 
the claim have been exhausted, the Company shall assign such right(s) to WRD.   
If the Findings of Fact and Order of Determination (“FFOD”) for Claim 218 has 
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not yet been issued in the Adjudication pursuant to ORS 539.130, or if the portion 
of the FFOD pertaining to Claim 218 is still subject to appeal, the Company shall 
assign Claim 218 to ODFW.  If assignment is made to ODFW, WRD will proceed 
with conversion as appropriate pursuant to ORS 543A.305, but ODFW will be 
responsible for further prosecution of Claim 218 in the Adjudication, unless WRD 
and ODFW agree to another course of action. For the purposes of this Agreement, 
transfer of the Fall Creek hydroelectric power plant, along with Claim 218, to 
another entity shall not constitute permanent cessation of power generation; 
provided, that any transfer of the Fall Creek hydroelectric power plant will be 
governed by applicable law. 

 
Prior to the assignment of Claim 218, or any rights recognized under Claim 218, 
the Company shall use reasonable efforts to avoid allowing Claim 218 to be 
deemed abandoned for non-use prior to adjudication; or for any rights recognized 
under Claim 218 in the FFOD, to avoid becoming subject to forfeiture for non-
use, and shall not otherwise intentionally jeopardize the validity of Claim 218, 
except to the extent that the FERC annual license or Settlement requires flow 
regimes inconsistent with Claim 218, and in times of water shortage the Company 
and ODFW may agree with other existing water users to prorate water shortages 
notwithstanding relative priority dates.  If the Company’s historic use of water 
under Claim 218 becomes a matter of dispute in a legal proceeding, the Company 
shall cooperate with ODFW in defending the validity of Claim 218 by making 
reasonable efforts to provide documentation regarding the history of the use of 
water pursuant to Claim 218 prior to assignment.  If conversion occurs, at the time 
of conversion the right(s) will be held by WRD as provided by ORS 543A.305. 
The Company shall cooperate with WRD by making reasonable efforts to provide 
historic documentation in aid of the conversion. 
 
WRD shall accept Claim 218 “AS IS”; the Company expressly disclaims any 
representation or warranty concerning Claim 218 or its convertibility to an 
instream water right.  

 
Nothing in this Section E is intended in any way to limit the Company’s use of 
water under Claim 218.  

 
III.  The Company’s Protests to State Instream Water Right Applications 
 
Within 90 days of the sooner of: (1) assignment of the water rights or claims pursuant to Sections 
II.B through II.D of this Agreement; or (2) issuance of a final order in the Klamath Basin 
Adjudication pursuant to ORS 539.140 and 539.150 and completion of all appeals pertaining to 
the Company’s Claims 167 and 168, and the Company’s contests in Cases 282 and 286 of the 
Klamath Basin Adjudication, the Company agrees to withdraw with prejudice its protests to 
Instream Water Right Application Numbers 70094, 70812 and 70813. The withdrawal must be in 
writing in a form subject to the approval, not to be unreasonably withheld, of OWRD.  
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IV.  Agency Reauthorization Costs   
 
Under ORS 543A.405, the Company, as applicant for reauthorization of a hydroelectric project, 
must pay all expenses related to the review and decision of the HART incurred by any state 
agency participating in the HART that are not otherwise covered by the reauthorization fee paid 
under ORS 543A.415.  The Company’s application is for water rights reauthorization for the 
Klamath Project (HE 180, J.C. Boyle), located near Klamath Falls, Oregon.  WRD, ODFW and 
DEQ will incur costs in connection with review of the Company’s reauthorization application 
and during participation in federal studies under the Settlement, which studies may also form a 
basis for the HART’s decision whether reauthorization and enlargement of the Company’s water 
rights are in the public interest.  
 
Pursuant to ORS 543A.405, the Company has requested an estimate of the anticipated costs to be 
incurred in processing and reviewing these applications.  The costs to be paid by the Company 
under this Agreement and their estimate are attached to and incorporated into this Agreement as 
Appendix 1.  For the period of September 1, 2009, through September 1, 2012, the HART 
estimates the costs for these activities to be :  
 
 Estimated costs from September 1, 2009 
 through September 1, 2012:     $ 216,371.00 
 (See Appendix 1)    
 
 25% payment due upon signing:     $ 54,093.00 
 
Under terms of this Agreement, the Company will make four payments of 25% each of the 
estimated costs of review according to the following schedule:  The initial payment of 25% is to 
be made within 45 days of the signing of this Agreement, with the remaining three payments of 
25% each to be made on or before October 1, 2010, July 1, 2011, and January 30, 2012.  
Payment shall be made to: Oregon Water Resources Department, 725 Summer Street NE,  Suite 
A, Salem, OR 97301.   
 
During the course of this Agreement, the Company will receive from HART, coordinated by the 
WRD, a quarterly report indicating cost reimbursement funds received under this Agreement and 
expenses charged against the project.  The reports will be provided to the Company according to 
the regular report generation schedule of the HART.  The report will display the revenue and 
expenses for each agency receiving funds under the Agreement.  In addition, participating 
agencies will provide a quarterly status report to the Company that includes a summary of work 
performed.  The Company may, at its discretion, request additional revenue and expense 
information from any agency receiving funds under this Agreement.  If requested by the 
Company, agency parties to this Agreement will work with the Company to provide additional 
information concerning revenues and activities associated with charged expenses.  WRD will 
only provide additional information for project revenues and expenditures incurred by it and is 
not responsible, nor is it within its scope, to audit the expenditures of other agencies.  If the 
HART quarterly reporting becomes more that six (6) months delinquent, the Company may 
withhold payments specified above until quarterly reporting is made current. 
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If the costs of evaluating the applications exceeds the estimate provided herein, the HART 
members receiving funds under this Agreement shall comply with the provisions of ORS 
543A.405(5).  Additionally, if the total amount paid by the Company exceeds costs actually 
incurred by the agencies, the excess payment shall be refunded to the Company according to 
ORS 543A.405(5). 
 
Costs paid by the Company under this Agreement are in addition to any other fee required by 
applicable law, including but not limited to the annual fee established under ORS 543.088.  The 
Company’s payment of costs under this Agreement does not create an obligation to pay the 
project-specific fee required under ORS 543.080 for agency oversight of measures included in 
the reauthorized water right, which fee shall be established in and payable under the reauthorized 
water right. 
 
V.  Other Terms 
 

A.  Reservations:  Nothing in this Agreement is intended or shall be construed to 
affect or limit the authority or obligation of any Party to fulfill its constitutional, 
statutory, and regulatory responsibilities or comply with any judicial decision. 
Nothing in this Agreement shall be interpreted to require any Party to implement 
any action which is not authorized by applicable law or where sufficient funds 
have not been appropriated for that purpose. The Parties expressly reserve all 
rights not granted, recognized, or relinquished in this Agreement. 

 
B. No Argument, Admission, or Precedent:  This Agreement shall not be offered for 

or against a Party as argument, admission, or precedent regarding any issue of fact 
or law in any mediation, arbitration, litigation, or other administrative or legal 
proceeding, except that this Agreement may be used in any future proceeding to 
interpret or enforce the terms of this Agreement, consistent with applicable law.  
This Agreement may also be used by any Party in litigation by or against non-
Parties to implement or defend this Agreement.  This section shall survive any 
termination of this Agreement.   

 
C. Successors and Assigns:  This Agreement shall apply to, be binding on, and inure 

to the benefit of the Parties and their successors and assigns, unless otherwise 
specified in this Agreement.  No assignment may take effect without the express 
written approval of the other Parties, which approval will not be unreasonably 
withheld.  

 
D. Amendment:  This Agreement may be amended in writing by all Parties still in 

existence, including any successors or assigns.     
 
E. Dispute Resolution:  The Parties agree to devote such resources as are needed and 

as can be reasonably provided to resolve any disputes arising under this 
Agreement expeditiously.  Each Party shall bear its own costs for its participation 
in dispute resolution.  If a dispute cannot be timely resolved informally, the 
Parties may elect to use a neutral mediator.  Mediation shall not occur if the 
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Parties do not unanimously agree on use of a mediator, choice of mediator, and 
allocation of costs.     

 
F. Remedies:  This Agreement does not create a cause of action in contract for 

monetary damages for any alleged breach by any Party of this Agreement.  The 
Parties reserve all other existing remedies.  

 
G. Entire Agreement:  This Agreement contains the complete and exclusive 

agreement among the Parties with respect to the subject matter thereof, and 
supersedes all prior discussions, negotiations, representations, warranties, 
commitments, offers, agreements in principle, and other writings among the 
Parties, with respect to its subject matter.   

 
H. Severability:  This Agreement is made on the understanding that each provision is 

a necessary part of the entire Agreement.  However, if any provision of this 
Agreement is held by a regulatory agency or a court of competent jurisdiction to 
be invalid, illegal, or unenforceable: (i) the validity, legality, and enforceability of 
the remaining provisions of this Agreement are not affected or impaired in any 
way; and (ii) the Parties shall negotiate in good faith in an attempt to agree to 
another provision (instead of the provision held to be invalid, illegal, or 
unenforceable) that is valid, legal, and enforceable and carries out the Parties’ 
intention to the greatest lawful extent under this Agreement. 

 
I. Confidentiality:  Disclosure of settlement communications pertaining to this 

Agreement shall be governed by the ”Agreement for Confidentiality of Settlement 
Communications and Negotiations Protocol Related to the Klamath Hydroelectric 
Project” dated December 3, 2008. 

 
J. Termination:  This Agreement may be terminated at the sole discretion either of:  

(i) PacifiCorp, or (ii) WRD, DEQ, ODFW, and the HART collectively, in the 
event of termination of the Settlement.   

 
K. No Third Party Beneficiaries:  This Agreement is not intended to and shall not 

confer any right or interest in the public, or any member thereof, or on any 
persons or entities that are not Parties hereto, as intended or expected third party 
beneficiaries hereof, and shall not authorize any non-Party to maintain a suit at 
law or equity based on a cause of action deriving from this Agreement.  The 
duties, obligations, and responsibilities of the Parties with respect to third parties 
shall remain as imposed under applicable law.  

 
L. Elected Officials Not to Benefit:  No Member of or Delegate to Congress, 

Resident Commissioner, or elected official shall personally benefit from this 
Agreement or from any benefit that may arise from it. 

 
M. No Partnership:  Except as otherwise expressly set forth herein, nothing contained 

in this Agreement is intended or shall be construed to create an association, trust, 
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partnership, or joint venture, or impose any trust or partnership duty, obligation, 
or liability on any Party, or create an agency relationship between or among the 
Parties or between any Party and any employee of any other Party. 

 
N. Governing Law:  This Agreement shall be governed by the laws of the State of 

Oregon.  Any reference in this Agreement to any applicable law shall be deemed 
to be a reference to a statute or regulation, or successor, in existence as of the date 
of the action in question.  

 
 
VI.        Signatures  
 
PacifiCorp 
 
________________________            Date: _____________ 
 
by: _____________________ 
 
Oregon Water Resources Department 
 
________________________            Date: _____________ 
 
by: _____________________ 
 
Oregon Department of Environmental Quality 
 
________________________            Date: _____________ 
 
by: _____________________ 
 
Oregon Department of Fish and Wildlife 
 
________________________            Date: _____________ 
 
by: ____________________ 
 
 
Approved As To Legal Sufficiency in Accordance With ORS 291.047 
 
By: ________________________________     Date:______________ 
       Jesse D. Ratcliffe 
       Assistant Attorney General 
       Oregon Department of Justice 
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Appendix 1 
Tasks and Cost Estimate 

 
PacifiCorp Klamath Hydroelectric Project 

Oregon Water Resources Department 
 

September 1, 2009 through September 1, 2012   
 

PROJECT/NUMBER:  Klamath HE 180, PC 34, PC 35, PC667Klamath/FERC #2082 
 

OWRD PROJECT PERSONNEL:  Cost reimbursement primarily for a Natural Resource Specialist 4 (NRS-4)  Limited oversight 
supervision provided by a Division Administrator.  Administrative support provided by an Office Specialist 2 position. 

 

  Facility Engineer- FE-3 

  

Salary Includes salary for 20% of an NRS-4 for first year and 10% for 
second and third years at $5985/mo 

$28,728.00 

  
  

Benefits (at 34% of base salary) Includes benefits for NRS-4 position at 34% $9,767.52 

  

Services & Supplies  Includes training, facility rentals, telecommunications, printing 
& copying, and office supplies. 

$4,309.20 

  
  

Travel Includes hotel, meals, private vehicle mileage, and state motor 
pool rental vehicle fees  

$4,000.00

  
  

Subtotal Sum of Salary, Benefits, Services, Supplies and Travel $46,804.72 

  
  
  

Agency Indirect (at 15% of Subtotal) Includes administrative support such as budget, personnel, 
accounting, and payroll services; data services; and 

management oversight. 

$7,020.71 

  Attorney General's Fees   $15,036.00

    Subtotal plus Overhead $68,861.43 
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  ODEQ Cost Estimate for Klamath Hydroelectric Project Activities: September 2009 - September 2012  
          
 1.0 Salaries  Period 3 Years  Total   
          
 1.1 NRS 4  FTE Estimate: 0.125     
          
  COMPONENT  Monthly (1.0 FTE) Per Project     
  Salary   $                       5,985   $                     26,933      
  Benefits   $                       2,644   $                     11,899      
  Services & Supplies   $                       1,162   $                       5,230      
  Agency Indirect   $                       1,674   $                       7,533      
  Program Indirect (LQ only)   $                            -     $                            -        
     =================     
  Total   $                     11,466   $                     51,595      
          
 1.2 Principle Executive Manager E (Step 9) FTE Estimate: 0.025     
          
  COMPONENT  Monthly (1.0 FTE) Per Project     
  Salary   $                       7,585   $                       6,827      
  Benefits   $                       3,351   $                       3,016      
  Services & Supplies   $                       1,473   $                       1,326      
  Agency Indirect   $                       2,122   $                       1,909      
  Program Indirect (LQ only)   $                            -     $                            -        
     =================     
  Total   $                     14,531   $                     13,078      
          
 1.3 Office Specialist 2 (Step 9)  FTE Estimate: 0.025     
          
  COMPONENT  Monthly (1.0 FTE) Per Project     
  Salary   $                       3,018   $                       2,716      
  Benefits   $                       1,333   $                       1,200      
  Services & Supplies   $                          586   $                          527      
  Agency Indirect   $                          844   $                          760      
  Program Indirect (LQ only)   $                            -     $                            -        
     =================     
  Total   $                       5,782   $                       5,203      
          
    Subtotal SALARY: $69,875.82  $69,875.82   
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 2.0 Travel        
  Destination Trips/Yr Mileage & Per Diem      
  PDX 1 $300.75 $902.25     
  Southern Oregon 1 $274.13 $822.38     
  Northern California 1 $658.00 $1,974.00     
     =================     
    Subtotal TRAVEL: $3,698.63  3,698.63   
         
 3.0 Attorney General        
    Per Year Per Project     
  DOJ Costs  10,000.00     
    =================     
    Subtotal DOJ: $10,000.00  $10,000.00   
         
      =================   
      =================   
     Grand TOTAL:  83,574.44   
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 Lodging Meals  
Nights 
per trip 

Mileage 
per 
Trip  Total Costs  Destination 

 87 44 1 350  $300.75  Southern Oregon 
 116 49 1 225  $274.13  Portland 

 114 59 2 500  $658.00  
Northern California (2 nights 
per) 

         
      ========   
     Total: $1,232.88   
         

 0.485 
Mileage 
Rate        
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   Salary & Benefit Schedule  
      
         
    Salaries   
    NRS4 Step 9 $5,985  
    PEME Step 9 $7,585  
    OS2 Step 9 $3,018  
       
    Indirect Costs   
    Benefits 0.4418  
    S&S 0.1942  
    Agency Indirect 0.2797  
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Appendix 1 
Tasks and Cost Estimate 

 
OREGON DEPARTMENT OF FISH AND WILDLIFE 

COST ESTIMATE 
 

PROJECT/NUMBER: Klamath, FERC# 2082 
ODFW PROJECT PERSONNEL: Cost reimbursement for the following personnel costs: Engineer, Water Rights Coordinator, District Fish 

Biologist, consulting, and AG assistance.  Personnel not included in cost reimbursement agreement: High Desert Region Hydropower 
Biologist, regional staff, and program leaders. 

PERIOD OF AGREEMENT:  September 1, 2009 through September 1, 2012   

  Facility Engineer- FE-3 

  
Salary Includes salary for .5 months of a Facility Engineer  $3,294 

  Benefits (at 39.9% of base salary) Includes benefits for FE-3 position $1,315 

  
Services & Supplies  Includes training, facility rentals, telecommunications, printing & copying, 

and office supplies. 
$494

  
Travel Includes hotel, meals, private vehicle mileage, and vehicle rental fees  $659

  Subtotal Sum of Salary, Benefits, Services, Supplies and Travel $5,762 

  
Agency Indirect (at 22.74% of Subtotal) Includes administrative support such as budget, personnel, accounting, and 

payroll services; data services; and management oversight. 
1,310

  Facility Engineer- FE-3 Total Subtotal plus indirect $7,072 
      
                                     Water Rights Coordinator 
  Salary Includes salary for .5 months of a WR Coordinator  $3,139 

  Benefits (at 40.84% of base salary) Includes benefits for FE-3 position $1,282 

  
Services & Supplies Includes training, facility rentals, telecommunications, printing & copying, 

and office supplies. 
$471 

  Travel  Includes hotel, meals, private vehicle mileage, and vehicle rental fees  $628 

  Subtotal Sum of Salary, Benefits, Services, Supplies and Travel $5,520 

  
Agency Indirect(at 22.74% of Subtotal) Includes administrative support such as budget, personnel, accounting, and 

payroll services; data services; and management oversight. 
1,255

  Water Rights Coordinator- Total Subtotal plus indirect $6,775 
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  District Fish Biologist  

  
Salary Includes salary for 1.5 months of a NRS 3 District Biologist or 

assistant position  
$8,936 

  Benefits (at 41.91% of base salary) Includes benefits for position $3,745 

  
Services & Supplies Includes training, facility rentals, telecommunications, printing & 

copying, and office supplies. 
$1,340 

  
Travel  Includes hotel, meals, private vehicle mileage, and vehicle rental fees $1,787 

  
Subtotal Sum of Salary, Benefits, Services, Supplies and Travel $15,809 

  

Agency Indirect(at 22.74% of Subtotal) Includes administrative support such as budget, personnel, accounting, 
and payroll services; data services; and management oversight. 

$3,595 

  
District Fish Biologist Total Subtotal plus indirect $19,403 

        

  

Attorney General                                              legal assistance 
regarding federal studies, NEPA, water rights, and HART 

reauthorization                                (1/3 of $30,000) 

$10,000 

  

Consulting Costs 

Private Consulting to review Study Results $15,000 

  
Consulting Costs Subtotal   $25,000 

  
Agency Indirect (at 22.74% of Subtotal)   $5,685 

  Consulting Costs Total   $30,685 

       
  Total Agency Specific Cost   $63,935 
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EXHIBIT 2 
Sequence of Performance Chart 

 

Action Actor Target Date Section 
Reference 

Enactment of Oregon Legislation (SB 76) Oregon Legislature 
and Governor Passed and signed. 2.3 

Release of Public Review Draft All Parties September 30, 2009 N/A 
Execution of Settlement All Parties February 18, 2010  8.2 
Execution of Water Right Agreement between 
PacifiCorp and State of Oregon PacifiCorp and OWRD February 18, 2010  2.4.1 

PacifiCorp implement ICP Interim Measures 2-6 PacifiCorp Ongoing or upon Effective Date Appendix C 

PacifiCorp implement Non-ICP Measures 7 
(funding), 9, 11 (studies), 13, 17, 21 PacifiCorp Upon Effective Date Appendix D 

Parties designate representative for IMIC Each party or category 
of parties 

Within 30 days of Effective Date of 
Settlement 

Appendix B 
Section 3.3 

Parties, except ODEQ, request to the California 
SWRCB and the ODEQ that permitting and 
environmental review for PacifiCorp's licensing 
activities be held in abeyance during the Interim 
Period  

All Parties except 
ODEQ 

Within 30 days of the Effective 
Date 

6.5 

PacifiCorp applies for leases authorizing occupancy 
of submerged and submersible lands by the J.C. 
Boyle Dam, J.C. Boyle Powerhouse, and Keno Dam 

PacifiCorp Within 60 days of Effective Date of 
Settlement 

2.5 

PacifiCorp and the Secretary enter into contract to 
permit entry onto PacifiCorp lands  PacifiCorp and Interior Within 3 months of Effective Date 

of Settlement 
3.3.3 
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Action Actor Target Date Section 
Reference 

PacifiCorp convene IMIC PacifiCorp Within 3 months of Effective Date Appendix B 
4.1 

PacifiCorp implement Non-ICP Interim Measures 7 
(impl.), 8 (planning) PacifiCorp Within 90 days of Effective Date Appendix D 

PacifiCorp files Economic Analysis and requests the 
Oregon PUC to establish customer surcharges PacifiCorp Within 30 days of Effective Date 4.1.1.A, 7.3.9 

PacifiCorp files Economic Analysis and requests the 
California PUC to establish customer surcharge PacifiCorp Within 30 days of Effective Date 4.1.1.B, 7.3.9 

Parties except ODEQ request California SWRCB 
and ODEQ to hold permitting and environmental 
review in abeyance during Interim Period 

Parties except ODEQ Within 30 days of Effective Date 
6.5 

Enactment of Federal legislation United States Congress Legislation to be proposed within 
90 days of Effective Date 

2.1.1.A 

Enactment of California Bond Measure California Legislature 
and Voters 

Passed in November 2009, to be 
voted on before March 31, 2012 

4.1.2.A 

Enactment of California CEQA Legislation California Legislature; 
Governor 

At the beginning of the next 
legislative session 

2.1.1.C 

States submit draft trustee instructions to PUCs States in consultation 
with Federal Parties Within 6 months of Effective Date 4.2.4.A 

PacifiCorp implement Non-ICP Interim Measure 19 
(study) PacifiCorp Within 6 months of Effective Date Appendix D 

PacifiCorp and IMIC develop protocol regarding 
KBRA flows PacifiCorp and IMIC Within 9 months of Effective Date 

Appendix D 
Interim 
Measure 14 
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Action Actor Target Date Section 
Reference 

PacifiCorp implement Non-ICP Interim Measure 14 PacifiCorp Upon OWRD approval Appendix D 

PacifiCorp submit TMDL Implementation Plans PacifiCorp Within 60 days of TMDL approval 6.3.2.A 

PacifiCorp implement Non-ICP Interim Measure 18 PacifiCorp Beginning in 2010 Appendix D 

PacifiCorp implement Non-ICP Interim Measure 12 PacifiCorp Before Sept.1, 2010 Appendix D 

PacifiCorp implement Non-ICP Interim Measure 10 PacifiCorp Within 1 year of Effective Date Appendix D 

PacifiCorp implement Non-ICP Interim Measure 15 PacifiCorp Beginning Feb.1, 2010 Appendix D 

PacifiCorp files Application for Partial Surrender of 
license to decommission East Side/West Side 
facilities 

PacifiCorp Within 6 months of enactment of 
federal legislation 

6.4.1.A 

Identify proposed transfer of Parcel B Lands PacifiCorp and States Before January 31, 2012 7.6.4.B 

Identification of non-federal DRE, if applicable Secretary of the 
Interior 

Prior to issuance of the Secretarial 
Determination and DRE 
designation 

3.3.4.E 

California and Oregon Concurrence with non-
federal DRE-designate, if any California and Oregon Prior to Secretarial Determination 3.3.5.A.iii 

Secretarial Determination and DRE designation Secretary of the 
Interior March 31, 2012 3.2.5.A and 

3.3.5.A 

Release of Detailed Plan Secretary of the 
Interior On or before March 31, 2012 3.3.2 

Oregon Concurrence with Affirmative 
Determination  State of Oregon 

Within 60 days of publication of an 
Affirmative Determination in the 
Federal Register 

3.3.5.A 
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Action Actor Target Date Section 
Reference 

California Concurrence with Affirmative 
Determination  State of California 

Within 60 days of publication of an 
Affirmative Determination in the 
Federal Register 

3.3.5.A 

States submit draft revised trustee instructions to 
PUCs 

States in consultation 
with Federal Parties 
and DRE 

Within 3 months of States’ 
Concurrence on Affirmative 
Determination 

4.2.4.B 

PacifiCorp implement Non-ICP Interim Measure 8, 
11 PacifiCorp Upon Affirmative Determination Appendix D 

PacifiCorp implement Non-ICP Interim Measure 19 PacifiCorp Within 6 months of Affirmative 
Determination 

Appendix D 

Parties Meet and Confer to establish schedule to 
implement Affirmative Determination and Detailed 
Plan and identify Value to Customers necessary to 
implement schedule 

All Parties Within 90 days of Affirmative 
Determination 

7.3.4 

DRE becomes Party to Settlement DRE 

Within 30 days of Notice from both 
States of their respective 
Concurrence with an Affirmative 
Determination 

7.1.3 

DRE and PacifiCorp enter into contract and permit 
of entry DRE and PacifiCorp After designation of a DRE Legislation 

DRE releases Definite Plan DRE Prior to applying for permits and 
authorizations for Facilities removal

7.2 

Parties review the Definite Plan All Parties 
Within 60 days after the DRE 
provides Notice to the Parties of the 
completion of the Definite Plan 

7.2.1.B 
and 
2.1.4.C 
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Action Actor Target Date Section 
Reference 

DRE provides Notice to Parties and FERC that 
Facilities Removal is ready to commence DRE  7.4.1 

PacifiCorp conveys Parcel B Lands PacifiCorp After DRE Notice that Facilities 
Removal is ready to commence 

7.6.4.D 

FERC issues Order approving transfer of the Iron 
Gate hatchery from PacifiCorp to CDFG FERC Within 60 days of transfer of Iron 

Gate Dam to DRE  
Legislation 

FERC resumes timely consideration of pending 
FERC licensing application for Fall Creek 
Development 

FERC 
Within 60 days of transfer of the 
Iron Gate Hatchery from PacifiCorp 
to CDFG 

Legislation 

PacifiCorp transfers title in the Facilities to the DRE PacifiCorp 
Per facility, upon receipt of DRE 
Notice that all permits and 
approvals have been obtained 

7.4.2 

Complete AIP for Keno transfer; complete Keno 
transfer agreement Interior and PacifiCorp June 11, 2011; March 31, 2012 7.5.2 

PacifiCorp transfer Keno Development to the United 
States PacifiCorp At the time of transfer of J.C. Boyle 7.5.2 

Commencement of Decommissioning PacifiCorp January 1, 2020 7.3.1 
Completion of Facilities Removal DRE December 31, 2020 7.3.1 
PacifiCorp assigns its hydroelectric water rights to 
OWRD for conversion to an instream water right PacifiCorp Per Exhibit 1 7.6.5.A 

PacifiCorp submits a Revocation Request to 
California SWRCB and notification of intent to 
abandon its water rights 

PacifiCorp 

Within 90 days of completion of 
Facilities Removal at Copco No. 1, 
Copco No. 2 and Iron Gate 
Facilities 

7.6.5.B 

PacifiCorp implement Non-ICP Interim Measure 20 PacifiCorp After removal of Iron Gate Appendix D 

PacifiCorp ceases hatchery funding  PacifiCorp 
8 years following 
Decommissioning of Iron Gate 
Dam 

7.6.6.A 
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Action Actor Target Date Section 
Reference 

PacifiCorp, KWAPA, and UKWUA enter into 
Billing Services Offset Agreement(s) 

PacifiCorp, KWAPA, 
and UKWUA Timely 5.2 

Notify PacifiCorp of desire to commence billing 
credits KWAPA / UKWUA 120 days before desired 

commencement 
5.2.4 

Provide PacifiCorp with names and other pertinent 
information re eligible customers KWAPA / UKWUA 90 days before commencement of 

bill crediting system 
5.2.4 

File for any necessary regulatory approval of tariffs 
implementing bill crediting PacifiCorp 

Within 30 days of receiving names 
and eligible customers and other 
pertinent information 

5.2.6 

Enter agreements and provide notification re federal 
power  

Interior, KWAPA, 
PacifiCorp Timely 5.3 

 



 

 

EXHIBIT 3 
Maps 

 
 
 



C o p c o  # 1C o p c o  # 1
C o p c o  # 2C o p c o  # 2

J C  B o y l e  P l a n tJ C  B o y l e  P l a n t

I r o n  
G a t e

P l a n t

I r o n  
G a t e

P l a n t

F a l l  C r e e k  P l a n tF a l l  C r e e k  P l a n t

K e n o  D a mK e n o  D a m

H o o v e r  R a n c hH o o v e r  R a n c h
F r a i n  R a n c hF r a i n  R a n c h

B e s w i c k  R a n c hB e s w i c k  R a n c h

O R E G O N

C A L I F O R N I A

SISKIYOU

KLAMATHJACKSON

US 
HW

Y 9
7

Copco Lake

Iron Gate Reservoir

Hyatt Reservoir

Klamath River
John Boyle Reservoir

gisdept@PacifiCorp.com       U:\Projects\2009\09-120\KlamathR_HydroElectric_Echibit.mxd   09/15/2009

PacifiCorp
Klamath River

Hydroelectric Project
Lands Disposition

´
0 21

Miles

Data are projected in UTM Zone 10, NAD83, meters.
PacifiCorp GIS collects data from a variety of government and
private sources.  PacifiCorp makes no warranty 
as to the accuracy, reliability, or completeness of these data
for individual or aggregate use with other data.  For complete 
validation, the source organization should be contacted or 
source documents consulted to verify the findings of this 
product.

Klamath River Hydroelectric Project
Project Parcels

Parcel A Lands
Parcel B Lands
Excluded - Fall Creek Plant
Operations Facility
Keno facility Lands

State Lands

Administrative Boundaries
State
County
FERC Boundary

Generation Facilities
Generation Type

Hydro
Major Roads

PRIMARY, INTERSTATE HWY
PRIMARY, U.S. & STATE HWY
SECONDARY, CONNECTING, STATE &COUNTY HWY

Aquatic Features
INTERMITTENT CANAL, DITCH, AQUADUCT
INTERMITTENT WATER FEATURE, STREAM, RIVER, WASH
PERENNIAL CANAL, DITCH, AQUADUCT
PERENNIAL WATER FEATURE, STREAM, RIVER, WASH
Regional Lakes

PARCEL B
IRON GATE & COPCO

PARCEL A
RANCH LANDS

PARCEL B
JC BOYLE & KENO

PAGE 1 OF 3

Project Overview

PARCEL A
JC BOYLE NON-PROJECT LANDS

Operations Facility -  
Transfer upon the latter of
Iron Gate, Copco # 1, or
Copco # 2 removal.

Keno facility Lands -  
Transfer to United States
Department of the Interior



C o p c o  # 1C o p c o  # 1
C o p c o  # 2C o p c o  # 2

I r o n  
G a t e

P l a n t
I r o n  
G a t e

P l a n t

F a l l  C r e e k  P l a n tF a l l  C r e e k  P l a n t

COPO LAKE RD

CO
PC

O LA
KE

 RD

Copco Lake

Iron Gate Reservoir

CASI-0026

CASI-0038

CASI-0025

CASI-0034

CASI-0020

CASI-0043

CASI-0042

CASI-0106

CASI-0027

CASI-0009
CASI-0011

CASI-0032
CASI-0031

CASI-0040

CASI-0033

CASI-0028

CASI-0009

CASI-0040

CASI-0040

CASI-0042

CASI-0026

CASI-0030

CASI-0031

CASI-0040
CASI-0040

CASI-0027

CASI-0103

CASI-0104

CASI-0104

CASI-0040

ORJA-0031

CASI-0104

CASI-0032

CASI-0102

CASI-0042

CASI-0033

CASI-0035 CASI-0042

CASI-0039

CASI-0105

CASI-0024

CASI-0040

ORJA-xxxx

47N 4W47N 5W

48N 4W

40S 4E

48N 5W

41S 4E

46N 4W46N 5W

40S 3E 40S 5E

41S 3E 41S 5E

gisdept@PacifiCorp.com       U:\Projects\2009\09-120\KlamathR_HydroElectric_Exhibit_2_ParcelB.mxd   09/16/2009

Parcel B

PacifiCorp
Klamath River

Hydroelectric Project
Lands Disposition

´
0 10.5

Miles

Data are projected in UTM Zone 10, NAD83, meters.
PacifiCorp GIS collects data from a variety of government and
private sources.  PacifiCorp makes no warranty 
as to the accuracy, reliability, or completeness of these data
for individual or aggregate use with other data.  For complete 
validation, the source organization should be contacted or 
source documents consulted to verify the findings of this 
product.

Legend
Project Parcels

Excluded - Fall Creek Plant
Parcel B Lands

Iron Gate
Copco # 1
Copco # 2
Operations Facility
JC Boyle
Keno
Keno facility Lands

State Lands

PLSS
Township/Range

Administrative Boundaries
State
FERC Boundary
County

Aquatic Features
INTERMITTENT CANAL, DITCH, AQUADUCT
INTERMITTENT STREAM, RIVER, WASH
PERENNIAL CANAL, DITCH, AQUADUCT
PERENNIAL STREAM, RIVER, WASH
Regional Lakes

Generation Facilities
Generation Type

Hydro
Major Roads

PRIMARY, INTERSTATE HWY
PRIMARY, U.S. & STATE HWY
SECONDARY, CONNECTING, STATE &COUNTY HWY

PARCEL B
IRON GATE & COPCO

Total Approximate Acreage:
6998 AC

J C  B o y l e  P l a n tJ C  B o y l e  P l a n t

K e n o  D a mK e n o  D a m
STATE HWY 66

COUNTY HWY 603

CLOVER CREEK RD

ORKL-0530-V
ORKL-0529

ORKL-0510A

ORKL-0502, 0503

ORKL-0507

ORKL-0504

ORKL-0501

ORKL-0513

ORKL-0505

ORKL-0510B

ORKL-0510B

ORKL-0530-I

ORKL-0508
ORKL-0541ORKL-0530-III

ORKL-0530-IV
ORKL-0523B

ORKL-0530-II

ORKL-0539-II

ORKL-0510A ORKL-0522

ORKL-0529

ORKL-0509

Round Lake

Klamath River
John Boyle Reservoir

Obenchain Reservoir

40S 7E

39S 7E

40S 6E

39S 6E

41S 7E41S 6E

39S 8E

40S 8E

38S 7E38S 6E

41S 8E

38S 8E

48N 2W 48N 1W 48N 1EPAGE 2 OF 3

PARCEL B
JC BOYLE & KENO

Total Approximate Acreage:
1060 AC

EXCLUDED
FALL CREEK PLANT

Acres not included in total acres.

Keno facility Lands -  
Transfer to United States
Department of the Interior

Operations Facility -  
Transfer upon the latter of
Iron Gate, Copco # 1, or
Copco # 2 removal.



SISKIYOU

KLAMATH J C  B o y l e  P l a n tJ C  B o y l e  P l a n t

H o o v e r  R a n c hH o o v e r  R a n c h
F r a i n  R a n c hF r a i n  R a n c h

B e s w i c k  R a n c hB e s w i c k  R a n c h

CASI-0040

CASI-0040
CASI-0040

CASI-0304

CASI-0044

CASI-0308

CASI-0029

CASI-0016

ORKL-0515B

ORKL-0514ORKL-0536A
ORKL-0536B

ORKL-0515C

ORKL-0515A

ORKL-0533

CASI-0309

ORKL-0532

Copco Lake

47N 3W

40S 5E

47N 2W

40S 6E

48N 3W

47N 4W

41S 5E

48N 2W

41S 6E

48N 4W

46N 4W
46N 2W46N 3W

40S 4E

41S 4E

gisdept@PacifiCorp.com       U:\Projects\2009\09-120\KlamathR_HydroElectric_Exhibit_2_ParcelB.mxd   09/16/2009

Parcel A

PacifiCorp
Klamath River

Hydroelectric Project
Lands Disposition

´
0 10.5

Miles

Data are projected in UTM Zone 10, NAD83, meters.
PacifiCorp GIS collects data from a variety of government and
private sources.  PacifiCorp makes no warranty 
as to the accuracy, reliability, or completeness of these data
for individual or aggregate use with other data.  For complete 
validation, the source organization should be contacted or 
source documents consulted to verify the findings of this 
product.

Legend
KlamathExhibit_Properties
Group

Parcel A Lands
State Lands

PLSS
Township/Range

Administrative Boundaries
State
FERC Boundary
County

Aquatic Features
INTERMITTENT CANAL, DITCH, AQUADUCT
INTERMITTENT STREAM, RIVER, WASH
PERENNIAL CANAL, DITCH, AQUADUCT
PERENNIAL STREAM, RIVER, WASH
Regional Lakes

Generation Facilities
Generation Type

Hydro
Major Roads

PRIMARY, INTERSTATE HWY
PRIMARY, U.S. & STATE HWY
SECONDARY, CONNECTING, STATE &COUNTY HWY

PARCEL A
RANCH LANDS

Total Approximate Acreage:
10185 AC

J C  B o y l e  P l a n tJ C  B o y l e  P l a n t

K e n o  D a mK e n o  D a m
STATE HWY 66

COUNTY HWY 603

CLOVER CREEK RD

ORKL-0530-V
ORKL-0529

ORKL-0510A

ORKL-0502, 0503

ORKL-0507

ORKL-0504

ORKL-0501

ORKL-0513

ORKL-0505

ORKL-0510B

ORKL-0510B

ORKL-0530-I

ORKL-0508
ORKL-0541ORKL-0530-III

ORKL-0530-IV
ORKL-0523B

ORKL-0530-II

ORKL-0539-II

ORKL-0510A ORKL-0522

ORKL-0529

ORKL-0509

Round Lake

Klamath River
John Boyle Reservoir

Obenchain Reservoir

40S 7E

39S 7E

40S 6E

39S 6E

41S 7E41S 6E

39S 8E

40S 8E

38S 7E38S 6E

41S 8E

38S 8E

48N 2W 48N 1W 48N 1EPAGE 3 OF 3

PARCEL A
JC BOYLE NON-PROJECT LANDS

Total Approximate Acreage:
562 AC



C o p c o  # 1C o p c o  # 1
C o p c o  # 2C o p c o  # 2

J C  B o y l e  P l a n tJ C  B o y l e  P l a n t

I r o n  
G a t e

P l a n t
I r o n  
G a t e

P l a n t

K e n o  D a mK e n o  D a m

O R E G O N

C A L I F O R N I A

SISKIYOU

KLAMATHJACKSON

US 
HW

Y 9
7

Meiss
Lake

Round
Lake

Klamath River

Meiss
Lake

John Boyle
Reservoir

Iron Gate
Reservoir

Copco
Lake

Hyatt
Reservoir

gisdept@PacifiCorp.com       U:\Projects\2009\09-120\ParcelB.mxd   12/03/2009

PacifiCorp
Klamath River

Hydroelectric Project
Lands Disposition

´
0 21

Miles

Parcel B Lands
State Lands

Administrative Boundaries
State
County
FERC Boundary

Generation Facilities
Generation Type

Hydro
Major Roads

PRIMARY, INTERSTATE HWY
PRIMARY, U.S. & STATE HWY
SECONDARY, CONNECTING, STATE &COUNTY HWY

Aquatic Features
INTERMITTENT CANAL, DITCH, AQUADUCT
INTERMITTENT WATER FEATURE, STREAM, RIVER, WASH
PERENNIAL CANAL, DITCH, AQUADUCT
PERENNIAL WATER FEATURE, STREAM, RIVER, WASH
Regional Lakes

Parcel B
Project Overview

PacifiCorp Parcels

Page 2

Page 3

Page 4

Page 5

Page 6

Data are projected in UTM Zone 10, NAD83, meters.
PacifiCorp GIS collects data from a variety of government and
private sources.  PacifiCorp makes no warranty 
as to the accuracy, reliability, or completeness of these data
for individual or aggregate use with other data.  For complete 
validation, the source organization should be contacted or 
source documents consulted to verify the findings of this 
product.



C o p c o  # 2C o p c o  # 2

I r o n  
G a t e

P l a n t
I r o n  
G a t e

P l a n t
COPO LAKE RD

CO
PC

O 
RD

COPCO
LAKE RD

CASI-
0026

CASI-
0026

CASI-
0042

CASI-
0042

CASI-
0036

CASI-
0042

CASI-
0035

CASI-
0028

CASI-
0030

CASI-
0033

CASI-
0031

CASI-
0043

CASI-
0034

CASI-
0032

CASI-
0011 CASI-

0009

CASI-
0038

CASI-
0031

CASI-
0027

CASI-
0042

CASI-
0033

CASI-
0025

CASI-
0027

CASI-
0009

CASI-
0039

CASI-0032

CASI-
0020

Iron Gate
Reservoir

47N 4W

48N
6W

47N 5W

48N 5W

48N 4W

47N
6W

gisdept@PacifiCorp.com       U:\Projects\2009\09-120\ParcelB.mxd   12/03/2009

PacifiCorp
Klamath River

Hydroelectric Project
Lands Disposition

´
0 0.50.25

Miles

Parcel B Lands
State Lands

Administrative Boundaries
State
County
FERC Boundary

Generation Facilities
Generation Type

Hydro
Major Roads

PRIMARY, INTERSTATE HWY
PRIMARY, U.S. & STATE HWY
SECONDARY, CONNECTING, STATE &COUNTY HWY

Aquatic Features
INTERMITTENT CANAL, DITCH, AQUADUCT
INTERMITTENT WATER FEATURE, STREAM, RIVER, WASH
PERENNIAL CANAL, DITCH, AQUADUCT
PERENNIAL WATER FEATURE, STREAM, RIVER, WASH
Regional Lakes

Parcel B
Project Overview

PacifiCorp Parcels

Data are projected in UTM Zone 10, NAD83, meters.
PacifiCorp GIS collects data from a variety of government and
private sources.  PacifiCorp makes no warranty 
as to the accuracy, reliability, or completeness of these data
for individual or aggregate use with other data.  For complete 
validation, the source organization should be contacted or 
source documents consulted to verify the findings of this 
product.

2Page



C o p c o  # 1C o p c o  # 1
C o p c o  # 2C o p c o  # 2

COPCO RD

COPO LAKE RD

COPO LAKE RD

COPO LAKE RD

CASI-
0040CASI-

0026

CASI-
0040

CASI-
0026

CASI-
0042CASI-

0042

CASI-
0040

CASI-
0043 CASI-

0011

CASI-
0009

CASI-
0040

CASI-
0040

CASI-
0025

CASI-
0009

CASI-
0020

CASI-
0040

CASI-
0040

Iron Gate
Reservoir

Copco
Lake

41S 5E

47N 4W
47N 5W

41S 4E

48N 5W

48N 4W

gisdept@PacifiCorp.com       U:\Projects\2009\09-120\ParcelB.mxd   12/03/2009

PacifiCorp
Klamath River

Hydroelectric Project
Lands Disposition

´
0 0.50.25

Miles

Parcel B Lands
State Lands

Administrative Boundaries
State
County
FERC Boundary

Generation Facilities
Generation Type

Hydro
Major Roads

PRIMARY, INTERSTATE HWY
PRIMARY, U.S. & STATE HWY
SECONDARY, CONNECTING, STATE &COUNTY HWY

Aquatic Features
INTERMITTENT CANAL, DITCH, AQUADUCT
INTERMITTENT WATER FEATURE, STREAM, RIVER, WASH
PERENNIAL CANAL, DITCH, AQUADUCT
PERENNIAL WATER FEATURE, STREAM, RIVER, WASH
Regional Lakes

Parcel B
Project Overview

PacifiCorp Parcels

Data are projected in UTM Zone 10, NAD83, meters.
PacifiCorp GIS collects data from a variety of government and
private sources.  PacifiCorp makes no warranty 
as to the accuracy, reliability, or completeness of these data
for individual or aggregate use with other data.  For complete 
validation, the source organization should be contacted or 
source documents consulted to verify the findings of this 
product.

3Page



TOPSY GRADE RD

STATE HWY 66

ST
AT

E H
WY 6

6

ORKL-
0530-I

ORKL-
0529

ORKL-
0530-III

ORKL-
0510A

ORKL-
xxxx

ORKL-
0502,
0503

ORKL-
0529

ORKL-
0501

ORKL-
0510B

ORKL-
0510A

ORKL-
0523B

ORKL-
0530-III

ORKL-
0510B

ORKL-
0530-II

ORKL-
0530-IV

John Boyle
Reservoir

39S 6E

39S 7E

40S 6E 40S 7E

gisdept@PacifiCorp.com       U:\Projects\2009\09-120\ParcelB.mxd   12/03/2009

PacifiCorp
Klamath River

Hydroelectric Project
Lands Disposition

´
0 0.30.15

Miles

Parcel B Lands
State Lands

Administrative Boundaries
State
County
FERC Boundary

Generation Facilities
Generation Type

Hydro
Major Roads

PRIMARY, INTERSTATE HWY
PRIMARY, U.S. & STATE HWY
SECONDARY, CONNECTING, STATE &COUNTY HWY

Aquatic Features
INTERMITTENT CANAL, DITCH, AQUADUCT
INTERMITTENT WATER FEATURE, STREAM, RIVER, WASH
PERENNIAL CANAL, DITCH, AQUADUCT
PERENNIAL WATER FEATURE, STREAM, RIVER, WASH
Regional Lakes

Parcel B
Project Overview

PacifiCorp Parcels

Data are projected in UTM Zone 10, NAD83, meters.
PacifiCorp GIS collects data from a variety of government and
private sources.  PacifiCorp makes no warranty 
as to the accuracy, reliability, or completeness of these data
for individual or aggregate use with other data.  For complete 
validation, the source organization should be contacted or 
source documents consulted to verify the findings of this 
product.

4Page



K e n o  D a mK e n o  D a m

STATE HWY 66

COUNTY HWY 603

STATE HWY 66 KENO WORDEN RD

ST
AT

E H
WY 6

6

ORKL-
0521A

ORKL-
0504

ORKL-
0542

ORKL-
0524

ORKL-
0508

ORKL-
0519

ORKL-
0517

ORKL-
0521B

ORKL-
0539-II

ORKL-
0513

ORKL-
0522

ORKL-
0541

ORKL-
0516

ORKL-
0505

ORKL-
0540

ORKL-
0507

ORKL-0518

ORKL-
0509

ORKL-
0539-I

ORKL-
0521C

Klamath
River

40S 8E

39S 8E39S 7E

40S 7E

gisdept@PacifiCorp.com       U:\Projects\2009\09-120\ParcelB.mxd   12/03/2009

PacifiCorp
Klamath River

Hydroelectric Project
Lands Disposition

´
0 0.250.125

Miles

Parcel B Lands
State Lands

Administrative Boundaries
State
County
FERC Boundary

Generation Facilities
Generation Type

Hydro
Major Roads

PRIMARY, INTERSTATE HWY
PRIMARY, U.S. & STATE HWY
SECONDARY, CONNECTING, STATE &COUNTY HWY

Aquatic Features
INTERMITTENT CANAL, DITCH, AQUADUCT
INTERMITTENT WATER FEATURE, STREAM, RIVER, WASH
PERENNIAL CANAL, DITCH, AQUADUCT
PERENNIAL WATER FEATURE, STREAM, RIVER, WASH
Regional Lakes

Parcel B
Project Overview

PacifiCorp Parcels

Data are projected in UTM Zone 10, NAD83, meters.
PacifiCorp GIS collects data from a variety of government and
private sources.  PacifiCorp makes no warranty 
as to the accuracy, reliability, or completeness of these data
for individual or aggregate use with other data.  For complete 
validation, the source organization should be contacted or 
source documents consulted to verify the findings of this 
product.

5Page



ORKL-
0542

ORKL-
0524

ORKL-
0508

ORKL-
0519

ORKL-
0517

ORKL-
0521B

ORKL-
0522

ORKL-
0516

ORKL-
0520

ORKL-
0518

ORKL-
0509

ORKL-
0521C

Klamath
River

39S 8E

39S 7E

gisdept@PacifiCorp.com       U:\Projects\2009\09-120\ParcelB.mxd   12/03/2009

PacifiCorp
Klamath River

Hydroelectric Project
Lands Disposition

´
0 0.050.025

Miles

Parcel B Lands
State Lands

Administrative Boundaries
State
County
FERC Boundary

Generation Facilities
Generation Type

Hydro
Major Roads

PRIMARY, INTERSTATE HWY
PRIMARY, U.S. & STATE HWY
SECONDARY, CONNECTING, STATE &COUNTY HWY

Aquatic Features
INTERMITTENT CANAL, DITCH, AQUADUCT
INTERMITTENT WATER FEATURE, STREAM, RIVER, WASH
PERENNIAL CANAL, DITCH, AQUADUCT
PERENNIAL WATER FEATURE, STREAM, RIVER, WASH
Regional Lakes

Parcel B
Project Overview

PacifiCorp Parcels

Data are projected in UTM Zone 10, NAD83, meters.
PacifiCorp GIS collects data from a variety of government and
private sources.  PacifiCorp makes no warranty 
as to the accuracy, reliability, or completeness of these data
for individual or aggregate use with other data.  For complete 
validation, the source organization should be contacted or 
source documents consulted to verify the findings of this 
product.

6Page



LEGAL DESCRIPTIONS OF PACIFICORP PARCEL B PROPERTIES 
 

OREGON PARCELS 
 

ORKL-0501 
 

 
 

ORKL-0502 and 0503 
 

 
 

ORKL-0504 

 
 

ORKL-0505 
 

 
 

ORKL-0507 
 

 
 

ORKL-0508 
 

 



  (road easement granted to Klamath County, 1-26-68) 
 



ORKL-0509 
 

 



ORKL-0510-A 
 

 



 
 
 less property sold to the International Paper Company (all or a portion of Lot 2, Section 
32, T39S, R7E, W.M. 
 less property sold to Ernest and Judy Smith 9/4/87 (a portion located in the N1/2 of 
Section 32, T39S, R7E, W.M. lying south of State Highway 66 ) 
 
 less property sold in Section 33 T39S, R7E, W.M.  
  

ORKL-0513 

 
 

ORKL-0516 

 



 
ORKL-0518 

 
less that part conveyed to Leo J. Brennan et al by deed dated February 7, 1967.   
 

ORKL-0519 
 

 
less that part conveyed to Leo J. Brennan et al by deed dated February 7, 1967.   

 
ORKL-0520 

 

 
 



ORKL-0521  
(A=Lots 9 and 10 
 B, C, D= Lot 8) 

 

 
 
 
 

ORKL-0522 

 
 



ORKL-0523-B 
 

 
 

ORKL-0524  

 
 

ORKL-0529 

 



 
 
 



ORKL-0530 

 

 
 



 
 



 

 



 
 



ORKL-0539 I and II 

 
 

ORKL-0540 



ORKL-0541 
 

 
subject to road easement granted to Klamath County 1-26-68 

 
ORKL-0542 

 

 
 



CALIFORNIA PARCELS 
 

CASI-0009 

 
less property sold consisting of 31.85 acres of the SE ¼ of the SE ¼ lying south and east of the 

present reservoir. 
 

CASI-0011 
 

 
 
 

CASI-0020 
 

 
 

CASI-0021 
 

 



 



 
 

CASI-0024 
 

 
 



 
 



CASI-0025 

 
 

CAISI-0026 

 



 
 

 
 

LESS THE FOLLOWING: 

 
and subject to a telephone line easement to PT&T 9/28/81 and subject to a 30’ pipeline 
easement to the City of Yreka 8/30/68.  
 
 

CASI-0027 
 

 
and subject to a telephone line easement to PT&T 10/13/80 and a 20’ road 

easement to James Liskey.



 
CASI-0028 

 

 
 

CASI-0030 

 
subject to a 20 road easement to H.J. Rhodes 6/12/64 

 
CASI-0031 

 

 
less the following sold to Rhodes and Roberts 4/13/64: 

the N ½ and the SW ¼ of Section 27, Township 48N, Range 5W, MDM. 



 
CASI-0032 

 

 
 

CASI-0033 

 
 

CASI-0034 

 



 
CASI-0035 

 

 
 

CASI-0036 
 

 
CASI-0038 

 

 
 

CASI-0039 
 

 



CASI-0040 
 

Those portions of the Southeast 1/4 of Section 29 and the Southwest 1/4 of Section 28, Township 
48 North Range 4 West, M.D.M., known as Siskiyou County, California Tax Lot 004050390;  
 
Those portions of the Northeast 1/4 of Section 29 and the Northwest 1/4 of Section 28, Township 
48 North Range 4 West, M.D.M., known as Siskiyou County, California Tax Lot 004050380;  
 
That portion of Section 28, Township 48 North Range 4 West, M.D.M., known as Siskiyou 
County, California Tax Lot 004050060; 
 
That portion of the Northwest 1/4 of Section 33, Township 48 North Range 4 West, M.D.M., 
known as Siskiyou County, California Tax Lot 004040010;  
 
That portion of the Southeast 1/4 of Section 21, Township 48 North Range 4 West, M.D.M., 
known as Siskiyou County, California Tax Lot 004360040;  
 
That portion of the South 1/2 of Section 27, Township 48 North Range 4 West, M.D.M., known 
as Siskiyou County, California Tax Lot 004300020;  
 
That portion of the North 1/2 of Section 34, Township 48 North Range 4 West, M.D.M., known 
as Siskiyou County, California Tax Lot 004040060; 
 
Those portions of Section 35 and Section 36, Township 48 North Range 4 West, M.D.M., known 
as Siskiyou County, California Tax Lot 004030070; 

 
CASI-0042 

 

 
 

CASI-0043 
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