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Paul Solomon 
3307 Meadow Oak Drive 

Westlake Village, CA 91361 
Paul.solomon@pb-ev.com 

                                                                                                              May 30, 2023 
Lt. Gen. David G. Bassett 
Director, DCMA  
3901 A Ave. 
Fort Lee, VA 23801 
 
Subject: DCMA EVMS Compliance Procedures and Metrics Ignore Technical Performance Measurement, 
Second Request 
 
Dear Lt. Gen. Bassett:  
 
This letter is a second request for you to implement a previous recommendation to expand the scope of 
DCMA Earned Value Management System (EVMS) Compliance Metrics (DECM) and DCMA EVMS 
compliance reviews to include the effective use of Technical Performance Measures (TPM).  
 
The previous, attached letter, dated May 16, 2021, cited the need for integrated TPM and EVM. Both 
the DCMA EVMS compliance procedures and the DCMA EVMS Compliance Metrics (DECM) were silent 
on technical performance and still are.   
 
This letter adds the citation of DCMA-MAN 2303-01, May 17, 2020. That manual discusses the 
surveillance category, “Progress Evaluation.”    
Excerpt from Manual:  

6.1.1.2: “This surveillance category is used to evaluate time-phased actual progress compared to 
the contractual or approved schedule requirements. For example, progress can be verified 
through evaluations of completed work, work in-progress, materials received, milestones 
completed, and entrance/exit criteria…Some examples of progress evaluations are: 
(e) Evaluating TPM progress against a time-phased planned profile.” 

Again, DCMA EVMS compliance metrics are silent on technical performance. Please correct this 
omission. 
 
I have copied the DoD IG in this letter. DoD IG is currently performing an audit “to determine whether 

DoD contracting officials oversaw contractor performance and justified award fees paid for cost-plus-

award-fee contract actions in accordance with Federal and DoD policies.” I have also recommended to 

the DoD IG that its audit objectives be expanded to determine whether DoD officials also oversaw the 

accuracy of the reported cost, schedule, and technical performance and justified award fees. 

This letter and the recent letters to the DoD IG may be downloaded from www.pb-ev.com at the 

Acquisition Reform tab. 

 Yours truly, 

 

Paul J. Solomon 
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CC: 
William LaPlante, USD for Acquisition and Sustainment 
Heidi Shyu, (USD(R&E)) 
Andrew Hunter, AF Asst. Sec. for AT&L 
Adam Smith, HASC 
Tammy Duckworth, SASC 
Susan Collins, Defense Appropriations Subcommittee 
Carol N. Gorman, DoD IG 


